

June 15, 2009

VIA HAND DELIVERY & ELECTRONIC MAIL

Luly E. Massaro, Commission Clerk
Rhode Island Public Utilities Commission
89 Jefferson Boulevard
Warwick, RI 02888

RE: Docket 4034 - Accelerated Replacement Report
Monthly Report - April - May 2009

Dear Ms. Massaro:

Enclosed for filing is an original and nine (9) copies of National Grid's¹ April-May 2009 Monthly Accelerated Replacement Program Report ("April-May 2009 ARP Report"). As explained in the Company's March 4, 2009 Letter in the above-referenced Docket, National Grid has agreed to provide the following two progress reports on a monthly basis: (1) a monthly list of completed service locations and their associated costs during the replacement period; and (2) a monthly status report detailing the main replacements that were commenced and completed in the prior month, identifying each project's location and known or estimated final costs.²

The April-May 2009 ARP Report includes the following two attachments:

- Attachment 1 – National Grid's Main and Associated Service Replacement Candidates; and
- Attachment 2 – National Grid's Bare Steel High Pressure Inside Service Replacement Program Candidates.

Regarding Attachment 1, the list includes 129 planned main replacement projects, which reflects five more projects than the Company provided in its May 4, 2009 work plan. As previously explained, the list of projects is fluid as the Company continues to identify possible additional replacement candidates to "back-fill" previously identified projects that may not be feasible in the current year (e.g., municipal projects that get postponed). The Company will continue to update this list on a monthly basis as projects get added and deleted.

Regarding Attachment 2, this list includes 446 scheduled service replacement appointments. As noted above, the list of projects is fluid, and the Company will continue to update this list on a monthly basis as service replacement appointments get added and deleted.

¹ The Narragansett Electric Company d/b/a National Grid ("Company").

² National Grid has included two months of cost information in this April-May 2009 ARP Report, because this reflects the Company's first monthly report, and the data was available.

Luly E. Massaro, Commission Clerk
Docket 4034 – Monthly ARP Report
June 15, 2009
Page 2 of 2

Thank you for your attention to this transmittal. If you have any questions, please call me at (401) 784-7667.

Very truly yours,



Thomas R. Teehan

Enclosures

cc: Docket 4034 Service List
Leo Wold, Esq., Office of the Attorney General
Steve Scialabba, RI Division of Public Utilities and Carriers

Certificate of Service

I hereby certify that a copy of the cover letter and/or any materials accompanying this certificate were hand delivered and electronically submitted to the individuals listed below.



Joanne M. Scanlon
National Grid

June 16, 2009
Date

**Docket 4034 – National Grid – Accelerated Replacement Plan
Service List as of 4/7/09**

Name/Address	E-Mail Distribution	Telephone/ Facsimile
Thomas R. Teehan, Esq. National Grid 280 Melrose St. Providence, RI 02907	Thomas.teehan@us.ngrid.com	401-784-7667 401-784-4321
	Joanne.scanlon@us.ngrid.com	
Leo Wold, Esq. Dept. of Attorney General 150 South Main Street Providence, RI 02903	Lwold@riag.ri.gov	401-222-2424 401-222-3016
	Jlanni@ripuc.state.ri.us	
	Dledversis@ripuc.state.ri.us	
	SScialabba@ripuc.state.ri.us	
	Mtobin@riag.ri.gov	
	dmacrae@riag.ri.gov	
Original & 9 copies with: Luly Massaro, Commission Clerk RI Public Utilities Commission 89 Jefferson Boulevard Warwick, RI 02888	lmassaro@puc.state.ri.us	401-780-2107 401-941-1691
	plucarelli@puc.state.ri.us	
	Sccamara@puc.state.ri.us	

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Main & Associated Service Replacement
Monthly Report - April & May 2009

Line No.	A	B	C	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T	U	V	W	X
	Project #	Division	Work Order Status	Municipality	Location / Street	Project Limits	Exst Diameter	Exst Material	YOI	System Pressure	Relay Diameter	Relay/Insert Footage	Abandon Footage	# of Services	Estimated Loaded Main Cost	Estimated Loaded Service Cost	Total Estimated Loaded Cost	AVG LCost /Foot	Prioritization Factor (Pr)	Rolling Project Cost Thru Report Period	\$ Variance (+/-) From Column S	% Variance (+/-) From Column S
94	0478	Providence		Providence	Atwells Ave v@ Bradford		3	CI	1857	Low	6	-	35	0	\$3,500.00	\$1,500.00	\$5,000	#DIV/0!	89	\$ -	\$ 5,000	100%
95	0444	Providence	Awper	Warwick	Halsey and Woodstock		2	BS	1946	High	2	1,611	1,611	28	\$152,239.50	\$65,245.50	\$217,485	\$135.00	87	\$ -	\$ 217,485	100%
96	0504	Providence		Providence	5th St	Hope to Summit	6	CI	1911	Low	6	1,058	929	32	\$121,458.40	\$52,053.60	\$173,512	\$164.00	86	\$ -	\$ 173,512	100%
97	0394	Providence	Awper	Warwick	Governor Francis Farm Ph 2	WS6 CPID #	2	BS	1945	High	2	13,768	13,768	152	\$1,204,700.00	\$516,300.00	\$1,721,000	\$125.00	85	\$ -	\$ 1,721,000	100%
98	0395	Providence	CPFP	Johnston	Atwood Ave	Old Atwood Ave to Rt 6	8	BS	1959	High	8	1,200	1,200	7	\$168,000.00	\$72,000.00	\$240,000	\$200.00	85	\$ 107	\$ 239,893	100%
99	0304	Providence	In Progress	Newport	Houston Ave., Clinton St., Wellington	Thames St. to W. Narragansett Ave.	4,8,12	CI	1954	Intermediat	2	1,955	1,955	34	\$224,434.00	\$96,186.00	\$320,620	\$164.00	84	\$ 1,927	\$ 318,693	99%
101	0378	Providence		Newport	Collins	Broadway to Dr Marcus Wheatland	1.5	BS	1954	Low	6	260	260	3	\$29,848.00	\$12,792.00	\$42,640	\$164.00	81	\$ -	\$ 42,640	100%
102	0476	Providence		Providence	Camden St		3	CI	1872	Low	6	595	595	15	\$68,306.00	\$29,274.00	\$97,580	\$164.00	78	\$ -	\$ 97,580	100%
103	0385	Providence	CPFP	Newport	Fillmore	Brinley to #1 Tomkins	1.5	BS	1906	Low	4	446	446	5	\$51,200.80	\$21,943.20	\$73,144	\$164.00	78	\$ -	\$ 73,144	100%
104	0334	Providence	Pending	Middletown	Manitomi	Town sewer program	4	CI	1907	Intermediat	2	25	2166	8	\$24,500.00	\$10,500.00	\$35,000	\$1,400.00	76	\$ -	\$ 35,000	100%
105	0435	Providence		Providence	Kenyon St	Abandonment - America to De Pasqua	4	CI	1885	Low	0	-	390	0	\$7,000.00	\$3,000.00	\$10,000	\$25.00	76	\$ -	\$ 10,000	100%
106	0380	Providence	CPFP	Newport	Brooks	Broadway to Ledyard	4	BS	1940	Low	6	694	694	13	\$79,671.20	\$34,144.80	\$113,816	\$164.00	75	\$ 54,573	\$ 59,243	52%
107	0358	Providence	In Progress	Barrington	South, Foot, Bow and Church		2	BS	1931	High	2	8,970	8,970	137	\$941,850.00	\$403,650.00	\$1,345,500	\$150.00	71	\$ 695	\$ 1,344,805	100%
108	0474	Providence	Awper	Tiverton	Evans	Riverside to Sakonnet	3	BS	1940	High	6	1,100	1,100	6	\$126,280.00	\$54,120.00	\$180,400	\$164.00	70	\$ 587	\$ 179,813	100%
109	0384	Providence	CPFP	Newport	Brinley	Kay to Bowler	4	CI	1934	Low	4	240	240	2	\$27,552.00	\$11,808.00	\$39,360	\$164.00	67	\$ 36,863	\$ 2,497	6%
110	0084	Providence	Pending	No. Providence	Smithfield Rd	Lubec St. to #250 Smithfield Rd.	12	BS	1958	High	12	3,200	3,200	20	\$403,200.00	\$172,800.00	\$576,000	\$180.00	66	\$ 13	\$ 575,987	100%
111	0433	Providence	CPFP	Newport	Merton St.	Annadale to #56 Merton	1.25	BS	1945	Low	6	396	396	6	\$45,460.80	\$19,483.20	\$64,944	\$164.00	65	\$ 14,931	\$ 50,013	77%
112	0016	Providence		Coventry	Darton St., Elton St., E. Shore Dr.	Southwest of Tioge Ave.	2	BS	1961	High	2	952	952	13	\$76,636.00	\$32,844.00	\$109,480	\$115.00	53	\$ -	\$ 109,480	100%
113	0389	Providence		Providence	Lincoln	Blackstone to Butler Hospital	3+6	CI	1877	Low	2	1,400	3,700	4	\$98,000.00	\$42,000.00	\$140,000	\$100.00	48	\$ -	\$ 140,000	100%
114	0434	Providence	Pending	Middletown	Memorial Dr	Abandonment - Cliff Ave to Wave	4	CI	1931	Low	0	-	4,233	2	\$10,500.00	\$4,500.00	\$15,000	\$4.00	21	\$ 1	\$ 14,999	100%
115	0507	Providence	Awper	Newport	Curry	Bedlow to Canonicus	3	CI	1925	Low	6	465	465	6	\$37,432.50	\$16,042.50	\$53,475	\$115.00	75	\$ -	\$ 53,475	100%
116	0509	Providence	In Progress	Tiverton	Main Rd	DOES NOT INCLUDE MILL PROJ	4	BS	1940	Intermediat	4	6,450	20,140	315?	\$519,225.00	\$222,525.00	\$741,750	\$115.00	125	\$ 349,062	\$ 392,688	53%
117	0506	Providence	In Progress	Warren	Child St		4	CI	1925	Low	2	2,500	2,500		\$201,250.00	\$86,250.00	\$287,500	\$115.00	75	\$ -	\$ 287,500	100%
118	0510	Providence	In Progress	Newport	Webster	Bellevue to Spring	4	CI	1891	Low	6	625	625	5	\$50,312.50	\$21,562.50	\$71,875	\$115.00	215	\$ -	\$ 71,875	100%
119	0525	Providence	Awper	East Providence	Bart & Griffith		2	BS	1958	Intermediat	2	1,865	1,865	33	\$150,132.50	\$64,342.50	\$214,475	\$115.00	86	\$ -	\$ 214,475	100%
120	0523	Providence	Awper	East Providence	Woodbine Project		2	BS	1930	Intermediat	2	6,145	6,145	116	\$494,672.50	\$212,002.50	\$706,675	\$115.00	111	\$ -	\$ 706,675	100%
121	0542	Providence	Awper	Warwick	Airway, etc	Airway, Pell, Vanderbuilt area	2	BS	1949	High	2	6,532	6,532	84	\$525,826.00	\$225,354.00	\$751,180	\$115.00	185	\$ -	\$ 751,180	100%
122	0021	Providence	Awper	Cranston	Eldridge		4	CI	1949	Low	8	4,000	4,000	100	\$322,000.00	\$138,000.00	\$460,000	\$115.00	65	\$ -	\$ 460,000	100%
123	0267	Providence	Awper	Providence	Peck		3	CI	1875	Low	6	127	127	1	\$10,223.50	\$4,381.50	\$14,605	\$115.00	95	\$ 6	\$ 14,599	100%
124	0150	Providence	Awper	Providence	Wickenden		3	CI	1855	Low	6	100	100	0	\$8,050.00	\$3,450.00	\$11,500	\$115.00		\$ -	\$ 11,500	100%
125	TBD	Providence	In Progress	Warren	Child St		4	CI	1925	Low	6	1,950	1,950	84	\$156,975.00	\$67,275.00	\$224,250	\$115.00	125	\$ 74,853	\$ 149,397	67%
126	0242	Providence	Awper	Coventry	Willow & Read	WW line to 95 Read	2	BS	1966	High	2	475	475	4	\$38,237.50	\$16,387.50	\$54,625	\$115.00	123	\$ -	\$ 54,625	100%
127	0367	Providence	Pending	East Providence	Greenwich Ave #102	100' of 6" PE with 1 service	6	BS	1958	Low	6	100	100	1	\$9,800.00	\$4,200.00	\$14,000	\$140.00	212	\$ -	\$ 14,000	100%
128	0521	Providence	Awper	Tiverton	Lawton, Hillside, Seaconnet	975' 2", 2490' 4"	2	BS	1940	Intermediat	2&4	3,465	3,465	24	\$278,932.50	\$119,542.50	\$398,475	\$115.00	95	\$ -	\$ 398,475	100%
129	0514	Providence	Pending	Newport	Anthony, Pope & West		2	BS	1920	Low	6	1,114	1,114	17	\$116,970.00	\$50,130.00	\$167,100	\$150.00	154	\$ -	\$ 167,100	100%
												189360	214936	2391	\$17,883,466	\$7,679,767	\$25,611,087		\$ 998,032	\$ 24,613,055	96%	

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1	CON040	70	Tidewater Dr	70 Tidewater Dr	Warwick	Providence	30	03/30/2009	\$ 3,543
2	CON040	178	Wood St	178 Wood St	Warwick	Providence	35	03/30/2009	\$ 1,463
3	CON040	3	Mayflower Ave	3 Mayflower Ave	Warwick	Providence	40	04/04/2009	\$ 3,270
4	CON040	60	Ivan Ave	60 Ivan Ave	Warwick	Providence	40	04/07/2009	\$ 8,524
5	CON040	52	Bolster Ave	52 Bolster Ave	Warwick	Providence	38	03/31/2009	\$ 1,187
6	CON040	72	Wayne St	72 Wayne St	Warwick	Providence	50	04/06/2009	\$ 2,291
7	CON040	22	Lawrence St	22 Lawrence St	Warwick	Providence	40	03/31/2009	\$ 1,565
8	CON040	52	Stokes St	52 Stokes St	Warwick	Providence	40	03/31/2009	\$ 1,529
9	CON040	145	Sea View Dr	145 Sea View Dr	Warwick	Providence	40	03/31/2009	\$ 2,132
10	CON040	62	Heights Ave	62 Heights Ave	Warwick	Providence	40	03/31/2009	\$ 4,848
11	CON040	74	Hermit Dr	74 Hermit Dr	Warwick	Providence	37	03/31/2009	\$ 3,344
12	CON040	24	Hewett St	24 Hewett St	Warwick	Providence	45	04/01/2009	\$ 2,147
13	CON040	2-6	Bay Ave	2-6 Bay Ave	Warwick	Providence	40	04/01/2009	\$ 903
14	CON040	32	Stokes St	32 Stokes St	Warwick	Providence	40	04/01/2009	\$ 3,248
15	CON040	3	Friendship Ave	3 Friendship Ave	Warwick	Providence	30	04/01/2009	\$ 1,182
16	CON040	67	Wilson Ave	67 Wilson Ave	Warwick	Providence	30	04/01/2009	\$ 2,147
17	CON040	27	River Vue Ave	27 River Vue Ave	Warwick	Providence	39	04/01/2009	\$ 2,480
18	CON040	25	Alger Ave	25 Alger Ave	Warwick	Providence	34		\$ 4,233
19	CON040	23	Alger Ave	23 Alger Ave	Warwick	Providence	36		\$ 2,212
20	CON040	60	Wilson Ave	60 Wilson Ave	Warwick	Providence	36	04/04/2009	\$ 2,384
21	CON040	39	Terrace Ave	39 Terrace Ave	Warwick	Providence	40	04/04/2009	\$ 1,292
22	CON040	51	Terrace Ave	51 Terrace Ave	Warwick	Providence	40	04/04/2009	\$ 2,293
23	CON040	18	Titus Lane	18 Titus Lane	Warwick	Providence	45	04/02/2009	\$ 1,262
24	CON040	36	River Vue Ave	36 River Vue Ave	Warwick	Providence	45	04/07/2009	\$ 1,359
25	CON040	60	Powhatan St	60 Powhatan St	Warwick	Providence	40		\$ 355
26	CON040	26	Limestone Rd	26 Limestone Rd	Warwick	Providence	39		\$ 1,375
27	CON040	145	Eustis Ave	145 Eustis Ave	Newport	Providence	40		\$ 1,643

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
28	CON040	54	Limestone Rd	54 Limestone Rd	Warwick	Providence	46		\$ 356
29	CON040	2	Forrest St	2 Forrest St	Warwick	Providence	39	04/07/2009	\$ 2,027
30	CON040	151	Ottawa Ave	151 Ottawa Ave	Warwick	Providence	56	04/07/2009	\$ 2,688
31	CON040	38	Terrace Ave	38 Terrace Ave	Warwick	Providence	40	04/07/2009	\$ 5,744
32	CON040	65	River Vue Ave	65 River Vue Ave	Warwick	Providence	42	04/07/2009	\$ 2,252
33	CON040	23	Heights Ave	23 Heights Ave	Warwick	Providence	36		\$ 1,318
34	CON040	16	Limestone Rd	16 Limestone Rd	Warwick	Providence	50		\$ 948
35	CON040	33	Whipple Ave	33 Whipple Ave	Warwick	Providence	40		\$ 3,913
36	CON040	79	Vincent Ave	79 Vincent Ave	E Providence	Providence	40		\$ 1,876
37	CON040	152	Vincent Ave	152 Vincent Ave	E Providence	Providence	40		\$ 982
38	CON040	51	Limestone Rd	51 Limestone Rd	Warwick	Providence	38		\$ 2,111
39	CON040	87	Vincent Ave	87 Vincent Ave	E Providence	Providence	37		\$ 2,041
40	CON040	36	Huron St	36 Huron St	Warwick	Providence	36		\$ 1,709
41	CON040	94	Vincent Ave	94 Vincent Ave	E Providence	Providence	44		\$ 1,578
42	CON040	88	Vincent Ave	88 Vincent Ave	E Providence	Providence	39		\$ 1,052
43	CON040	62	Limestone Rd	62 Limestone Rd	Warwick	Providence	39		\$ 3,615
44	CON040	129	Horseneck Rd	129 Horseneck Rd	Warwick	Providence	40		\$ 2,617
45	CON040	96	Horseneck Rd	96 Horseneck Rd	Warwick	Providence	40		\$ 342
46	CON040	97	Horseneck Rd	97 Horseneck Rd	Warwick	Providence	40		\$ 1,087
47	CON040	64	Zinnia Dr	64 Zinnia Dr	Cranston	Providence	40		\$ 1,294
48	CON040	4	Dedham Rd	4 Dedham Rd	Warwick	Providence	40		\$ 1,433
49	CON040	90	Zinnia Dr	90 Zinnia Dr	Cranston	Providence	40		\$ 1,259
50	CON040	142	Zinnia Dr	142 Zinnia Dr	Cranston	Providence	38		\$ 1,136
51	CON040	86	Zinnia Dr	86 Zinnia Dr	Cranston	Providence	41		\$ 997
52	CON040	135	Pilgrim Dr	135 Pilgrim Dr	Warwick	Providence	38		\$ 1,100
53	CON040	42	Maxfield Ave	42 Maxfield Ave	E Providence	Providence	34		\$ 1,392
54	CON040	21	Short St	21 Short St	Warwick	Providence	36		\$ 1,364
55	CON040	94	Zinnia Dr	94 Zinnia Dr	Cranston	Providence	48		\$ 359
56	CON040	142	Vincent Ave	142 Vincent Ave	E Providence	Providence	49		\$ 1,070

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
57	CON040	81	Vincent Ave	81 Vincent Ave	E Providence	Providence	45		\$ 1,070
58	CON040	70	Limestone Rd	70 Limestone Rd	Warwick	Providence	45		\$ 1,628
59	CON040	109	Zinnia Dr	109 Zinnia Dr	Cranston	Providence	45		\$ 1,695
60	CON040	80	Zinnia Dr	80 Zinnia Dr	Cranston	Providence	45		\$ 1,443
61	CON040	14	Union Ave	14 Union Ave	Warwick	Providence	39		\$ 1,419
62	CON040	20	Union Ave	20 Union Ave	Warwick	Providence	38		\$ -
63	CON040	74	Wannissett Ave	74 Wannissett Ave	E Providence	Providence	35		\$ 461
64	CON040	21	Union Ave	21 Union Ave	Warwick	Providence	35		\$ 1,496
65	CON040	116	Louisiana Ave	116 Louisiana Ave	Warwick	Providence	35		\$ 1,541
66	CON040	23	Limestone Rd	23 Limestone Rd	Warwick	Providence	40		\$ 1,118
67	CON040	70	Sweet St	70 Sweet St	Warwick	Providence	40		\$ 1,687
68	CON040	179	Julia St	179 Julia St	Cranston	Providence	38		\$ 386
69	CON040	42	Limestone Rd	42 Limestone Rd	Warwick	Providence	38		\$ 1,585
70	CON040	48	Limestone Rd	48 Limestone Rd	Warwick	Providence	38		\$ 1,113
71	CON040	16	Flynn Ave	16 Flynn Ave	Cranston	Providence	38		\$ 1,503
72	CON040	50	Zinnia Dr	50 Zinnia Dr	Cranston	Providence	42		\$ 1,736
73	CON040	28	Hillcrest Ave	28 Hillcrest Ave	Warwick	Providence	42		\$ 1,933
74	CON040	58	Zinnia Dr	58 Zinnia Dr	Cranston	Providence	42		\$ -
75	CON040	157	Moccasin Dr	157 Moccasin Dr	Warwick	Providence	37		\$ 2,763
76	CON040	75	Moccasin Dr	75 Moccasin Dr	Warwick	Providence	38		\$ 648
77	CON040	141	Winter Ave	141 Winter Ave	Warwick	Providence	39		\$ -
78	C31892	182	Legion Way	182 Legion Way	Warwick	Providence	38	04/22/2009	\$ 2,393
79	C31892	96	Moccasin Dr	96 Moccasin Dr.	Warwick	Providence	46		\$ 1,753
80	C31892	354	Sea View Dr	354 Sea View Dr	Warwick	Providence	46		\$ 1,980
81	C31892	157	Moccasin Dr	157 Moccasin Dr	Warwick	Providence	46		\$ 1,433
82	C31892	205	Cove Ave.	205 Cove Ave.	Warwick	Providence	46		\$ 1,106
83	C31892	75	Moccasin Dr	75 Moccasin Dr	Warwick	Providence	49		\$ 2,172
84	C31892	131	Moccasin Dr	131 Moccasin Dr.	Warwick	Providence	35		\$ 1,442
85	C31892	67	Moccasin Dr	67 Moccasin Dr.	Warwick	Providence	35		\$ 1,376

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
86	C31892	107	Moccasin Dr	107 Moccasin Dr.	Warwick	Providence	35		\$ 1,613
87	C31892	25	Short St	25 Short St.	Warwick	Providence	35		\$ 1,495
88	C31892	55	Zinnia Dr	55 Zinnia Dr	Cranston	Providence	35		\$ 1,331
89	C31892	152	Cove Ave.	152 Cove Ave.	Warwick	Providence	36		\$ 1,572
90	C31892	147	Moccasin Dr	147 Moccasin Dr.	Warwick	Providence	29		\$ 1,127
91	C31892	80	Moccasin Dr	80 Moccasin Dr.	Warwick	Providence	41		\$ 1,450
92	C31892	83	Moccasin Dr	83 Moccasin Dr.	Warwick	Providence	41		\$ 1,933
93	C31892	88	Moccasin Dr	88 Moccasin Dr.	Warwick	Providence	41		\$ -
94	C31892	120	Moccasin Dr	120 Moccasin Dr.	Warwick	Providence	41		\$ -
95	C31892	208	Cove Ave.	208 Cove Ave.	Warwick	Providence	41		\$ 207
96	C31892	48	Limestone Rd	48 Limestone Rd	Warwick	Providence	35		\$ -
97	C31892	4	Utica Dr.	4 Utica Dr.	Warwick	Providence	35		\$ 1,130
98	C31892	51	Keystone Dr.	51 Keystone Dr.	Warwick	Providence	35		\$ 1,305
99	C31892	208	Cove Ave.	208 Cove Ave.	Warwick	Providence	35		\$ 1,530
100	C31892	200	Cove Ave.	200 Cove Ave.	Warwick	Providence	40		\$ 1,642
101	C31892	TBD	TBD	TBD	TBD	Providence	37		\$ 1,367
102	C31892	TBD	TBD	TBD	TBD	Providence	37		\$ 1,651
103	C31892	75	Sweet Fern Dr.	75 Sweet Fern Dr.	Cranston	Providence	37		\$ 1,547
104	C31892	45	Sweet Fern Dr.	45 Sweet Fern Dr.	Cranston	Providence	37		\$ 1,316
105	C31892	10	Lane 2	10 Lane 2	Cranston	Providence	37		\$ 1,598
106	C31892	79	Zinnia Dr	79 Zinnia Dr	Cranston	Providence	39		\$ 870
107	C31892	101	Zinnia Dr	101 Zinnia Dr	Cranston	Providence	39		\$ 810
108	C31892	95	Brunswick Dr.	95 Brunswick Dr.	Warwick	Providence	39		\$ 1,568
109	C31892	225	Namquid Dr.	225 Namquid Dr.	Warwick	Providence	39		\$ 1,072
110	C31892	152	Moccasin Dr	152 Moccasin Dr.	Warwick	Providence	36		\$ 1,187
111	C31892	91	Sunny Cove Dr.	91 Sunny Cove Ave.	Warwick	Providence	42		\$ 1,316
112	C31892	217	Cove Ave.	217 Cove Ave.	Warwick	Providence	41		\$ 1,315
113	C31892	161	Bingham St.	161 Bingham St.	Warwick	Providence	45		\$ 1,599
114	C31892	156	Bingham St.	156 Bingham St.	Warwick	Providence	44		\$ 1,280

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
115	C31892	94	Brunswick Dr.	94 Brunswick Dr.	Warwick	Providence	43		\$ 1,620
116	C31892	98	Sunny Cove Dr.	98 Sunny CoveDr.	Warwick	Providence	36		\$ 853
117	C31892	67	Sunny Cove Dr.	67 Sunny Cove Dr.	Warwick	Providence	30		\$ 1,491
118	C31892	105	Sunny Cove Dr.	105 Sunny Cove Dr.	Warwick	Providence	30		\$ 986
119	C31892	60	Keystone Dr.	60 Keystone Dr.	Warwick	Providence	30		\$ 2,333
120	C31892	112	Sunny Cove Dr.	112 Sunny Cove Dr.	Warwick	Providence	30		\$ 1,172
121	C31892	58	Zinnia Dr	58 Zinnia Dr	Cranston	Providence	30		\$ 1,282
122	C31892	68	Lane 5	68 Lane 5	Warwick	Providence	51		\$ 998
123	C31892	171	Cove Ave.	171 Cove Ave.	Warwick	Providence	50		\$ 1,783
124	C31892	224	Pettis Dr.	224 Pettis Dr.	Warwick	Providence	50		\$ 1,593
125	C31892	29	MacArthur Dr.	29 MacArthur Dr.	Warwick	Providence	50		\$ 1,181
126	C31892	52	Keystone Dr.	52 Keystone Dr.	Warwick	Providence	50		\$ 1,250
127	C31892	104	Long View Dr.	104 Long View Dr.	Warwick	Providence	42		\$ 1,916
128	C31892	4	Barre Ct.	4 Barre Ct.	Warwick	Providence	44		\$ 1,187
129	C31892	11	Thatch Ct.	11 Thatch Ct.	Warwick	Providence	43		\$ 2,595
130	C31892	154	Long View Dr.	154 Long View Dr.	Warwick	Providence	47		\$ 1,000
131	C31892	10	Utica Ct.	10 Utica Ct.	Warwick	Providence	39		\$ 3,574
132	C31892	24	Brunswick Dr.	24 Brunswick Dr.	Warwick	Providence	54	05/01/2009	\$ 1,369
133	C31892	216	Cove Ave.	216Cove Ave.	Warwick	Providence	34	05/01/2009	\$ 1,264
134	C31892	18	Brunswick Dr.	18 Brunswick Dr.	Warwick	Providence	55	05/04/2009	\$ 1,470
135	C31892	60	Brunswick Dr.	60 Brunswick Dr.	Warwick	Providence	64	05/01/2009	\$ 1,552
136	C31892	23	Brunswick Dr.	23 Brunswick Dr.	Warwick	Providence	32	05/06/2009	\$ 837
137	C31892	137	Brunswick Dr.	137 Brunswick Dr.	Warwick	Providence	31	05/04/2009	\$ 1,168
138	C31892	132	Brunswick Dr.	132 BrunswickDr.	Warwick	Providence	29	05/01/2009	\$ 1,599
139	C31892	42	Brunswick Dr.	42 Brunswick Dr.	Warwick	Providence	29	05/01/2009	\$ 1,054
140	C31892	83	Sunny Cove Dr.	83 Sunny Cove Dr.	Warwick	Providence	33	05/01/2009	\$ 1,072
141	C31892	29	Greeley Ave.	29 Greeley Ave.	Warwick	Providence	34	05/04/2009	\$ 1,500
142	C31892	64	Carpenter St.	64 Carpenter St.	Warwick	Providence	54	05/04/2009	\$ 3,394
143	C31892	26	Goodrich Ave.	26 Goodrich Ave.	Warwick	Providence			\$ 1,834

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
144	C31892	94	George Arden Ave.	94 George Arden Ave.	Warwick	Providence	32	05/04/2009	\$ 334
145	C31892	162	Moccasin Dr	162 Moccasin Dr.	Warwick	Providence			\$ 320
146	C31892	37	Uxbridge St.	37 Uxbridge St.	Warwick	Providence	27	05/05/2009	\$ -
147	C31892	34	Clayton Rd.	34 Clayton Rd.	Warwick	Providence	37	05/07/2009	\$ 1,697
148	C31892	7	Cole Ave.	7 Cole Ave.	Warwick	Providence	44	05/11/2009	\$ 2,211
149	C31892	22	Cole Ave.	22 Cole Ave.	Warwick	Providence	34	05/05/2009	\$ 710
150	C31892	220	Cole Ave.	220 Cole Ave.	Warwick	Providence	30	05/05/2009	\$ -
151	C31892	1208	Park Ave.	1208 Park Ave.	Cranston	Providence	24	05/05/2009	\$ -
152	C31892	4	Clayton Rd.	4 Clayton Rd.	Warwick	Providence	46	05/05/2009	\$ 433
153	C31892	16	Thatch Ct.	16 Thatch Ct.	Warwick	Providence	41	05/06/2009	\$ 810
154	C31892	31	Carpenter St.	31 Carpenter St.	Warwick	Providence	54	05/06/2009	\$ 1,011
155	C31892	1208	Park Ave.	1208 Park Ave.	Cranston	Providence	20	05/06/2009	\$ 1,001
156	C31892	220	Cole Ave.	220 Cole Ave.	Warwick	Providence	44	05/06/2009	\$ 711
157	C31892	345	Manor Dr.	345 Manor Dr.	Warwick	Providence	47	05/06/2009	\$ 810
158	C31892	4	Clayton Rd.	4 Clayton Rd.	Warwick	Providence	32	05/06/2009	\$ 1,394
159	C31892	27	Barber Ave.	27 Barber Ave.	Warwick	Providence	32	05/06/2009	\$ 576
160	C31892	127	Villa Ave.	127 Villa Ave.	Warwick	Providence	25	05/11/2009	\$ 1,808
161	C31892	45	Lucille Ave.	45 Lucille Ave.	Warwick	Providence	24	05/07/2009	\$ 1,613
162	C31892	153	Villa Ave.	153 Villa Ave.	Warwick	Providence	32	05/09/2009	\$ 2,907
163	C31892	TBD	TBD	TBD	TBD	Providence			\$ 319
164	C31892	126	Longview Ave.	126 Longview Ave.	Warwick	Providence	34	05/07/2009	\$ 949
165	C31892	55	Barber Ave.	55 Barber Ave.	Warwick	Providence	32	05/11/2009	\$ 1,805
166	C31892	52	Cole Ave.	52 Cole Ave.	Warwick	Providence	44	05/05/2009	\$ 2,400
167	C31892	94	George Arden Ave.	94 George Arden Ave.	Warwick	Providence	32	04/07/2009	\$ 2,507
168	C31892	197	Carolyn St.	197 Carolyn St.	Warwick	Providence	41	05/08/2009	\$ 2,186
169	C31892	154	Carolyn St.	154 Carolyn St.	Warwick	Providence	31	05/08/2009	\$ 1,182
170	C31892	186	Carolyn St.	186 Carolyn St.	Warwick	Providence	35	05/08/2009	\$ 1,825
171	C31892	28	Barre Ct.	28 Barre Ct.	Warwick	Providence	31	05/08/2009	\$ 1,926
172	C31892	52	Cole Ave.	52 Cole Ave.	Warwick	Providence	34	05/08/2009	\$ 1,639

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
173	C31892	28	Flynn Ave.	28 Flynn Ave.	Cranston	Providence	22	05/30/2009	\$ 1,298
174	C31892	14	Villa Ave.	14 Villa Ave.	Warwick	Providence	29	05/09/2009	\$ 1,330
175	C31892	37	Uxbridge St.	37 Uxbridge St.	Cranston	Providence	48	05/11/2009	\$ 4,501
176	C31892	229	Wilbur Ave.	229 Wilbur Ave.	Cranston	Providence	85	05/12/2009	\$ 1,625
177	C31892	44	Pettigrew Dr.	44 Pettigrew Dr.	Warwick	Providence	41	05/11/2009	\$ 1,399
178	C31892	3105	West Shore Rd.	3105 West Shore Rd.	Warwick	Providence	44	05/12/2009	\$ 1,581
179	C31892	28	Liverpool St.	28 Liverpool St.	Warwick	Providence	30	05/12/2009	\$ 1,675
180	C31892	87	Greeley St.	87 Greeley St.	Warwick	Providence	32	05/16/2009	\$ 3,713
181	C31892	15	Wesleyan Ave.	15 Wesleyan Ave.	Warwick	Providence	28	05/12/2009	\$ 1,226
182	C31892	115	Almy St.	115 Almy St.	Warwick	Providence	37	05/12/2009	\$ 900
183	C31892	51	Willing Ave.	51 Willing Ave.	Warwick	Providence	44	05/13/2009	\$ 1,031
184	C31892	23	Ottawa Ave	23 Ottawa Ave	Warwick	Providence	27	05/13/2009	\$ 1,457
185	C31892	115	Dickens St.	115 Dickens St.	Warwick	Providence	48	05/13/2009	\$ 1,721
186	C31892	78	Carpenter St.	78 Carpenter St.	Warwick	Providence	49	05/13/2009	\$ 1,375
187	C31892	48	Pettigrew Dr.	48 Pettigrew Dr.	Warwick	Providence	34	05/13/2009	\$ 2,131
188	C31892	22	Cole Ave.	22 Cole Ave.	Warwick	Providence	39	05/13/2009	\$ 1,024
189	C31892	TBD	TBD	TBD	TBD	Providence			\$ 273
190	C31892	211	Long Ct.	211 Long Ct.	Warwick	Providence	74	05/14/2009	\$ 2,043
191	C31892	44	Perkins St.	44 Perkins St.	Warwick	Providence	28	05/14/2009	\$ 1,543
192	C31892	25	Utica Dr.	25 Utica Dr.	Warwick	Providence	36	05/14/2009	\$ 1,395
193	C31892	1	Adler Ct.	1 Adler Ct.	Warwick	Providence	30	05/14/2009	\$ 861
194	C31892	37	Cole Ave.	37 Cole Ave.	Warwick	Providence	32	05/14/2009	\$ 895
195	C31892	182	Pettis Dr.	182 Pettis Dr.	Warwick	Providence	32	05/14/2009	\$ 2,081
196	C31892	25	Pettis Dr.	25 Pettis Dr.	Warwick	Providence	34	05/14/2009	\$ 936
197	C31892	2	Adler Ct.	2 Adler Ct.	Warwick	Providence	34	05/15/2009	\$ 1,477
198	C31892	6	Adler Ct.	6 Adler Ct.	Warwick	Providence	37	05/15/2009	\$ 1,749
199	C31892	161	Greeley St.	161 Greeley St.	Warwick	Providence	35	05/15/2009	\$ 1,911
200	C31892	TBD	TBD	TBD	TBD	Providence			\$ 1,329
201	C31892	189	Pettis Dr.	189 Pettis Dr.,	Warwick	Providence	33	05/15/2009	\$ 1,486

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
202	C31892	104	Dickens St.	104 Dickens St.	Warwick	Providence	32	05/16/2009	\$ 1,552
203	C31892	40	Pettigrew Dr.	40 Pettigrew Dr.	Warwick	Providence	42	05/16/2009	\$ 1,538
204	C31892	5	Barre Ct.	5 Barre Ct.	Warwick	Providence	41	05/16/2009	\$ 1,802
205	C31892	212	Burbank Dr.	212 Burbank Dr.	Warwick	Providence	27	05/22/2009	\$ 2,018
206	C31892	81	Maybury St	81 Maybury St	Cumberland	Cumberland	72	05/04/2009	\$ 3,408
207	C31892	26	Meadowcrest	26 Meadowcrest Dr	Cumberland	Cumberland	36	05/04/2009	\$ 2,630
208	C31892	82	Fairview Ave	82 Fairview Ave	Cumberland	Cumberland	24	05/09/2009	\$ 3,912
209	C31892	45	Meadowcrest	45 Meadowcrest Dr	Cumberland	Cumberland	37	05/04/2009	\$ 2,284
210	C31892	14	Meadowcrest	14 Meadowcrest Dr	Cumberland	Cumberland	61	05/12/009	\$ 2,708
211	C31892	18	Meadowcrest	18 Meadowcrest Dr	Cumberland	Cumberland	35	05/11/2009	\$ 3,342
212	C31892	16	Redwood	16 Redwood Dr	Cumberland	Cumberland	32	05/06/2009	\$ 2,173
213	C31892	19	Redwood	19 Redwood Dr	Cumberland	Cumberland	44	05/06/2009	\$ 3,155
214	C31892	28	Meadowcrest	28 Meadowcrest Dr	Cumberland	Cumberland	33	05/06/2009	\$ 861
215	C31892	12	Redwood	12 Redwood Dr	Cumberland	Cumberland	30	05/09/2009	\$ 2,152
216	C31892	15	Redwood	15 Redwood Dr	Cumberland	Cumberland	36	05/06/2009	\$ 989
217	C31892	27	Vista Dr	27 Vista Dr	Cumberland	Cumberland	34	CANCELLED	\$ -
218	C31892	8	Garden St	8 Garden St	Cumberland	Cumberland	31	05/08/2009	\$ 904
219	C31892	17	Vista Dr	17 Vista Dr	Cumberland	Cumberland	43	05/07/2009	\$ 2,767
220	C31892	24	Vista Dr	24 Vista Dr	Cumberland	Cumberland	39	05/07/2009	\$ 1,517
221	C31892	35	W Highland Ave	35 W Highland Av	Cumberland	Cumberland	45	CANCELLED	\$ -
222	C31892	40	W Highland Ave	40 W Highland Av	Cumberland	Cumberland	43	05/07/2009	\$ 1,531
223	C31892	22	Meadowcrest	22 Meadowcrest Dr	Cumberland	Cumberland	28	05/08/2009	\$ 1,012
224	C31892	12	Vista Dr	12 Vista Dr	Cumberland	Cumberland	60	CANCELLED	\$ 176
225	C31892	31	W Highland Ave	31 W Highland Av	Cumberland	Cumberland	36	CANCELLED	\$ -
226	C31892	32	W Highland Ave	32 W Highland Av	Cumberland	Cumberland	38	05/08/2009	\$ 1,655
227	C31892	75	Kent St	75 Kent St	Cumberland	Cumberland	35	RESCHEDULE	\$ -
228	C31892	76	Kent St	76 Kent St	Cumberland	Cumberland	36	CANCELLED	\$ -
229	C31892	67	Maybury St	67 Maybury St	Cumberland	Cumberland	15	05/11/2009	\$ 1,297
230	C31892	50	Kent St	50 Kent St	Cumberland	Cumberland	33	CANCELLED	\$ -

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
231	C31892	77	Kent St	77 Kent St	Cumberland	Cumberland	42	06/03/2009	\$ 178
232	C31892	8	Vista Dr	8 Vista Dr	Cumberland	Cumberland	73	05/12/2009	\$ 1,207
233	C31892	39	W Highland Ave	39 W Highland Av	Cumberland	Cumberland	33	CANCELLED	\$ 47
234	C31892	85	Kent St	85 Kent St	Cumberland	Cumberland	35	05/13/2009	\$ 1,052
235	C31892	109	Garvin St	109 Garvin St	Cumberland	Cumberland	30	05/15/2009	\$ 1,381
236	C31892	110	Garvin St	110 Garvin St	Cumberland	Cumberland	36	05/08/2009	\$ 816
237	C31892	31	Meadowcrest	31 Meadowcrest Dr	Cumberland	Cumberland	46	CANCELLED	\$ 410
238	C31892	104	Pollett St	104 Pollett St	Cumberland	Cumberland	33	05/11/2009	\$ 1,061
239	C31892	8	Beachwood Dr	8 Beachwood Dr	Cumberland	Cumberland	31	05/13/2009	\$ 1,417
240	C31892	105	Pollett St	105 Pollett St	Cumberland	Cumberland	30	05/13/2009	\$ 1,513
241	C31892	21	Lilac St	21 Lilac St	Cumberland	Cumberland	27	05/13/2009	\$ 777
242	C31892	56	Pollett St	56 Pollett St	Cumberland	Cumberland	60	05/14/2009	\$ 1,036
243	C31892	33	Norman St	33 Norman St	Cumberland	Cumberland	18	05/14/2009	\$ 1,039
244	C31892	76	Pollett St	76 Pollett St	Cumberland	Cumberland	41	05/07/2009	\$ 1,437
245	C31892	63	Kent St	63 Kent St	Cumberland	Cumberland	77	05/12/2009	\$ 2,200
246	C31892	126	Old Mendon Rd	126 Old Mendon Rd	Cumberland	Cumberland	14	05/11/2009	\$ 1,253
247	C31892	36	Roland St	36 Roland St	Cumberland	Cumberland	26	05/14/2009	\$ 1,493
248	C31892	44	Roland St	44 Roland St	Cumberland	Cumberland	29	05/14/2009	\$ 1,300
249	C31892	57	Crestwood Ct	57 Crestwood Ct	Cumberland	Cumberland	29	05/15/2009	\$ 1,661
250	C31892	55	Glenside Rd	55 Glenside Rd	Cumberland	Cumberland	26	05/15/2009	\$ 1,587
251	C31892	40	Lilac St	40 Lilac St	Cumberland	Cumberland	29	05/16/2009	\$ 2,541
252	C31892	15	Hamilton St	15 Hamilton St	Cumberland	Cumberland	61	05/16/2009	\$ 2,173
253	C31892	7	Vista Dr	7 Vista Dr	Cumberland	Cumberland	30	05/18/2009	\$ 1,328
254	C31892	16	Beachwood Dr	16 Beachwood Dr	Cumberland	Cumberland	36	05/18/2009	\$ 1,642
255	C31892	13	Old Mendon Rd	13 Old Mendon Rd	Cumberland	Cumberland	28	05/18/2009	\$ 1,562
256	C31892	9	Cushing	9 Cushing St	Cumberland	Cumberland	12	05/18/2009	\$ 1,208
257	C31892	15	Norman St	15 Norman St	Cumberland	Cumberland	19	05/19/2009	\$ 1,033
258	C31892	100	Fairview Ave	100 Fairview Ave	Cumberland	Cumberland	24	05/19/2009	\$ 1,589
259	C31892	210	Iroquois Rd	210 Iroquois Rd	Cumberland	Cumberland	22	05/19/2009	\$ 1,046

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
260	C31892	200	Old Mendon Rd	200 Old Mendon Rd	Cumberland	Cumberland	31	05/20/2009	\$ 1,522
261	C31892	25	Shirley Dr	25 Shirley Dr	Cumberland	Cumberland	30	05/20/2009	\$ 1,184
262	C31892	40	Shirley Dr	40 Shirley Dr	Cumberland	Cumberland	22	05/20/2009	\$ 1,209
263	C31892	23	Pollett St	23 Pollett St	Cumberland	Cumberland	33	05/20/2009	\$ 1,499
264	C31892	8	Cushing	8 Cushing St	Cumberland	Cumberland	20	05/21/2009	\$ 1,150
265	C31892	119	Crestwood Ct	119 Crestwood Ct	Cumberland	Cumberland	33	05/21/2009	\$ 1,542
266	C31892	12	Beachwood Dr	12 Beachwood Dr	Cumberland	Cumberland	36	05/21/2009	\$ 1,660
267	C31892	15	Palomino Dr	15 Palomino Dr	Cumberland	Cumberland	39	05/21/2009	\$ 948
268	C31892	5	Orchard Dr	5 Orchard Dr	Cumberland	Cumberland	34	05/22/2009	\$ 1,056
269	C31892	27	Orchard Dr	27 Orchard Dr	Cumberland	Cumberland	40	05/22/2009	\$ 1,402
270	C31892	70	Orchard Dr	70 Orchard Dr	Cumberland	Cumberland	44	05/22/2009	\$ 1,301
271	C31892	16	Redgate Rd	16 Redgate Rd	Cumberland	Cumberland	46	05/22/2009	\$ 1,173
272	C31892	60	Glenside Rd	60 Glenside Rd	Cumberland	Cumberland	20	05/23/2009	\$ 1,869
273	C31892	10	Chestnut Grove Ct	10 Chesnut Grove Ct	Cumberland	Cumberland	22	05/23/2009	\$ 1,993
274	C31892	159	Beamis Ave	159 Beamis Ave	Cumberland	Cumberland	31	05/26/2009	\$ 133
275	C31892	212	Burbank Dr.	212 Burbank Dr.	Warwick	Providence	35		\$ -
276	C31892	56	Pettis Dr.	56 Pettis Dr.,	Warwick	Providence	34	05/15/2009	\$ 1,147
277	C31892	39	Pettis Dr.	39 Pettis Dr.,	Warwick	Providence	44	05/15/2009	\$ 1,282
278	C31892	197	Pettis Dr.	197 Pettis Dr.,	Warwick	Providence	40	05/19/2009	\$ 1,250
279	C31892	129	Dickens St.	129 Dickens St.	Warwick	Providence	30	05/19/2009	\$ 1,203
280	C31892	12	View Ave.	12 View Ave.	Warwick	Providence	39	05/19/2009	\$ 1,325
281	C31892	187	Pinnery Ave.	187 Pinnery Ave.	Warwick	Providence	40	05/19/2009	\$ 1,234
282	C31892	181	Pettis Dr.	181 Pettis Dr.	Warwick	Providence	33	05/21/2009	\$ 1,767
283	C31892	163	Pinnery Ave.	163 Pinnery Ave.	Warwick	Providence	37	05/19/2009	\$ 1,385
284	C31892	204	Burbank Dr.	204 Burbank Dr.	Warwick	Providence	31	05/21/2009	\$ 1,659
285	C31892	3457	West Shore Rd	3457 West Shore Rd	Warwick	Providence	24	05/21/2009	\$ 1,467
286	C31892	99	Deerfield Rd.	99 Deerfield Rd.	Warwick	Providence	37	05/22/2009	\$ 1,982
287	C31892	119	Hanover ST.	119 Hanover ST.	Warwick	Providence	29	05/22/2009	\$ 1,685
288	C31892	150	Dickens St.	150 Dickens St.	Warwick	Providence	31	05/22/2009	\$ 1,745

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
289	C31892	51	Clayton Rd.	51 Clayton Rd.	Warwick	Providence	35	05/26/2009	\$ 334
290	C31892	163	Burbank Dr.	163 Burbank Dr.	Warwick	Providence	33	05/26/2009	\$ 334
291	C31892	190	Pinnery Ave.	190 Pinnery Ave.	Warwick	Providence	37	05/26/2009	\$ 246
292	C31892	67	Deerfield Rd.	67 Deerfield Rd.	Warwick	Providence	30	05/26/2009	\$ 359
293	C31892	25	Tobey Ct.	25 Tobey Ct.	Warwick	Providence	44	05/26/2009	\$ 1,509
294	C31892	39	Perkins St.	39 Perkins St.	Warwick	Providence	29	05/26/2009	\$ -
295	C31892	14	Tobey Ct.	14 Tobey Ct.	Warwick	Providence	48	05/26/2009	\$ 281
296	C31892	15	Tobey Ct.	15 Tobey Ct.	Warwick	Providence	47	05/26/2009	\$ 1,255
297	C31892	51	Lotti Dr.	51 Lotti Dr.	E. Providence	Providence	36	05/28/2009	\$ 336
298	C31892	47	Lotti Dr.	47 Lotti Dr.	E. Providence	Providence	59	05/28/2009	\$ -
299	C31892	3	Eldridge Ave.	3 Eldridge Ave.	E. Greenwich	Providence	33	05/28/2009	\$ 335
300	C31892	6	Park Sq. Ave.	6 Park Sq. Ave.	E. Providence	Providence	19	05/28/2009	\$ 671
301	C31892	11	Deerfield Rd.	11 Deerfield Rd.	Warwick	Providence	32	05/30/2009	\$ 334
302	C31892	3	Deerfield Rd.	3 Deerfield Rd.	Warwick	Providence	34	05/30/2009	\$ -
303	C31892	80	Deerfield Rd.	80 Deerfield Rd.	Warwick	Providence	36	05/29/2009	\$ 335
304	C31892	262	Hunt Ave.	262 Hunt Ave.	Warwick	Providence	41	05/29/2009	\$ 335
305	C31892	43	Lotti Dr.	43 Lotti Dr.	E. Providence	Providence	38	05/29/2009	\$ 335
306	C31892	55	Perkins St.	55 Perkins St.	Warwick	Providence	30	05/30/2009	\$ 319
307	C31892	174	Pinnery Ave.	174 Pinnery Ave.	Warwick	Providence	33	05/29/2009	\$ -
308	C31892	124	Zinnia Dr.	124 Zinnia Dr.	Cranston	Providence	30	05/30/2009	\$ -
309	C31892	23	Lotti Dr.	23 Lotti Dr.	E. Providence	Providence	43	05/29/2009	\$ -
310	C31892	43	Deerfield Rd.	43 Deerfield Rd.	Warwick	Providence	30	05/30/2009	\$ -
311	C31892	59	Deerfield Rd.	59 Deerfield Rd.	Warwick	Providence	28	06/01/2009	\$ -
312	C31892	111	Villa Ave.	111 Villa Ave.	Warwick	Providence	30	06/01/2009	\$ -
313	C31892	396	George Arden Ave.	396 George Arden Ave.	Warwick	Providence	65	06/01/2009	\$ -
314	C31892	56	Walton Ave.	56 Walton Ave.	Warwick	Providence	44	06/01/2009	\$ -
315	C31892	140	Hamilton St.	140 Hamilton St.	Warwick	Providence	46	06/01/2009	\$ -
316	C31892	135	Zinnia Dr.	135 Zinnia Dr.	Cranston	Providence	32	06/01/2009	\$ -
317	C31892	23	Martin St.	23 Martin St.	E. Providence	Providence	29	06/01/2009	\$ -

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
318	C31892	3634	Pawtucket Ave.	3634 Pawtucket Ave.	E. Providence	Providence	38	06/01/2009	\$ -
319	C31892	50	Latham Ave.	50 Latham Ave.	E. Providence	Providence	43	06/02/2009	\$ -
320	C31892	20	Creekwood Dr.	20 Creekwood Dr.	Warwick	Providence	39	06/01/2009	\$ -
321	C31892	115	Moccasin Dr	115 Moccasin Dr.	Warwick	Providence	31	06/02/2009	\$ -
322	C31892	14	Waterview Ave.	14 Waterview Ave.	E. Providence	Providence	87	06/02/2009	\$ -
323	C31892	3416	West Shore Rd	3416 West Shore Rd	Warwick	Providence	78	06/02/2009	\$ -
324	C31892	3428	West Shore Rd	3428 West Shore Rd	Warwick	Providence	79	06/02/2009	\$ -
325	C31892	23	Vera St.	23 Vera St.	Warwick	Providence	30	06/02/2009	\$ -
326	C31892	171	Burbank Dr.	171 Burbank Dr.	Warwick	Providence	33	06/02/2009	\$ -
327	C31892	88	Deerfield Rd.	88 Deerfield Rd.	Warwick	Providence	34	06/02/2009	\$ -
328	C31892	47	Cole Ave.	47 Cole Ave.	Warwick	Providence	35	06/02/2009	\$ -
329	C31892	44	Lotti Dr.	44 Lotti Dr.	E. Providence	Providence	24	06/02/2009	\$ -
330	C31892	95	Cove Ave.	95 Cove Ave.	Warwick	Providence	42	06/04/2009	\$ -
331	C31892	29	Lewis St.	29 Lewis St.	Warwick	Providence	31	06/03/2009	\$ -
332	C31892	21	Lewis St.	21 Lewis St.	Warwick	Providence	34	06/03/2009	\$ -
333	C31892	12	Circle Rd	12 Circle Rd	Smithfield	Providence	39	06/04/2009	\$ -
334	C31892	22	Landmark Rd.	22 Landmark Rd.	Warwick	Providence	42	06/10/2009	\$ -
335	C31892	89	Red Chimney Dr.	89 Red Chimney Dr.	Warwick	Providence	47	06/10/2009	\$ -
336	C31892	152	Red Chimney Dr.	152 Red Chimney Dr.	Warwick	Providence	41	06/10/2009	\$ -
337	C31892	265	Old County Rd	265 Old County Rd	Smithfield	Providence	67	06/03/2009	\$ -
338	C31892	273	Old County Rd	273 Old County Rd	Smithfield	Providence	25	06/03/2009	\$ -
339	C31892	128	Hamilton Ave.	128 Hamilton Ave.	Warwick	Providence	42	06/04/2009	\$ -
340	C31892	114	Hamilton Ave.	114 Hamilton Ave.	Warwick	Providence	44	06/04/2009	\$ -
341	C31892	115	Hamilton Ave.	115 Hamilton Ave.	Warwick	Providence	38	06/04/2009	\$ -
342	C31892	97	Hamilton Ave.	97 Hamilton Ave.	Warwick	Providence	29	06/04/2009	\$ -
343	C31892	201	Burbank Dr.	201 Burbank Dr.	Warwick	Providence	33	06/04/2009	\$ -
344	C31892	270	Old County Rd	270 Old County Rd	Smithfield	Providence	39	06/08/2009	\$ -
345	C31892	19	Hutchinson St	19 Hutchinson St	Warwick	Providence	23	06/05/2009	\$ -
346	C31892	158	Douglas Rd.	158 Douglas Rd.	Warwick	Providence	35	06/05/2009	\$ -

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
347	C31892	25	Pettis Dr.	25 Pettis Dr	Warwick	Providence	34	06/05/2009	\$ -
348	C31892	174	Pinnery Ave.	174 Pinnery Ave.	Warwick	Providence	31	06/12/2009	\$ -
349	C31892	35	Hutchinson St	35 Hutchinson St	Warwick	Providence	22	06/08/2009	\$ -
350	C31892	20	Vera St.	20 Vera St.	Warwick	Providence	31	06/08/2009	\$ -
351	C31892	15	Pettis Dr.	15 Pettis Dr	Warwick	Providence	42	06/06/2009	\$ -
352	C31892	202	Carolyn St.	202 Carolyn St.	Warwick	Providence	40	06/06/2009	\$ -
353	C31892	63	Perkins St	63 Perkins St	Warwick	Providence			\$ -
354	C31892	59	Deerfield Rd.	59 Deerfield Rd.	Warwick	Providence	29	06/06/2009	\$ -
355	C31892	47	Pettis Dr.	47 Pettis Dr	Warwick	Providence	29	06/06/2009	\$ -
356	C31892	278	Old County Rd	278 Old County Rd	Smithfield	Providence	28	06/08/2009	\$ -
357	C31892	87	Cove Ave.	87 Cove Ave.	Warwick	Providence	37	06/10/2009	\$ -
358	C31892	174	Burbank Dr.	174 Burbank Dr.	Warwick	Providence	29	06/08/2009	\$ -
359	C31892	133	Tiernan Ave	133 Tiernan Ave	Warwick	Providence	34	06/08/2009	\$ -
360	C31892	286	Hunt Ave.	286 Hunt Ave.	Warwick	Providence	32	06/09/2009	\$ -
361	C31892	3408	West Shore Rd	3408 West Shore Rd	Warwick	Providence	49	06/08/2009	\$ -
362	C31892	3499	West Shore Rd	3499 West Shore Rd	Warwick	Providence	45	06/08/2009	\$ -
363	C31892	91	Greenfield Ave.	91 Greenfield Ave.	Warwick	Providence	41	06/08/2009	\$ -
364	C31892	171	Pinnery Ave.	171 Pinnery Ave.	Warwick	Providence	30	06/08/2009	\$ -
365	C31892	7	Circle Rd	7 Circle Rd	smithfield	Providence	29	06/08/2009	\$ -
366	C31892	112	Dickens St.	112 Dickens St	Warwick	Providence	31	06/10/2009	\$ -
367	C31892	73	Bingham St.	73 Bingham St	Warwick	Providence	27	06/09/2009	\$ -
368	C31892	2	Peaver Ave	2 Peaver Ave	Warwick	Providence	25	06/09/2009	\$ -
369	C31892	75	Horse Neck Rd.	75 Horse Neck Rd.	Warwick	Providence	27	06/09/2009	\$ -
370	C31892	104	Horse Neck Rd.	104 Horse Neck Rd.	Warwick	Providence	29	06/09/2009	\$ -
371	C31892	85	Horse Neck Rd.	85 Horse Neck Rd.	Warwick	Providence	25	06/09/2009	\$ -
372	C31892	272	Hunt Ave	272 Hunt Ave	Warwick	Providence	33	06/10/2009	\$ -
373	C31892	42	Powhatan St	42 Powhatan St	Warwick	Providence	17	06/10/2009	\$ -
374	C31892	42	Vera St.	42 Vera St.	Warwick	Providence	27	06/10/2009	\$ -
375	C31892	57	Horse Neck Rd.	57 Horse neck Rd.	Warwick	Providence	30	06/10/2009	\$ -

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
376	C31892	145	Pheasant St.	145 Pheasant St.	Warwick	Providence			\$ -
377	C31892	160	Hadde Ave	160 Hadde Ave	Cumberland	Cumberland	25	05/26/2009	\$ 265
378	C31892	80	Fiske Ave	80 Fiske Ave	Cumberland	Cumberland	26	RESCHEDULE	\$ -
379	C31892	21	Oak Ridge Dr	21 Oakridge Dr	Cumberland	Cumberland	33	05/26/2009	\$ 133
380	C31892	92	Evergreen St	92 Evergreen St	Cumberland	Cumberland	38	05/27/2009	\$ 133
381	C31892	74	Peacedale Rd	74 Peacedale Rd	Cumberland	Cumberland	35	05/27/2009	\$ 133
382	C31892	128	Hadde Ave	128 Hadde Ave	Cumberland	Cumberland	28	05/27/2009	\$ 133
383	C31892	18	Westwood Dr	18 Westwood Dr	Cumberland	Cumberland	38	05/27/2009	\$ -
384	C31892	26	Forestdale Dr	26 Forestdale Dr	Cumberland	Cumberland	32	05/28/2009	\$ 130
385	C31892	43	Peacedale Rd	43 Peacedale Rd	Cumberland	Cumberland	57	05/28/2009	\$ 265
386	C31892	51	Peacedale Rd	51 Peacedale Rd	Cumberland	Cumberland	63	05/28/2009	\$ 130
387	C31892	95	Garvin St	95 Garvin St	Cumberland	Cumberland	35	05/29/2009	\$ 179
388	C31892	55	Peacedale Rd	55 Peacedale Rd	Cumberland	Cumberland	54	05/29/2009	\$ 179
389	C31892	44	Peacedale Rd	44 Peacedale Rd	Cumberland	Cumberland	31	06/06/2009	\$ 179
390	C31892	31	New Clark Rd	31 New Clark Rd	Cumberland	Cumberland	33	05/29/2009	\$ 179
391	C31892	9	Westwood Dr	9 Westwood Dr	Cumberland	Cumberland	38	05/30/2009	\$ -
392	C31892	34	Meadowcrest Dr	34 Meadowcrest Dr	Cumberland	Cumberland	36	05/30/2009	\$ -
393	C31892	26	Kent St	26 Kent St	Cumberland	Cumberland	38	06/01/2009	\$ -
394	C31892	25	Meadowbrook Dr	25 Meadowbrook Dr	Cumberland	Cumberland	33	06/01/2009	\$ -
395	C31892	86	Boardman Av	86 Boardman Av	Cumberland	Cumberland	34	06/01/2009	\$ -
396	C31892	10	Boardman Av	10 Boardman Av	Cumberland	Cumberland	31		\$ -
397	C31892	50	Lilac St	50 Lilac St	Cumberland	Cumberland	35	06/02/2009	\$ -
398	C31892	15	Leonard St	15 Leonard St	Cumberland	Cumberland	35	06/02/2009	\$ -
399	C31892	11	Lockwood Rd	11 Lockwood Rd	Cumberland	Cumberland	35	06/02/2009	\$ -
400	C31892	82	George St	82 George St	Cumberland	Cumberland	35	06/02/2009	\$ -
401	C31892	40	Meadowbrook Dr	40 Meadowbrook Dr	Cumberland	Cumberland	35	06/03/2009	\$ -
402	C31892	25	Anthony Dr	25 Anthony Dr	Cumberland	Cumberland	18	06/03/2009	\$ -
403	C31892	35	Anthony Dr	35 Anthony Dr	Cumberland	Cumberland	29	06/03/2009	\$ -
404	C31892	20	Canning St	20 Canning St	Cumberland	Cumberland	26	06/04/2009	\$ -

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
405	C31892	56	Notre Dame Av	56 Notre Dame Av	Cumberland	Cumberland	25	CANCELLED	\$ -
406	C31892	21	Dwight St	21 Dwight St	Cumberland	Cumberland	33	06/04/2009	\$ -
407	C31892	20	Paradise Ln	20 Paradise Ln	Cumberland	Cumberland	33	CANCELLED	\$ -
408	C31892	17	Heroux Bl	17 Heroux Bl	Cumberland	Cumberland	55	CANCELLED	\$ -
409	C31892	53	Kent St	53 Kent St	Cumberland	Cumberland	31	06/05/2009	\$ -
410	C31892	23	Woodrow St	23 Woodrow St	Cumberland	Cumberland	31	06/04/2009	\$ -
411	C31892	40	Paradise Ln	40 Paradise Ln	Cumberland	Cumberland	25	06/04/2009	\$ -
412	C31892	23	Redwood Dr	23 Redwood Dr	Cumberland	Cumberland	64	06/06/2009	\$ -
413	C31892	28-30	Mt Pleasant View Av	28-30 Mt Pleasant View Av	Cumberland	Cumberland	19	06/06/2009	\$ -
414	C31892	31	Chestnut Grove Av	31 Chestnut Grove Ave	Cumberland	Cumberland	30	06/08/2009	\$ -
415	C31892	15	Sonny Dr	15 Sonny Dr	Cumberland	Cumberland	30	06/08/2009	\$ -
416	C31892	21	Legion Av	21 Legion Av	Cumberland	Cumberland	35	06/08/2009	\$ -
417	C31892	27	Legion Av	27 Legion Av	Cumberland	Cumberland	30	06/08/2009	\$ -

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April & May 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
418	C31892	15	Warren Av	15 Warren Av	Cumberland	Cumberland	26	06/09/2009	\$ -
419	C31892	136	Fiske Ave	136 Fiske Av	Cumberland	Cumberland	24	06/09/2009	\$ -
420	C31892	26	Legion Av	26 Legion Av	Cumberland	Cumberland	30		\$ -
421	C31892	60	Legion Av	60 Legion Av	Cumberland	Cumberland	33		\$ -
422	C31892	33	Sonny Dr	33 Sonny Dr	Cumberland	Cumberland	33	06/10/2009	\$ -
423	C31892	7	Leach St	7 Leach St	Cumberland	Cumberland	18		\$ -
424	C31892	9	Louise Av	9 Louise Av	Cumberland	Cumberland	37	06/10/2009	\$ -
425	C31892	24	Meadowcrest Dr	24 Meadowcrest Dr	Cumberland	Cumberland	31	06/10/2009	\$ -
426	C31892	12	Leonard St	12 Leonard St	Cumberland	Cumberland	34	06/11/2009	\$ -
427	C31892	28	Alton Av	28 Alton Av	Cumberland	Cumberland	46	06/11/2009	\$ -
428	C31892	75	Desmarais St	75 Desmarais St	Cumberland	Cumberland	32	06/11/2009	\$ -
429	C31892	80	Desmarais St	80 Desmarais St	Cumberland	Cumberland	35	06/11/2009	\$ -
430	C31892	10	View Av	10 View Av	Cumberland	Cumberland	30	06/12/2009	\$ -
431	C31892	292	Harriet Ln	292 Harriet Ln	Cumberland	Cumberland	37	06/12/2009	\$ -
432	C31892	15	Blanche Av	15 Blanche Av	Cumberland	Cumberland	29	06/12/2009	\$ -
433	C31892	51	Owen Dr	51 Owen Dr	Cumberland	Cumberland	37	06/12/2009	\$ -
434	C31892	25	Redwood Dr	25 Redwood Dr	Cumberland	Cumberland	34	06/13/2009	\$ -
435	C31892	45	Lilac St	45 Lilac St	Cumberland	Cumberland	62	06/13/2009	\$ -
436	C31892	29	Alton Av	29 Alton Av	Cumberland	Cumberland	34		\$ -
437	C31892	27	Alton Av	27 Alton Av	Cumberland	Cumberland	36		\$ -
438	C31892	3	Southwood Dr	3 Southwood Dr	Cumberland	Cumberland	36		\$ -
439	C31892	289	Ronald Av	289 Ronald Av	Cumberland	Cumberland	35		\$ -
440	C31892	34	Broadview	34 Broadview Av	Cumberland	Cumberland	32		\$ -
441	C31892	256	Harriet Ln	256 Harriet Ln	Cumberland	Cumberland	37		\$ -
442	C31892	266	Harriet Ln	266 Harriet Ln	Cumberland	Cumberland	46		\$ -
443	C31892	309	Ronald Av	309 Ronald Av	Cumberland	Cumberland	35		\$ -
444	C31892	260	Harriet Ln	260 Harriet Ln	Cumberland	Cumberland	39		\$ -
445	C31892	250	Ronald Av	250 Ronald Av	Cumberland	Cumberland	38		\$ -
446	C31892	300	Ronald Av	300 Ronald Av	Cumberland	Cumberland	40		\$ -

