

August 20, 2009

VIA HAND DELIVERY & ELECTRONIC MAIL

Luly E. Massaro, Clerk
Rhode Island Public Utilities Commission and
Division of Public Utilities and Carriers
89 Jefferson Boulevard
Warwick, RI 02888

**RE: Docket 4034 - Accelerated Replacement Program
Monthly Report - April - July 2009**

Dear Ms. Massaro:

Enclosed for filing is an original and nine (9) copies of National Grid's¹ April-July 2009 Monthly Accelerated Replacement Program Report ("April-July 2009 ARP Report"). As explained in the Company's March 4, 2009 letter in the above-referenced docket, National Grid has agreed to provide the following two progress reports on a monthly basis: (1) a monthly list of completed service locations and their associated costs during the replacement period; and (2) a monthly status report detailing the main replacements that were commenced and completed in the prior month, identifying each project's location and known or estimated final costs.

The April-July 2009 ARP Report includes the following two attachments:

- Attachment 1 – National Grid's Main and Associated Service Replacement Candidates, and
- Attachment 2 – National Grid's Bare-Steel, High-Pressure Inside Service Replacement Program Candidates.

Thank you for your attention to this transmittal. If you have any questions, please call me at (401) 784-7667.

Very truly yours,



Thomas R. Teehan

Enclosures

cc: Leo Wold, Esq., Office of the Attorney General
Steve Scialabba, RI Division

¹ The Narragansett Electric Company d/b/a National Grid.

**National Grid - Rhode Island - Gas
Accelerated Replacement Program
Mains and Associated Service Replacement
Monthly Report - April - July, 2009**

National Grid
Docket No. 4034
Apr. - July ARP Report
Attachment 1
Page 3 of 3

Line No.	Project #	Division	Work Order Status	Municipality	Location / Street	Project Limits	Exst Diameter	Exst Material	YOI	System Pressure	Relay Diameter	Relay/Insert Footage	Abandon Footage	# of Services	Estimated Loaded Main Cost	Estimated Loaded Service Cost	Total Estimated Loaded Cost	AVG LCost / Foot	Prioritization Factor (Pr)	Rolling Project Cost Thru Report Period	\$ Variance (+/-) From Column Z	% Variance (+/-) From Column Z				
107	0358	Providence	In Progress	Barrington	South, Foot, Bow and Church		2	BS	1931	High	2	8,970	8,970	137	\$941,850.00	\$403,650.00	\$1,345,500	\$150.00	71	\$ 405,952	\$ 939,548	70%				
108	0474	Providence	Awper	Tiverton	Evans	Riverside to Sakonnet	3	BS	1940	High	6	1,100	1,100	6	\$126,280.00	\$54,120.00	\$180,400	\$164.00	70	\$ 587	\$ 179,813	100%				
109	0384	Providence	CPFP	Newport	Brinley	Kay to Bowler	4	CI	1934	Low	4	240	240	2	\$27,552.00	\$11,808.00	\$39,360	\$164.00	67	\$ 44,517	\$ (5,157)	-13%				
110	0084	Providence	In Progress	No. Providence	Smithfield Rd.	Lubec St. to #250 Smithfield Rd.	12	BS	1958	High	12	3,200	3,200	20	\$403,200.00	\$172,800.00	\$576,000	\$180.00	66	\$ 11,601	\$ 564,399	98%				
111	0433	Providence	CPFP	Newport	Merton St.	Annadale to #56 Merton	1.25	BS	1945	Low	6	396	396	6	\$45,460.80	\$19,483.20	\$64,944	\$164.00	65	\$ 64,539	\$ 405	1%				
112	0016	Providence	Awper	Coventry	Darton St., Elton St., E. Shore Dr.	Southwest of Tioge Ave.	2	BS	1961	High	2	952	952	13	\$76,636.00	\$32,844.00	\$109,480	\$115.00	53	\$ -	\$ 109,480	100%				
113	0389	Providence	Hold	Providence	Lincoln	Blackstone to Butler	3+6	CI	1877	Low	2	1,400	3,700	4	\$98,000.00	\$42,000.00	\$140,000	\$100.00	48	\$ -	\$ 140,000	100%				
114	0434	Providence	Pending	Middletown	Memorial Dr	Abandonment - Cliff Ave to Wave	4	CI	1931	Low	0	-	4,233	2	\$10,500.00	\$4,500.00	\$15,000	\$4.00	21	\$ 1	\$ 14,999	100%				
115	0507	Providence	Pending	Newport	Curry	Bedlow to Canonicus	3	CI	1925	Low	6	465	465	6	\$37,432.50	\$16,042.50	\$53,475	\$115.00	75	\$ -	\$ 53,475	100%				
116	0509	Providence	CPFP	Tiverton	Main Rd	DOES NOT INCLUDE MILL PROJECT	4	BS	1940	Intermediate	4	6,450	#####	315?	\$519,225.00	\$222,525.00	\$741,750	\$115.00	125	\$ 1,206,462	\$ (464,712)	-63%				
117	0506	Providence	CPFP	Warren	Child St		4	CI	1925	Low	2	2,500	2,500		\$201,250.00	\$86,250.00	\$287,500	\$115.00	75	\$ -	\$ 287,500	100%				
118	0510	Providence	CPFP	Newport	Webster	Bellevue to Spring	4	CI	1891	Low	6	625	625	5	\$50,312.50	\$21,562.50	\$71,875	\$115.00	215	\$ 64,093	\$ 7,782	11%				
119	0525	Providence	Pending	East Providenc	Bart & Griffith		2	BS	1958	Intermediate	2	1,865	1,865	33	\$150,132.50	\$64,342.50	\$214,475	\$115.00	86	\$ -	\$ 214,475	100%				
120	0523	Providence	Pending	East Providenc	Woodbine Project		2	BS	1930	Intermediate	2	6,145	6,145	116	\$494,672.50	\$212,002.50	\$706,675	\$115.00	111	\$ -	\$ 706,675	100%				
121	0542	Providence	Awper	Warwick	Airway, etc	Airway, Pell, Vanderbilt	2	BS	1949	High	2	6,532	6,532	84	\$525,826.00	\$225,354.00	\$751,180	\$115.00	185	\$ -	\$ 751,180	100%				
122	0021	Providence	Awper	Cranston	Eldridge		4	CI	1949	Low	8	4,050	4,050	100	\$326,025.00	\$139,725.00	\$465,750	\$115.00	65	\$ -	\$ 465,750	100%				
123	0267	Providence	Awper	Providence	Peck		3	CI	1875	Low	6	127	127	1	\$10,223.50	\$4,381.50	\$14,605	\$115.00	95	\$ 8	\$ 14,597	100%				
124	0150	Providence	Awper	Providence	Wickenden		3	CI	1855	Low	6	100	100	0	\$8,050.00	\$3,450.00	\$11,500	\$115.00		\$ -	\$ 11,500	100%				
125	TBD	Providence	CPFP	Warren	Child St		4	CI	1925	Low	6	1,950	1,950	84	\$156,975.00	\$67,275.00	\$224,250	\$115.00	125	\$ 697,769	\$ (473,519)	-211%				
126	0242	Providence	Awper	Coventry	Willow & Read	WW line to 95 Read	2	BS	1966	High	2	475	475	5	\$38,237.50	\$16,387.50	\$54,625	\$115.00	123	\$ -	\$ 54,625	100%				
127	0367	Providence	Pending	East Providenc	Greenwich Ave #102	100' of 6" PE with 1	6	BS	1958	Low	6	100	100	1	\$9,800.00	\$4,200.00	\$14,000	\$140.00	212	\$ -	\$ 14,000	100%				
128	0521	Providence	Pending	Tiverton	Lawton, Hillside, Seaconnet	975' 2", 2490' 4"	2	BS	1940	Intermediate	2&4	3,465	3,465	24	\$278,932.50	\$119,542.50	\$398,475	\$115.00	95	\$ -	\$ 398,475	100%				
129	0514	Providence	Pending	Newport	Anthony, Pope & West		2	BS	1920	Low	6	1,114	1,114	17	\$116,970.00	\$50,130.00	\$167,100	\$150.00	154	\$ -	\$ 167,100	100%				
130	0533	Providence	Awper	East Providenc	Crown, Gerald and Silver Spring		2	BS	1915	Intermediate	2,4	4,200	4,200	85	\$355,000.00	\$170,000.00	\$525,000	\$125.00	326	\$ 175	\$ 524,825	100%				
131	0534	Providence	Pending	East Providenc	Wannisett, Planet And Vinter area		2	BS	1928	High 25#	2	3,578	3,578	65	\$270,000.00	\$130,000.00	\$400,000	\$111.79	135	\$ -	\$ 400,000	100%				
132	0541	Providence	Awaiting Service Inspect	East Providenc	Cumberland and Water way		2	BS	1926	Intermediate	2	1,244	1,244	17	\$100,000.00	\$40,000.00	\$140,000	\$112.54	129	\$ -	\$ 140,000	100%				
133	0561	Providence	Pending	Middletown	Continental	Green end to end	1.25, 4	BS/CI	1960	Intermediate	2	561	1144	2	\$42,000.00	\$7,000.00	\$49,000.00			\$ -	\$ 49,000	100%				
134	520	Providence	Pending	Newport	Pell, Greenough		2.5, 4	BS, CI	1920	Low	6	1,600	1,600	25	\$183,680.00	\$78,720.00	\$262,400	\$164.00		\$ -	\$ 262,400	100%				
135	0564	Providence	CPFP	Newport	Sylvan St and Terr		1.25, 4	BS/CI	1909	Low	4,6	865	900	12	\$62,500.00	\$24,000.00	\$86,500	\$100.00	41	\$ 15,165	\$ 71,335	82%				
136				Newport	Old Fort		TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD						\$ -	\$ -	#DIV/0!				
137			Awaiting Service Ins	Newport	West Narragansett		TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD						\$ -	\$ -					
138	305	Providence	Sent to Construction	Pawtucket	Bayley St		4.6	CI	1885	Low	6	450	825		83000	10000	93000		143	\$ -	\$ 93,000	100%				
139	0563	Providence	Pending	Warwick	Potowamut Rd and Austin		2,3	BS	1962	High 35#	2,4	3,026	3,026	28	\$290,000.00	\$70,000.00	\$360,000	\$118.97	140	\$ -	\$ 360,000	100%				
140	0555	Providence	Awper	Warwick	Hall and Arnold	Post Rd to #15 Hall	2	BS	1928	High 35 #	2	478	490	7	\$41,650.00	\$7,000.00	\$48,650	\$101.78	82	\$ -	\$ 48,650	100%				
141	0575	Providence	Awper	No Providence	Douglas Pike	Min Spg Ave to #1516	6	CI	1930	Low	12	1450	1970	8												
															207480	235266	2665	\$19,450,668	\$8,241,646	\$27,666,199				\$4,477,373	\$23,188,826	84%

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1	CON040	70	Tidewater Dr	70 Tidewater Dr	Warwick	Providence	60	03/30/2009	\$3,545.10
2	CON040	178	Wood St	178 Wood St	Warwick	Providence	35	03/30/2009	\$1,464.04
3	CON040	3	Mayflower Ave	3 Mayflower Ave	Warwick	Providence	40	04/04/2009	\$3,271.18
4	CON040	60	Ivan Ave	60 Ivan Ave	Warwick	Providence	40	04/07/2009	\$9,096.32
5	CON040	52	Bolster Ave	52 Bolster Ave	Warwick	Providence	38	03/31/2009	\$1,187.65
6	CON040	72	Wayne St	72 Wayne St	Warwick	Providence	50	04/06/2009	\$2,291.30
7	CON040	22	Lawrence St	22 Lawrence St	Warwick	Providence	40	03/31/2009	\$1,565.80
8	CON040	52	Stokes St	52 Stokes St	Warwick	Providence	40	03/31/2009	\$1,529.91
9	CON040	145	Sea View Dr	145 Sea View Dr	Warwick	Providence	40	03/31/2009	\$2,133.39
10	CON040	62	Heights Ave	62 Heights Ave	Warwick	Providence	40	03/31/2009	\$4,851.50
11	CON040	74	Hermit Dr	74 Hermit Dr	Warwick	Providence	37	03/31/2009	\$3,345.94
12	CON040	24	Hewett St	24 Hewett St	Warwick	Providence	45	04/01/2009	\$2,146.49
13	CON040	2-6	Bay Ave	2-6 Bay Ave	Warwick	Providence	40	04/01/2009	\$902.62
14	CON040	32	Stokes St	32 Stokes St	Warwick	Providence	40	04/01/2009	\$3,246.56
15	CON040	3	Friendship Ave	3 Friendship Ave	Warwick	Providence	30	04/01/2009	\$1,181.83
16	CON040	67	Wilson Ave	67 Wilson Ave	Warwick	Providence	30	04/01/2009	\$2,146.18
17	CON040	27	River Vue Ave	27 River Vue Ave	Warwick	Providence	39	04/01/2009	\$2,478.20
18	CON040	25	Alger Ave	25 Alger Ave	Warwick	Providence	34		\$4,235.55
19	CON040	23	Alger Ave	23 Alger Ave	Warwick	Providence	36		\$2,785.67
20	CON040	60	Wilson Ave	60 Wilson Ave	Warwick	Providence	36	04/04/2009	\$2,383.15
21	CON040	39	Terrace Ave	39 Terrace Ave	Warwick	Providence	40	04/04/2009	\$1,291.92
22	CON040	51	Terrace Ave	51 Terrace Ave	Warwick	Providence	40	04/04/2009	\$2,292.50
23	CON040	18	Titus Lane	18 Titus Lane	Warwick	Providence	61	04/02/2009	\$1,261.92
24	CON040	36	River Vue Ave	36 River Vue Ave	Warwick	Providence	45	04/07/2009	\$1,358.97
25	CON040	60	Powhatan St	60 Powhatan St	Warwick	Providence	40		\$355.32
26	CON040	26	Limestone Rd	26 Limestone Rd	Warwick	Providence	39		\$1,375.55

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
27	CON040	146	Eustis Ave	146 Eustis Ave	Newport	Providence	40	04/10/2009	\$1,643.14
28	CON040	54	Limestone Rd	54 Limestone Rd	Warwick	Providence	46		\$356.39
29	CON040	2	Forrest St	2 Forrest St	Warwick	Providence	39	04/07/2009	\$2,026.44
30	CON040	151	Ottawa Ave	151 Ottawa Ave	Warwick	Providence	56	04/07/2009	\$2,687.25
31	CON040	38	Terrace Ave	38 Terrace Ave	Warwick	Providence	40	04/07/2009	\$5,742.36
32	CON040	65	River Vue Ave	65 River Vue Ave	Warwick	Providence	42	04/07/2009	\$2,251.32
33	CON040	23	Heights Ave	23 Heights Ave	Warwick	Providence	36		\$1,317.27
34	CON040	16	Limestone Rd	16 Limestone Rd	Warwick	Providence	50		\$948.54
35	CON040	33	Whipple Ave	33 Whipple Ave	Warwick	Providence	40		\$3,911.98
36	CON040	79	Vincent Ave	79 Vincent Ave	E. Providence	Providence	40		\$1,876.86
37	CON040	152	Vincent Ave	152 Vincent Ave	E. Providence	Providence	40		\$982.08
38	CON040	51	Limestone Rd	51 Limestone Rd	Warwick	Providence	38		\$2,109.90
39	CON040	87	Vincent Ave	87 Vincent Ave	E. Providence	Providence	37		\$2,041.29
40	CON040	36	Huron St	36 Huron St	Warwick	Providence	36		\$1,708.48
41	CON040	94	Vincent Ave	94 Vincent Ave	E. Providence	Providence	44		\$1,577.96
42	CON040	88	Vincent Ave	88 Vincent Ave	E. Providence	Providence	39		\$1,051.95
43	CON040	62	Limestone Rd	62 Limestone Rd	Warwick	Providence	39		\$3,616.18
44	CON040	129	Horseneck Rd	129 Horseneck Rd	Warwick	Providence	40		\$2,618.48
45	CON040	96	Horseneck Rd	96 Horseneck Rd	Warwick	Providence	40		\$342.55
46	CON040	97	Horseneck Rd	97 Horseneck Rd	Warwick	Providence	40		\$1,086.54
47	CON040	64	Zinnia Dr	64 Zinnia Dr	Cranston	Providence	40		\$1,294.18
48	CON040	4	Dedham Rd	4 Dedham Rd	Warwick	Providence	40		\$1,433.11
49	CON040	90	Zinnia Dr	90 Zinnia Dr	Cranston	Providence	40		\$1,468.70
50	CON040	142	Zinnia Dr	142 Zinnia Dr	Cranston	Providence	38		\$1,136.21
51	CON040	86	Zinnia Dr	86 Zinnia Dr	Cranston	Providence	41		\$997.21
52	CON040	135	Pilgrim Dr	135 Pilgrim Dr	Warwick	Providence	38		\$1,099.39
53	CON040	42	Maxfield Ave	42 Maxfield Ave	E. Providence	Providence	34		\$2,733.50
54	CON040	21	Short St	21 Short St	Warwick	Providence	36		\$1,364.02
55	CON040	94	Zinnia Dr	94 Zinnia Dr	Cranston	Providence	48		\$358.95

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
56	CON040	142	Vincent Ave	142 Vincent Ave	E. Providence	Providence	49		\$1,069.88
57	CON040	81	Vincent Ave	81 Vincent Ave	E. Providence	Providence	45		\$1,069.86
58	CON040	70	Limestone Rd	70 Limestone Rd	Warwick	Providence	45		\$1,628.44
59	CON040	109	Zinnia Dr	109 Zinnia Dr	Cranston	Providence	45		\$1,695.22
60	CON040	80	Zinnia Dr	80 Zinnia Dr	Cranston	Providence	45		\$1,443.00
61	CON040	14	Union Ave	14 Union Ave	Warwick	Providence	39		\$1,419.68
62	CON040	20	Union Ave	20 Union Ave	Warwick	Providence	38		\$0.00
63	CON040	74	Wannisett Ave	74 Wannisett Ave	E. Providence	Providence	35		\$460.76
64	CON040	21	Union Ave	21 Union Ave	Warwick	Providence	35		\$1,496.27
65	CON040	116	Louisiana Ave	116 Louisiana Ave	Warwick	Providence	35		\$1,540.64
66	CON040	23	Limestone Rd	23 Limestone Rd	Warwick	Providence	40		\$1,117.84
67	CON040	70	Sweet St	70 Sweet St	Warwick	Providence	40		\$1,686.55
68	CON040	179	Julia St	179 Julia St	Cranston	Providence	38		\$386.20
69	CON040	42	Limestone Rd	42 Limestone Rd	Warwick	Providence	38		\$1,585.50
70	CON040	48	Limestone Rd	48 Limestone Rd	Warwick	Providence	38		\$1,112.83
71	CON040	16	Flynn Ave	16 Flynn Ave	Cranston	Providence	38		\$1,503.83
72	CON040	50	Zinnia Dr	50 Zinnia Dr	Cranston	Providence	42		\$1,736.44
73	CON040	28	Hillcrest Ave	28 Hillcrest Ave	Warwick	Providence	42		\$1,933.81
74	CON040	58	Zinnia Dr	58 Zinnia Dr	Cranston	Providence	42		\$0.00
75	CON040	157	Moccasin Dr	157 Moccasin Dr	Warwick	Providence	37		\$2,763.80
76	CON040	75	Moccasin Dr	75 Moccasin Dr	Warwick	Providence	38		\$647.83
77	CON040	141	Winter Ave	141 Winter Ave	Warwick	Providence	39		\$0.00
78	C31892	8	Southwood Dr	8 Southwood Dr	Cumberland	Cumberland	37	RESCHEDULE	\$196.60
79	C31892	12	Arro St	12 Arro St	North Providence	Cumberland	26	06/17/2009	\$1,290.22
80	C31892	16	Arro St	16 Arro St	North Providence	Cumberland	26	06/17/2009	\$1,334.92
81	C31892	182	Legion Way	182 Legion Way	Warwick	Providence	38	04/22/2009	\$2,853.24
82	C31892	96	Moccasin Dr	96 Moccasin Dr.	Warwick	Providence	46		\$1,752.73
83	C31892	354	Sea View Dr	354 Sea View Dr	Warwick	Providence	46		\$1,979.67
84	C31892	TBD	TBD	TBD	TBD	TBD			\$1,432.86

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
85	C31892	224	Cove Ave.	224 Cove Ave.	Warwick	Providence	46		\$1,105.52
86	C31892	TBD	TBD	TBD	TBD	TBD			\$2,172.17
87	C31892	131	Moccasin Dr	131 Moccasin Dr.	Warwick	Providence	35		\$1,442.30
88	C31892	67	Moccasin Dr	67 Moccasin Dr.	Warwick	Providence	35		\$1,376.06
89	C31892	107	Moccasin Dr	107 Moccasin Dr.	Warwick	Providence	35		\$1,613.24
90	C31892	25	Short St	25 Short St.	Warwick	Providence	35		\$1,494.60
91	C31892	55	Zinnia Dr	55 Zinnia Dr	Cranston	Providence	35		\$1,331.16
92	C31892	152	Cove Ave.	152 Cove Ave.	Warwick	Providence	36		\$1,571.97
93	C31892	147	Moccasin Dr	147 Moccasin Dr.	Warwick	Providence	29		\$1,126.80
94	C31892	80	Moccasin Dr	80 Moccasin Dr.	Warwick	Providence	41		\$1,450.00
95	C31892	83	Moccasin Dr	83 Moccasin Dr.	Warwick	Providence	41		\$2,133.77
96	C31892	88	Moccasin Dr	88 Moccasin Dr.	Warwick	Providence	41		\$0.00
97	C31892	120	Moccasin Dr	120 Moccasin Dr.	Warwick	Providence	41		\$0.00
98	C31892	TBD	TBD	TBD	TBD	TBD			\$207.02
99	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
100	C31892	4	Utica Dr.	4 Utica Dr.	Warwick	Providence	35		\$1,130.08
101	C31892	51	Keystone Dr.	51 Keystone Dr.	Warwick	Providence	35		\$1,304.51
102	C31892	208	Cove Ave.	208 Cove Ave.	Warwick	Providence	35		\$1,530.42
103	C31892	200	Cove Ave.	200 Cove Ave.	Warwick	Providence	40		\$1,641.82
104	C31892	TBD	TBD	TBD	TBD	TBD	37		\$1,366.80
105	C31892	TBD	TBD	TBD	TBD	TBD	37		\$1,651.17
106	C31892	75	Sweet Fern Dr.	75 Sweet Fern Dr.	Cranston	Providence	37		\$1,546.74
107	C31892	45	Sweet Fern Dr.	45 Sweet Fern Dr.	Cranston	Providence	37		\$1,315.96
108	C31892	10	Lane 2	10 Lane 2	Cranston	Providence	37		\$1,597.87
109	C31892	79	Zinnia Dr	79 Zinnia Dr	Cranston	Providence	39		\$870.43
110	C31892	101	Zinnia Dr	101 Zinnia Dr	Cranston	Providence	39		\$810.34
111	C31892	95	Brunswick Dr.	95 Brunswick Dr.	Warwick	Providence	39		\$1,567.90
112	C31892	225	Namquid Dr.	225 Namquid Dr.	Warwick	Providence	39		\$1,071.73
113	C31892	152	Moccasin Dr	152 Moccasin Dr.	Warwick	Providence	36		\$1,187.46

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
114	C31892	91	Sunny Cove Dr.	91 Sunny Cove Ave.	Warwick	Providence	42		\$1,316.32
115	C31892	217	Cove Ave.	217 Cove Ave.	Warwick	Providence	41		\$1,459.93
116	C31892	161	Bingham St.	161 Bingham St.	Warwick	Providence	45		\$1,599.12
117	C31892	156	Bingham St.	156 Bingham St.	Warwick	Providence	44		\$1,279.78
118	C31892	94	Brunswick Dr.	94 Brunswick Dr.	Warwick	Providence	43		\$1,619.87
119	C31892	98	Sunny Cove Dr.	98 Sunny CoveDr.	Warwick	Providence	36		\$1,052.50
120	C31892	67	Sunny Cove Dr.	67 Sunny Cove Dr.	Warwick	Providence	30		\$1,490.52
121	C31892	105	Sunny Cove Dr.	105 Sunny Cove Dr.	Warwick	Providence	30		\$985.59
122	C31892	60	Keystone Dr.	60 Keystone Dr.	Warwick	Providence	30		\$2,333.14
123	C31892	112	Sunny Cove Dr.	112 Sunny Cove Dr.	Warwick	Providence	30		\$1,172.12
124	C31892	TBD	TBD	TBD	TBD	TBD			\$1,281.98
125	C31892	68	Lane 5	68 Lane 5	Warwick	Providence	51		\$998.10
126	C31892	171	Cove Ave.	171 Cove Ave.	Warwick	Providence	50		\$1,782.58
127	C31892	224	Pettis Dr.	224 Pettis Dr.	Warwick	Providence	50		\$1,593.18
128	C31892	29	MacArthur Dr.	29 MacArthur Dr.	Warwick	Providence	50		\$1,181.25
129	C31892	52	Keystone Dr.	52 Keystone Dr.	Warwick	Providence	50		\$1,250.00
130	C31892	104	Long View Dr.	104 Long View Dr.	Warwick	Providence	42		\$1,916.20
131	C31892	4	Barre Ct.	4 Barre Ct.	Warwick	Providence	44		\$1,187.13
132	C31892	11	Thatch Ct.	11 Thatch Ct.	Warwick	Providence	43		\$2,594.64
133	C31892	154	Long View Dr.	154 Long View Dr.	Warwick	Providence	47		\$1,201.32
134	C31892	10	Utica Ct.	10 Utica Ct.	Warwick	Providence	39		\$3,574.26
135	C31892	24	Brunswick Dr.	24 Brunswick Dr.	Warwick	Providence	54	05/01/2009	\$1,369.34
136	C31892	216	Cove Ave.	216Cove Ave.	Warwick	Providence	34	05/01/2009	\$1,263.76
137	C31892	18	Brunswick Dr.	18 Brunswick Dr.	Warwick	Providence	55	05/04/2009	\$1,470.31
138	C31892	60	Brunswick Dr.	60 Brunswick Dr.	Warwick	Providence	64	05/01/2009	\$1,551.55
139	C31892	23	Brunswick Dr.	23 Brunswick Dr.	Warwick	Providence	32	05/06/2009	\$837.11
140	C31892	137	Brunswick Dr.	137 Brunswick Dr.	Warwick	Providence	31	05/04/2009	\$1,167.57
141	C31892	132	Brunswick Dr.	132 BrunswickDr.	Warwick	Providence	29	05/01/2009	\$1,599.09
142	C31892	42	Brunswick Dr.	42 Brunswick Dr.	Warwick	Providence	29	05/01/2009	\$1,053.78

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
143	C31892	83	Sunny Cove Dr.	83 Sunny Cove Dr.	Warwick	Providence	33	05/01/2009	\$1,072.34
144	C31892	29	Greeley Ave.	29 Greeley Ave.	Warwick	Providence	34	05/04/2009	\$1,500.44
145	C31892	64	Carpenter St.	64 Carpenter St.	Warwick	Providence	54	05/04/2009	\$3,394.12
146	C31892	26	Goodrich Ave.	26 Goodrich Ave.	Warwick	Providence			\$1,833.91
147	C31892	94	George Arden Ave.	94 George Arden Ave.	Warwick	Providence	32	05/04/2009	\$334.07
148	C31892	162	Moccasin Dr	162 Moccasin Dr.	Warwick	Providence	72	05/12/2009	\$319.79
149	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
150	C31892	34	Clayton Rd.	34 Clayton Rd.	Warwick	Providence	37	05/07/2009	\$1,697.42
151	C31892	7	Cole Ave.	7 Cole Ave.	Warwick	Providence	44	05/11/2009	\$2,211.10
152	C31892	TBD	TBD	TBD	TBD	TBD			\$710.01
153	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
154	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
155	C31892	TBD	TBD	TBD	TBD	TBD			\$432.68
156	C31892	16	Thatch Ct.	16 Thatch Ct.	Warwick	Providence	41	05/06/2009	\$2,178.51
157	C31892	31	Carpenter St.	31 Carpenter St.	Warwick	Providence	54	05/06/2009	\$1,010.97
158	C31892	1208	Park Ave.	1208 Park Ave.	Cranston	Providence	20	05/06/2009	\$1,329.96
159	C31892	220	Cole Ave.	220 Cole Ave.	Warwick	Providence	44	05/06/2009	\$710.79
160	C31892	345	Manor Dr.	345 Manor Dr.	Warwick	Providence	47	05/06/2009	\$809.51
161	C31892	4	Clayton Rd.	4 Clayton Rd.	Warwick	Providence	32	05/06/2009	\$1,394.45
162	C31892	27	Barber Ave.	27 Barber Ave.	Warwick	Providence	32	05/06/2009	\$575.94
163	C31892	127	Villa Ave.	127 Villa Ave.	Warwick	Providence	25	05/11/2009	\$1,808.39
164	C31892	45	Lucille Ave.	45 Lucille Ave.	Warwick	Providence	24	05/07/2009	\$1,613.32
165	C31892	153	Villa Ave.	153 Villa Ave.	Warwick	Providence	32	05/09/2009	\$2,907.21
166	C31892	120	Longview Dr.	120 Longview D.	Warwick	Providence			\$318.95
167	C31892	126	Longview Dr.	126 Longview Ave.	Warwick	Providence	34	05/07/2009	\$1,078.74
168	C31892	55	Barber Ave.	55 Barber Ave.	Warwick	Providence	32	05/11/2009	\$1,804.59
169	C31892	TBD	TBD	TBD	TBD	TBD			\$2,400.02
170	C31892	TBD	TBD	TBD	TBD	TBD			\$2,506.89
171	C31892	197	Carolyn St.	197 Carolyn St.	Warwick	Providence	41	05/08/2009	\$2,186.16

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
172	C31892	154	Carolyn St.	154 Carolyn St.	Warwick	Providence	31	05/08/2009	\$1,182.07
173	C31892	186	Carolyn St.	186 Carolyn St.	Warwick	Providence	35	05/08/2009	\$1,836.44
174	C31892	28	Barre Ct.	28 Barre Ct.	Warwick	Providence	31	05/08/2009	\$1,926.02
175	C31892	52	Cole Ave.	52 Cole Ave.	Warwick	Providence	34	05/08/2009	\$1,639.23
176	C31892	28	Flynn Ave.	28 Flynn Ave.	Cranston	Providence	22	05/30/2009	\$3,087.06
177	C31892	14	Villa Ave.	14 Villa Ave.	Warwick	Providence	29	05/09/2009	\$1,329.59
178	C31892	134	Long View Dr.	134 Long View Dr.	Warwick	Providence		05/09/2009	\$0.00
179	C31892	TBD	TBD	TBD	TBD	TBD			\$342.08
180	C31892	37	Uxbridge St.	37 Uxbridge St.	Cranston	Providence	48	05/11/2009	\$4,746.22
181	C31892	229	Wilbur Ave.	229 Wilbur Ave.	Cranston	Providence	85	05/12/2009	\$1,864.76
182	C31892	44	Pettigrew Dr.	44 Pettigrew Dr.	Warwick	Providence	41	05/11/2009	\$1,398.94
183	C31892	3105	West Shore Rd.	3105 West Shore Rd.	Warwick	Providence	44	05/12/2009	\$2,251.25
184	C31892	28	Liverpool St.	28 Liverpool St.	Warwick	Providence	30	05/12/2009	\$1,675.28
185	C31892	87	Greeley St.	87 Greeley St.	Warwick	Providence	32	05/16/2009	\$4,125.92
186	C31892	15	Wesleyan Ave.	15 Wesleyan Ave.	Warwick	Providence	28	05/12/2009	\$1,226.07
187	C31892	115	Almy St.	115 Almy St.	Warwick	Providence	37	05/12/2009	\$899.65
188	C31892	51	Willing Ave.	51 Willing Ave.	Warwick	Providence	44	05/13/2009	\$1,031.35
189	C31892	23	Ottawa Ave	23 Ottawa Ave	Warwick	Providence	27	05/13/2009	\$1,457.34
190	C31892	115	Dickens St.	115 Dickens St.	Warwick	Providence	48	05/13/2009	\$2,125.59
191	C31892	78	Carpenter St.	78 Carpenter St.	Warwick	Providence	49	05/13/2009	\$1,374.89
192	C31892	48	Pettigrew Dr.	48 Pettigrew Dr.	Warwick	Providence	34	05/13/2009	\$2,130.79
193	C31892	22	Cole Ave.	22 Cole Ave.	Warwick	Providence	39	05/13/2009	\$1,202.76
194	C31892	113	Cove Ave.	113 Cove St.	Warwick	Providence		05/13/2009	\$273.48
195	C31892	211	Long Ct.	211 Long Ct.	Warwick	Providence	74	05/14/2009	\$2,581.91
196	C31892	44	Perkins St.	44 Perkins St.	Warwick	Providence	28	05/14/2009	\$1,543.45
197	C31892	25	Utica Dr.	25 Utica Dr.	Warwick	Providence	36	05/14/2009	\$1,394.50
198	C31892	1	Adler Ct.	1 Adler Ct.	Warwick	Providence	30	05/14/2009	\$861.37
199	C31892	37	Cole Ave.	37 Cole Ave.	Warwick	Providence	32	05/14/2009	\$895.00
200	C31892	182	Pettis Dr.	182 Pettis Dr.	Warwick	Providence	32	05/14/2009	\$2,081.11

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
201	C31892	25	Pettis Dr.	25 Pettis Dr.	Warwick	Providence	34	05/14/2009	\$936.21
202	C31892	2	Adler Ct.	2 Adler Ct.	Warwick	Providence	34	05/15/2009	\$1,477.12
203	C31892	6	Adler Ct.	6 Adler Ct.	Warwick	Providence	37	05/15/2009	\$3,853.12
204	C31892	161	Greeley St.	161 Greeley St.	Warwick	Providence	35	05/15/2009	\$1,910.87
205	C31892	TBD	TBD	TBD	TBD	TBD			\$1,329.45
206	C31892	189	Pettis Dr.	189 Pettis Dr.,	Warwick	Providence	33	05/15/2009	\$1,486.39
207	C31892	104	Dickens St.	104 Dickens St.	Warwick	Providence	32	05/16/2009	\$1,965.46
208	C31892	40	Pettigrew Dr.	40 Pettigrew Dr.	Warwick	Providence	42	05/16/2009	\$1,837.25
209	C31892	5	Barre Ct.	5 Barre Ct.	Warwick	Providence	41	05/16/2009	\$2,834.14
210	C31892	TBD	TBD	TBD	TBD	TBD			\$2,017.70
211	C31892	81	Maybury St	81 Maybury St	Cumberland	Cumberland	72	05/04/2009	\$3,407.58
212	C31892	26	Meadowcrest	26 Meadowcrest Dr	Cumberland	Cumberland	36	05/04/2009	\$2,630.06
213	C31892	82	Fairview Ave	82 Fairview Ave	Cumberland	Cumberland	24	05/09/2009	\$3,911.98
214	C31892	45	Meadowcrest	45 Meadowcrest Dr	Cumberland	Cumberland	37	05/04/2009	\$2,283.54
215	C31892	14	Meadowcrest	14 Meadowcrest Dr	Cumberland	Cumberland	61	05/12/009	\$2,764.80
216	C31892	18	Meadowcrest	18 Meadowcrest Dr	Cumberland	Cumberland	35	05/11/2009	\$3,342.38
217	C31892	16	Redwood	16 Redwood Dr	Cumberland	Cumberland	32	05/06/2009	\$2,172.97
218	C31892	19	Redwood	19 Redwood Dr	Cumberland	Cumberland	44	05/06/2009	\$3,154.62
219	C31892	28	Meadowcrest	28 Meadowcrest Dr	Cumberland	Cumberland	33	05/06/2009	\$986.98
220	C31892	12	Redwood	12 Redwood Dr	Cumberland	Cumberland	30	05/09/2009	\$2,152.29
221	C31892	15	Redwood	15 Redwood Dr	Cumberland	Cumberland	36	05/06/2009	\$988.68
222	C31892	1	Terry St	1 Terry St	North Providence	Cumberland	44	06/29/2009	\$1,087.92
223	C31892	8	Garden St	8 Garden St	Cumberland	Cumberland	31	05/08/2009	\$7,628.61
224	C31892	17	Vista Dr	17 Vista Dr	Cumberland	Cumberland	43	05/07/2009	\$2,767.08
225	C31892	24	Vista Dr	24 Vista Dr	Cumberland	Cumberland	39	05/07/2009	\$1,516.70
226	C31892	23	Lydia Av	23 Lydia Av	North Providence	Cumberland	50	06/29/2009	\$1,367.66
227	C31892	40	W Highland Ave	40 W Highland Av	Cumberland	Cumberland	43	05/07/2009	\$1,530.99
228	C31892	22	Meadowcrest	22 Meadowcrest Dr	Cumberland	Cumberland	28	05/08/2009	\$8,085.11
229	C31892	12	Vista Dr	12 Vista Dr	Cumberland	Cumberland	60	CANCELLED	\$437.53

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
230	C31892	34	Vivian Av	34 Vivian Av	Cumberland	Cumberland	33	06/29/2009	\$1,557.84
231	C31892	32	W Highland Ave	32 W Highland Av	Cumberland	Cumberland	38	05/08/2009	\$1,655.40
232	C31892	75	Kent St	75 Kent St	Cumberland	Cumberland	35	RESCHEDULE	\$0.00
233	C31892	13	Palm St	13 Palm St	North Providence	Cumberland	31	06/29/2009	\$1,170.71
234	C31892	67	Maybury St	67 Maybury St	Cumberland	Cumberland	15	05/11/2009	\$1,297.06
235	C31892	34	Monticello Dr	34 Monticello Dr	North Providence	Cumberland	23	06/29/2009	\$671.03
236	C31892	77	Kent St	77 Kent St	Cumberland	Cumberland	42	06/03/2009	\$1,660.11
237	C31892	8	Vista Dr	8 Vista Dr	Cumberland	Cumberland	73	05/12/2009	\$1,206.80
238	C31892	39	W Highland Ave	39 W Highland Av	Cumberland	Cumberland	33	CANCELLED	\$46.82
239	C31892	85	Kent St	85 Kent St	Cumberland	Cumberland	35	05/13/2009	\$1,052.10
240	C31892	109	Garvin St	109 Garvin St	Cumberland	Cumberland	30	05/15/2009	\$1,380.81
241	C31892	110	Garvin St	110 Garvin St	Cumberland	Cumberland	36	05/08/2009	\$815.74
242	C31892	31	Meadowcrest	31 Meadowcrest Dr	Cumberland	Cumberland	46	CANCELLED	\$409.59
243	C31892	104	Pollett St	104 Pollett St	Cumberland	Cumberland	33	05/11/2009	\$1,061.47
244	C31892	8	Beachwood Dr	8 Beachwood Dr	Cumberland	Cumberland	31	05/13/2009	\$1,416.57
245	C31892	105	Pollett St	105 Pollett St	Cumberland	Cumberland	30	05/13/2009	\$1,512.85
246	C31892	21	Lilac St	21 Lilac St	Cumberland	Cumberland	27	05/13/2009	\$777.40
247	C31892	56	Pollett St	56 Pollett St	Cumberland	Cumberland	60	05/14/2009	\$1,036.48
248	C31892	33	Norman St	33 Norman St	Cumberland	Cumberland	18	05/14/2009	\$1,039.07
249	C31892	76	Pollett St	76 Pollett St	Cumberland	Cumberland	41	05/07/2009	\$1,437.10
250	C31892	63	Kent St	63 Kent St	Cumberland	Cumberland	77	05/12/2009	\$2,199.66
251	C31892	126	Old Mendon Rd	126 Old Mendon Rd	Cumberland	Cumberland	14	05/11/2009	\$1,253.32
252	C31892	36	Roland St	36 Roland St	Cumberland	Cumberland	26	05/14/2009	\$1,493.36
253	C31892	44	Roland St	44 Roland St	Cumberland	Cumberland	29	05/14/2009	\$1,299.97
254	C31892	57	Crestwood Ct	57 Crestwood Ct	Cumberland	Cumberland	29	05/15/2009	\$1,660.80
255	C31892	55	Glenside Rd	55 Glenside Rd	Cumberland	Cumberland	26	05/15/2009	\$1,586.92
256	C31892	40	Lilac St	40 Lilac St	Cumberland	Cumberland	29	05/16/2009	\$2,540.77
257	C31892	15	Hamilton St	15 Hamilton St	Cumberland	Cumberland	61	05/16/2009	\$2,173.31
258	C31892	7	Vista Dr	7 Vista Dr	Cumberland	Cumberland	30	05/18/2009	\$1,328.05

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
259	C31892	16	Beachwood Dr	16 Beachwood Dr	Cumberland	Cumberland	36	05/18/2009	\$1,642.42
260	C31892	13	Old Mendon Rd	13 Old Mendon Rd	Cumberland	Cumberland	28	05/18/2009	\$1,698.95
261	C31892	9	Cushing	9 Cushing St	Cumberland	Cumberland	12	05/18/2009	\$1,207.88
262	C31892	15	Norman St	15 Norman St	Cumberland	Cumberland	19	05/19/2009	\$1,032.63
263	C31892	100	Fairview Ave	100 Fairview Ave	Cumberland	Cumberland	24	05/19/2009	\$1,589.42
264	C31892	210	Iroquois Rd	210 Iroquois Rd	Cumberland	Cumberland	22	05/19/2009	\$1,045.51
265	C31892	200	Old Mendon Rd	200 Old Mendon Rd	Cumberland	Cumberland	31	05/20/2009	\$1,522.39
266	C31892	25	Shirley Dr	25 Shirley Dr	Cumberland	Cumberland	30	05/20/2009	\$1,184.13
267	C31892	40	Shirley Dr	40 Shirley Dr	Cumberland	Cumberland	22	05/20/2009	\$1,209.37
268	C31892	23	Pollett St	23 Pollett St	Cumberland	Cumberland	33	05/20/2009	\$1,498.69
269	C31892	8	Cushing	8 Cushing St	Cumberland	Cumberland	20	05/21/2009	\$1,149.94
270	C31892	119	Crestwood Ct	119 Crestwood Ct	Cumberland	Cumberland	33	05/21/2009	\$1,632.68
271	C31892	12	Beachwood Dr	12 Beachwood Dr	Cumberland	Cumberland	36	05/21/2009	\$1,660.11
272	C31892	15	Palomino Dr	15 Palomino Dr	Cumberland	Cumberland	39	05/21/2009	\$948.31
273	C31892	5	Orchard Dr	5 Orchard Dr	Cumberland	Cumberland	34	05/22/2009	\$1,055.56
274	C31892	27	Orchard Dr	27 Orchard Dr	Cumberland	Cumberland	40	05/22/2009	\$1,402.43
275	C31892	70	Orchard Dr	70 Orchard Dr	Cumberland	Cumberland	44	05/22/2009	\$1,301.43
276	C31892	16	Redgate Rd	16 Redgate Rd	Cumberland	Cumberland	46	05/22/2009	\$1,172.67
277	C31892	60	Glenside Rd	60 Glenside Rd	Cumberland	Cumberland	20	05/23/2009	\$1,868.64
278	C31892	10	Chestnut Grove Ct	10 Chestnut Grove Ct	Cumberland	Cumberland	22	05/23/2009	\$1,993.15
279	C31892	159	Beamis Ave	159 Beamis Ave	Cumberland	Cumberland	31	05/26/2009	\$1,212.45
280	C31892	212	Burbank Dr.	212 Burbank Dr.	Warwick	Providence	35		\$0.00
281	C31892	56	Pettis Dr.	56 Pettis Dr.,	Warwick	Providence	34	05/15/2009	\$1,976.00
282	C31892	39	Pettis Dr.	39 Pettis Dr.,	Warwick	Providence	44	05/15/2009	\$1,282.38
283	C31892	37	Woodcrest Ave	37 Woodcrest Ave	E. Providence	Providence	37	08/04/2009	\$0.00
284	C31892	49	Indian Rd	49 Indian Rd	E. Providence	Providence	40	08/04/2009	\$0.00
285	C31892	2	Woodcrest Ave	2 Woodcrest Ave	E. Providence	Providence	23	08/04/2009	\$0.00
286	C31892	251	Norwood Ave	251 Norwood Ave	Warwick	Providence	30	08/04/2009	\$0.00
287	C31892	11	Topaz Dr	11 Topaz Dr	Warwick	Providence		08/04/2009	\$0.00

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
288	C31892	164	Weeden St	164 Weeden St	Warwick	Providence		08/04/2009	\$0.00
289	C31892	44	Topaz Dr	44 Topaz Dr	Warwick	Providence	34	08/04/2009	\$0.00
290	C31892	197	Pettis Dr.	197 Pettis Dr.,	Warwick	Providence	40	05/19/2009	\$1,250.32
291	C31892	129	Dickens St.	129 Dickens St.	Warwick	Providence	30	05/19/2009	\$1,203.30
292	C31892	12	View Ave.	12 View Ave.	Warwick	Providence	39	05/19/2009	\$1,325.14
293	C31892	187	Pinnery Ave.	187 Pinnery Ave.	Warwick	Providence	40	05/19/2009	\$2,124.17
294	C31892	181	Pettis Dr.	181 Pettis Dr.	Warwick	Providence	33	05/21/2009	\$1,766.73
295	C31892	163	Pinnery Ave.	163 Pinnery Ave.	Warwick	Providence	37	05/19/2009	\$1,611.73
296	C31892	204	Burbank Dr.	204 Burbank Dr.	Warwick	Providence	31	05/21/2009	\$1,659.45
297	C31892	3457	West Shore Rd	3457 West Shore Rd	Warwick	Providence	24	05/21/2009	\$1,826.11
298	C31892	99	Deerfield Rd.	99 Deerfield Rd.	Warwick	Providence	37	05/22/2009	\$1,982.23
299	C31892	119	Hanover ST.	119 Hanover ST.	Warwick	Providence	29	05/22/2009	\$1,684.74
300	C31892	150	Dickens St.	150 Dickens St.	Warwick	Providence	31	05/22/2009	\$1,745.26
301	C31892	51	Clayton Rd.	51 Clayton Rd.	Warwick	Providence	35	05/26/2009	\$1,596.45
302	C31892	163	Burbank Dr.	163 Burbank Dr.	Warwick	Providence	33	05/26/2009	\$1,265.27
303	C31892	22	Woodcrest Ave	22 Woodcrest Ave	Warwick	Providence	36	08/04/2009	\$0.00
304	C31892	190	Pinnery Ave.	190 Pinnery Ave.	Warwick	Providence	37	05/26/2009	\$246.07
305	C31892	67	Deerfield Rd.	67 Deerfield Rd.	Warwick	Providence	30	05/26/2009	\$1,361.06
306	C31892	25	Tobey Ct.	25 Tobey Ct.	Warwick	Providence	44	05/26/2009	\$2,275.59
307	C31892	39	Perkins St.	39 Perkins St.	Warwick	Providence	29	05/26/2009	\$1,282.84
308	C31892	14	Tobey Ct.	14 Tobey Ct.	Warwick	Providence	48	05/26/2009	\$1,220.57
309	C31892	15	Tobey Ct.	15 Tobey Ct.	Warwick	Providence	47	05/26/2009	\$2,346.58
310	C31892	51	Lotti Dr.	51 Lotti Dr.	E. Providence	Providence	36	05/28/2009	\$1,844.70
311	C31892	47	Lotti Dr.	47 Lotti Dr.	E. Providence	Providence	59	05/28/2009	\$2,105.99
312	C31892	3	Eldridge Ave.	3 Eldridge Ave.	E. Greenwich	Providence	33	05/28/2009	\$2,228.81
313	C31892	6	Park Sq. Ave.	6 Park Sq. Ave.	E. Providence	Providence	19	05/28/2009	\$1,750.08
314	C31892	11	Deerfield Rd.	11 Deerfield Rd.	Warwick	Providence	32	05/30/2009	\$2,518.82
315	C31892	3	Deerfield Rd.	3 Deerfield Rd.	Warwick	Providence	34	05/30/2009	\$720.05
316	C31892	80	Deerfield Rd.	80 Deerfield Rd.	Warwick	Providence	36	05/29/2009	\$1,971.43

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
317	C31892	262	Hunt Ave.	262 Hunt Ave.	Warwick	Providence	41	05/29/2009	\$2,242.73
318	C31892	43	Lotti Dr.	43 Lotti Dr.	E. Providence	Providence	38	05/29/2009	\$1,874.81
319	C31892	55	Perkins St.	55 Perkins St.	Warwick	Providence	30	05/30/2009	\$2,554.23
320	C31892	TBD	TBD	TBD	TBD	TBD			\$1,355.78
321	C31892	124	Zinnia Dr.	124 Zinnia Dr.	Cranston	Providence	30	05/30/2009	\$1,342.19
322	C31892	23	Lotti Dr.	23 Lotti Dr.	E. Providence	Providence	43	05/29/2009	\$1,860.01
323	C31892	43	Deerfield Rd.	43 Deerfield Rd.	Warwick	Providence	30	05/30/2009	\$1,672.87
324	C31892	TBD	TBD	TBD	TBD	TBD			\$1,684.09
325	C31892	111	Villa Ave.	111 Villa Ave.	Warwick	Providence	30	06/01/2009	\$1,347.22
326	C31892	396	George Arden Ave.	396 George Arden Ave.	Warwick	Providence	65	06/01/2009	\$2,446.52
327	C31892	56	Walton Ave.	56 Walton Ave.	Warwick	Providence	44	06/01/2009	\$2,226.82
328	C31892	140	Hamilton St.	140 Hamilton St.	Warwick	Providence	46	06/01/2009	\$1,398.38
329	C31892	135	Zinnia Dr.	135 Zinnia Dr.	Cranston	Providence	32	06/01/2009	\$1,686.18
330	C31892	23	Martin St.	23 Martin St.	E. Providence	Providence	29	06/01/2009	\$2,333.81
331	C31892	3634	Pawtucket Ave.	3634 Pawtucket Ave.	E. Providence	Providence	38	06/01/2009	\$2,583.94
332	C31892	50	Latham Ave.	50 Latham Ave.	E. Providence	Providence	43	06/02/2009	\$3,491.10
333	C31892	20	Creekwood Dr.	20 Creekwood Dr.	Warwick	Providence	39	06/01/2009	\$1,527.12
334	C31892	115	Moccasin Dr	115 Moccasin Dr.	Warwick	Providence	31	06/02/2009	\$2,001.65
335	C31892	14	Waterview Ave.	14 Waterview Ave.	E. Providence	Providence	87	06/02/2009	\$2,901.86
336	C31892	3416	West Shore Rd	3416 West Shore Rd	Warwick	Providence	78	06/02/2009	\$1,069.80
337	C31892	3428	West Shore Rd	3428 West Shore Rd	Warwick	Providence	79	06/02/2009	\$1,440.67
338	C31892	23	Vera St.	23 Vera St.	Warwick	Providence	30	06/02/2009	\$2,071.32
339	C31892	171	Burbank Dr.	171 Burbank Dr.	Warwick	Providence	33	06/02/2009	\$1,586.88
340	C31892	88	Deerfield Rd.	88 Deerfield Rd.	Warwick	Providence	34	06/02/2009	\$1,694.36
341	C31892	47	Cole Ave.	47 Cole Ave.	Warwick	Providence	35	06/02/2009	\$1,139.24
342	C31892	44	Lotti Dr.	44 Lotti Dr.	E. Providence	Providence	24	06/02/2009	\$1,950.87
343	C31892	95	Cove Ave.	95 Cove Ave.	Warwick	Providence	42	06/04/2009	\$1,395.04
344	C31892	29	Lewis St.	29 Lewis St.	Warwick	Providence	31	06/03/2009	\$1,258.20
345	C31892	21	Lewis St.	21 Lewis St.	Warwick	Providence	34	06/03/2009	\$1,242.02

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
346	C31892	12	Circle Rd	12 Circle Rd	Smithfield	Providence	39	06/04/2009	\$2,807.04
347	C31892	22	Landmark Rd.	22 Landmark Rd.	Warwick	Providence	42	06/10/2009	\$2,993.66
348	C31892	89	Red Chimney Dr.	89 Red Chimney Dr.	Warwick	Providence	47	06/10/2009	\$1,588.53
349	C31892	152	Red Chimney Dr.	152 Red Chimney Dr.	Warwick	Providence	41	06/10/2009	\$1,634.71
350	C31892	265	Old County Rd	265 Old County Rd	Smithfield	Providence	67	06/03/2009	\$1,301.71
351	C31892	273	Old County Rd	273 Old County Rd	Smithfield	Providence	25	06/03/2009	\$2,085.12
352	C31892	274	Old County Rd	274 Old County Rd	Smithfield	Providence			\$1,005.65
353	C31892	272	Old County Rd	272 Old County Rd	Smithfield	Providence			\$164.18
354	C31892	128	Hamilton Ave.	128 Hamilton Ave.	Warwick	Providence	42	06/04/2009	\$818.32
355	C31892	114	Hamilton Ave.	114 Hamilton Ave.	Warwick	Providence	44	06/04/2009	\$1,410.10
356	C31892	115	Hamilton Ave.	115 Hamilton Ave.	Warwick	Providence	38	06/04/2009	\$1,580.36
357	C31892	97	Hamilton Ave.	97 Hamilton Ave.	Warwick	Providence	29	06/04/2009	\$1,052.94
358	C31892	TBD	TBD	TBD	TBD	TBD			\$708.34
359	C31892	201	Burbank Dr.	201 Burbank Dr.	Warwick	Providence	33	06/04/2009	\$1,080.57
360	C31892	270	Old County Rd	270 Old County Rd	Smithfield	Providence	39	06/08/2009	\$594.15
361	C31892	19	Hutchinson St	19 Hutchinson St	Warwick	Providence	23	06/05/2009	\$1,966.71
362	C31892	TBD	TBD	TBD	TBD	TBD			\$464.27
363	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
364	C31892	158	Douglas Rd.	158 Douglas Rd.	Warwick	Providence	35	06/05/2009	\$2,526.77
365	C31892	TBD	TBD	TBD	TBD	TBD			\$321.23
366	C31892	25	Pettis Dr.	25 Pettis Dr	Warwick	Providence	34	06/05/2009	\$2,672.72
367	C31892	174	Pinnery Ave.	174 Pinnery Ave.	Warwick	Providence	31	06/12/2009	\$4,605.43
368	C31892	35	Hutchinson St	35 Hutchinson St	Warwick	Providence	22	06/08/2009	\$1,604.75
369	C31892	20	Vera St.	20 Vera St.	Warwick	Providence	31	06/08/2009	\$2,532.53
370	C31892	15	Pettis Dr.	15 Pettis Dr	Warwick	Providence	42	06/06/2009	\$2,330.24
371	C31892	202	Carolyn St.	202 Carolyn St.	Warwick	Providence	40	06/06/2009	\$579.53
372	C31892	56	Perkins St	56 Perkins St	Warwick	Providence	29	06/06/2009	\$1,021.15
373	C31892	63	Perkins St	63 Perkins St	Warwick	Providence	29		\$895.56
374	C31892	59	Deerfield Rd.	59 Deerfield Rd.	Warwick	Providence	29	06/06/2009	\$880.74

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
375	C31892	47	Pettis Dr.	47 Pettis Dr	Warwick	Providence	29	06/06/2009	\$2,000.52
376	C31892	278	Old County Rd	278 Old County Rd	Smithfield	Providence	28	06/08/2009	\$1,235.57
377	C31892	87	Cove Ave.	87 Cove Ave.	Warwick	Providence	37	06/10/2009	\$3,092.39
378	C31892	174	Burbank Dr.	174 Burbank Dr.	Warwick	Providence	29	06/08/2009	\$1,327.78
379	C31892	133	Tiernan Ave	133 Tiernan Ave	Warwick	Providence	34	06/08/2009	\$1,167.72
380	C31892	TBD	TBD	TBD	TBD	TBD			\$319.11
381	C31892	286	Hunt Ave.	286 Hunt Ave.	Warwick	Providence	32	06/09/2009	\$3,729.33
382	C31892	3408	West Shore Rd	3408 West Shore Rd	Warwick	Providence	49	06/08/2009	\$1,463.96
383	C31892	3499	West Shore Rd	3499 West Shore Rd	Warwick	Providence	45	06/08/2009	\$2,001.72
384	C31892	91	Greenfield Ave.	91 Greenfield Ave.	Warwick	Providence	41	06/08/2009	\$1,112.04
385	C31892	171	Pinnery Ave.	171 Pinnery Ave.	Warwick	Providence	30	06/08/2009	\$759.39
386	C31892	7	Circle Rd	7 Circle Rd	Smithfield	Providence	29	06/08/2009	\$1,532.45
387	C31892	112	Dickens St.	112 Dickens St	Warwick	Providence	31	06/10/2009	\$1,339.40
388	C31892	73	Bingham St.	73 Bingham St	Warwick	Providence	27	06/09/2009	\$1,597.18
389	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
390	C31892	104	Abbott Ave	104 Abbott Ave	Warwick	Providence		06/10/2009	\$1,852.59
391	C31892	2	Peaver Ave	2 Peaver Ave	Warwick	Providence	25	06/09/2009	\$1,829.84
392	C31892	TBD	TBD	TBD	TBD	TBD			\$182.04
393	C31892	75	Horse Neck Rd.	75 Horse Neck Rd.	Warwick	Providence	27	06/09/2009	\$2,698.91
394	C31892	104	Horse Neck Rd.	104 Horse Neck Rd.	Warwick	Providence	29	06/09/2009	\$1,480.18
395	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
396	C31892	85	Horse Neck Rd.	85 Horse Neck Rd.	Warwick	Providence	25	06/09/2009	\$1,187.39
397	C31892	272	Hunt Ave	272 Hunt Ave	Warwick	Providence	33	06/10/2009	\$1,055.87
398	C31892	42	Powhatan St	42 Powhatan St	Warwick	Providence	17	06/10/2009	\$1,047.97
399	C31892	TBD	TBD	TBD	TBD	TBD			\$358.71
400	C31892	42	Vera St.	42 Vera St.	Warwick	Providence	27	06/10/2009	\$1,213.47
401	C31892	TBD	TBD	TBD	TBD	TBD			\$360.82
402	C31892	16	Commarack Rd	16 Commarack Rd	E. Providence	Providence			\$2,278.78
403	C31892	22	Commarack Rd	22 Commarack Rd	E. Providence	Providence			\$0.00

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
404	C31892	TBD	TBD	TBD	TBD	TBD			\$1,511.75
405	C31892	27	Deerfield Dr.	27 Deerfield Dr	Warwick	Providence			\$2,154.46
406	C31892	10	Cole St	10 Cole St.	Warwick	Providence			\$1,329.36
407	C31892	57	Horse Neck Rd.	57 Horse neck Rd.	Warwick	Providence	30	06/10/2009	\$1,649.56
408	C31892	67	Grove st	67 Grove st	Warwick	Providence			\$1,383.45
409	C31892	143	Hamilton St	143 Hamilton St	Warwick	Providence		06/11/2009	\$1,825.96
410	C31892	145	Pheasant St.	145 Pheasant St.	Warwick	Providence			\$2,307.29
411	C31892	160	Hadde Ave	160 Hadde Ave	Cumberland	Cumberland	25	05/26/2009	\$3,430.79
412	C31892	80	Fiske Ave	80 Fiske Ave	Cumberland	Cumberland	26	RESCHEDULE	\$4,200.98
413	C31892	21	Oak Ridge Dr	21 Oakridge Dr	Cumberland	Cumberland	33	05/26/2009	\$4,423.21
414	C31892	92	Evergreen St	92 Evergreen St	Cumberland	Cumberland	38	05/27/2009	\$2,202.95
415	C31892	74	Peacedale Rd	74 Peacedale Rd	Cumberland	Cumberland	35	05/27/2009	\$1,816.40
416	C31892	128	Hadde Ave	128 Hadde Ave	Cumberland	Cumberland	28	05/27/2009	\$2,979.19
417	C31892	18	Westwood Dr	18 Westwood Dr	Cumberland	Cumberland	38	05/27/2009	\$2,230.10
418	C31892	26	Forestdale Dr	26 Forestdale Dr	Cumberland	Cumberland	32	05/28/2009	\$1,825.20
419	C31892	43	Peacedale Rd	43 Peacedale Rd	Cumberland	Cumberland	57	05/28/2009	\$3,584.85
420	C31892	51	Peacedale Rd	51 Peacedale Rd	Cumberland	Cumberland	63	05/28/2009	\$2,779.30
421	C31892	95	Garvin St	95 Garvin St	Cumberland	Cumberland	35	05/29/2009	\$3,578.03
422	C31892	55	Peacedale Rd	55 Peacedale Rd	Cumberland	Cumberland	54	05/29/2009	\$4,076.53
423	C31892	44	Peacedale Rd	44 Peacedale Rd	Cumberland	Cumberland	31	06/06/2009	\$2,685.67
424	C31892	31	New Clark Rd	31 New Clark Rd	Cumberland	Cumberland	33	05/29/2009	\$2,325.23
425	C31892	9	Westwood Dr	9 Westwood Dr	Cumberland	Cumberland	38	05/30/2009	\$2,169.81
426	C31892	34	Meadowcrest Dr	34 Meadowcrest Dr	Cumberland	Cumberland	36	05/30/2009	\$2,994.49
427	C31892	26	Kent St	26 Kent St	Cumberland	Cumberland	38	06/01/2009	\$2,389.68
428	C31892	25	Meadowbrook Dr	25 Meadowbrook Dr	Cumberland	Cumberland	33	06/01/2009	\$3,984.49
429	C31892	86	Boardman Av	86 Boardman Av	Cumberland	Cumberland	34	06/01/2009	\$3,042.17
430	C31892	10	Boardman Av	10 Boardman Av	Cumberland	Cumberland	31	07/15/2009	\$6,068.30
431	C31892	50	Lilac St	50 Lilac St	Cumberland	Cumberland	35	06/02/2009	\$5,141.57
432	C31892	15	Leonard St	15 Leonard St	Cumberland	Cumberland	35	06/02/2009	\$3,752.88

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
433	C31892	11	Lockwood Rd	11 Lockwood Rd	Cumberland	Cumberland	35	06/02/2009	\$4,735.90
434	C31892	82	George St	82 George St	Cumberland	Cumberland	35	06/02/2009	\$2,411.92
435	C31892	40	Meadowbrook Dr	40 Meadowbrook Dr	Cumberland	Cumberland	35	06/03/2009	\$2,818.37
436	C31892	25	Anthony Dr	25 Anthony Dr	Cumberland	Cumberland	18	06/03/2009	\$2,817.58
437	C31892	35	Anthony Dr	35 Anthony Dr	Cumberland	Cumberland	29	06/03/2009	\$3,345.92
438	C31892	20	Canning St	20 Canning St	Cumberland	Cumberland	26	06/04/2009	\$2,662.86
439	C31892	14	New Clark Rd	14 New Clark Rd	Cumberland	Cumberland	38	06/29/2009	\$2,432.65
440	C31892	21	Dwight St	21 Dwight St	Cumberland	Cumberland	33	06/04/2009	\$2,680.71
441	C31892	11	Vireo St	11 Vireo St	North Providence	Cumberland	27	06/30/2009	\$3,072.00
442	C31892	136	Hadde Av	136 Hadde Av	Cumberland	Cumberland	27	06/30/2009	\$4,624.29
443	C31892	53	Kent St	53 Kent St	Cumberland	Cumberland	31	06/05/2009	\$5,381.12
444	C31892	23	Woodrow St	23 Woodrow St	Cumberland	Cumberland	31	06/04/2009	\$2,910.78
445	C31892	40	Paradise Ln	40 Paradise Ln	Cumberland	Cumberland	25	06/04/2009	\$1,671.84
446	C31892	23	Redwood Dr	23 Redwood Dr	Cumberland	Cumberland	64	06/06/2009	\$3,664.17
447	C31892	28-30	Mt Pleasant View Av	28-30 Mt Pleasant View Av	Cumberland	Cumberland	19	06/06/2009	\$2,765.22
448	C31892	31	Chestnut Grove Av	31 Chestnut Grove Ave	Cumberland	Cumberland	30	06/08/2009	\$1,897.80
449	C31892	15	Sonny Dr	15 Sonny Dr	Cumberland	Cumberland	30	06/08/2009	\$1,496.09
450	C31892	21	Legion Av	21 Legion Av	Cumberland	Cumberland	35	06/08/2009	\$1,084.44
451	C31892	27	Legion Av	27 Legion Av	Cumberland	Cumberland	30	06/08/2009	\$2,954.21
452	C31892	15	Warren Av	15 Warren Av	Cumberland	Cumberland	26	06/09/2009	\$1,587.20
453	C31892	136	Fiske Ave	136 Fiske Av	Cumberland	Cumberland	24	06/09/2009	\$2,309.53
454	C31892	26	Legion Av	26 Legion Av	Cumberland	Cumberland	30	06/16/2009	\$1,176.00
455	C31892	60	Legion Av	60 Legion Av	Cumberland	Cumberland	33	06/16/2009	\$2,071.47
456	C31892	33	Sonny Dr	33 Sonny Dr	Cumberland	Cumberland	33	06/10/2009	\$1,763.39
457	C31892	7	Leach St	7 Leach St	Cumberland	Cumberland	11	06/25/2009	\$1,661.54
458	C31892	9	Louise Av	9 Louise Av	Cumberland	Cumberland	37	06/10/2009	\$1,637.00
459	C31892	24	Meadowcrest Dr	24 Meadowcrest Dr	Cumberland	Cumberland	31	06/10/2009	\$2,123.30
460	C31892	12	Leonard St	12 Leonard St	Cumberland	Cumberland	34	06/11/2009	\$1,272.27
461	C31892	28	Alton Av	28 Alton Av	Cumberland	Cumberland	46	06/11/2009	\$1,226.01

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
462	C31892	75	Desmarais St	75 Desmarais St	Cumberland	Cumberland	32	06/11/2009	\$1,676.03
463	C31892	80	Desmarais St	80 Desmarais St	Cumberland	Cumberland	35	06/11/2009	\$1,570.41
464	C31892	10	View Av	10 View Av	Cumberland	Cumberland	30	06/12/2009	\$1,461.96
465	C31892	292	Harriet Ln	292 Harriet Ln	Cumberland	Cumberland	37	06/12/2009	\$1,323.48
466	C31892	15	Blanche Av	15 Blanche Av	Cumberland	Cumberland	29	06/12/2009	\$1,423.28
467	C31892	51	Owen Dr	51 Owen Dr	Cumberland	Cumberland	37	06/12/2009	\$1,457.65
468	C31892	25	Redwood Dr	25 Redwood Dr	Cumberland	Cumberland	34	06/13/2009	\$1,877.66
469	C31892	45	Lilac St	45 Lilac St	Cumberland	Cumberland	62	06/13/2009	\$1,927.74
470	C31892	29	Alton Av	29 Alton Av	Cumberland	Cumberland	34	06/15/2009	\$1,184.85
471	C31892	27	Alton Av	27 Alton Av	Cumberland	Cumberland	36	06/15/2009	\$1,352.79
472	C31892	3	Southwood Dr	3 Southwood Dr	Cumberland	Cumberland	36	06/15/2009	\$1,391.75
473	C31892	289	Ronald Av	289 Ronald Av	Cumberland	Cumberland	35	06/15/2009	\$1,432.28
474	C31892	34	Broadview	34 Broadview Av	Cumberland	Cumberland	32	06/16/2009	\$1,375.30
475	C31892	256	Harriet Ln	256 Harriet Ln	Cumberland	Cumberland	37	06/16/2009	\$1,403.24
476	C31892	266	Harriet Ln	266 Harriet Ln	Cumberland	Cumberland	46	06/16/2009	\$1,512.09
477	C31892	30	Newbury Av	30 Newbury Av	Woonsocket	Cumberland	18	06/30/2009	\$1,510.23
478	C31892	260	Harriet Ln	260 Harriet Ln	Cumberland	Cumberland	39	06/17/2009	\$1,386.38
479	C31892	250	Ronald Av	250 Ronald Av	Cumberland	Cumberland	38	06/17/2009	\$1,585.04
480	C31892	300	Ronald Av	300 Ronald Av	Cumberland	Cumberland	40	06/17/2009	\$2,296.22
481	C31892	16	Meadow View Blvd.	16 Meadow View Blvd	North Providence	Providence	31	06/15/2009	\$343.27
482	C31892	2	Rayna Rd	2 Ranya Rd	North Providence	Providence	29	06/15/2009	\$1,133.53
483	C31892	167	Narragansett Ave	167 Narragansett Ave	Barrington	Providence	12	07/29/2009	\$115.21
484	C31892	107	Dickens St.	107 Dickens St	Warwick	Providence	27	06/15/2009	\$2,375.68
485	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
486	C31892	118	Homeland Ave	118 Homeland Ave	Warwick	Providence		06/15/2009	\$1,952.94
487	C31892	74	Andover st	74 Andover st	North Providence	Providence		06/15/2009	\$237.44
488	C31892	38	Beach Point dr.	38 Beach Point dr.	E. Providence	Providence	85	06/15/2009	\$1,959.90
489	C31892	80	Beach Point dr.	80 Beach Point dr.	E. Providence	Providence	63	06/16/2009	\$1,709.93
490	C31892	TBD	TBD	TBD	TBD	TBD			\$2,077.32

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
491	C31892	84	Wannissett Ave	84 Wannissett Ave	E. Providence	Providence	35	06/16/2009	\$2,309.31
492	C31892	60	Brook St	60 Brook St	Barrington	Providence		06/16/2006	\$2,382.78
493	C31892	5	Vermont Ave	5 Vermont Ave	Barrington	Providence	35	06/16/2009	\$1,732.90
494	C31892	4	Manning Dr	4 Manning Dr	Barrington	Providence	34	06/16/2009	\$1,611.36
495	C31892	10	Manning Dr	10 Manning Dr	Barrington	Providence	34	06/16/2006	\$1,464.27
496	C31892	157	Narragansett Ave	157 Narragansett Ave	Barrington	Providence	20	07/29/2009	\$333.42
497	C31892	525	Red Chimney Rd.	525 Red Chimney Rd.	Warwick	Providence		06/16/2009	\$2,307.50
498	C31892	64	Red Chimney Rd.	64 Red Chimney Rd.	Warwick	Providence	44		\$1,760.79
499	C31892	90	Red Chimney Rd.	90 Red Chimney Rd	Warwick	Providence	44	06/16/2009	\$2,042.33
500	C31892	34	Landmark Rd.	34 Landmark Rd	Warwick	Providence		06/23/2009	\$1,393.69
501	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
502	C31892	36	Normandy Dr	36 Normandy Dr.	Warwick	Providence	35	07/29/2009	\$150.45
503	C31892	2	Windsor Dr	2 Windsor Dr.	Barrington	Providence	50	06/16/2009	\$2,164.93
504	C31892	12	Windsor Dr	12 Windsor Dr.	Barrington	Providence	41	06/16/2009	\$1,733.32
505	C31892	171	Holland Ave	171 Holland Ave	E. Providence	Providence		07/29/2009	\$0.00
506	C31892	61	Beach Point dr.	61 Beach Point Dr.	E. Providence	Providence	20	06/16/2009	\$1,655.95
507	C31892	43	Shore Rd	43 Shore Rd	Barrington	Providence	50	07/29/2009	\$2,269.93
508	C31892	130	Homeland Ave	130 Homeland Ave	Warwick	Providence	31	06/16/2009	\$1,827.92
509	C31892	370	Long St	370 Long St	Warwick	Providence	28	06/16/2009	\$1,869.52
510	C31892	63	Homeland Ave	63 Homeland Ave	Warwick	Providence	47	06/16/2009	\$721.75
511	C31892	79	Homeland Ave	79 Homeland Ave	Warwick	Providence	39	06/16/2009	\$2,003.17
512	C31892	121	Homeland Ave	121 Homeland Ave	Warwick	Providence		06/16/2009	\$1,911.99
513	C31892	68	Powhatan Dr	68 Powhatan Dr	Warwick	Providence		06/16/2009	\$1,454.75
514	C31892	125	Pettigrew Dr.	125 Pettigrew Dr.	Warwick	Providence		06/16/2009	\$838.47
515	C31892	24	Meadow View	24 Meadow View	North Providence	Providence	34	06/17/2009	\$1,430.76
516	C31892	34	Wenscott Ln	34 Wenscott Ln	North Providence	Providence		06/17/2009	\$2,897.81
517	C31892	97	Andover St	97 Andover St	North Providence	Providence	22	06/17/2009	\$1,212.55
518	C31892	211	Pinnery Ave.	211 Pinnery Ave.	Warwick	Providence		06/17/2009	\$787.31
519	C31892	201	Pinnery Ave.	201 Pinnery Ave.	Warwick	Providence		06/17/2009	\$870.42

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
520	C31892	156	Pheasant Ave	156 Pheasant Ave	Warwick	Providence		06/17/2009	\$1,373.25
521	C31892	5	Kenmore Ct	5 Kenmore Ct	Barrington	Providence	37	06/17/2009	\$2,464.24
522	C31892	3	Kenmore Ct	3 Kenmore Ct	Barrington	Providence	37	06/17/2009	\$2,308.33
523	C31892	6	Kenmore Ct	6 Kenmore Ct	Barrington	Providence	30	06/17/2009	\$154.04
524	C31892	445	Nausauket Rd	445 Nausauket Rd	Warwick	Providence	29	06/17/2009	\$1,540.91
525	C31892	437	Nausauket Rd	437 Nausauket Rd	Warwick	Providence	50	06/17/2009	\$1,362.61
526	C31892	34	Blanding Ave	34 Blanding Ave	Barrington	Providence	20	07/29/2009	\$1,264.19
527	C31892	TBD	TBD	TBD	TBD	TBD			\$2,807.27
528	C31892	TBD	TBD	TBD	TBD	TBD			\$447.69
529	C31892	14	Woodcrest Dr	14 Woodcrest Dr	E. Providence	Providence		07/29/2009	\$0.00
530	C31892	340	George Arden Ave.	340 George Arden Ave.	Warwick	Providence		06/17/2009	\$160.77
531	C31892	221	George Arden Ave.	221 George Arden Ave.	Warwick	Providence		06/17/2009	\$1,360.27
532	C31892	10	Woodcrest Dr	10 Woodcrest Dr	E. Providence	Providence		07/29/2009	\$1,250.22
533	C31892	30	Powhatan St	30 Powhatan St.	Warwick	Providence	25	06/18/2009	\$1,367.50
534	C31892	91	Deerfield Dr.	91 Deerfield Dr	Warwick	Providence	32	06/18/2009	\$1,501.56
535	C31892	61	Homeland Ave	61 Homeland Ave	Warwick	Providence	14	06/18/2009	\$2,654.46
536	C31892	107	Tiernan Ave	107 Tiernan Ave	Warwick	Providence	40	06/18/2009	\$2,163.71
537	C31892	44	Primrose Hill Rd.	44 Primrose Hill Rd	Barrington	Providence	43	06/19/2009	\$3,279.44
538	C31892	70	Armory St	70 Armory St	Warwick	Providence		06/19/2009	\$795.39
539	C31892	28	Primrose Hill Rd.	28 Primrose Hill Rd	Barrington	Providence	40	06/18/2009	\$2,086.67
540	C31892	10	Mayfield Dr	10 Mayfield Dr	Barrington	Providence	37	06/19/2009	\$401.45
541	C31892	18	Mayfield Dr	18 Mayfield Dr	Barrington	Providence	36	06/18/2009	\$1,716.13
542	C31892	27	N. Shore Dr	27 N.Shore Dr	E. Providence	Providence		06/18/2009	\$4,030.54
543	C31892	TBD	TBD	TBD	TBD	TBD			\$804.78
544	C31892	58	Brooks St	58 Brooks St.	Barrington	Providence	30	06/19/2009	\$760.04
545	C31892	TBD	TBD	TBD	TBD	TBD			\$913.05
546	C31892	78	Tiernan Ave	78 Tiernan Ave	Warwick	Providence	34	06/19/2009	\$1,125.54
547	C31892	356	George Arden Ave.	356 George Arden Ave	Warwick	Providence	33	06/19/2009	\$1,537.79
548	C31892	80	Abbott Ave	80 Abbott Ave	Warwick	Providence	11	06/19/2009	\$1,994.14

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
549	C31892	241	Taft Ave	241 Taft Ave	Warwick	Providence	26	06/19/2009	\$1,706.58
550	C31892	40	Primrose Hill Rd.	40 Primrose Hill Rd	Barrington	Providence	43	06/19/2009	\$385.90
551	C31892	12	Mayfield Dr	12 Mayfield Dr	Barrington	Providence	37	06/19/2009	\$0.00
552	C31892	87	Andover St	87 Andover St	North Providence	Providence	21	06/20/2009	\$4,004.43
553	C31892	TBD	TBD	TBD	TBD	TBD			\$369.64
554	C31892	77	Red Chimney Rd.	77 Red Chimney Rd.	Warwick	Providence	45	06/20/2009	\$3,118.39
555	C31892	62	Meadowcrest Dr	62 Meadowcrest Dr	E. Providence	Providence	27	07/29/2009	\$305.28
556	C31892	58	Brook St	58 Brook St	Barrington	Providence	26	06/20/2009	\$1,407.31
557	C31892	442	Heath Ave	442 Heath Ave	Warwick	Providence		06/20/2009	\$370.07
558	C31892	227	Welfare Ave	227 Welfare Ave	Warwick	Providence		06/20/2009	\$352.17
559	C31892	36	Primrose Hill Rd.	36 Primrose Hill Rd.	Barrington	Providence	40	06/20/2009	\$4,308.23
560	C31892	3	Vermont Ave	3 Vermont Ave	Barrington	Providence	36	06/20/2009	\$2,266.82
561	C31892	720	Willet Ave	720 Willet Ave	E. Providence	Providence	23	06/20/2009	\$1,617.72
562	C31892	TBD	TBD	TBD	TBD	TBD			\$625.63
563	C31892	TBD	TBD	TBD	TBD	TBD			\$355.05
564	C31892	TBD	TBD	TBD	TBD	TBD			\$1,529.90
565	C31892	11	North Shore Dr	11 North Shore Dr	E. Providence	Providence		06/22/2009	\$2,670.89
566	C31892	72	Beach Point Dr.	72 Beach Point Dr.	E. Providence	Providence	50	06/23/2009	\$2,181.90
567	C31892	8	Elizabeth Rd	8 Elizabeth Rd	Barrington	Providence	30	06/23/2009	\$2,833.01
568	C31892	10	Elizabeth Rd	10 Elizabeth Rd	Barrington	Providence	33	06/23/2009	\$1,900.11
569	C31892	6	Elizabeth Rd	6 Elizabeth Rd	Barrington	Providence	33	06/23/2009	\$1,771.37
570	C31892	11	N. Shore Dr	11 N. Shore Dr.	E. Providence	Providence	16	06/23/2009	\$1,618.07
571	C31892	19	N. Shore Dr	19 N. Shore Dr.	E. Providence	Providence	25	06/23/2009	\$3,427.20
572	C31892	17	N. Shore Dr	17 N. Shore Dr.	E. Providence	Providence	10	06/23/2009	\$1,721.01
573	C31892	37	Norfolk Rd	37 Norfolk Rd	Warwick	Providence	33	06/24/2009	\$2,220.21
574	C31892	46	N. Shore Dr	46 N. Shore Dr.	E. Providence	Providence	69	06/23/2009	\$1,465.95
575	C31892	1	Clover Ln	1 Clover Ln.	Barrington	Providence	30	06/23/2009	\$2,105.76
576	C31892	96	Parkway Dr	96 Parkway Dr	Warwick	Providence	34	06/23/2009	\$1,142.73
577	C31892	66	Endicott Dr	66 Endicott Dr.	Warwick	Providence	35	06/23/2009	\$1,585.37

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
578	C31892	123	Pine Crest Dr	123 Pine Crest Dr	E. Providence	Providence		06/23/2009	\$1,067.63
579	C31892	86	Pine Crest Dr	86 Pine Crest Dr	E. Providence	Providence		06/23/2009	\$1,476.24
580	C31892	344	Sea View Dr.	344 Sea View Dr.	Warwick	Providence		07/29/2009	\$0.00
581	C31892	61	Anson Dr.	61 Anson Dr.	E. Providence	Providence		06/23/2009	\$2,264.50
582	C31892	135	Pine Crest Dr	135 Pine Crest Dr.	E. Providence	Providence		06/23/2009	\$958.87
583	C31892	6	Woodcrest Dr	6 Woodcrest Dr	E. Providence	Providence	43	07/29/2009	\$2,141.39
584	C31892	62	Hermit Dr	62 Hermit Dr	Warwick	Providence	15	07/29/2009	\$0.00
585	C31892	112	Anson Dr.	112 Anson Dr	E. Providence	Providence		07/29/2009	\$0.00
586	C31892	28	Hilton Ave	28 Hilton Ave	E. Providence	Providence		06/24/2009	\$1,652.21
587	C31892	33	Hilton Ave	33 Hilton Ave	E. Providence	Providence		06/24/2009	\$1,879.01
588	C31892	10	Hilton Ave	10 Hilton Ave	E. Providence	Providence		06/24/2009	\$0.00
589	C31892	19	Park Sq. Ave.	19 Park Sq. Ave	E. Providence	Providence		06/24/2009	\$1,878.97
590	C31892	21	Park Sq. Ave.	21 Park Sq. Ave	E. Providence	Providence		06/24/2009	\$397.33
591	C31892	TBD	TBD	TBD	TBD	TBD			\$1,402.01
592	C31892	11	Beach Point Ave.	11 Beach Point Ave.	E. Providence	Providence		06/24/2009	\$1,630.80
593	C31892	68	Beach Point Ave.	68 Beach Point Ave.	E. Providence	Providence		06/24/2009	\$1,740.50
594	C31892	20	N. Shore Dr	20 N. Shore Dr	E. Providence	Providence		06/24/2009	\$1,563.45
595	C31892	139	Pheasant Ave	139 Pheasant Ave	Warwick	Providence		06/24/2009	\$1,854.11
596	C31892	TBD	TBD	TBD	TBD	TBD			\$2,079.50
597	C31892	94	Morse Ave	94 Morse Ave	Warwick	Providence	51	07/29/2009	\$0.00
598	C31892	231	Red Chimney Rd.	231 Red Chimney Rd	Warwick	Providence		06/24/2009	\$1,441.54
599	C31892	17	Woodcrest Dr	17 Woodcrest Dr	E. Providence	Providence		07/29/2009	\$0.00
600	C31892	277	Ronald Av	277 Ronald Av	Cumberland	Cumberland	34	06/18/2009	\$3,110.53
601	C31892	282	Ronald Av	282 Ronald Av	Cumberland	Cumberland	34	06/18/2009	\$4,103.07
602	C31892	44	Castine St	44 Castine St	Cumberland	Cumberland	22	06/18/2009	\$1,698.40
603	C31892	12	Christine St	12 Christine St	Cumberland	Cumberland		RESCHEDULE	\$2,314.37
604	C31892	29	Lydia Av	29 Lydia Av	North Providence	Cumberland	35	06/30/2009	\$3,922.09
605	C31892	23	Hillview Dr	23 Hillview Dr	North Providence	Cumberland	30	06/18/2009	\$3,018.17
606	C31892	51	Verdi St	51 Verdi St	North Providence	Cumberland	13	06/19/2009	\$4,625.82

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
607	C31892	5	Gray St	5 Gray St	North Providence	Cumberland	20	06/19/2009	\$2,767.72
608	C31892	33	Orchard Dr	33 Orchard Dr	Cumberland	Cumberland	41	06/19/2009	\$3,468.24
609	C31892	5	Lippitt Av	5 Lippitt Ave	Cumberland	Cumberland	26	06/19/2009	\$1,374.30
610	C31892	5	Atlantic Av	5 Atlantic Av	North Providence	Cumberland	29	06/30/2009	\$3,169.77
611	C31892	44	Virginia Av	44 Virginia Av	Woonsocket	Cumberland	13	06/30/2009	\$2,002.78
612	C31892	125	Hadde Av	125 Hadde Av	Cumberland	Cumberland	26	06/20/2009	\$3,430.27
613	C31892	269	Abbey Dr	269 Abbey Dr	Cumberland	Cumberland	35	06/20/2009	\$3,531.70
614	C31892	10	Gray St	10 Gray St	Cumberland	Cumberland	27	06/20/2009	\$3,117.65
615	C31892	60	Hadde Av	60 Hadde Av	Cumberland	Cumberland	30	06/22/2009	\$2,949.39
616	C31892	5	Leach St	5 Leach St	Cumberland	Cumberland	10	06/22/2009	\$3,165.99
617	C31892	32	Irving St	32 Irving St	North Providence	Cumberland	20	06/22/2009	\$2,943.55
618	C31892	38	Irving St	38 Irving St	North Providence	Cumberland	45	06/27/2009	\$2,980.92
619	C31892	268	Ronald Av	268 Ronald Ave	Cumberland	Cumberland		RESCHEDULE	\$1,679.89
620	C31892	70	Desmarais St	70 Desmarais St	Cumberland	Cumberland	35	07/01/2009	\$2,796.11
621	C31892	32	Hillview Dr	32 Hillview Dr	North Providence	Cumberland	32	06/23/2009	\$2,873.39
622	C31892	306	Ronald Av	306 Ronald Av	Cumberland	Cumberland	37	06/23/2009	\$2,472.62
623	C31892	1	Hillview Dr	1 Hillview Dr	North Providence	Cumberland	31	06/23/2009	\$3,264.29
624	C31892	75	Owen Dr	75 Owen Dr	Cumberland	Cumberland	39	06/23/2009	\$2,477.87
625	C31892	25	Owen Dr	25 Owen Dr	Cumberland	Cumberland	33	06/23/2009	\$4,029.60
626	C31892	25	Hillview Dr	25 Hillview Dr	North Providence	Cumberland	45	06/23/2009	\$3,041.37
627	C31892	28	Cadoret Dr	28 Cadoret Dr	Cumberland	Cumberland	41	06/24/2009	\$1,217.38
628	C31892	247	Harriet Ln	247 Harriet Ln	Cumberland	Cumberland	30	06/24/2009	\$1,272.26
629	C31892	30	Mohawk St	30 Mohawk St	Cumberland	Cumberland		RESCHEDULE	\$216.84
630	C31892	33	Alton Av	33 Alton Av	Cumberland	Cumberland	5	06/24/2009	\$1,197.36
631	C31892	16	Owen Dr	16 Owen Dr	Cumberland	Cumberland	40	06/24/2009	\$1,646.65
632	C31892	14	Palm St	14 Palm St	North Providence	Cumberland	23	06/24/2009	\$1,858.88
633	C31892	15	Oak Ridge Dr	15 Oak Ridge Dr	Cumberland	Cumberland	42	06/25/2009	\$1,242.15
634	C31892	77	Evergreen St	77 Evergreen St	Cumberland	Cumberland	28	06/25/2009	\$1,386.99
635	C31892	10	Di Fillippo Ct	10 Di Fillippo Ct	North Providence	Cumberland	42	06/25/2009	\$1,775.72

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
636	C31892	40	Duchess Rd	40 Duchess Rd	Cumberland	Cumberland	28	06/25/2009	\$1,434.75
637	C31892	15	Taft Rd	15 Taft Rd	Cumberland	Cumberland	35	06/25/2009	\$1,551.13
638	C31892	43	Irving St	43 Irving St	North Providence	Cumberland	15	06/26/2009	\$1,604.96
639	C31892	11	Kimberly Ct	11 Kimberly Ct	Cumberland	Cumberland	36	06/26/2009	\$1,073.90
640	C31892	19	Lippitt Av	19 Lippitt Av	Cumberland	Cumberland	23	06/26/2009	\$1,311.62
641	C31892	297	Ronald Av	297 Ronald Av	Cumberland	Cumberland	33	06/26/2009	\$871.34
642	C31892	21	Lippitt Av	21 Lippitt Av	Cumberland	Cumberland	35	06/26/2009	\$1,516.74
643	C31892	4	Kimberly Ct	4 Kimberly Ct	Cumberland	Cumberland	36	06/26/2009	\$1,335.07
644	C31892	118	Pollett St	118 Pollett St	Cumberland	Cumberland	30	06/20/2009	\$1,183.10
645	C31892	17	Meadowcrest Dr	17 Meadowcrest Dr	Cumberland	Cumberland	38	06/27/2009	\$1,625.06
646	C31892	20	Hillview Dr	20 Hillview Dr	North Providence	Cumberland	24	06/27/2009	\$1,549.97
647	C31892	2	Scenic View	2 Scenic View	Smithfield	Providence	27	06/26/2009	\$3,170.99
648	C31892	9	Scenic View	9 Scenic View	Smithfield	Providence		06/26/2009	\$1,177.87
649	C31892	12	Scenic View	12 Scenic View	Smithfield	Providence		06/26/2009	\$1,364.14
650	C31892	22	Scenic View	22 Scenic View	Smithfield	Providence	32	06/26/2009	\$1,545.50
651	C31892	29	Scenic View	29 Scenic View	Smithfield	Providence	30	06/26/2009	\$1,522.61
652	C31892	11	Scenic View	11 Scenic View	Smithfield	Providence	36	06/26/2009	\$958.71
653	C31892	67	George Arden Ave.	67 George Arden Ave.	Warwick	Providence	26	06/26/2009	\$2,196.84
654	C31892	24	Largo Rd.	24 Largo Rd.	Warwick	Providence	39	06/26/2009	\$2,648.05
655	C31892	25	Parade Rd.	25 Parade Rd.	Warwick	Providence	61	06/26/2009	\$2,412.41
656	C31892	14	Hilton Ave	14 Hilton Ave	E. Providence	Providence	30	06/26/2009	\$1,704.86
657	C31892	59	Beach Point Dr.	59 Beach Point Dr.	E. Providence	Providence	21	06/26/2009	\$1,677.94
658	C31892	352	Norwood Ave.	352 Norwood Ave	Warwick	Providence	32	06/26/2009	\$3,798.92
659	C31892	121	Bly	121 Bly ST.	Warwick	Providence	29	07/08/2009	\$1,932.46
660	C31892	386	Norwood Ave.	386 Norwood Ave	Warwick	Providence		06/26/2009	\$370.07
661	C31892	49	Lufkin Ct.	49 Lufkin Ct	Warwick	Providence	30	06/26/2009	\$687.54
662	C31892	229	Norwood Ave.	229 Norwood Ave.	Warwick	Providence	30	06/26/2009	\$653.29
663	C31892	219	Norwood Ave.	314 Norwood Ave	Warwick	Providence	21	06/27/2009	\$2,953.31
664	C31892	308	Norwood Ave.	308 Norwood Ave	Warwick	Providence	21	06/26/2009	\$3,516.75

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
665	C31892	314	Norwood Ave.	219 Norwood Ave	Warwick	Providence	15	06/27/2009	\$2,267.99
666	C31892	235	Canfield Ave	235 Canfield Ave	Warwick	Providence		07/29/2009	\$370.07
667	C31892	229	Canfield Ave	229 Canfield	Warwick	Providence		07/29/2009	\$353.14
668	C31892	321	Champans Ave	321 Champans Ave	Warwick	Providence		07/29/2009	\$0.00
669	C31892	5	Clover Ln	5 Clover Ln	Barrington	Providence	59	06/27/2009	\$2,818.82
670	C31892	4	Kenmore Ct	4 Kenmore Ct	Barrington	Providence	37	06/27/2009	\$1,507.52
671	C31892	14	Scenic View Dr.	14 Scenic View Dr.	Smithfield	Providence	33	06/27/2009	\$2,876.77
672	C31892	231	Fairfax Dr	231 Fairfax Dr	Warwick	Providence		07/29/2009	\$0.00
673	C31892	18	Largo Rd.	18 Largo Rd	Warwick	Providence		06/27/2009	\$1,907.12
674	C31892	104	Endicott Dr	104 Endicott Dr.	Warwick	Providence		06/27/2009	\$1,862.96
675	C31892	106	Almy St.	106 Almy St.	Warwick	Providence	31	06/27/2009	\$1,641.93
676	C31892	9	Overton St.	9 Overton St	Warwick	Providence		07/30/2009	\$0.00
677	C31892	79	Timberline Rd	79 Timberline Rd	Warwick	Providence	41	06/27/2009	\$3,948.26
678	C31892	29	Norfolk Rd	29 Norfolk Rd	Warwick	Providence	33	06/27/2009	\$185.75
679	C31892	15	Muriel St	15 Muriel St	E. Providence	Providence		07/30/2009	\$0.00
680	C31892	21	Armory St	21 Armory St	Warwick	Providence	32	06/27/2009	\$1,622.98
681	C31892	43	Craigie Av	43 Craigie Av	Woonsocket	Cumberland	17	07/01/2009	\$2,919.64
682	C31892	4	Alan Av	4 Alan Av	Cumberland	Cumberland	35	07/01/2009	\$3,201.95
683	C31892	8	Alan Av	8 Alan Av	Cumberland	Cumberland		RESCHEDULE	\$0.00
684	C31892	7	Magnolia Ln	7 Magnolia Ln	Cumberland	Cumberland	48	07/13/2009	\$1,831.06
685	C31892	5	Craigie Av	5 Craigie Av	Woonsocket	Cumberland	14	07/02/2009	\$2,543.20
686	C31892	31	Flora Av	31 Flora Av	Woonsocket	Cumberland	8	07/10/2009	\$1,807.96
687	C31892	45	Olympia Av	45 Olympia Av	Woonsocket	Cumberland	115	07/30/2009	\$550.06
688	C31892	77	Sidney Av	77 Sidney Av	Woonsocket	Cumberland	12	07/02/2009	\$1,875.59
689	C31892	196	Theresa St	196 Theresa St	Woonsocket	Cumberland	33	07/02/2009	\$1,438.56
690	C31892	9	Time St	9 Time St	North Providence	Cumberland		RESCHEDULE	\$229.13
691	C31892	76	Theresa St	76 Theresa St	Woonsocket	Cumberland	27	08/05/2009	\$549.60
692	C31892	3	Barrett St	3 Barrett St	Cumberland	Cumberland	6	07/03/2009	\$749.97
693	C31892	4	Magnolia Ln	4 Magnolia Ln	Cumberland	Cumberland	36	07/03/2009	\$1,783.17

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
694	C31892	259	Harriet Ln	259 Harriet Ln	Cumberland	Cumberland	46	07/03/2009	\$1,259.18
695	C31892	208	Morin St	208 Morin St	Woonsocket	Cumberland	6	07/03/2009	\$1,231.19
696	C31892	309	Dunlap St	309 Dunlap St	Woonsocket	Cumberland	34	07/03/2009	\$1,422.43
697	C31892	33	Virginia Av	33 Virginia Av	Woonsocket	Cumberland			\$0.00
698	C31892	59	Patton Rd	59 Patton Rd	Woonsocket	Cumberland	28	08/01/2009	\$188.85
699	C31892	33	Macarthur Rd	33 Macarthur Rd	Woonsocket	Cumberland	35	07/06/2009	\$1,812.89
700	C31892	10	Vireo St	10 Vireo St	North Providence	Cumberland	22	07/06/2009	\$1,406.78
701	C31892	24	Rosner Av	24 Rosner Av	North Providence	Cumberland	36	07/06/2009	\$984.97
702	C31892	16	Hillview Dr	16 Hillview Dr	North Providence	Cumberland	10	07/06/2009	\$1,205.74
703	C31892	43	W Highland Av	43 W Highland Av	Cumberland	Cumberland	34	07/06/2009	\$2,037.05
704	C31892	91	Garvin St	91 Garvin St	Cumberland	Cumberland	40	07/06/2009	\$1,552.48
705	C31892	47	Macarthur Rd	47 Macarthur Rd	Woonsocket	Cumberland	33	07/07/2009	\$2,160.36
706	C31892	201	Macarthur Rd	201 Macarthur Rd	Woonsocket	Cumberland	18	07/07/2009	\$2,124.12
707	C31892	238	Macarthur Rd	238 Macarthur Rd	Woonsocket	Cumberland	38	07/07/2009	\$1,746.75
708	C31892	53	Marshall Rd	53 Marshall Rd	Woonsocket	Cumberland	27	07/07/2009	\$1,446.69
709	C31892	21	Hillview Dr	21 Hillview Dr	North Providence	Cumberland	32	07/13/2009	\$1,367.99
710	C31892	28	Hillview Dr	28 Hillview Dr	North Providence	Cumberland	29	07/07/2009	\$1,309.25
711	C31892	13	Marshall Rd	13 Marshall Rd	Woonsocket	Cumberland	31	07/08/2009	\$1,130.48
712	C31892	18	Easter St	18 Easter St	North Providence	Cumberland	32	07/08/2009	\$1,912.21
713	C31892	5	Hillview Dr	5 Hillview Dr	North Providence	Cumberland	26	07/08/2009	\$1,354.74
714	C31892	54	Priscilla Rd	54 Priscilla Rd	Woonsocket	Cumberland			\$418.38
715	C31892	314	Dunlap St	314 Dunlap St	Woonsocket	Cumberland	5	07/09/2009	\$1,100.33
716	C31892	87	Virginia Av	87 Virginia Av	Woonsocket	Cumberland	16	07/09/2009	\$1,472.00
717	C31892	150	Marshall Rd	150 Marshall Rd	Woonsocket	Cumberland	33	07/09/2009	\$1,913.12
718	C31892	153	Marshall Rd	153 Marshall Rd	Woonsocket	Cumberland	5	07/09/2009	\$1,383.41
719	C31892	41	Legion Av	41 Legion Av	Cumberland	Cumberland	25	07/10/2009	\$1,504.12
720	C31892	62	Cliffe Av	62 Cliffe Av	Woonsocket	Cumberland	4	07/22/2009	\$1,452.76
721	C31892	143	Macarthur Rd	143 Macarthur Rd	Woonsocket	Cumberland	25	07/10/2009	\$1,252.05
722	C31892	164	Marshall Rd	164 Marshall Rd	Woonsocket	Cumberland	30	07/10/2009	\$1,742.96

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
723	C31892	55	Hadde Av	55 Hadde Av	Cumberland	Cumberland	50	07/11/2009	\$998.97
724	C31892	8	Westwood Av	8 Westwood Av	Cumberland	Cumberland	36	07/11/2009	\$445.37
725	C31892	13	Christine St	13 Christine St	Cumberland	Cumberland	42	07/11/2009	\$1,579.32
726	C31892	33	Beausoleil Av	33 Beausoleil Av	Woonsocket	Cumberland	16	07/13/2009	\$1,976.57
727	C31892	50	Nimitz Rd	50 Nimitz Rd	Woonsocket	Cumberland	9	07/13/2009	\$1,725.28
728	C31892	130	Nimitz Rd	130 Nimitz Rd	Woonsocket	Cumberland	10	07/13/2009	\$1,890.57
729	C31892	175	Nimitz Rd	175 Nimitz Rd	Woonsocket	Cumberland	25	07/13/2009	\$1,984.74
730	C31892	8	Kimberly Ct	8 Kimberly	Cumberland	Cumberland	38	07/14/2009	\$1,298.98
731	C31892	204	Lewis St	204 Lewis St	North Providence	Cumberland		RESCHEDULE	\$188.85
732	C31892	185	Marshall Rd	185 Marshall Rd	Woonsocket	Cumberland	8	07/14/2009	\$1,411.83
733	C31892	184	Nimitz Rd	184 Nimitz Rd	Woonsocket	Cumberland	5	07/14/2009	\$1,542.71
734	C31892	257	Abbey Dr	257 Abbey Dr	Cumberland	Cumberland	36	07/15/2009	\$1,394.89
735	C31892	82	Patton Rd	82 Patton Rd	Woonsocket	Cumberland	4	07/15/2009	\$1,122.81
736	C31892	135	Patton Rd	135 Patton Rd	Woonsocket	Cumberland		RESCHEDULE	\$267.11
737	C31892	1413	Diamond Hill Rd	1413 Diamond Hill Rd	Woonsocket	Cumberland	3	07/16/2009	\$1,152.16
738	C31892	6	Patton Rd	6 Patton Rd	Woonsocket	Cumberland	5	07/16/2009	\$1,609.72
739	C31892	205	Marshall Rd	205 Marshall Rd	Woonsocket	Cumberland	5	07/16/2009	\$1,694.91
740	C31892	66	Theresa St	66 Theresa St	Woonsocket	Cumberland	5	07/16/2009	\$1,329.53
741	C31892	325	Morin St	325 Morin St	Woonsocket	Cumberland	35	07/17/2009	\$997.29
742	C31892	118	Hadde Av	118 Hadde Av	Cumberland	Cumberland	42	07/17/2009	\$1,100.41
743	C31892	149	Patton Rd	149 Patton Rd	Woonsocket	Cumberland	11	07/17/2009	\$1,628.22
744	C31892	164	Nimitz Rd	164 Nimitz Rd	Woonsocket	Cumberland	7	07/17/2009	\$1,566.05
745	C31892	3	Lavalle Dr	3 Lavalle Dr	Cumberland	Cumberland	3	07/28/2009	\$81.65
746	C31892	6	Angell Rd	6 Angell Rd	North Providence	Cumberland	44	07/18/2009	\$1,625.50
747	C31892	41	Heroux Bl	41 Heroux Bl	Cumberland	Cumberland	65	07/18/2009	\$2,703.71
748	C31892	325	Dunlap St	325 Dunlap St	Woonsocket	Cumberland	18	07/20/2009	\$1,132.67
749	C31892	172	Theresa St	172 Theresa St	Woonsocket	Cumberland	8	07/20/2009	\$1,603.40
750	C31892	36	Nimitz Rd	36 Nimitz Rd	Woonsocket	Cumberland	5	07/20/2009	\$1,056.14
751	C31892	182	Patton Rd	182 Patton Rd	Woonsocket	Cumberland	25	07/20/2009	\$1,178.04

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
752	C31892	10	Lenox St	10 Lenox St	Cumberland	Cumberland	36	07/20/2009	\$1,509.43
753	C31892	11	Priscilla Rd	11 Priscilla Rd	Woonsocket	Cumberland			\$371.42
754	C31892	69	Priscilla Rd	69 Priscilla Rd	Woonsocket	Cumberland			\$0.00
755	C31892	33	Priscilla Rd	33 Priscilla Rd	Woonsocket	Cumberland			\$285.24
756	C31892	16	Scenic View Dr.	16 Scenic View Dr.	Smithfield	Providence	32	06/29/2009	\$1,537.06
757	C31892	23	Scenic View Dr.	23 Scenic View Dr.	Smithfield	Providence	29	06/29/2009	\$952.56
758	C31892	57	Lakeside Dr	57 Lakeside Dr.	Smithfield	Providence	28	06/29/2009	\$3,523.39
759	C31892	116	Hiawatha St	116 Hiawatha St	Warwick	Providence	32	06/29/2009	\$1,814.83
760	C31892	124	Hiawatha St	124 Hiawatha St	Warwick	Providence	30	06/29/2009	\$1,296.82
761	C31892	235	Welfare Ave	235 Welfare Ave	Warwick	Providence		06/29/2009	\$504.60
762	C31892	29	Norfolk Ave	29 Norfolk Ave	Warwick	Providence	33	06/29/2009	\$1,653.10
763	C31892	8	Mayfield Dr	8 Mayfield Dr	Barrington	Providence	39	06/29/2009	\$2,051.20
764	C31892	20	Primrose Hill Rd.	20 Primrose Hill Rd.	Barrington	Providence	37	06/29/2009	\$1,923.44
765	C31892	123	Dickens St.	123 Dickens St.	Warwick	Providence	33	06/29/2009	\$1,564.46
766	C31892	34	Perkins St.	34 Perkins St.	Warwick	Providence	27	06/29/2009	\$1,393.86
767	C31892	307	Norwood Ave.	307 Norwood Ave	Warwick	Providence	30	06/29/2009	\$1,842.96
768	C31892	117	Ash St	117 Ash St.	Warwick	Providence		06/29/2009	\$1,929.43
769	C31892	69	Timberline Rd	69 Timberline Rd	Warwick	Providence	41	06/29/2009	\$1,824.36
770	C31892	125	Timberline Rd	125 Timberline Rd	Warwick	Providence	47	06/29/2009	\$658.77
771	C31892	200	Red Chimney Rd.	200 Red Chimney Rd	Warwick	Providence	46	06/29/2009	\$2,280.38
772	C31892	113	Cove Ave	113 Cove Ave	Warwick	Providence	47	06/29/2009	\$1,637.84
773	C31892	5	Scenic View Dr.	5 Scenic View Dr.	Smithfield	Providence		06/30/2009	\$1,046.60
774	C31892	24	Scenic View Dr.	24 Scenic View Dr.	Smithfield	Providence		06/30/2009	\$1,365.60
775	C31892	25	Scenic View Dr.	25 Scenic View Dr.	Smithfield	Providence		06/30/2009	\$1,282.01
776	C31892	39	Landmark Rd.	39 Landmark Rd.	Warwick	Providence		06/30/2009	\$114.52
777	C31892	275	S. Cobble Hill Rd	275 S. Cobble Hill Rd	Warwick	Providence		06/30/2009	\$2,332.60
778	C31892	280	S. Cobble Hill Rd	280 S. Cobble Hill Rd	Warwick	Providence		06/30/2009	\$2,064.40
779	C31892	143	Bartlett Dr.	143 Bartlett Dr.	Warwick	Providence		06/30/2009	\$2,884.78
780	C31892	151	Timberline Dr	151 Timberline Dr	Warwick	Providence		06/30/2009	\$730.91

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
781	C31892	2	Ash St	2 Ash St	Warwick	Providence		06/30/2009	\$2,044.31
782	C31892	62	Gorham Ave	62 Gorham Ave	Warwick	Providence		06/30/2009	\$1,246.72
783	C31892	107	Endicott Dr	107 Endicott Dr	Warwick	Providence		06/30/2009	\$1,520.88
784	C31892	4	Claremont Rd	4 Claremont Rd	Barrington	Providence		06/30/2009	\$2,146.27
785	C31892	39	Spring Ave	39 Spring Ave	Barrington	Providence		06/30/2009	\$2,216.60
786	C31892	19	Burgess Dr.	19 Burgess Dr	Warwick	Providence		06/30/2009	\$534.55
787	C31892	11	Overton St.	11 Overton St	Warwick	Providence		07/30/2009	\$304.06
788	C31892	160	Morse St	160 Morse St	Warwick	Providence		06/30/2009	\$2,441.31
789	C31892	48	Lakeside Dr	48 Lakeside Dr	Smithfield	Providence		07/01/2009	\$1,953.55
790	C31892	20	Scenic View Dr.	20 Scenic View Dr.	Smithfield	Providence	30	07/01/2009	\$1,934.47
791	C31892	10	Candy Ct.	10 Candy Ct.	Smithfield	Providence		07/01/2009	\$0.00
792	C31892	260	Red Chimney Rd.	260 Red Chimney Rd.	Warwick	Providence	36	07/01/2009	\$7,737.02
793	C31892	224	S. Cobble Hill Rd	224 S. Cobble Hill Rd	Warwick	Providence	41	07/01/2009	\$2,917.90
794	C31892	255	S. Cobble Hill Rd	255 S. Cobble Hill Rd	Warwick	Providence	42	07/01/2009	\$1,120.81
795	C31892	30	Pensacola Ave	30 Pensacola Ave	Warwick	Providence		07/01/2009	\$3,152.85
796	C31892	23	Pensacola Ave	23 Pensacola Ave	Warwick	Providence	40	07/01/2009	\$2,033.82
797	C31892	22	Pensacola Ave	22 Pensacola Ave	Warwick	Providence		07/01/2009	\$2,056.81
798	C31892	15	Pensacola Ave	15 Pensacola Ave	Warwick	Providence		07/01/2009	\$2,220.11
799	C31892	14	Pensacola Ave	14 Pensacola Ave	Warwick	Providence		07/01/2009	\$2,504.85
800	C31892	152	Gulf ST	152 Gulf ST	Warwick	Providence	40	07/06/2009	\$1,482.46
801	C31892	70	Ash St	70 Ash St	Warwick	Providence		07/01/2009	\$2,975.74
802	C31892	118	Gorham St.	118 Gorham St.	Warwick	Providence		07/06/2009	\$2,736.24
803	C31892	20	Sylvester St.	20 Sylvester St.	Barrington	Providence		07/01/2009	\$4,277.21
804	C31892	12	John St	12 John St	Barrington	Providence	24	07/01/2009	\$2,451.33
805	C31892	100	Timberline	100 Timberline	Warwick	Providence	38	07/06/2009	\$2,923.51
806	C31892	205	S. Cobble Hill Rd	205 S. Cobble Hill Rd.	Warwick	Providence	80		\$3,823.70
807	C31892	421	Red Chimney Dr.	420 Red Chimney Dr.	Warwick	Providence	63		\$1,320.06
808	C31892	22	Lakeside Dr	22 Lakeside Dr.	Smithfield	Providence	34		\$3,047.60
809	C31892	8	Nathaniel St	8 Nathaniel St	E. Providence	Providence		07/30/2009	\$0.00

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
810	C31892	131	Anson Dr	131 Anson Dr	E. Providence	Providence	22	07/30/2009	\$0.00
811	C31892	5	Pensacola Ave	5 Pensacola	Warwick	Providence			\$2,357.60
812	C31892	TBD	Woodcrest Dr	TBD Woodcrest Dr	E. Providence	Providence		07/30/2009	\$346.67
813	C31892	26	Woodcrest Dr	26 Woodcrest Dr	E. Providence	Providence	40	07/30/2009	\$0.00
814	C31892	120	Almy St.	120 Almy St	Warwick	Providence		07/06/2009	\$1,859.81
815	C31892	99	Red Chimney Dr.	22 Red Chimney Dr.	Warwick	Providence	45		\$1,864.85
816	C31892	88	Timberline Rd.	88 Timberline Rd.	Warwick	Providence	37		\$2,281.54
817	C31892	185	Red Chimney Dr.	185 Red Chimney Dr.	Warwick	Providence	20	07/06/2009	\$2,258.86
818	C31892	132	Timberline Rd.	132 Timberline Rd.	Warwick	Providence	41		\$1,700.38
819	C31892	98	Timberline Rd.	98 Timberline Rd.	Warwick	Providence	40	07/08/2009	\$1,833.60
820	C31892	510	Red Chimney Dr.	510 Red Chimney Dr.	Warwick	Providence	50	07/08/2009	\$1,846.04
821	C31892	265	S. Cobble Hill Rd.	265 S. Cobble Hill Rd.	Warwick	Providence	62		\$2,552.31
822	C31892	29	Spofford Ave.	29 Spofford Ave.	Warwick	Providence	32		\$2,144.99
823	C31892	10	Spofford Ave.	10 Spofford Ave.	Warwick	Providence			\$2,071.35
824	C31892	61	Spofford Ave.	61 Spofford Ave.	Warwick	Providence			\$1,353.63
825	C31892	143	Spofford Ave.	143 Spofford Ave.	Warwick	Providence			\$1,637.84
826	C31892	6	Spofford Ave.	6 Spofford Ave.	Warwick	Providence	30		\$2,205.78
827	C31892	14	Chambly Ave.	14 Chambly Ave.	Warwick	Providence	40		\$1,611.41
828	C31892	95	Chambly Ave.	95 Chambly Ave.	Warwick	Providence	22		\$2,376.27
829	C31892	26	Chambly Ave.	26 Chambly Ave.	Warwick	Providence	35		\$1,522.46
830	C31892	188	Red Chimney Rd.	188 Red Chimney Rd.	Warwick	Providence	34		\$2,109.93
831	C31892	4	Spofford Ave.	4 Spofford Ave.	Warwick	Providence	30		\$1,121.82
832	C31892	120	Timberline Rd.	120 Timberline Rd.	Warwick	Providence	44		\$0.00
833	C31892	99	Timberline Rd.	99 Timberline Rd.	Warwick	Providence	41		\$1,887.86
834	C31892	133	Timberline Rd.	133 Timberline Rd.	Warwick	Providence	43		\$1,778.72
835	C31892	250	S. Cobble Hill Rd.	250 S. Cobble Hill Rd.	Warwick	Providence	36		\$1,599.63
836	C31892	238	S. Cobble Hill Rd.	238 S. Cobble Hill Rd.	Warwick	Providence	42	07/01/2009	\$2,418.18
837	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
838	C31892	4	Pensacola Ave	4 Pensacola Ave	Warwick	Providence	36		\$1,579.87

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
839	C31892	16	Richmond Ave	16 Richmond Ave	Barrington	Providence		07/06/2009	\$1,867.66
840	C31892	29	Richmond Ave	29 Richmond Ave	Barrington	Providence		07/06/2009	\$2,133.52
841	C31892	39	Pensacola St	39 Pensacola St	Warwick	Providence		07/06/2009	\$1,896.57
842	C31892	TBD	TBD	TBD	TBD	TBD			\$344.64
843	C31892	46	Lakeside Dr	46 Lakeside Dr	Smithfield	Providence		07/06/2009	\$1,863.12
844	C31892	10	Candy St	10 Candy St	Smithfield	Providence		07/06/2009	\$3,982.59
845	C31892	152	Calderwood Dr	152 Calderwood Dr	Warwick	Providence		07/06/2009	\$2,181.37
846	C31892	123	Endicott Dr	123 Endicott Dr	Warwick	Providence		07/06/2009	\$689.73
847	C31892	TBD	TBD	TBD	TBD	TBD			\$468.06
848	C31892	30	Golini Dr	30 Golini Dr	Johnston	Providence		07/06/2009	\$3,970.78
849	C31892	76	Northup St	76 Northup St	Warwick	Providence		07/06/2006	\$1,893.50
850	C31892	164	Calderwood Dr	164 Calderwood Dr	Warwick	Providence		07/06/2009	\$1,342.29
851	C31892	10	Largo Rd.	10 Largo Rd.	Warwick	Providence		07/06/2009	\$4,026.68
852	C31892	42	Creekwood Dr.	42 Creekwood Dr.	warwick	Providence		07/07/2009	\$346.63
853	C31892	150	Pheasant St	150 Pheasant St	Warwick	Providence	44	07/07/2009	\$2,753.34
854	C31892	129	Ash St	129 Ash St	Warwick	Providence	25	07/07/2009	\$1,382.86
855	C31892	351	Norwood Ave.	351 Norwood Ave.	Warwick	Providence		07/07/2009	\$2,548.41
856	C31892	139	Anson Dr	139 Anson Dr	E. Providence	Providence	23	07/30/2009	\$0.00
857	C31892	21	Scenic View Dr.	21 Scenic View Dr.	Smithfield	Providence	28	07/07/2009	\$2,108.04
858	C31892	3	Scenic View Dr.	3 Scenic View Dr.	Smithfield	Providence	15	07/07/2009	\$2,316.91
859	C31892	TBD	TBD	TBD	TBD	TBD			\$477.56
860	C31892	28	Golini Dr	28 Golini Dr	Johnston	Providence	32	07/07/2009	\$2,499.40
861	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
862	C31892	23	Lakeside Dr	23 Lakeside Dr	Smithfield	Providence	30	07/07/2009	\$2,551.68
863	C31892	162	Gulf ST	162 Gulf ST	Warwick	Providence	34	07/07/2009	\$2,723.57
864	C31892	55	Lakeside Dr	55 Lakeside Dr	Smithfield	Providence		07/08/2009	\$1,793.22
865	C31892	246	Welfare Ave	246 Welfare Ave	Warwick	Providence	50	07/08/2009	\$1,555.28
866	C31892	123	Calderwood Dr	123 Calderwood Dr	Warwick	Providence	40	07/08/2009	\$968.00
867	C31892	23	Richmond Ave	23 Richmond Ave	Barrington	Providence		07/08/2009	\$4,269.27

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
868	C31892	6	Candy Ct.	6 Candy Ct.	Smithfield	Providence		07/08/2009	\$801.35
869	C31892	37	Lakeside Dr	37 Lakeside Dr	Smithfield	Providence	33	07/08/2009	\$2,137.74
870	C31892	47	Lakeside Dr	47 Lakeside Dr	Smithfield	Providence	26	07/08/2009	\$2,411.15
871	C31892	23	Golini Dr	23 Golini Dr	Johnston	Providence	30	07/08/2009	\$1,842.13
872	C31892	24	Golini Dr	24 Golini Dr	Johnston	Providence	26	07/08/2009	\$1,050.56
873	C31892	26	Golini Dr	26 Golini Dr	Johnston	Providence	36	07/08/2009	\$2,471.75
874	C31892	19	Golini Dr	19 Golini Dr.	Johnston	Providence		07/08/2009	\$2,996.96
875	C31892	149	Calderwood Dr	149 Calderwood	Warwick	Providence		07/08/2009	\$1,901.24
876	C31892	110	Anson Dr	110 Anson Dr	E. Providence	Providence	28	07/30/2009	\$0.00
877	C31892	437	Elm St	437 Elm St	Warwick	Providence	30	07/09/2009	\$1,758.85
878	C31892	4	Roger Rd	4 Roger Rd	Johnston	Providence	40	07/09/2009	\$1,918.65
879	C31892	8	Roger Rd	8 Roger Rd	Johnston	Providence	53	07/09/2009	\$2,463.68
880	C31892	156	Winston Ave	156 Winston Ave	Warwick	Providence		07/09/2009	\$346.04
881	C31892	166	Winston Ave	166 Winston Ave	Warwick	Providence		07/09/2009	\$0.00
882	C31892	10	Scenic View Dr.	10 Scenic View Dr.	Smithfield	Providence	36	07/09/2009	\$2,270.15
883	C31892	53	Lakeside Dr	53 Lakeside Dr.	Smithfield	Providence		07/09/2009	\$2,523.00
884	C31892	186	George St.	186 George St	Warwick	Providence	34	07/09/2009	\$2,450.78
885	C31892	194	George St.	194 George St.	Warwick	Providence		07/09/2009	\$1,323.54
886	C31892	69	Palace Ave	69 Palace Ave	Warwick	Providence	40	07/08/2009	\$2,148.82
887	C31892	49	Betsy Williams Dr	49 Betsy Williams Dr.	Warwick	Providence		07/09/2009	\$0.00
888	C31892	315	Pierce Ave	315 Pierce Ave	Warwick	Providence		07/10/2009	\$2,222.49
889	C31892	317	Pierce Ave	317 Pierce Ave	Warwick	Providence		07/10/2009	\$1,489.23
890	C31892	66	Palace Ave	66 Palace Ave	Warwick	Providence	31	07/10/2009	\$1,523.69
891	C31892	74	Palace Ave	74 Palace Ave	Warwick	Providence	32	07/10/2009	\$1,437.41
892	C31892	60	Palace Ave	60 Palace Ave	Warwick	Providence	32	07/10/2009	\$1,367.49
893	C31892	63	Lakeside Dr	63 Lakeside Dr	Smithfield	Providence	14	07/10/2009	\$3,543.64
894	C31892	454	Greenville Ave	454 Greenville Ave	Johnston	Providence		07/10/2009	\$2,827.19
895	C31892	456	Greenville Ave	456 Greenville Ave	Johnston	Providence	36	07/10/2009	\$2,106.55
896	C31892	430	Greenville Ave	430 Greenville Ave	Johnston	Providence		07/10/2009	\$2,229.77

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
897	C31892	6	Scenic View Dr.	6 Scenic View Dr	Smithfield	Providence		07/30/2009	\$0.00
898	C31892	8	Mulberry Cir.	8 Mulberry Cir.	Johnston	Providence		07/10/2009	\$3,317.49
899	C31892	45	Lakeside Dr	45 Lakeside Dr.	Smithfield	Providence	25	07/10/2009	\$2,348.10
900	C31892	34	Lakeside Dr	34 Lakeside Dr.	Smithfield	Providence		07/10/2009	\$346.04
901	C31892	333	Norwood Ave.	333 Norwood St	Warwick	Providence		07/11/2009	\$1,163.63
902	C31892	399	Sargent St	399 Sargent St.	warwick	Providence	38	07/11/2009	\$1,662.40
903	C31892	18	Golini Dr.	18 Golini Dr	Johnston	Providence	50	07/11/2009	\$4,478.16
904	C31892	17	Golini Dr.	17 Golini Dr.	Johnston	Providence	40	07/11/2009	\$2,007.01
905	C31892	TBD	TBD	TBD	TBD	TBD			\$689.74
906	C31892	55	Truman St	55 Truman St	Johnston	Providence	36	07/11/2009	\$1,846.68
907	C31892	35	Andover St.	35 Andover St	North Providence	Providence	24	07/11/2009	\$2,132.55
908	C31892	9	Woodcrest Dr	9 Woodcrest Dr	E. Providence	Providence	29	08/01/2009	\$48.14
909	C31892	20	Truman St	20 Truman St	Johnston	Providence	32	07/11/2009	\$2,724.63
910	C31892	TBD	TBD	TBD	TBD	TBD			\$469.04
911	C31892	29	Woodcrest Dr	29 Woodcrest Dr	E. Providence	Providence	29	08/01/2009	\$325.37
912	C31892	38	Pensacola St	38 Pensacola St	Warwick	Providence	34	07/01/2009	\$1,977.58
913	C31892	3	Primrose Dr.	3 Primrose Dr.	Smithfield	Providence		07/13/2009	\$2,602.98
914	C31892	30	Lakeside Dr	30 Lakeside Dr.	Smithfield	Providence	32	07/13/2009	\$1,182.03
915	C31892	19	Wescott Ln.	19 Wescott Ln.	North Providence	Providence		07/13/2009	\$345.49
916	C31892	7	Candy Ln	7 Candy Ln	Smithfield	Providence	27	07/13/2009	\$2,559.84
917	C31892	30	Woodcrest Dr	30 Woodcrest Dr	E. Providence	Providence	31	08/01/2009	\$0.00
918	C31892	10	Muriel St	10 Muriel St	E. Providence	Providence	41	08/01/2009	\$0.00
919	C31892	41	Holland Ave	41 Holland Ave	E. Providence	Providence	24	08/01/2009	\$0.00
920	C31892	129	Falcon	129 Falcon St.	Warwick	Providence	60	07/13/2009	\$1,434.60
921	C31892	11	Chambly Ave.	11 Chambly Ave.	Warwick	Providence	29		\$3,528.44
922	C31892	42	Bay Ave	42 Bay Ave	Warwick	Providence	20	07/13/2009	\$1,331.80
923	C31892	253	Red Chimney Dr.	253 Red Chimney Dr.	Warwick	Providence	40		\$1,462.32
924	C31892	91	Spofford Ave.	91 Spofford Ave.	Warwick	Providence	32		\$2,199.70
925	C31892	39	Newfield Ave.	39 Newfield Ave.	Warwick	Providence	28		\$1,418.68

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
926	C31892	98	Underwood Ave.	98 Underwood Ave.	Warwick	Providence	47		\$0.00
927	C31892	87	Underwood Ave.	87 Underwood Ave.	Warwick	Providence	41		\$0.00
928	C31892	109	Timberline Rd.	109 Timberline Rd.	Warwick	Providence	47		\$0.00
929	C31892	147	Wendell Rd.	147 Wendell Rd.	Warwick	Providence	21		\$0.00
930	C31892	134	Wendell Rd.	134 Wendell Rd.	Warwick	Providence	30		\$1,254.07
931	C31892	271	Richmond Dr.	271 Richmond Dr.	Warwick	Providence	46		\$1,029.80
932	C31892	6	Newfield Ave.	6 Newfield Ave.	Warwick	Providence	30		\$0.00
933	C31892	231	Wendell Rd.	231 Wendell Rd.	Warwick	Providence			\$0.00
934	C31892	88	Underwood Ave.	88 Underwood Ave.	Warwick	Providence	42		\$0.00
935	C31892	84	Newfield Ave.	84 Newfield Ave.	Warwick	Providence	15		\$1,716.05
936	C31892	263	Richmond Dr.	263 Richmond Dr.	Warwick	Providence	37		\$2,073.16
937	C31892	49	Timberline Rd.	49 Timberline Rd.	Warwick	Providence			\$1,182.52
938	C31892	19	Timberline Rd.	19 Timberline Rd.	Warwick	Providence	42		\$1,191.56
939	C31892	87	Newfield Ave.	87 Newfield Ave.	Warwick	Providence			\$0.00
940	C31892	84	Lucas Rd	84 Lucas Rd	Warwick	Providence	52	08/05/2009	\$0.00
941	C31892	212	Lucas Rd	212 Lucas Rd	Warwick	Providence	32	08/05/2009	\$0.00
942	C31892	20	Topaz Dr	20 Topaz Dr	Warwick	Providence	32	08/05/2009	\$0.00
943	C31892	27	Topaz Dr	27 Topaz Dr	Warwick	Providence	30	08/05/2009	\$0.00
944	C31892	152	Longfellow Dr	152 Longfellow Dr	Warwick	Providence	41	08/05/2009	\$0.00
945	C31892	69	Lucas Rd	69 Lucas Rd	Warwick	Providence	45	08/05/2009	\$210.44
946	C31892	6	Opel Ct	6 Opel Ct	Warwick	Providence	33	08/05/2009	\$0.00
947	C31892	19	Topaz Dr	19 Topaz Dr	Warwick	Providence		08/04/2009	\$0.00
948	C31892	89	Timberline Rd.	89 Timberline Rd	Warwick	Providence		07/08/2009	\$0.00
949	C31892	59	Maple Ave	59 Maple Ave	Barrington	Providence		08/04/2009	\$0.00
950	C31892	1	Opel Ct	1 Opel Ct	Warwick	Providence		08/05/2009	\$109.49
951	C31892	9	Winter Harbor Ave	9 Winter Harbor Ave	E. Providence	Providence	14	07/14/2009	\$1,193.41
952	C31892	25	Cedarwood Dr.	25 Cedarwood Dr.	E. Providence	Providence		07/14/2009	\$1,380.76
953	C31892	96	Edmond St.	96 Edmond St.	Warwick	Providence	56	07/14/2009	\$3,360.91
954	C31892	TBD	TBD	TBD	TBD	TBD			\$2,195.92

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
955	C31892	181	Cottage St	181 Cottage St	Warwick	Providence	20	07/14/2009	\$2,916.15
956	C31892	288	Maples	288 Maples	Warwick	Providence	34	07/14/2009	\$796.69
957	C31892	26	Lakeside Dr	26 Lakeside Dr	Smithfield	Providence	30	07/14/2009	\$1,742.73
958	C31892	20	Golini Dr.	20 Golini Dr.	Johnston	Providence	40	07/14/2009	\$1,744.76
959	C31892	1	Sandro	1 Sandro	Warwick	Providence	39	07/14/2009	\$1,446.16
960	C31892	81	Edmond Dr	81 Edmond Dr	Warwick	Providence	41	07/14/2009	\$1,507.37
961	C31892	160	Edmond Dr	160 Edmond Dr	Warwick	Providence	29	07/14/2009	\$1,926.10
962	C31892	81	Baker St.	81 Baker St	Warren	Providence		07/14/2009	\$458.09
963	C31892	44	Lakeside Dr	44 Lakeside Dr.	Smithfield	Providence	28	07/14/2009	\$769.94
964	C31892	13	Cedarwood Dr.	13 Cedarwood Dr.	Warwick	Providence		07/14/2009	\$1,868.49
965	C31892	104	Edmond Dr	104 Edmond Dr.	Warwick	Providence	29	07/14/2009	\$1,303.31
966	C31892	107	Edmond Dr	107 Edmond Dr	Warwick	Providence	45	07/14/2009	\$1,667.69
967	C31892	8	Scenic View Dr.	8 Scenic View	Smithfield	Providence		07/15/2009	\$1,543.14
968	C31892	18	Scenic View Dr.	18 Scenic View	Smithfield	Providence	34	07/15/2009	\$2,726.14
969	C31892	3	Candy Ct.	3 Candy Ct.	Smithfield	Providence	63	07/15/2006	\$1,825.18
970	C31892	15	Lakeside Dr	15 Lakeside Dr.	Smithfield	Providence	29	07/15/2009	\$2,764.55
971	C31892	152	Edmond Dr	152 Edmond Dr.	Warwick	Providence	31	07/15/2009	\$974.72
972	C31892	36	Edmond Dr	36 Edmond Dr	Warwick	Providence	32	07/15/2009	\$1,389.38
973	C31892	168	Edmond Dr	168 Edmond Dr	Warwick	Providence	42	07/15/2009	\$1,710.32
974	C31892	9	Cedarwood Dr.	9 Cedarwood Dr.	E. Providence	Providence	35	07/15/2009	\$1,112.24
975	C31892	5	Cedarwood Dr.	5 Cedarwood Dr	E. Providence	Providence	22	07/15/2009	\$634.11
976	C31892	17	Cedarwood Dr.	17 Cedarwood Dr	E. Providence	Providence	28	07/15/2009	\$1,287.51
977	C31892	118	Beverly Rd	118 Beverly Rd	E. Providence	Providence	30	07/15/2009	\$1,269.83
978	C31892	118	Legion Way	118 Legion Way	E. Providence	Providence	36	08/01/2009	\$0.00
979	C31892	114	Beverly Rd	114 Beverly Rd.	E. Providence	Providence	34	07/15/2009	\$1,745.48
980	C31892	TBD	TBD	TBD	TBD	TBD			\$135.19
981	C31892	12	Hilltop Ave.	12 Hilltop Ave.	Barrington	Providence	25	07/14/2009	\$722.41
982	C31892	TBD	Longfellow Dr	TBD Longfellow Dr	Warwick	Providence		08/05/2009	\$757.47
983	C31892	80	Sandro Dr.	80 Sandro Dr.	Warwick	Providence	30	07/16/2009	\$1,959.24

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
984	C31892	89	Edmond Dr	89 Edmond Dr.	Warwick	Providence	31	07/16/2009	\$2,721.57
985	C31892	103	Cove Ave	103 Cove Ave	Warwick	Providence		07/16/2009	\$1,214.31
986	C31892	63	Palace Ave	63 Palace Ave	Warwick	Providence	34	07/16/2009	\$1,339.95
987	C31892	TBD	TBD	TBD	TBD	TBD			\$392.89
988	C31892	TBD	TBD	TBD	TBD	TBD			\$92.54
989	C31892	69	Meadowcrest	60 Meadowcrest	E. Providence	Providence	27	07/16/2009	\$1,176.52
990	C31892	61	Meadowcrest	61 Meadowcrest	E. Providence	Providence	26	07/16/2009	\$332.90
991	C31892	14	Breeze Way	14 Breeze Way	E. Providence	Providence	30	07/16/2009	\$1,060.83
992	C31892	18	Breeze Way	18 Breeze Way	E. Providence	Providence	29	07/16/2009	\$916.64
993	C31892	10	Breeze Way	10 Breeze Way	E. Providence	Providence	29	07/16/2009	\$804.53
994	C31892	18	Cedarwood Dr.	18 Cedarwood Dr.	E. Providence	Providence	28		\$598.18
995	C31892	30	Cedarwood Dr.	30 Cedarwood	E. Providence	Providence		07/16/2009	\$995.45
996	C31892	9	Plaza Dr.	9 Plaza Dr.	E. Providence	Providence	43	07/16/2009	\$2,013.05
997	C31892	TBD	Topaz Dr	TBD Topaz Dr	Warwick	Providence		08/05/2009	\$0.00
998	C31892	4	Newfield Ave.	4 Newfield Ave	Warwick	Providence	40	08/04/2009	\$1,277.69
999	C31892	58	Newfield Ave.	58 Newfield Ave	Warwick	Providence	15	08/04/2009	\$0.00
1000	C31892	32	Lakeside Dr	32 Lakeside	Smithfield	Providence	28	07/17/2009	\$1,413.34
1001	C31892	486	Greenville Ave	486 Greenville Ave	Johnston	Providence	32	07/17/2009	\$1,840.26
1002	C31892	30	Meadowcrest	30 Meadowcrest Dr	E. Providence	Providence	27	07/17/2009	\$539.56
1003	C31892	25	Palmer	25 Palmer	E. Providence	Providence		07/17/2009	\$1,007.21
1004	C31892	30	Cedarwood Dr.	30 Cedarwood Dr	E. Providence	Providence	30	07/17/2009	\$784.64
1005	C31892	90	Lindy	90 Lindy	E. Providence	Providence	30	07/17/2009	\$1,406.48
1006	C31892	6	Winthrop	6 Winthrop	E. Providence	Providence	20	07/17/2009	\$1,001.92
1007	C31892	107	Lindy	107 Lindy	E. Providence	Providence	29	07/17/2009	\$197.45
1008	C31892	103	Legion Way	103 Legion Way	E. Providence	Providence		07/17/2009	\$965.16
1009	C31892	44	Hilton	44 Hilton	E. Providence	Providence	28	07/17/2009	\$928.57
1010	C31892	146	Edmond	146 Edmond	Warwick	Providence		07/17/2009	\$1,716.62
1011	C31892	70	Meadowcrest	70 Meadowcrest	E. Providence	Providence	27	07/17/2009	\$2,243.33
1012	C31892	110	Beverly Rd	110 Beverly Rd	E. Providence	Providence	23	07/17/2009	\$2,399.84

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1013	C31892	2	Regent	2 Regent	E. Providence	Providence	26	07/17/2009	\$1,926.93
1014	C31892	23	Seneca St	23 Seneca St	Warwick	Providence	40	07/18/2009	\$1,770.39
1015	C31892	100	Holland	100 Holland	E. Providence	Providence	34	07/18/2009	\$2,000.74
1016	C31892	110	Palmer	110 Palmer Ave	E. Providence	Providence	50	07/18/2009	\$1,535.01
1017	C31892	33	Holland	33 Holland	E. Providence	Providence	26	07/18/2009	\$901.72
1018	C31892	38	Palmer	38 Palmer	E. Providence	Providence	29	07/18/2009	\$1,090.53
1019	C31892	TBD	TBD	TBD	TBD	TBD			\$1,295.82
1020	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
1021	C31892	14	Cedarwood Dr.	14 Cedarwood	E. Providence	Providence	36	07/18/2009	\$3,009.15
1022	C31892	30	Manning St	30 Manning St	Warwick	Providence	17	07/18/2009	\$1,563.83
1023	C31892	61	Burke	61 Burke	E. Providence	Providence	26	07/20/2009	\$914.27
1024	C31892	15	Burke	15 Burke St	Barrington	Providence	25	07/19/2009	\$2,468.93
1025	C31892	13	Mulberry Cir.	13 Mulberry Cir.	Johnston	Providence	34	07/19/2009	\$1,321.60
1026	C31892	60	Edmond Dr	60 Edmond Dr	Warwick	Providence	30	07/20/2009	\$1,443.19
1027	C31892	17	Seneca St	17 Seneca St	Warwick	Providence		07/20/2009	\$2,127.96
1028	C31892	104	Legion Way	104 Legion Way	E. Providence	Providence	31	07/20/2009	\$1,418.66
1029	C31892	6	Regent Dr	6 Regent	E. Providence	Providence	30	07/20/2009	\$956.28
1030	C31892	21	Lindy Ave	21 Lindy Ave	E. Providence	Providence	22	07/20/2009	\$1,276.45
1031	C31892	TBD	TBD	TBD	TBD	TBD			\$105.54
1032	C31892	43	Rogers Ave	43 Rogers Ave	E. Providence	Providence	42	07/20/2009	\$1,386.05
1033	C31892	38	Meadowcrest Dr.	38 Meadowcrest Dr	E. Providence	Providence	41	07/20/2009	\$968.46
1034	C31892	88	Winslow	38 Winslow	E. Providence	Providence	31	07/20/2009	\$2,030.44
1035	C31892	55	Burke	55 Burke	E. Providence	Providence	45	07/20/2009	\$1,393.05
1036	C31892	154	Becker St	154 Becker St	E. Providence	Providence	36	07/20/2009	\$241.52
1037	C31892	TBD	TBD	TBD	TBD	TBD			\$1,012.75
1038	C31892	TBD	TBD	TBD	TBD	TBD			\$1,393.56
1039	C31892	10	Winthrop St	10 Winthrop St	E. Providence	Providence	28	07/20/2009	\$1,001.19
1040	C31892	106	Beverly Rd	106 Beverly Rd	E. Providence	Providence		07/20/2009	\$1,192.80
1041	C31892	11	Winthrop St	11 Winthrop St	E. Providence	Providence		07/20/2009	\$1,655.50

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1042	C31892	1	Rogers Ave	1 Rogers Ave	E. Providence	Providence		07/20/2009	\$694.86
1043	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
1044	C31892	104	Brook Ave	104 Brook Ave	Barrington	Providence		07/20/2009	\$895.69
1045	C31892	42	Meadowcrest Dr	42 Meadowcrest Dr.	E. Providence	Providence		07/20/2009	\$2,309.42
1046	C31892	46	Herbert St	46 Herbert St	Warwick	Providence	39	07/21/2009	\$1,437.06
1047	C31892	40	Herbert St	40 Herbert St	Warwick	Providence	25	07/21/2009	\$0.00
1048	C31892	41	Elisha	41 Elisha	Warwick	Providence		07/21/2009	\$1,662.13
1049	C31892	13	Manton	13 Manton	Warwick	Providence	33	07/21/2009	\$893.43
1050	C31892	4	Manton	4 Manton	Warwick	Providence	20	07/21/2009	\$324.53
1051	C31892	111	Prescott St	111 Prescott St	E. Providence	Providence	24	07/21/2009	\$1,166.01
1052	C31892	100	Brook Ave	100 Brook Ave	E. Providence	Providence	24	07/21/2009	\$1,074.47
1053	C31892	25	Prescott St	25 Prescott St	E. Providence	Providence	21	07/21/2009	\$1,284.35
1054	C31892	35	Forest Ave	35 Forest Ave	E. Providence	Providence	31	07/21/2009	\$3,041.61
1055	C31892	39	Forest Ave	39 Forest Ave	E. Providence	Providence	44	07/21/2009	\$1,202.75
1056	C31892	27	Shady Ln	27 Shady Ln	E. Providence	Providence	29	07/21/2009	\$2,925.33
1057	C31892	99	Beverly Rd	99 Beverly Rd	E. Providence	Providence	32	07/21/2009	\$799.77
1058	C31892	4	Shady Ln	4 Shady Ln	E. Providence	Providence		07/21/2009	\$287.21
1059	C31892	46	Meadowcrest Dr	46 Meadowcrest Dr.	E. Providence	Providence	26	07/20/2009	\$3,277.92
1060	C31892	70	Hutchinson St	70 Hutchinson St	Warwick	Providence	32		\$1,546.49
1061	C31892	8	Breeze Way	8 Breeze Way	E. Providence	Providence	27	07/22/2009	\$1,216.95
1062	C31892	83	Leroy Dr	83 Leroy Dr	E. Providence	Providence	36	07/22/2009	\$995.66
1063	C31892	10	Harold St	10 Harold St	E. Providence	Providence	22	07/22/2009	\$1,764.48
1064	C31892	40	Becker St	40 Becker St	E. Providence	Providence	40	07/22/2009	\$0.00
1065	C31892	24	Forestdale Dr	24 Forestdale Dr	Cumberland	Cumberland	34	07/27/2009	\$294.74
1066	C31892	200	Lydia Av	200 Lydia Av	Woonsocket	Cumberland	38	07/23/2009	\$3,145.48
1067	C31892	113	Macarthur	113 Macarthur Rd	Woonsocket	Cumberland	7	07/22/2009	\$1,421.95
1068	C31892	137	Priscilla Rd	137 Priscilla Rd	Woonsocket	Cumberland	17	07/22/2009	\$758.51
1069	C31892	73	Macarthur	73 Macarthur Rd	Woonsocket	Cumberland	4	07/23/2009	\$1,264.06
1070	C31892	179	Priscilla Rd	179 Priscilla Rd	Woonsocket	Cumberland			\$248.43

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1071	C31892	59	Lemay Rd	59 Lemay Rd	Woonsocket	Cumberland	57	07/23/2009	\$1,242.09
1072	C31892	250	Nimitz Rd	250 Nimitz Rd	Woonsocket	Cumberland	20	07/23/2009	\$939.28
1073	C31892	233	Abbey Dr	233 Abbey Dr	Cumberland	Cumberland	32	07/24/2009	\$1,022.88
1074	C31892	194	Priscilla Rd	194 Priscilla Rd	Woonsocket	Cumberland	22	07/24/2009	\$1,570.96
1075	C31892	9	Palm St	9 Palm St	North Providence	Cumberland	22	07/24/2009	\$1,071.80
1076	C31892	146	Nimitz Rd	146 Nimitz Rd	Woonsocket	Cumberland			\$113.13
1077	C31892	81	Owen Dr	81 Owen Dr	Cumberland	Cumberland	35	07/25/2009	\$1,755.15
1078	C31892	96	Lemay Rd	96 Lemay Rd	Woonsocket	Cumberland	3	07/25/2009	\$944.84
1079	C31892	115	Lemay Rd	115 Lemay Rd	Woonsocket	Cumberland			\$158.96
1080	C31892	46	Kent St	46 Kent St	Cumberland	Cumberland	36	07/22/2009	\$1,288.25
1081	C31892	61	Blanding	61 Blanding Ave	Barrington	Providence	12	07/23/2009	\$1,554.82
1082	C31892	21	Hillside Ave	21 Hillside Ave	Barrington	Providence	44	07/23/2009	\$917.01
1083	C31892	99	Lucas Rd	99 Lucas Rd	Warwick	Providence	30	08/06/2009	\$0.00
1084	C31892	108	Prescott St	108 Prescott	E. Providence	Providence	32	07/23/2009	\$1,782.45
1085	C31892	89	Lucas Rd	89 Lucas Rd	Warwick	Providence	30	08/06/2009	\$0.00
1086	C31892	75	Weeden Dr	75 Weeden Dr	Warwick	Providence	39	08/06/2009	\$0.00
1087	C31892	91	Leroy Dr	91 Leroy Dr	E. Providence	Providence	31	07/23/2009	\$859.90
1088	C31892	89-91	Herbert St	89-91 Herbert St	E. Providence	Providence	40	07/23/2009	\$3,753.03
1089	C31892	22	Shady Ln	22 Shady Ln	E. Providence	Providence		07/23/2009	\$294.39
1090	C31892	75	Leroy Dr	75 Leroy Dr	E. Providence	Providence		07/23/2009	\$1,326.23
1091	C31892	45	Holland	45 Holland	E. Providence	Providence	25	07/23/2009	\$1,135.64
1092	C31892	22	Rogers Ave	22 Rogers Ave	E. Providence	Providence	24	07/23/2009	\$932.87
1093	C31892	83	Sandro Dr.	83 Sandro Dr.	Warwick	Providence		08/07/2009	\$0.00
1094	C31892	24	Winslow	24 Winslow	E. Providence	Providence	28	07/23/2004	\$1,598.70
1095	C31892	109	Hobbs Rd	109 Hobbs Rd	Warwick	Providence		07/24/2009	\$1,568.05
1096	C31892	112	Prescott Ave	112 Prescott Ave	E. Providence	Providence	30	07/24/2009	\$1,486.97
1097	C31892	71	Holland Ave	71 Holland Ave	E. Providence	Providence	30	07/24/2009	\$1,007.61
1098	C31892	65	Lindy Ave	65 Lindy Ave	E. Providence	Providence	28	07/24/2009	\$481.79
1099	C31892	55	Lindy Ave	55 Lindy Ave	E. Providence	Providence	26	07/24/2009	\$755.55

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1100	C31892	12	Plum	12 Plum	E. Providence	Providence	28	07/24/2009	\$1,312.86
1101	C31892	8	Rogers Ave	8 Rogers Ave	E. Providence	Providence	15	07/24/2009	\$1,492.93
1102	C31892	138	Edmond Dr	138 Edmond Dr	Warwick	Providence	30	07/24/2009	\$1,501.18
1103	C31892	18	Harold St	18 Harold St	E. Providence	Providence	22	07/24/2009	\$0.00
1104	C31892	36	Rogers Ave	36 Rogers Ave	E. Providence	Providence	42	07/27/2009	\$0.00
1105	C31892	70	Lucas Rd	70 Lucas Rd	Warwick	Providence	37	08/06/2009	\$1,189.26
1106	C31892	169	Lucas Rd	169 Lucas Rd	Warwick	Providence	35	08/06/2009	\$1,415.42
1107	C31892	53	Blanding	53 Blanding	Barrington	Providence	29	07/25/2009	\$1,625.09
1108	C31892	46	Blanding	46 Blanding	Barrington	Providence	18	07/26/2009	\$1,144.06
1109	C31892	52	Holland Ave	52 Holland Ave	E. Providence	Providence	23	07/26/2009	\$1,231.35
1110	C31892	19	Shady Ln	19 Shady Sn	E. Providence	Providence		07/26/2009	\$147.48
1111	C31892	25	Blanding	25 Blanding	Barrington	Providence		07/27/2009	\$0.00
1112	C31892	79	Lucas Rd	79 Lucas Rd	Warwick	Providence		08/06/2009	\$0.00
1113	C31892	111	Narragansett Ave	111 Narragansett Ave	Barrington	Providence	31	07/27/2009	\$2,321.31
1114	C31892	37	Cedarwood Dr.	37 Cedarwood Dr	E. Providence	Providence	40	07/27/2009	\$1,904.97
1115	C31892	68	Winslow	68 Winslow	E. Providence	Providence	40	07/27/2009	\$1,819.19
1116	C31892	70	Leroy Dr	70 Leroy Dr	E. Providence	Providence	40	07/27/2009	\$1,092.49
1117	C31892	19	Plaza Dr.	19 Plaza Dr	E. Providence	Providence	90	07/27/2009	\$0.00
1118	C31892	107	Prescott AVe	107 Prescott Ave	E. Providence	Providence	25	07/27/2009	\$0.00
1119	C31892	18	Blanding	18 Blanding	Barrington	Providence	13	07/27/2009	\$0.00
1120	C31892	19-21	Highland Street	19-21 Highland St	Cranston	Providence	56	08/05/2009	\$0.00
1121	C31892	7	Leslie	7 Leslie	Barrington	Providence	10	07/27/2009	\$0.00
1122	C31892	212	Bay Spring Ave	212 Bay Spring Ave	Barrington	Providence		07/27/2009	\$0.00
1123	C31892	15	Lane E	15 Lane E	Warwick	Providence		07/20/2009	\$0.00
1124	C31892	9	Hewett St	9 Hewett St.	Warwick	Providence	13	07/27/2009	\$0.00
1125	C31892	214	Suburban Pkwy	214 Suburban Pkwy	Warwick	Providence	55	07/27/2009	\$0.00
1126	C31892	67	Palmer St	67 Palmer St	E. Providence	Providence	35	07/27/2009	\$0.00
1127	C31892	351	Maple St	351 Maple St	Warwick	Providence	28	06/25/2009	\$0.00
1128	C31892	388	Sea View	388 Sea View	Warwick	Providence	61	07/27/2009	\$0.00

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1129	C31892	43	Shore Dr	43 Shore Dr.	Barrington	Providence		07/27/2009	\$0.00
1130	C31892	44	Lottie Dr	44 Lottie Dr	E. Providence	Providence		07/20/2009	\$0.00
1131	C31892	20	Hillside Ave	20 Hillside Ave	Barrington	Providence	44	07/27/2009	\$0.00
1132	C31892	78	Winslow	78 Winslow Ave	E. Providence	Providence		07/27/2009	\$0.00
1133	C31892	366	Sea View	366 Sea View	Warwick	Providence		07/27/2009	\$0.00
1134	C31892	197	Suburban Pkwy	197 Suburban Pkwy	Warwick	Providence	17	07/28/2009	\$0.00
1135	C31892	23	Woodbine ave	23 Woodbine Ave	Barrington	Providence		07/28/2009	\$0.00
1136	C31892	103	Beverly Rd	103 Beverly Rd	E. Providence	Providence	28	07/28/2009	\$0.00
1137	C31892	15	Palmer Ave	15 Palmer Ave	E. Providence	Providence	24	07/28/2009	\$0.00
1138	C31892	20	Starr Ave	20 Starr Ave	Barrington	Providence	20	07/28/2009	\$0.00
1139	C31892	3	Briarfield Rd	3 Briarfield Rd	Barrington	Providence	42	07/28/2009	\$0.00
1140	C31892	102	Beverly Rd	102 Beverly	E. Providence	Providence	42	07/28/2009	\$0.00
1141	C31892	139	Ottawa Ave	139 Ottawa Ave	Warwick	Providence	40	07/28/2009	\$0.00
1142	C31892	175	Holland Ave	175 Holland Ave	E. Providence	Providence		07/28/2009	\$0.00
1143	C31892	37	Elisha	37 Elisha	Warwick	Providence		07/28/2009	\$0.00
1144	C31892	17	Woodbine	17 Woodbine	Barrington	Providence	18	07/31/2009	\$0.00
1145	C31892	217	Red Chimney Dr.	217 Red Chimney Dr	Warwick	Providence	39	07/29/2009	\$0.00
1146	C31892	178	Narragansett Ave	178 Narragansett Ave	E. Providence	Providence	19	07/31/2009	\$0.00
1147	C31892	45	Woodcrest Dr	45 Woodcrest	E. Providence	Providence	28	07/31/2009	\$0.00
1148	C31892	5	Woodcrest Dr	5 Woodcrest	E. Providence	Providence	35	07/31/2009	\$0.00
1149	C31892	42	Woodcrest Dr	42 Woodcrest	E. Providence	Providence	39	07/31/2009	\$0.00
1150	C31892	34	Woodcrest Dr	34 Woodcrest Dr	E. Providence	Providence	34	07/31/2009	\$0.00
1151	C31892	7	Indian Rd	7 Indian Rd	E. Providence	Providence		07/31/2009	\$0.00
1152	C31892	55	Ferry Rd	55 Ferry Rd	Barrington	Providence		07/31/2009	\$0.00
1153	C31892	116	Anson Dr	116 Anson Dr	E. Providence	Providence	70	07/31/2009	\$0.00
1154	C31892	124	Edmond Dr	124 Edmond Dr	Warwick	Providence	41	08/03/2009	\$0.00
1155	C31892	45	Overton St.	45 Overton St	Warwick	Providence	44	08/03/2009	\$0.00
1156	C31892	55	Overton St.	55 Overton St	Warwick	Providence		08/03/2009	\$0.00
1157	C31892	35	Lucas Rd	35 Lucas Rd	Warwick	Providence	32	08/03/2009	\$0.00

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1158	C31892	36	Topaz Dr	36 Topaz Dr	Warwick	Providence	32	08/03/2009	\$0.00
1159	C31892	181	Weeden Dr	181 Weeden Dr	Warwick	Providence	35	08/03/2009	\$0.00
1160	C31892	35	Topaz Dr	35 Topaz Dr	Warwick	Providence	30	08/03/2009	\$0.00
1161	C31892	38	Woodcrest Dr	38 Woodcrest Dr	E. Providence	Providence	29	08/03/2009	\$0.00
1162	C31892	46	Woodcrest Dr	46 Woodcrest Dr	E. Providence	Providence	28	08/03/2009	\$0.00
1163	C31892		DJ			Providence		08/03/2009	\$0.00
1164	C31892	165	Weeden Dr	165 Weeden Dr	Warwick	Providence		08/03/2009	\$0.00
1165	C31892	173	Weeden Dr	173 Weeden Dr	Warwick	Providence		08/03/2009	\$0.00
1166	C31892	28	Jonquil Dr	28 Jonquil Dr	Warwick	Providence		08/03/2009	\$0.00
1167	C31892	65	Indian Rd	65 Indian Rd	E. Providence	Providence		08/03/2009	\$0.00
1168	C31892		DJ						\$0.00
1169	C31892		DJ						\$0.00
1170	C31892		DJ						\$0.00
1171	C31892	76	Founder Ave	76 Founder Ave	Warwick	Providence		08/07/2009	\$0.00
1172	C31892	155	Lucas Rd	155 Lucas Rd	Warwick	Providence		08/07/2009	\$0.00
1173	C31892	149	Lucas Rd	149 Lucas Rd	Warwick	Providence		08/07/2009	\$0.00
1174	C31892	7	Lucas Rd	7 Lucas Rd	Warwick	Providence		08/07/2009	\$0.00
1175	C31892	14	Lucas Rd	14 Lucas Rd	Warwick	Providence		08/07/2009	\$0.00
1176	C31892		DJ						\$0.00
1177	C31892	116	Longfellow Dr	116 Longfellow Dr	Warwick	Providence		08/07/2009	\$0.00
1178	C31892	127	Longfellow Dr	127 Longfellow Dr	Warwick	Providence		08/07/2009	\$0.00
1179	C31892	84	Indian Rd	84 Indian Rd	E. Providence	Providence		08/07/2009	\$0.00
1180	C31892	66	Indian Rd	66 Indian Rd	E. Providence	Providence		08/07/2009	\$0.00
1181	C31892	5	Halsey Rd	5 Halsey Rd	Woonsocket	Cumberland			\$178.72
1182	C31892	75	Halsey Rd	75 Halsey Rd	Woonsocket	Cumberland	8	07/27/2009	\$178.72
1183	C31892	96	Patton Rd	96 Patton Rd	Woonsocket	Cumberland	3	07/27/2009	\$0.00
1184	C31892	157	Halsey Rd	157 Halsey Rd	Woonsocket	Cumberland	5	07/28/2009	\$112.95
1185	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
1186	C31892	106	Halsey Rd	106 Halsey Rd	Woonsocket	Cumberland	26	07/28/2009	\$0.00

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1187	C31892	74	Macarthur	74 Macarthur Rd	Woonsocket	Cumberland	4	07/29/2009	\$176.72
1188	C31892	210	Priscilla Rd	210 Priscilla Rd	Woonsocket	Cumberland			\$0.00
1189	C31892	45	Nimitz Rd	45 Nimitz Rd	Woonsocket	Cumberland	22	07/29/2009	\$0.00
1190	C31892	49	Flora Av	49 Flora Av	Woonsocket	Cumberland	30	08/03/2009	\$0.00
1191	C31892	30	Alton Av	30 Alton Av	Cumberland	Cumberland	30	07/29/2009	\$0.00
1192	C31892	27	Priscilla Rd	27 Priscilla Rd	Woonsocket	Cumberland	27	08/11/2009	\$178.72
1193	C31892	336	Thibeault Av	336 Thibeault Av	Woonsocket	Cumberland	26	07/30/2009	\$0.00
1194	C31892	59	Wanda Av	59 Wanda Av	Woonsocket	Cumberland	5	07/30/2009	\$0.00
1195	C31892	86	Halsey Rd	86 Halsey Rd	Woonsocket	Cumberland	25	07/31/2009	\$128.72
1196	C31892	111	Halsey Rd	111 Halsey Rd	Woonsocket	Cumberland			\$128.72
1197	C31892	125	Halsey Rd	125 Halsey Rd	Woonsocket	Cumberland	29	07/31/2009	\$0.00
1198	C31892	284	Thibeault Av	284 Thibeault Av	Woonsocket	Cumberland	10	07/31/2009	\$178.72
1199	C31892	10	Hadde	10 Hadde Av	Cumberland	Cumberland			\$0.00
1200	C31892	185	Halsey Rd	185 Halsey Rd	Woonsocket	Cumberland	28	08/01/2009	\$0.00
1201	C31892	34	Marshall Rd	34 Marshall Rd	Woonsocket	Cumberland	30	08/03/2009	\$0.00
1202	C31892	34	Flora Av	34 Flora Av	Woonsocket	Cumberland	16	08/03/2009	\$0.00
1203	C31892	91	Flora Av	91 Flora Av	Woonsocket	Cumberland	34	08/03/2009	\$0.00
1204	C31892	245	Flora Av	245 Flora Av	Woonsocket	Cumberland	21	08/04/2009	\$0.00
1205	C31892	86	Nimitz Rd	86 Nimitz Rd	Woonsocket	Cumberland	38	08/04/2009	\$0.00
1206	C31892	355	Dunlap St	355 Dunlap St	Woonsocket	Cumberland	36	08/04/2009	\$0.00
1207	C31892	129	Macarthur Rd	129 Macarthur Rd	Woonsocket	Cumberland	32	08/04/2009	\$0.00
1208	C31892	105	Flora Av	105 Flora Av	Woonsocket	Cumberland	30	08/05/2009	\$0.00
1209	C31892	121	Flora Av	121 Flora Av	Woonsocket	Cumberland	40	08/05/2009	\$0.00
1210	C31892	300	Harriet Ln	300 Harriet Ln	Woonsocket	Cumberland			\$0.00
1211	C31892	225	Lydia Av	225 Lydia Av	Woonsocket	Cumberland	26	08/05/2009	\$0.00
1212	C31892	274	Lydia Av	274 Lydia Av	Woonsocket	Cumberland	34	08/06/2009	\$0.00
1213	C31892	290	Lydia Av	290 Lydia Av	Woonsocket	Cumberland	30	08/06/2009	\$0.00
1214	C31892	332	Lydia Av	332 Lydia Av	Woonsocket	Cumberland	28	08/07/2009	\$0.00
1215	C31892	285	Lydia Av	285 Lydia Av	Woonsocket	Cumberland	4	08/07/2009	\$0.00

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services
Monthly Report - April - July 2009

A	B	C	D	E	F	G	H	I	J
Line No.	Project	BLDG #	Address 1	Address 2	Town	Yard	Footage Replaced	Date Completed by Field	FYTD
1216	C31892	198	Bertenshaw Rd	198 Bertenshaw Rd	Woonsocket	Cumberland	26	08/07/2009	\$0.00
1217	C31892	164	Saint Barnabe St	164 Saint Barnabe St	Woonsocket	Cumberland	4	08/07/2009	\$0.00
1218	C31892	174	Saint Barnabe St	174 Saint Barnabe St	Woonsocket	Cumberland	4	08/08/2009	\$0.00
1219	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
1220	C31892	41	Halsey Rd	41 Halsey Rd	Woonsocket	Cumberland	2	08/08/2009	\$0.00
1221	C31892	207	Lydia Av	207 Lydia Av	Woonsocket	Cumberland			\$0.00
1222	C31892	50	Carriere Av	50 Carriere Av	Woonsocket	Cumberland			\$0.00
1223	C31892	TBD	TBD	TBD	TBD	TBD			\$0.00
1224	C31892	328	Dunlap St	328 Dunlap St	Woonsocket	Cumberland			\$0.00
1225	C31892	39	Pichette Bl	39 Pichette Bl	Woonsocket	Cumberland	33	08/11/2009	\$0.00
1226	C31892	29	Nimitz Rd	29 Nimitz Rd	Woonsocket	Cumberland			\$0.00
1227	C31892	16	Palm St	16 Palm St	North Providence	Cumberland	4	08/12/2009	\$0.00
1228	C31892	168	Morin St	168 Morin St	Woonsocket	Cumberland			\$0.00
1229	C31892	11	Macarthur Rd	11 Macarthur Rd	Woonsocket	Cumberland			\$0.00
1230	C31892	369	Lydia Av	369 Lydia Av	Woonsocket	Cumberland			\$0.00
1231	C31892	5	Hillview Av	5 Hillview Av	North Smithfield	Cumberland			\$0.00
1232	C31892	56	Flora Av	56 Flora Av	Woonsocket	Cumberland	64	08/12/2009	\$0.00
1233	C31892	38	Patton Rd	38 Patton Rd	Woonsocket	Cumberland			\$0.00