Andrew S. Marcaccio, Counsel 280 Melrose Street &

PPL Services Corporation Providence, RI 02907
AMarcaccio@pplweb.com Phone 401-784-4263 Rhode Island Energy”

a PPL company

June 5, 2024

VIA HAND DELIVERY & ELECTRONIC MAIL

Luly E. Massaro, Commission Clerk
Rhode Island Public Utilities Commission
89 Jefferson Boulevard

Warwick, RI 02888

RE: Docket No. 23-37-EL — The Narragansett Electric Company d/b/a
Rhode Island Energy’s Petition for Acceleration of a System Modification
Due to Distributed Generation Project
Tiverton Project
Response to Record Request No. 4

Dear Ms. Massaro:
On behalf of The Narragansett Electric Company d/b/a Rhode Island Energy (the
“Company”), enclosed please find the Company’s response Record Request No. 4 issued at the

evidentiary hearings in the above-referenced docket.

Thank you for your attention to this filing. If you have any questions, please contact me
at 401-784-4263.

Sincerely,

FFe s p—

Andrew S. Marcaccio
Enclosures

cc: Docket 23-37-EL Service List



The Narragansett Electric Company

d/b/a Rhode Island Energy

RIPUC Docket No. 23-37-EL

In Re: Rhode Island Energy's Petition for Acceleration Due
To Distributed Generation Project — Tiverton Projects
Responses to the Record Requests Issued at the

Commission’s Evidentiary Hearing
on June 4, 2024

Record Request No. 4

Request:

Please indicate every place in the Electric ISR Plans where the Tiverton project was identified.

Response:

The Company has outlined below where the Tiverton work was identified in the Fiscal Year
(“FY”) 2023, FY 2024, and FY 2025 Electric Infrastructure, Safety, and Reliability (“ISR”)
Plans.

FY 2023 ISR PLAN
Docket No. 5209

Budget Inclusions:

The Company did not include a budget for the Tiverton project in the Proposed FY 2023 Electric
Infrastructure, Safety, and Reliability Plan (“FY 23 ISR Plan”).!

References within Filing:

The Company highlighted the Tiverton Area Study findings on Bates Page 37 of the FY 23 ISR
Plan, which reads as follows:

“Concerns: feeders exceeding 90% of thermal rating; contingency capacity issues on
transformer and feeder level; reliability issues due to bare open wire construction in
heavily treed areas of Little Compton; asset condition concerns.

Summary of Recommended Solutions:

e Replace equipment identified for replacement to address asset condition concerns at
the Tiverton Substation.

e Extend the proposed 33F6 circuit further south to address normal and contingency
loading concerns.”

' The FY 23 ISR Plan may be accessed at:
https://ripuc.ri.gov/sites/g/files/xkgbur841/files/eventsactions/docket/5209-NGrid-Book1-Electric-ISR-FY2023-
Plan-%28PUC-12-20-21%29.bates.pdf

Prepared by or under the supervision of: Nicole Gooding and Ryan Constable



The Narragansett Electric Company

d/b/a Rhode Island Energy

RIPUC Docket No. 23-37-EL

In Re: Rhode Island Energy's Petition for Acceleration Due
To Distributed Generation Project — Tiverton Projects
Responses to the Record Requests Issued at the
Commission’s Evidentiary Hearing

on June 4, 2024

Record Request No. 4, page 2

FY 2023 ISR PLAN
Docket No. 5209
Data Requests:

The Company provided responses to Division 5-1 and Record Request No. 11 with information
related to the Tiverton project.

FY 2024 ISR PLAN
Docket No. 22-53 EL

The Company included two separate budgets in the Proposed FY 2024 Electric Infrastructure,
Safety, and Reliability Plan (“FY 24 ISR Plan”)? named Tiverton Substation, one under Asset
Condition and one under System Capacity & Performance. The Asset Condition work is noted
for clarity but is unrelated to the Petition and was not approved in the FY 24 ISR Plan. The
System Capacity & Performance work was approved as part of the FY 24 ISR Plan and is
included in the totals in the Company’s Compliance Filing for Electric Rates Effective April 1,
2023 that was submitted on March 30, 2023 (“FY 24 Compliance Filing”).?

Budget Inclusions
The proposed budget for Tiverton is in the following places within the FY 24 ISR filings:

Asset Condition ($131,000):

e TIVOO0I Tiverton Sub (D-Sub) on Attachment 2 of the Supplemental Budget for April 1,
2023 through March 31, 2024 filed on January 27, 2023 (“FY 24 Supplemental
Budget”).*

e Tiverton Substation under the Asset Condition category on Attachment 3 of the FY 24
Supplemental Budget.

e Chart 16 on Bates Page 97 of the FY 24 ISR Plan.*

2 The FY 24 ISR Plan may be accessed at: https://ripuc.ri.gov/sites/g/files/xkgbur841/files/2023-01/2253-RIE-
Book1-ElecISR-RevBates2%201-4-23.pdf.

3 The FY 24 Compliance Filing may be accessed at: https://ripuc.ecms.ri.gov/sites/g/files/xkgbur841/files/2023-
03/RIE-Compliance-April1-2023-Rates.pdf.

4 The FY 24 Supplemental Budget may be accessed at: https:/ripuc.ri.gov/sites/g/files/xkgbur841/files/2023-
01/2253-RIE-SuppBudget%201-27-23.pdf.

Prepared by or under the supervision of: Nicole Gooding and Ryan Constable



The Narragansett Electric Company

d/b/a Rhode Island Energy

RIPUC Docket No. 23-37-EL

In Re: Rhode Island Energy's Petition for Acceleration Due
To Distributed Generation Project — Tiverton Projects
Responses to the Record Requests Issued at the
Commission’s Evidentiary Hearing

on June 4, 2024

Record Request No. 4, page 3

FY 2024 ISR PLAN
Docket No. 22-53 EL

System Capacity & Performance ($109,000):
e TIV002 Tiverton Sub (D-Line) on Attachment 2 of the FY 24 Supplemental Budget .
e Tiverton Substation under the System Capacity & Performance category on Attachment 3
of the FY 24 Supplemental Budget.
e Chart 17 on Bates Page 103 of the FY 24 ISR Plan.*

*Both references were made prior to the change from calendar year to fiscal year
for the ISR filing.

References within Filing (Both Proposed Budgets):

The below references are for both the Asset Condition and System Capacity & Performance
components.

e The Company highlighted the Area Study findings on Bates Page 70 of the FY 24 ISR
Plan which reads as follows:

“Concerns: feeders exceeding 90% of thermal rating; contingency capacity issues on
transformer and feeder level; reliability issues due to bare open wire construction in
heavily treed areas of Little Compton; asset condition concerns.

Summary of Recommended Solutions:

e Address asset conditions at Tiverton Substation

¢ Extend the proposed 33F6 circuit further south to address normal and contingency
loading concerns.

¢ Study completed May 2021

e Chart 7 on Bates Page 75 of the FY 24 ISR Plan which reads as follows:

[Chart beings on next page]

Prepared by or under the supervision of: Nicole Gooding and Ryan Constable



The Narragansett Electric Company

d/b/a Rhode Island Energy
RIPUC Docket No. 23-37-EL

In Re: Rhode Island Energy's Petition for Acceleration Due
To Distributed Generation Project — Tiverton Projects
Responses to the Record Requests Issued at the
Commission’s Evidentiary Hearing

on June 4, 2024

Record Request No. 4, page 4

FY 2024 ISR PLAN
Docket No. 22-53 EL

Chart 7

Large Projects and Associated Area Planning Studies

Project

Respective Planning Area Study

Southeast (aka Dunnell Park)

Legacy Project - Blackstone Valley North

Dyer Street - Indoor Substation

Legacy Project - Providence System Area Study

Providence Study Projects - Phase 1-4

Frovidence

Apponaug Substation

Central Rhode Island East

Phillipsdale Substation

East Bay

Centredale Substation

Northwest Rhode Island

Tiverton Substation

Tiverton

Aquidneck Island (Newport projects)

Legacy Project - Newport

MNew Lafayette Substation

South County East

Warren Substation

East Bay

East Providence Subst;

ation East Bay

Masonville Substation

Northwest Rhode Island

‘Weaver Hill Road Substation

Central Rhode Island East

References within Filing (Asset

Condition Only):

e Bates Page 99 of the FY 24 ISR Plan which reads as follows:

“Tiverton Substation — The Tiverton Area Study recommended the addition of a 12.47
kV breaker, three regulators, and a new getaway manhole and duct system inside the
substation in addition to replacement of equipment with asset condition issues.”

Data Requests

e The Company provided the Tiverton Area Study as Attachment DIV 1-20-6 in DIV 1-20.
e The Company provided a fact sheet that outlines the System Capacity & Performance
work (RR# 19-10) and a fact sheet for the Asset Condition work (RR# 19-4) in Record

Request #19.

Prepared by or under the supervision of: Nicole Gooding and Ryan Constable



The Narragansett Electric Company

d/b/a Rhode Island Energy

RIPUC Docket No. 23-37-EL

In Re: Rhode Island Energy's Petition for Acceleration Due
To Distributed Generation Project — Tiverton Projects
Responses to the Record Requests Issued at the
Commission’s Evidentiary Hearing

on June 4, 2024

Record Request No. 4, page 5

FY 2025 ISR PLAN
Docket No. 23-48 EL

The Company included two separate budgets in the Proposed FY 2025 Electric Infrastructure,
Safety, and Reliability Plan (“FY 25 ISR Plan”) named Tiverton Sub (D-Sub), an Asset
Condition project, and Tiverton D-Line, a System Capacity & Performance project. The Asset
Condition work is note for clarity but is unrelated to the Petition but was approved in the FY 25
ISR Plan. Please refer to Attachment RR#4 for the pertinent pages of the approved budgets in
the Company’s Compliance Filing for Electric Rates Effective April 1, 2024 that was submitted
on March 27, 2024 (“FY 25 Compliance Filing”).?

Budget Inclusions:

Asset Condition ($75,000):
e Tiverton Sub (D-Sub), Attachment 2, Line 16 Bates Page 81 of the FY 2025 Electric
Infrastructure, Safety, and Reliability Plan (“FY 25 ISR Plan”) ¢
e Attachment 3 Line 20 Bates Page 85 of the FY 25 ISR Plan
e Fact Sheet Attachment 5 Bates Page 117 of the FY 25 ISR Plan
e Attachment 5 — Long Range Plan Bates Page 152 of the FY 25 ISR Plan

System Capacity & Performance ($328,000):

e Chart 10 Bates Page 70 of the FY 25 ISR Plan
Tiverton D-Line, Attachment 2, Lines 14 Bates Page 82 of the FY 25 ISR Plan
Attachment 3 Line 19 Bates Page 86 of the FY 25 ISR Plan
Attachment 5 Long Range Plan Bates Page 153 of the FY 25 ISR Plan
Attachment 5 Long Range Plan Bates Page 154 of the FY 25 ISR Plan*

*This value was related to the work subject to the Petition and was removed from
the FY 25 ISR Plan filing made with the Commission.

5> The full FY 25 Compliance Filing may be accessed at: https://ripuc.ri.gov/sites/g/files/xkgbur841/files/2024-
03/RIEnergy-Compliance-Aprl1-2024-Rates 3-27-24 0.pdf.

¢ The FY 25 ISR Plan may be accessed at: https://ripuc.ri.gov/sites/g/files/xkgbur841/files/2024-01/2348-RIE-
Bookl1-ElecISRPlan_12-21-23.pdf

Prepared by or under the supervision of: Nicole Gooding and Ryan Constable



The Narragansett Electric Company

d/b/a Rhode Island Energy

RIPUC Docket No. 23-37-EL

In Re: Rhode Island Energy's Petition for Acceleration Due
To Distributed Generation Project — Tiverton Projects
Responses to the Record Requests Issued at the
Commission’s Evidentiary Hearing

on June 4, 2024

Record Request No. 4, page 6

FY 2025 ISR PLAN
Docket No. 23-48 EL

References within Filing (Asset Condition Work only):

Bates Page 117 of the FY 25 ISR Plan provides a fact sheet for the Tiverton Substation work that
was part of the Company’s Long Range Plan.

Data Requests:

The Company provided responses to DIV 6-7 and DIV 7-10 that answered questions related to
reliability in the Tiverton area.

The Company included cash flows associated with Tiverton in various data requests including:

e PUC2-5
e PUC3-5
e PUC3-12
e PUCS5-2
e PUCG6-3

The Company also provided sanctioning information on the project in DIV 1-24.

Testimony

The Company provided Reply Testimony related to the Tiverton and Weaver Hill petitions on
page 22 of 42.

Prepared by or under the supervision of: Nicole Gooding and Ryan Constable
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COMPLIANCE (3/26/2024)
Attachment 3 - Five-Year Budget with Details

$000's

Attachment RR-4
Docket No. 23-37-EL
Page 1 of 4
The Narragansett Electric Company
d/b/a Rhode Island Energy
Compliance Filing - Effective Rates April 1, 2024
Docket No. 23-48-EL - Electric ISR FY2025 - Attachment 3
Page 1 of 4

Docket 22-53-EL 5 Year Investment Plan - Capital Spending Major Project - Details
Current  Initial Capital
Spending Rationale Category FYTD Preliminary Sanction - Estimate - Date of Est'd Est'd  Spending
Actuals FY 2024 Q3 FY 2024 Major Project - CAPEX CAPEX Last Constr ~ Constr  through
12/31/23 Forecast Budget FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 Current Phase only only Sanction  Start End FY 2023
Non-Discretionary
Customer Request /
Public Requirement New Business - Commercial 8,745 11,025 9,093 9,366 9,647 9,937 10,235 10,542
New Business - Residential 5471 7,212 7,212 7,428 7,651 7,880 8,117 8,361
Public Requirements 1,953 1,249 1,249 3,140 3,234 3,331 3,431 3,531
Transformers and Related Equipment 6,776 8,350 5,000 8,000 8,000 8,000 8,000 8,000
Meters and Meter Work 1,036 2,089 2,605 2,533 430 100 100 100
Distributed Generation 5,781 1,000 1,000 1,000 1,000 1,000 1,000 1,000
Third Party Attachments (732) 331 280 288 297 306 315 324
Land and Land Rights 329 500 500 515 530 546 562 579
Outdoor Lighting 352 813 575 592 610 628 647 666
Total Customer Request/Public Requirement 29,710 32,568 27,514 32,862 31,399 31,728 32,407 33,103
Damage / Failure Damage /Failure 9,920 12,545 10,940 11,268 11,606 11,954 12,313 12,682
Reserves - - 979 1,008 1,038 1,070 1,102 1,135
Failed Assets 2,619 4,340 1,323 2,537 1,972 - - -
Storms 3,176 3,662 1,950 3,000 3,000 3,000 3,000 3,000
Total Damage/Failure 15,716 20,547 15,192 17,813 17,616 16,024 16,415 16,817
Total Non-Discretionary 45,426 53,116 42,706 50,675 49,015 47,752 48,822 49,921

Page 1
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Attachment RR-4
Docket No. 23-37-EL

The Narragansett Electric Company
d/b/a Rhode Island Energy
Compliance Filing - Effective Rates April 1, 2024
Docket No. 23-48-EL - Electric ISR FY2025 - Attachment 3
Page 2 of 4

Page 2 of 4

Docket 22-53-EL

5 Year Investment Plan - Capital Spending

Major Project - Details

Current  Initial Capital
Spending Rationale Category FYTD  Preliminary Sanction - Estimate - Date of Est'd Est'd  Spending
Actuals FY 2024 Q3 FY 2024 Major Project- CAPEX CAPEX Last Constr  Constr  through
12/31/23 Forecast Budget FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 Current Phase only only Sanction  Start End FY 2023
Discretionary
Asset Condition
Separately
Tracked Major  Dyer Street Substation 1,861 2,553 - 15 - - - - Construction $10,658 $10,842  Apr-21  Sep-21 FY 2025 $14,651
Admiral St 12 KV Substation - - - 5,513 2,500 - - - Construction $12,831 $12,831  Aug-21  Sep-21 FY 2026 $2,731
Providence Area LT Study Projects (Ph 1A,1B,2,4) 17,685 25,783 24,314 - - - - - - -- - - -- - -
Kingston Equipment Replacement - - - 400 3,361 8,403 1,681 2,961 Study Phase -- $16,805 - Oct-25  FY 2029 $0
Phillipsdale Substation D Sub - - - 100 5,728 7,240 1,448 324 Study Phase - $6,025 - Oct-25  FY 2029 $0
Apponaug Substation - - - 150 1,120 1,980 1,750 700 Study Phase $5,700  $3,800 Jul-23  FY 2026 FY 2029 $0
Hospital #146 Equipment Replacement - - - 320 2,064 2,680 296 - Study Phase $5,360  $5,359 Dec-23 FY 2026 FY 2028 $0
Merton #51 Equipment Replacement - - - - 816 2,449 4,082 816 Study Phase - $8,164 - FY 2027 FY 2029 $0
Southeast Substation 327 327 66 - - - - - Construction $11,244 $9,000 Jun-19 Oct-19 FY 2025 $15,198
Auburn 115/12.4kV Substation (D-Sub) - - - - - 832 1,663 4,989 Study Phase - $6,590 - FY 2028 FY 2029 $0
Subtotal - Separately Track Major Projects 19,873 28,663 24,380 6,498 15,589 23,583 10,919 9,790
Other Underground Cable Replacement 4,231 4,281 5,500 5,500 6,000 6,000 6,000 6,500
URD Cable Replacement 5,321 6,496 6,276 5,000 5411 5723 5,823 5,500
Blanket Projects 4,298 5,686 5,220 6,177 6,338 6,504 6,676 6,850
1&M 257 476 3,000 1,530 1,530 1,530 1,530 1,530
Substation Spare Transformers 540 2,480 7,436 8,186 6,825
Substation Breakers & Reclosers 1,231 1,231 437 196 440 - - -
Other Area Study Projects - BSVS 1,058 1,058 - 781 1,556 2,457 2,280 1,156
Other Area Study Projects - CRIE 27 27 - 50 75 35 293 315
Other Area Study Projects - CRIW - - - 1,883 6,317 10,196 3,730 390
Other Area Study Projects - East Bay - - - 100 505 570 570 190
Other Area Study Projects - Newport 194 194 - 446 1,189 802 - -
Other Area Study Projects - NWRI 135 135 - 500 3,007 2,725 1,432 250
Other Area Study Projects - Providence - - - 492 5,396 6,575 4,630 4,630
Other Area Study Projects - SCW - - - - - - 1,029 2,297
Tiverton Substation 60 60 - 75 393 786 786 393
Providence Area LT Supply & Distrib Study - - - 20,382 10,580 7,064 - -
Reserve - - - - 1,000 1,000 1,000 1,000
Batteries / Chargers 31 227 230 195 387 319 100 -
Recloser Replacements 1,209 1,209 1,300 - - - - -
UG Improvements and Other 2,732 2,809 1,383 700 565 - - -
Subtotal - Other Projects and Programs 20,783 23,889 23,346 44,547 53,169 59,722 44,065 37,826
Total Asset Condition 40,656 52,552 47,726 51,045 68,758 83,305 54,984 47,617
Non-Infrastucture
General Equip & Telecom Blanket (805) 536 700 712 724 737 750 764
Verizon Copper to Fiber 11 26 1,000 180 75 - - -
Total Non-Infrastructure (793) 562 1,700 892 799 737 750 764

Page 2
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Attachment RR-4
Docket No. 23-37-EL
Page 3 of 4

The Narragansett Electric Company

d/b/a Rhode Island Energy

Compliance Filing - Effective Rates April 1, 2024
Docket No. 23-48-EL - Electric ISR FY2025 - Attachment 3

Page 3 of 4

Docket 22-53-EL

5 Year Investment Plan - Capital Spending

Major Project - Details

Current  Initial Capital
Spending Rationale Category FYTD  Preliminary Sanction - Estimate - Date of Est'd Est'd  Spending
Actuals FY 2024 Q3 FY 2024 Major Project- CAPEX CAPEX Last Constr  Constr  through
12/31/23 Forecast Budget FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 Current Phase only only Sanction  Start End FY 2023
System Capacity &
Performance
Separately
Tracked Major  East Providence Substation (D Sub + D Line) 720 976 1,330 - - - - - - - - - - - -
East Providence Substation (D Sub) - - - 2,685 2,309 2,952 - - Preliminary Eng'g ~ $6,000 $6,000 Feb-17  Apr-24 Oct-26 $892
Warren Substation (D Sub + D Line) 1,915 2,381 1,969 - - - - - - - -- - - -- -
Chase Hill Second Half of Station - - - - 1,006 2,012 1,006 1,006 Study Phase - $5,030 - FY 2027 FY 2029 $0
Nasonville #127 Sub (D-Sub) - - - 3,566 3,100 489 - - Study Phase $10,786  $13,325 Jul-23  FY 2026 FY 2027 $0
Subtotal - Separately Track Major Projects 2,635 3,357 3,299 6,251 6,415 5,453 1,006 1,006
Other Aquidneck Island 1,189 1,327 1,038 - - - - -
New Lafayette Substation 197 361 750 910 5,886 151 - -
Warren Substation - - - 1,800 2,943 747 111 -
Nasonville Substation (D Sub + D Line) 1,346 2,338 1,912 - - - - -
East Providence Substation (D Line) - - - 3,600 2,700 2,051 - -
Weaver Hill Road Substation 419 665 1,507 1,105 3,054 3,475 2,496 1,229
3V0 201 217 1,095 186 540 - - -
EMS/RTU (15) (15) 658 135 1,147 2,350 750 -
Overloaded Transformer Replemts 1,118 1,500 1,500 1,500 1,500 1,500 1,500 1,500
Blanket Projects 5,209 5,639 2,490 2,605 2,725 2,851 2,983 3,072
Other Area Study Projects - BSVS 120 120 400 680 681 968 - -
Other Area Study Projects - CRIW 366 845 1,371 1,441 1,125 1,125 675 -
Other Area Study Projects - East Bay - - - 84 378 378 - -
Other Area Study Projects - Newport - - - 793 976 461 - -
Other Area Study Projects - NWRI 775 1,185 1,933 108 128 - - -
Other Area Study Projects - SCE - - - 1,684 6,404 333 - -
Other Area Study Projects - SCW 101 137 364 927 4,101 3,909 2,576 1,147
Tiverton D-Line 130 130 109 328 656 656 328 440
Reserve - - - - 1,000 1,000 1,000 1,000
CEMI-4 1,072 1,221 1,230 1,230 1,230 1,230 1,230 -
ERR - - - - - - - -
Distrib Automation Recloser Program - - - - - - - -
ADMS/DERMS Advanced - - - - - 3,159 1,568 -
DER Monitor/Manage - - - - - 2,288 4,043 -
Electromech Relay Upgrades - - - 1,234 603 1,267 2,513 1,263
Fiber Network - - - 200 - - - -
VVO - Smart Capacitors and Regulators 235 235 - 400 8,439 6,701 6,701 6,701
Mobile Substation - - - 1,278 3,834 7,668 - -
Other projects and programs (1,686) (1,451) 541 478 100 100 100 100
Subtotal - Other Projects and Programs 10,776 14,453 16,898 22,706 50,150 44,369 28,575 16,452
Total System Capacity & Performance 13,411 17,810 20,197 28,957 56,565 49,822 29,581 17,458
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Compliance Filing - Effective Rates April 1, 2024
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Docket 22-53-EL

5 Year Investment Plan - Capital Spending

Major Project - Details

Current  Initial Capital
Spending Rationale Category FYTD  Preliminary Sanction - Estimate - Date of Est'd Est'd  Spending
Actuals FY 2024 Q3 FY 2024 Major Project- CAPEX CAPEX Last Constr  Constr  through
12/31/23 Forecast Budget FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 Current Phase only only Sanction  Start End FY 2023
Total Discretionary excluding AMF 53,275 70,924 69,623 80,894 126,122 133,864 85,315 65,839
Advanced Metering
Functionality
Meter Costs - - - 28,725 61,795 4,212 - -
Network Costs - - - 4,479 8,374 1,985 - -
System Costs - - - 11,487 13,280 7,597 - -
Program Costs - - - 3,502 3,502 1,751 - -
Total AMF - - - 48,192 86,950 15,544 - -
Total Discretionary including AMF 53,275 70,924 69,623 129,086 213,073 149,408 85,315 65,839
Total Capital Spending including AMF 98,700 124,040 112,329 179,761 262,088 197,160 134,137 115759
Total Capital Spending excluding AMF 98,700 124,040 112,329 131,569 175,137 181,616 134,137 115759
O&M Spend
Vegetation Management 8,304 13,950 13,950 13,075
VVOI/CVR 173 400 400 365
1&M - Opex Related to Capex 173 400 400 200
1&M - Inspections & Replairs Related Costs 459 550 338 500
Total O&M 9,109 15,300 15,088 14,140

Page 4
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I hereby certify that a copy of the cover letter and any materials accompanying this certificate was
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