
 
Andrew S. Marcaccio, Counsel 
PPL Services Corporation 
AMarcaccio@pplweb.com  

 

280 Melrose Street 
Providence, RI  02907 
Phone 401-784-4263 

 
 

 
 
June 27, 2024 

 
 
VIA HAND DELIVERY & ELECTRONIC MAIL 
 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI  02888 
 
RE:  Docket No. 23-37-EL – The Narragansett Electric Company d/b/a  

Rhode Island Energy’s Petition for Acceleration of a System Modification  
Due to Distributed Generation Project  
Tiverton Project 
Corrected Response to RR-2 

 
Dear Ms. Massaro: 
 

On behalf of The Narragansett Electric Company d/b/a Rhode Island Energy (the 
“Company”), enclosed please find the Company’s corrected response to Record Request No. 2 in 
the above-referenced docket. 

 
Thank you for your attention to this filing.  If you have any questions, please contact me 

at 401-784-4263.  
 
        Sincerely,  
 

         
      

        Andrew S. Marcaccio 
Enclosures 
 
cc:  Docket 23-37-EL Service List 
 
 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
In Re:  Rhode Island Energy's Petition for Acceleration Due  

To Distributed Generation Project – Tiverton Projects 
Responses to the Record Requests Issued at the 

Commission’s Evidentiary Hearings  
On June 3-6, 2024 

   
 

Prepared by or under the supervision of:  Eric Wiesner and Ryan Constable 

Corrected  
Record Request No. 2 

 
Request: 

 
Please produce a set of schedules using details similar to those filed in rate proceedings showing 
the breakdown of costs. 
 
Initial Response: 
 
Attachment RR-2-1 and Attachment RR-2-2 include a set of schedules using details similar to 
those filed in rate proceedings showing the breakdown of costs. 
 
Attachment RR-2-2 is an update to PUC 2-3.  
 
  



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
In Re:  Rhode Island Energy's Petition for Acceleration Due  

To Distributed Generation Project – Tiverton Projects 
Responses to the Record Requests Issued at the 

Commission’s Evidentiary Hearings  
On June 3-6, 2024 

   
 

Prepared by or under the supervision of:  Eric Wiesner and Ryan Constable 

Corrected 
Record Request No. 2, page 2 

 
Corrected Response: 
 
Attachment RR-2-1 and Attachment RR-2-2 include a set of schedules using details similar to 
those filed in rate proceedings showing the breakdown of costs. 
 
Attachment RR-2-2 is an update to PUC 2-3.  
 
Within Attachment RR-2-1, the Company has included the following schedules: 
 

 Schedule 1 – Green Development (“GD”) Costs (Same as initially filed on June 21, 
2024.) 

 
 Schedule 2 – Recalculate GD Costs with overheads and administrative and general 

(“A&G”) allocated to rows (Same as initially filed on June 21, 2024.) 
 

 Schedule 3 – Defined Sections (Same as initially filed on June 21, 2024.) 
 

 Schedule 4 – Breakdown Costs by Defined Sections (Same as initially filed on June 21, 
2024.) 

 
 Schedule 5A – CORRECTED - Percent Breakdown of Costs by Defined Sections – This 

corrected version includes corrections to the column titles and corrections to column 
f1.  An explanation of the changes is below.   

 
 Schedule 5B – CORRECTED – Breakdown of Costs by Defined Sections – This 

corrected version includes corrections to column f1. An explanation of the changes is 
below.   

 
 Schedule 6 – Rhode Island Energy (“RIE”) Costs (Same as initially filed on June 21, 

2024.) 
 

 Schedule 7 – Modified Percent Reimbursement – Section Breakdown (Same as initially 
filed on June 21, 2024.) 

 
 
 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
In Re:  Rhode Island Energy's Petition for Acceleration Due  

To Distributed Generation Project – Tiverton Projects 
Responses to the Record Requests Issued at the 

Commission’s Evidentiary Hearings  
On June 3-6, 2024 

   
 

Prepared by or under the supervision of:  Eric Wiesner and Ryan Constable 

Corrected 
Record Request No. 2, page 3 

 
The Company also included Schedule 8, which is also referenced as Attachment RR-2-2.  This is 
an update to PUC 2-3. (Same as initially filed on June 21, 2024.) 
 
Explanation of Changes to Schedules 5A and 5B:  
 
Schedule 4 sets up costs per road/section, where (d) = Fish Road; (e) = Bulgamarsh Road; and  
(f) = Brayton Road.  Schedules 5A and 5B then break down the costs per road/section for System 
Modifications, Accelerated Modifications, and System Improvements where (d1) to (d3) = Fish 
Road; (e1) to (e3) = Bulgamarsh Road; and (f1) to (f3) = Brayton Road.  The percentages in 
Schedule 5A should total to 100% for each row under each road/section and the totals in 
Schedule 5B should equal the totals in Schedule 4 for each road/section. 
 
Fish Road and Bulgamarsh Road columns were correct for the initial submittal and percents 
added to 100% for each row for each road/section.  For Brayton Road, columns (f2) and (f3) 
were correct.  Column (f1) in schedule 5A has been corrected so each row for the Brayton Road 
columns total to 100%.   This also corrected column (f1) in Schedule 5B. 
 
Schedules 6, 7, and 8 were based off of columns in Schedules 5A and 5B that were initially 
correct and so these schedules and final numbers do not change. 



SCHEDULE 1  - GD Costs
(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k)

Schedule ITEM
NO. DESCRIPTION OF WORK Unit of

Measure
RIE 

Quantities Labor Equipment Rental
Equipment Subcontractor Materials SCHEDULED

VALUE
1 1 ENGINEERING / PERMITTING Lot $500,000 $500,000
1 2 WIRE PROCUREMENT Lot $2,223,702 $2,223,702
1 3 2 WAY MANHOLE Ea 29 $323,349 $311,780 $76,788 $398,331 $493,104 $1,603,352
1 4 3 WAY MANHOLE Ea 5 $62,785 $57,101 $18,960 $110,024 $90,492 $339,362
1 5 9 WAY DUCTBANK ln-ft 1,100 $83,884 $83,848 $39,165 $202,826 $54,849 $464,572
1 6 6 WAY DUCTBANK ln-ft 1,100 $81,165 $83,655 $37,896 $166,969 $48,470 $418,155
1 7 4 WAY DUCTBANK ln-ft 16,800 $1,232,059 $1,257,902 $575,244 $2,182,041 $674,272 $5,921,518
1 8 2 WAY DUCTBANK/RISERS ln-ft 250 $55,269 $62,832 $18,448 $59,718 $15,043 $211,310
1 9 GENERAL REQUIREMENTS $1,586,141 $1,586,141
1 10 MATERIAL HANDLING (13%) $467,991 $467,991
1 11 CAPITAL OVERHEAD (22%) $404,472 $408,566 $168,630 $981,669
1 12 A&G (5%) $91,926 $92,856 $38,325 $260,303 $179,997 $663,406
1 13 PAGE TOTALS $15,381,177

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 1 of 9



SCHEDULE 2 - Recalculate GD Costs with overheads and A&G allocated to rows
22% 5%

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n)

Schedule ITEM 
NO. DESCRIPTION OF WORK Unit of

Measure RIE Quantities Labor Equipment Rental
Equipment Subcontractor Materials SCHEDULED

VALUE
CAPITAL 

OVERHEAD (22%) A&G (5%) Total w/OH & A&G

2 1 ENGINEERING / PERMITTING Lot $0 $0 $0 $500,000 $0 $500,000 $0 $25,000 $525,000
2 2 WIRE PROCUREMENT Lot $0 $0 $0 $0 $2,223,702 $2,223,702 $0 $111,185 $2,334,887
2 3 2 WAY MANHOLE Ea 29 $323,349 $311,780 $76,788 $398,331 $493,104 $1,603,352 $156,622 $80,168 $1,840,141
2 4 3 WAY MANHOLE Ea 5 $62,785 $57,101 $18,960 $110,024 $90,492 $339,362 $30,546 $16,968 $386,876
2 5 9 WAY DUCTBANK ln-ft 1,100 $83,884 $83,848 $39,165 $202,826 $54,849 $464,572 $45,517 $23,229 $533,318
2 6 6 WAY DUCTBANK ln-ft 1,100 $81,165 $83,655 $37,896 $166,969 $48,470 $418,155 $44,598 $20,908 $483,660
2 7 4 WAY DUCTBANK ln-ft 16,800 $1,232,059 $1,257,902 $575,244 $2,182,041 $674,272 $5,921,518 $674,345 $296,076 $6,891,939
2 8 2 WAY DUCTBANK/RISERS ln-ft 250 $55,269 $62,832 $18,448 $59,718 $15,043 $211,310 $30,041 $10,566 $251,916
2 9 GENERAL REQUIREMENTS $0 $0 $0 $1,586,141 $0 $1,586,141 $0 $79,307 $1,665,448
2 10 MATERIAL HANDLING (13%) $0 $0 $0 $0 $467,991 $467,991 $0 $0 $467,991
2 11 CAPITAL OVERHEAD (22%) $404,472 $408,566 $168,630 $0 $0 $981,669
2 12 A&G (5%) $91,926 $92,856 $38,325 $260,303 $179,997 $663,406
2 13 PAGE TOTALS $15,381,177 $981,669 $663,406 $15,381,177

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 2 of 9



SCHEDULE 3 - Defined Sections
(a) (b) (c) (d) (e) (f) (g) (h) (i) (j)

Schedule ITEM 
NO. DESCRIPTION OF WORK Unit of

Measure
RIE 

Quantities Fish Rd Bulgarmarsh (Rt 
177) Brayton Rd Total Notes

3 1 ENGINEERING / PERMITTING Lot 9200 4500 5300 19000 Use ratio of ductbank

3 2 WIRE PROCUREMENT Lot 9200 4500 5300 19000 Use ratio of ductbank

3 3 2 WAY MANHOLE Ea 29 15 6 8 29
3 4 3 WAY MANHOLE Ea 5 3 1 1 5
3 5 9 WAY DUCTBANK ln-ft 1,100 1100 1100
3 6 6 WAY DUCTBANK ln-ft 1,100 1100 1100
3 7 4 WAY DUCTBANK ln-ft 16,800 7000 4500 5300 16800
3 8 2 WAY DUCTBANK/RISERS ln-ft 250 200 25 25 250

3 9 GENERAL REQUIREMENTS 9200 4500 5300 19000 Use ratio of ductbank

3 10 MATERIAL HANDLING (13%) 9200 4500 5300 19000 Use ratio of ductbank

3 11 CAPITAL OVERHEAD (22%)
3 12 A&G (5%)
3 13 PAGE TOTALS

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 3 of 9



SCHEDULE 4 - Breakdown Costs By Defined Sections
(a) (b) (c) (d) (e) (f) (g)

Schedule ITEM 
NO. DESCRIPTION OF WORK Fish Rd Bulgamarsh 

(Rt 177) Brayton Rd Total

4 1 ENGINEERING / PERMITTING $254,211 $124,342 $146,447 $525,000 
4 2 WIRE PROCUREMENT $1,130,577 $553,000 $651,311 $2,334,887 
4 3 2 WAY MANHOLE $951,797 $380,719 $507,625 $1,840,141 
4 4 3 WAY MANHOLE $232,126 $77,375 $77,375 $386,876 
4 5 9 WAY DUCTBANK $533,318 $0 $0 $533,318 
4 6 6 WAY DUCTBANK $483,660 $0 $0 $483,660 
4 7 4 WAY DUCTBANK $2,871,641 $1,846,055 $2,174,243 $6,891,939 
4 8 2 WAY DUCTBANK/RISERS $201,533 $25,192 $25,192 $251,916 
4 9 GENERAL REQUIREMENTS $806,427 $394,448 $464,572 $1,665,448 
4 10 MATERIAL HANDLING (13%) $226,606 $110,840 $130,545 $467,991 
4 11 CAPITAL OVERHEAD (22%)
4 12 A&G (5%)
4 13 PAGE TOTALS $7,691,897 $3,511,971 $4,177,310 $15,381,177 

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 4 of 9



SCHEDULE 5A - Percent Breakdown of Costs By Defined Sections
(a) (b) (c) (d1) (d2) (d3) (e1) (e2) (e3) (f1) (f2) (f3)

Schedule ITEM 
NO. DESCRIPTION OF WORK Fish Rd - System 

Modification %

Fish Rd - 
Accelerated 

Modification 
%

Fish Rd - System 
Improvement %

Bulgamarsh Rd -
System 

Modification %

Bulgamarsh Rd -
Accelerated 

Modification %

Bulgamarsh Rd 
- System

Improvement $

Brayton Rd - System 
Modification %

Brayton Rd - 
Accelerated Mod%

Brayton Rd - System 
Improvement $

Ductbank Allocation 
Method - Fish Rd

Ductbank Allocation 
Method - Bulgamarsh & 

Brayton Rds

5A 1 ENGINEERING / PERMITTING 0% 100% 0% 0% 100% 0% 0% 100% 0%
5A 2 WIRE PROCUREMENT 0% 100% 0% 0% 100% 0% 0% 100% 0%
5A 3 2 WAY MANHOLE 0% 100% 0% 80% 0% 20% 80% 0% 20% Duct Construction %
5A 4 3 WAY MANHOLE 0% 100% 0% 80% 0% 20% 80% 0% 20% Duct Construction %
5A 5 9 WAY DUCTBANK 0% 22% 78% 100% 0% 0% 100% 0% 0% Duct Count
5A 6 6 WAY DUCTBANK 0% 33% 67% 100% 0% 0% 100% 0% 0% Duct Count
5A 7 4 WAY DUCTBANK 0% 50% 50% 80% 0% 20% 80% 0% 20% Duct Count Duct Construction %
5A 8 2 WAY DUCTBANK/RISERS 0% 0% 100% 0% 0% 100% 0% 0% 100%
5A 9 GENERAL REQUIREMENTS 0% 100% 0% 80% 0% 20% 80% 0% 20% Duct Construction %
5A 10 MATERIAL HANDLING (13%) 0% 100% 0% 0% 100% 0% 0% 100% 0%
5A 11 CAPITAL OVERHEAD (22%)
5A 12 A&G (5%)
5A 13 PAGE TOTALS

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 5 of 9

CORRECTED



Duct Bank 
Multipliers

Depth to 
top of duct 
bank (ft)

Height Duct 
Bank (ft)

Width of 
Trench (ft) Cross Section (ft^2) % to DG for base 2-way % for extra ducts 

vs 2-way
% to DG for base 4-

way
% for extra ducts vs 4-

way

2-way 3 1 3 12 100% 0%
4-way 3 2 3 15 80% 20% 100% 0%
6-way 3 2 3.75 18.75 64% 36% 80% 20%
9-way 3 3 3.75 22.5 53% 47% 67% 33%

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 6 of 9

CORRECTED



SCHEDULE 5B - Breakdown of Costs By Defined Sections
(a) (b) (c) (d1) (d2) (d3) (e1) (e2) (e3) (f1) (f2) (f3)

Schedule ITEM 
NO. DESCRIPTION OF WORK Fish Rd - System 

Modification $

Fish Rd - 
Accelerated 
Modification 

$

Fish Rd - System 
Improvement $

Bulgamarsh Rd -
System 

Modification $

Bulgamarsh Rd -
Accelerated 

Modification $

Bulgamarsh Rd 
- System

Improvement $

Brayton Rd - System 
Modification $

Brayton Rd - 
Accelerated 

Modification $

Brayton Rd - System 
Improvement $

5B 1 ENGINEERING / PERMITTING $0 $254,211 $0 $0 $124,342 $0 $0 $146,447 $0 
5B 2 WIRE PROCUREMENT $0 $1,130,577 $0 $0 $553,000 $0 $0 $651,311 $0 
5B 3 2 WAY MANHOLE $0 $951,797 $0 $304,575 $0 $76,144 $406,100 $0 $101,525 
5B 4 3 WAY MANHOLE $0 $232,126 $0 $61,900 $0 $15,475 $61,900 $0 $15,475 
5B 5 9 WAY DUCTBANK $0 $118,515 $414,803 $0 $0 $0 $0 $0 $0 
5B 6 6 WAY DUCTBANK $0 $161,220 $322,440 $0 $0 $0 $0 $0 $0 
5B 7 4 WAY DUCTBANK $0 $1,435,821 $1,435,821 $1,476,844 $0 $369,211 $1,739,394 $0 $434,849 
5B 8 2 WAY DUCTBANK/RISERS $0 $0 $201,533 $0 $0 $25,192 $0 $0 $25,192 
5B 9 GENERAL REQUIREMENTS $0 $806,427 $0 $315,559 $0 $78,890 $371,658 $0 $92,914 
5B 10 MATERIAL HANDLING (13%) $0 $226,606 $0 $0 $110,840 $0 $0 $130,545 $0 
5B 11 CAPITAL OVERHEAD (22%)
5B 12 A&G (5%)
5B 13 PAGE TOTALS $0 $5,317,300 $2,374,597 $2,158,878 $788,182 $564,911 $2,579,052 $928,303 $669,955 

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 7 of 9

CORRECTED



SCHEDULE 6 - RIE Costs
(a) (b) (c) (d) (e) (f) (g) (h) (i) (j)

Schedule ITEM 
NO. Description Type Unit Cost Substation Fish Rd Bulgamarsh Rd Brayton Rd Notes

6 1 Substation - New Feeder Position Estimate $1,022,000 $1,022,000 $871,023 $1,025,871 Study Cost
6 2 33F6 Install Cost Estimate $1,540,409 $745,882 $364,834 $429,693 Study Cost

6 3 1 mile 477 spacer 2nd circuit (per mile) Estimate $1,347,487 $1,148,426 $1,352,591 Hypothetical cost if 
DG did not exist <----Max Accelerated Modification 

# Business Use

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 8 of 9



SCHEDULE 7 - Modified Percent Reimbursement - Section Breakdown

(a) (b) (c) (d) (e) (f) (g) (h)

Schedule ITEM 
NO. Description From To % For DG % For Accel 

Mod
% For Sys 
Improve Notes

7 1 Sub-T DG Customer Cost Share
7 2 Substation - New Feeder Position 0.00% 100.00% 0.00% Exact same equipment would be installed for future system needs as installed for DG
7 3 Cable 15kV - New Install 33F6 Substation (Fish Rd) Fish Rd/Bulgar 0.00% 100.00% 0.00% Exact same equipment would be installed for future system needs as installed for DG
7 4 Duct Bank Civil Work & Cable Procurement Substation (Fish Rd) Fish Rd/Bulgar 0.00% 69.13% 30.87% Exact same equipment would be installed for future system needs as installed for DG, a portion is assigned as system improvement
7 5 Cable 15kV - New Install 33F6 Fish Rd/Bulgarmarsh RdBulgarmarsh R 0.00% 100.00% 0.00% Exact same equipment would be installed for future system needs as installed for DG
7 6 Duct Bank Civil Work & Cable Procurement Fish Rd/Bulgarmarsh RdBulgarmarsh R 51.21% 32.70% 16.09% Accelerated Modification capped at RIE hypothetical cost, a portion is assigned as system improvement
7 7 Cable 15kV - New Install 33F6 Bulgarmarsh Rd (177)/BGreen Dev Site 0.00% 100.00% 0.00% Exact same equipment would be installed for future system needs as installed for DG
7 8 Duct Bank Civil Work & Cable Procurement Bulgarmarsh Rd (177)/BGreen Dev Site 51.58% 32.38% 16.04% Accelerated Modification capped at RIE hypothetical cost, a portion is assigned as system improvement

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-1 

Page 9 of 9



SCHEDULE 8 - Updated PUC 2-3 Table
Updated 2024-06-20

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k)

Description From To
Costs per DIV 3‐

11 % For DG % For Accel Mod % For Sys Improve

System 
Modification (Soley 

Serve DG)

Accelerated  
Modification 
(Aligned With 

Study 
Recommendta

ion)

System 
Improvement 

(Additional Ducts) Allocation Method
1 Sub‐T DG Customer Cost Share 1

2 Substation ‐ New Feeder Position 2 1,022,000$     0.00% 100.00% 0.00% $0 $1,022,000 $0

3 Cable 15kV ‐ New Install 33F6 Substation (Fish Rd) Fish Rd/Bulgarmarsh Rd (177) Intersection 3 745,882$        0.00% 100.00% 0.00% $0 $745,882 $0

4 Duct Bank Civil Work & Cable Procurement Substation (Fish Rd) Fish Rd/Bulgarmarsh Rd (177) Intersection 4 7,691,897$     0.00% 69.13% 30.87% $0 $5,317,300 $2,374,597 Duct Count - Mixed

5 Cable 15kV ‐ New Install 33F6 Fish Rd/Bulgarmarsh Rd (177) Intersection Bulgarmarsh Rd (177)/Brayton Rd Intersection 5 364,834$        0.00% 100.00% 0.00% $0 $364,834 $0

6 Duct Bank Civil Work & Cable Procurement Fish Rd/Bulgarmarsh Rd (177) Intersection Bulgarmarsh Rd (177)/Brayton Rd Intersection 6 3,511,971$     51.21% 32.70% 16.09% $1,798,633 $1,148,426 $564,911 Ductbank Construction % - 4 way

7 Cable 15kV ‐ New Install 33F6 Bulgarmarsh Rd (177)/Brayton Rd Intersection Green Dev Site 7 429,693$        0.00% 100.00% 0.00% $0 $429,693 $0

8 Duct Bank Civil Work & Cable Procurement Bulgarmarsh Rd (177)/Brayton Rd Intersection Green Dev Site 8 4,177,310$     51.58% 32.38% 16.04% $2,154,764 $1,352,591 $669,955 Ductbank Construction % - 4 way

9 17,943,586$   3,953,397$             10,380,726$  3,609,463$             

10 Total Potential Reimbursement 13,990,189$           

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-37-EL 
Attachment RR-2-2 

Page 1 of 1



Certificate of Service 

I hereby certify that a copy of the cover letter and any materials accompanying this certificate was 
electronically transmitted to the individuals listed below.   

The paper copies of this filing are being hand delivered to the Rhode Island Public Utilities Commission 
and to the Rhode Island Division of Public Utilities and Carriers. 

___________________________________ 
Joanne M. Scanlon  

June 27, 2024 
Date 
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