
 

  

Andrew S. Marcaccio, Counsel 
PPL Services Corporation 
AMarcaccio@pplweb.com  

280 Melrose Street 
Providence, RI  02907 
Phone 401-784-4263 

 
                   

 
 
 
 
September 23, 2025 

 
 
VIA ELECTRONIC MAIL AND HAND DELIVERY 
 
 
Stephanie De La Rosa, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI   02888 
 
RE:  Docket No. 23-48-EL - FY 2025 Electric Infrastructure, Safety, and Reliability Plan  

Reconciliation Filing 
Responses to PUC Data Requests – Set 2 
  

Dear Ms. De La Rosa: 
 

On behalf of The Narragansett Electric Company d/b/a Rhode Island Energy (the 
“Company”), attached please find the Company’s response to the Second Set of Data Requests 
issued by the Public Utilities Commission in the above-referenced matter. 

 
Thank you for your attention to this filing.  If you have any questions, please contact me 

at 401-784-4263. 
Sincerely, 
 

         
         

Andrew S. Marcaccio 
Enclosures 
 
cc: Docket No. 23-48-EL Service List   



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-48-EL 
In Re:  FY 2025 Electric Infrastructure, Safety and Reliability Plan 

Reconciliation Filing 
Responses to the Commission’s Second Set of Data Requests 

Issued on September 9, 2025 
   
 

Prepared by or under the supervision of:  David Moreira   

PUC 2-1 
New Business 

 
Request: 
 
Referencing the response to DIV 1-6, please provide more explanation of: “The Company has not 
explored coordinating further with respect to building permits as the majority of cities and towns 
have evolved to a newer streamlined portal experience for Rhode Island permit holders.” 
(emphasis added).  Why is this an impediment to coordination? 
 
Response: 
 
The Company does not view the new streamlined portal experience as an impediment to 
coordination.  Rather, the Company expects the newer streamlined portal experience could 
improve coordination, and that is what the Company intended to communicate in the above-
quoted language from its response to DIV 1-6.  
 
As noted in the Company’s response to DIV 1-6, the Company collaborates with municipalities 
on major infrastructure initiatives and planned municipal projects.  It is important to recognize 
that the Company is not always informed of New Business projects in advance unless they are 
part of a municipality’s formal planning process.  In addition to existing Company procedures, 
however, a newer streamlined portal experience could complement the guidance and support 
already offered to its customers in the construction process.  
 
Although discussions always are conducted upon request for new service, in many cases projects 
may not materialize.  In an effort to minimize cost to customers, the Company requires load 
calculations, site plans, and one-line diagrams in advance to ensure projects that will materialize 
are being designed by the Company’s engineering teams versus designing a project that will not 
come to fruition. 
 
It is important to note that in both standard and complex scenarios, municipal wiring inspections 
are a prerequisite for energizing and connecting electric service.  This inspection process 
operates independently of the town permitting process; the issuance of a permit does not 
determine the duration or scheduling of the project.   
 
 
 
 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-48-EL 
In Re:  FY 2025 Electric Infrastructure, Safety and Reliability Plan 

Reconciliation Filing 
Responses to the Commission’s Second Set of Data Requests 

Issued on September 9, 2025 
   
 

Prepared by or under the supervision of:  Ryan Constable   

PUC 2-2 
Accelerated Projects 

 
Request: 
 
The Company’s response to DIV 1-30 may be incomplete. Please review, specifically to whether 
the Company has responded to the question about what is [the] remaining work? 
 
Response: 
 
DIV 1-30 request asked: “Why was the Crossman Sub D-Line project accelerated?  What work 
was completed in FY 2025 ($592,000)?  Was plant placed in service?  What is remaining work?” 
 
The Company’s original response to DIV 1-30 is contained below in plain text, which 
inadvertently did not respond to the question of “What is remaining work”.  The BOLD text 
below responds to the question of “What is remaining work”. 
 
The FY 2025 budget for Crossman Sub D-Line was $350,000 which included design and some 
construction.  The actual cost was $592,000.  This is a minor change in the overall work the 
Company conducts on a yearly basis, and such changes occur every year and are frequent.  The 
Company will make such changes as a result of resource availability, permitting activities of this 
project and other projects, equipment availability of this project and other projects, and other 
work progression details.  
 
The specific work completed was conversion on Moshassuck Ind Highway.  
 
The plant placed in service was approximately $187,000. 
 
The remaining work for Crossman Sub D-Line in FY 2026 is to complete all engineering 
and design for all D-Line conversion routes, and complete D-line conversion on Higgins Ave 
and Smithfield Ave. Work beyond FY2026 is to complete conversions on Longsdale Ave, 
Pine St, Earle St, Crossman St, Rand St, Moore St, Cowden St, and Dexter St.  
 
FY2026 – $563,000 
FY2027 – $905,000 
FY2028 – $1,215,351 
 



Certificate of Service 

I hereby certify that a copy of the cover letter and any materials accompanying this certificate was 
electronically transmitted to the individuals listed below.   

The paper copies of this filing are being hand delivered to the Rhode Island Public Utilities Commission 
and to the Rhode Island Division of Public Utilities and Carriers. 

___________________________________ 
Joanne M. Scanlon 
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