
October 15, 2025 

VIA HAND DELIVERY AND ELECTRONIC MAIL 

Stephanie De La Rosa, Coordinator 
Energy Facility Siting Board 
89 Jefferson Boulevard 
Warwick, RI 02888 

Stephanie De La Rosa, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI  02888 

Re:  EFSB Docket No. SB-2021-04 – The Narragansett Electric Company 
Second Quarterly Construction Update 
111 Old Mill Lane, Portsmouth, Rhode Island  
Notice of LNG Equipment Mobilization 

Dear Ms. Masse and Ms. De La Rosa: 

The Narragansett Electric Company d/b/a Rhode Island Energy (the “Company”) is 
hereby providing (i) an update on the construction of the revised site layout for the Old Mill 
Lane Liquefied Natural Gas (“LNG”) Facility located at 111 Old Mill Lane in Portsmouth (the 
“Site”) and (ii) notice of the mobilization of the LNG equipment to the Site.  

Construction mobilized on April 21, 2025.  Below is a list of the activities completed 
since the First Quarterly Construction Update. 

Construction Activity Completion Date
Offsite above ground fabrication August 5, 2025
Installation of Ecoraster October 3, 2025
Installation of underground piping September 5, 2025
Pressure testing of pipe September 18, 2025
Gassing in of piping September 25, 2025
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The following activities are scheduled to be completed before the end of November 2025: 

 electric work; 
 backfill excavation; 
 install plants and trees; 
 install wetland soil and seed mix; 
 install equipment; 
 install perimeter lighting; 
 system commissioning (mid November); 
 complete punchlist (end of November); and 
 demobilize construction equipment from site. 

The construction of the facility remains on schedule.   

The mobile LNG equipment will be mobilized at the Site in November to complete the 
commissioning process.  This process includes test runs where the LNG equipment will be 
providing supply to the local natural gas distribution system.  The LNG equipment will remain 
on site for the winter operations. 

Please contact me with any questions.

Sincerely, 

George W. Watson III 

Copy to:  EFSB Docket No. SB-2021-04 Service List 


