
January 27, 2026 

VIA HAND DELIVERY AND ELECTRONIC MAIL 

Stephanie De La Rosa, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI  02888 

RE: Docket No. 24-55-NG – FY 2027 Gas Infrastructure, Safety, and Reliability Plan 
Responses to the Division of Public Utilities and Carriers’ 
Second Set of Data Requests  

Dear Ms. De La Rosa: 

On behalf of The Narragansett Electric Company d/b/a Rhode Island Energy (the 
“Company”), I have enclosed the Company’s responses to the Division of Public Utilities and 
Carriers’  Second Set of Data Requests in the above-referenced docket. 

Please note that Attachment DIV 2-1 is produced in both .pdf and Excel format to 
facilitate review because the table provided contains too many columns to display in a way that 
is easily readable in .pdf format. 

Thank you for your attention to this matter.  If you have any questions, please contact me 
at (401) 709-3359. 

Sincerely, 

Steven J. Boyajian 
Enclosure 

cc: Docket No. 24-55-NG Service List

STEVEN J. BOYAJIAN

One Financial Plaza, 14th Floor 
Providence, RI 02903-2485 
Main (401) 709-3300 
Fax (401) 709-3399 
sboyajian@rc.com 
Direct (401) 709-3359 

Also admitted in Massachusetts 



Certificate of Service 

I hereby certify that a copy of the cover letter and any materials accompanying this 
certificate were electronically transmitted to the individuals listed below.   

The paper copies of this filing are being hand delivered to the Rhode Island Public Utilities 
Commission and to the Rhode Island Division of Public Utilities and Carriers. 

January 27, 2026  
Elaina M. Weir  Date 

Docket No. 25-55-NG- RI Energy’s Gas Infrastructure, Safety and 
Reliability (ISR) Plan 2027 – Service List 1/12/2026 

Name/Address E-mail Distribution Phone 

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

Andrew S. Marcaccio, Esq. 
280 Melrose Street 
Providence, RI  02907 

Steve Boyajian, Esq. 
Robinson & Cole LLP 
One Financial Plaza, 14th Floor 
Providence, RI 02903 

AMarcaccio@pplweb.com;  401-784-4263 

401-709-3359 

COBrien@pplweb.com; 

JScanlon@pplweb.com;   

JMOBrien@rienergy.com;  

PLaFond@rienergy.com;  

JADenson@pplweb.com; 

CMBird@RIEnergy.com; 

LHHunt@rienergy.com;  

RLGresham@RIEnergy.com;  

NKocon@rienergy.com;  

SBriggs@pplweb.com;  

KMCampbell@RIEnergy.com;  

JOliveira@pplweb.com;  

TGShields@pplweb.com;  

EMcCord@RIEnergy.com;  

SBoyajian@rc.com; 

HSeddon@rc.com;  

Division of Public Utilities & Carriers
Leo Wold, Esq. 

Leo.Wold@dpuc.ri.gov;  401-780-2130 

Margaret.l.hogan@dpuc.ri.gov;  

Christy.Hetherington@dpuc.ri.gov;  

Al.mancini@dpuc.ri.gov;   

John.bell@dpuc.ri.gov;  

Robert.Bailey@dpuc.ri.gov; 

mark.a.simpkins@dpuc.ri.gov;  

kyle.j.lynch@dpuc.ri.gov;  



Gregory.Schultz@dpuc.ri.gov;

john.r.harrington@dpuc.ri.gov;

nicole.m.corbin@dpuc.ri.gov;

ellen.golde@dpuc.ri.gov; 

David Effron  
Berkshire Consulting 
12 Pond Path 
North Hampton, NH 03862-2243

Djeffron@aol.com; 603-964-6526 

Jim Howe jimhowe@bayutilityassociates.com;  

File an original and five copies 
Stephanie De La Rosa, Commission Clerk 
Public Utilities Commission 
89 Jefferson Blvd. 
Warwick RI  02888 

Stephanie.DeLaRosa@puc.ri.gov; 401-780-2107 

Patricia.lucarelli@puc.ri.gov;   

Todd.bianco@puc.ri.gov;  

Alan.nault@puc.ri.gov;

Christopher.Caramello@puc.ri.gov;

Kristen.L.Masse@puc.ri.gov;

Office of Energy Resources
Adam Fague, Esq.  

adam.fague@doa.ri.gov; 

nancy.russolino@doa.ri.gov;  

Christopher.Kearns@energy.ri.gov;  

Shauna.Beland@energy.ri.gov;  

William.Owen@energy.ri.gov;

david.augustyn@energy.ri.gov;

Office of Attorney General 
Nick Vaz, Esq. 
150 South Main St. 
Providence, RI 02903

nvaz@riag.ri.gov; 401-274-4400 
x 2297 mgomes@riag.ri.gov;  

Conservation Law Foundation (CLF) 
James Crowley, Esq. 
Conservation Law Foundation 
235 Promenade Street 
Suite 560, Mailbox 28 
Providence, RI 02908

jcrowley@clf.org;   401-228-1905 

mjw@groundworkdata.org; 

Emily Koo, Acadia Center EKoo@acadiacenter.org; 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Division’s Second Set of Data Requests 
Issued January 13, 2026 

Division 2-1 

Prepared by or under the supervision of:  Phil LaFond

Request: 

Please provide an updated FY2026 workplan through December 31, 2025, of all completed 
projects, work in progress projects and planned projects in all categories associated with the 
abandonment of leak prone mains.  Please include the following for each project: 

a. Installation miles 

b. Abandonment miles 

c. Number of services 

d. Size of mains installed 

e. Psig of new main 

f. Total estimated costs 

g. Current status of project 

h. Identify ISR program (i.e Public Works, Proactive Main Replacement etc.) 

Response: 

Please refer to Attachment DIV 2-1 for the requested information. Please note that Attachment 
DIV 2-1 is provided in both .pdf and Excel format. 



The Narragansett Electric Company
d/b/a Rhode Island Energy

RIPUC Docket No. 25-55-NG

Proposed FY 2027 Gas Infrastructure, Safety, 

and Reliability Plan Filing

Attachment DIV 2-1

Page 1 of 15(a) (b) (c) (d) (e) (f) (g)

1 Main Replacement & Rehabilitation Woonsocket Mason St Completed 0.7 0.0 0

2 CSC/Public Works Newport Dearborn St 99# Completed 0.0 0.1 0

3 CSC/Public Works East Providence Follet & Bentley St Completed 0.4 0.3 0

4 CSC/Public Works Lincoln Grand View Ave LP Completed 0.1 0.3 0

5 CSC/Public Works Lincoln Grand View Ave HP Completed 0.0 0.0 0

6 CSC/Public Works Lincoln Woodland St Area 99 (Phase 2) Completed 0.0 1.3 0

7 CSC/Public Works Pawtucket Pine St Completed 0.0 0.5 0

8 CSC/Public Works Providence 705-1045 Elmwood Ave LP Relay Completed 0.0 1.1 0

9 CSC/Public Works Providence 280-386 BROAD ST - PVD - MAIN Completed 0.2 0.2 0

10 CSC/Public Works Pawtucket SISSON ST PAW - MAIN RELAY Completed 0.1 0.1 0

11 CSC/Public Works Pawtucket GROTTO AVE - MAIN RELAY Completed 0.0 0.1 0

12 CSC/Public Works Providence

PINE ST AT PORTLAND ST ENCROACHMENT-

PVD - MAIN Completed 0.0 0.1 0

13 CSC/Public Works North Providence PROGRESS AVE NPV - MAIN RELAY Completed 0.0 0.1 0

14 CSC/Public Works Pawtucket SUFFOLK AVE PAW - MAIN RELAY Completed 0.2 0.1 0

15 CSC/Public Works North Providence 3RD ST - MAIN RELAY Completed 0.0 0.0 0

16 CSC/Public Works North Providence ELM ST - MAIN RELAY Completed 0.2 0.1 0

17 CSC/Public Works Pawtucket Cedarcrest & Park Dr Completed 0.0 0.3 0

18 CSC/Public Works Newport 26 RED CROSS AV - NPR - MAIN Completed 0.0 0.0 0

19 CSC/Public Works Pawtucket Kimball Ave Completed 0.0 0.1 0

20 CSC/Public Works East Providence 1st St Completed 0.0 0.6 0

21 CSC/Public Works Pawtucket JAPONICA ST Completed 0.0 0.0 0

22 CSC/Public Works Cumberland RIDOT NEWELL BRDG Completed 0.0 0.0 0

23 CSC/Public Works Pawtucket NBC SCHOOL ST ABANDONMENT Completed 0.0 0.0 0

24 CSC/Public Works East Providence WATCHEMOKET SQ AREA  - MAIN RELAY Cancelled 2.1 1.3 157

25 CSC/Public Works Providence

PAVILLION AV AT EDDY ST ENCROACHMENT - 

PVD Completed 0.0 0.0 0

26 CSC/Public Works East Greenwich MONTROSE ST - MAIN RELAY Completed 0.0 0.0 0

27 CSC/Public Works North Kingstown

RIDOT DAVISVILLE RR BRDG - CONST CUT & 

CAP Completed 0.0 0.0 0

28 CSC/Public Works Smithfield RIDOT DOUGLAS PIKE BRIDGE - CONST In Progress 0.1 0.0 0

29 CSC/Public Works Pawtucket RIDOT BROAD ST BRIDGE - PE & CONST Planned / Pending 0.0 0.0 0

30 CSC/Public Works North Kingstown RIDOT DAVISVILLE RR BRDG - PE & CONST In Progress 0.0 0.0 0

31 CSC/Public Works Pawtucket SWEET AVE - MAIN REPLACEMENT In Progress 0.4 0.4 59

32 CSC/Public Works East Providence VERMONT AVE - MAIN ABANDONMENT Completed 0.0 0.0 0

33 CSC/Public Works Lincoln Woodland St Area LP (Phase 1) Completed 0.0 0.0 0

34 CSC/Public Works Westerly BOWLING LANE - MAIN RELAY Completed 0.0 0.0 0

35 CSC/Public Works Providence 780-895 Elmwood Ave 99# Install Completed 0.0 0.0 0

36 CSC/Public Works Providence Access Rd @ Elmwood Ave 99 Completed 0.0 0.0 0

37 CSC/Public Works Pawtucket Abbott St Completed 0.1 0.1 0

38 CSC/Public Works Providence RIDOT Cadillac Dr Bridge Abandonment Completed 0.0 0.1 0

39 CSC/Public Works Scituate Hope Furnace Rd Completed 0.0 0.0 0

40 CSC/Public Works Providence Pine St In Progress 0.9 1.1 13

ISR Program Town WR / WO Name
Number of 

Services

Aandonment 

Miles

Installation 

Miles

Category: 

1. Completed

2. In Progress

3. Planned/Pending

4. Cancelled/Deferred



The Narragansett Electric Company
d/b/a Rhode Island Energy

RIPUC Docket No. 25-55-NG

Proposed FY 2027 Gas Infrastructure, Safety, 

and Reliability Plan Filing

Attachment DIV 2-1

Page 2 of 15(a) (b) (c)

1 Main Replacement & Rehabilitation Woonsocket Mason St

2 CSC/Public Works Newport Dearborn St 99#

3 CSC/Public Works East Providence Follet & Bentley St

4 CSC/Public Works Lincoln Grand View Ave LP

5 CSC/Public Works Lincoln Grand View Ave HP

6 CSC/Public Works Lincoln Woodland St Area 99 (Phase 2)

7 CSC/Public Works Pawtucket Pine St

8 CSC/Public Works Providence 705-1045 Elmwood Ave LP Relay

9 CSC/Public Works Providence 280-386 BROAD ST - PVD - MAIN

10 CSC/Public Works Pawtucket SISSON ST PAW - MAIN RELAY

11 CSC/Public Works Pawtucket GROTTO AVE - MAIN RELAY

12 CSC/Public Works Providence

PINE ST AT PORTLAND ST ENCROACHMENT-

PVD - MAIN

13 CSC/Public Works North Providence PROGRESS AVE NPV - MAIN RELAY

14 CSC/Public Works Pawtucket SUFFOLK AVE PAW - MAIN RELAY

15 CSC/Public Works North Providence 3RD ST - MAIN RELAY

16 CSC/Public Works North Providence ELM ST - MAIN RELAY

17 CSC/Public Works Pawtucket Cedarcrest & Park Dr

18 CSC/Public Works Newport 26 RED CROSS AV - NPR - MAIN

19 CSC/Public Works Pawtucket Kimball Ave

20 CSC/Public Works East Providence 1st St

21 CSC/Public Works Pawtucket JAPONICA ST

22 CSC/Public Works Cumberland RIDOT NEWELL BRDG

23 CSC/Public Works Pawtucket NBC SCHOOL ST ABANDONMENT

24 CSC/Public Works East Providence WATCHEMOKET SQ AREA  - MAIN RELAY

25 CSC/Public Works Providence

PAVILLION AV AT EDDY ST ENCROACHMENT - 

PVD

26 CSC/Public Works East Greenwich MONTROSE ST - MAIN RELAY

27 CSC/Public Works North Kingstown

RIDOT DAVISVILLE RR BRDG - CONST CUT & 

CAP

28 CSC/Public Works Smithfield RIDOT DOUGLAS PIKE BRIDGE - CONST

29 CSC/Public Works Pawtucket RIDOT BROAD ST BRIDGE - PE & CONST

30 CSC/Public Works North Kingstown RIDOT DAVISVILLE RR BRDG - PE & CONST

31 CSC/Public Works Pawtucket SWEET AVE - MAIN REPLACEMENT

32 CSC/Public Works East Providence VERMONT AVE - MAIN ABANDONMENT

33 CSC/Public Works Lincoln Woodland St Area LP (Phase 1)

34 CSC/Public Works Westerly BOWLING LANE - MAIN RELAY

35 CSC/Public Works Providence 780-895 Elmwood Ave 99# Install

36 CSC/Public Works Providence Access Rd @ Elmwood Ave 99

37 CSC/Public Works Pawtucket Abbott St

38 CSC/Public Works Providence RIDOT Cadillac Dr Bridge Abandonment

39 CSC/Public Works Scituate Hope Furnace Rd

40 CSC/Public Works Providence Pine St 

ISR Program Town WR / WO Name

(h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

2" PE 4" PE 6" PE 8" PE 12" PE 2" STL 4" STL 6" STl 8" STL 12" STL 16" STL

1937 0 1854 0 0 0 0 0 0 0 0

13 0 0 0 0 0 0 0 0 0 0

0 1849 0 0 0 0 0 0 0 0 0

0 0 496 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 208 865 0 0 0 0 0 0 0

773 0 0 0 0 0 0 0 0 0 0

0 215 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 839 0 0 0 0 0 0 0 0 0

241 0 0 0 0 0 0 0 0 0 0

705 246 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 26 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

211 0 0 0 0 0 0 0 0 0 0

0 0 95 0 0 0 70 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

30 8912 12 2146 0 0 0 0 0 0 0

0 0 48 0 0 0 0 0 0 0 0

67 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 440 0 0 0 0 180 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 75 0 0 0 0 130 0 0 0

0 2094 104 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

60 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

468 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 10 0 0 0 0 30 0 0 0

3425 1100 0 0 0 0 0 0 0 0 0

Main Install Sizes



The Narragansett Electric Company
d/b/a Rhode Island Energy

RIPUC Docket No. 25-55-NG

Proposed FY 2027 Gas Infrastructure, Safety, 

and Reliability Plan Filing

Attachment DIV 2-1

Page 3 of 15(a) (b) (c)

1 Main Replacement & Rehabilitation Woonsocket Mason St

2 CSC/Public Works Newport Dearborn St 99#

3 CSC/Public Works East Providence Follet & Bentley St

4 CSC/Public Works Lincoln Grand View Ave LP

5 CSC/Public Works Lincoln Grand View Ave HP

6 CSC/Public Works Lincoln Woodland St Area 99 (Phase 2)

7 CSC/Public Works Pawtucket Pine St

8 CSC/Public Works Providence 705-1045 Elmwood Ave LP Relay

9 CSC/Public Works Providence 280-386 BROAD ST - PVD - MAIN

10 CSC/Public Works Pawtucket SISSON ST PAW - MAIN RELAY

11 CSC/Public Works Pawtucket GROTTO AVE - MAIN RELAY

12 CSC/Public Works Providence

PINE ST AT PORTLAND ST ENCROACHMENT-

PVD - MAIN

13 CSC/Public Works North Providence PROGRESS AVE NPV - MAIN RELAY

14 CSC/Public Works Pawtucket SUFFOLK AVE PAW - MAIN RELAY

15 CSC/Public Works North Providence 3RD ST - MAIN RELAY

16 CSC/Public Works North Providence ELM ST - MAIN RELAY

17 CSC/Public Works Pawtucket Cedarcrest & Park Dr

18 CSC/Public Works Newport 26 RED CROSS AV - NPR - MAIN

19 CSC/Public Works Pawtucket Kimball Ave

20 CSC/Public Works East Providence 1st St

21 CSC/Public Works Pawtucket JAPONICA ST

22 CSC/Public Works Cumberland RIDOT NEWELL BRDG

23 CSC/Public Works Pawtucket NBC SCHOOL ST ABANDONMENT

24 CSC/Public Works East Providence WATCHEMOKET SQ AREA  - MAIN RELAY

25 CSC/Public Works Providence

PAVILLION AV AT EDDY ST ENCROACHMENT - 

PVD

26 CSC/Public Works East Greenwich MONTROSE ST - MAIN RELAY

27 CSC/Public Works North Kingstown

RIDOT DAVISVILLE RR BRDG - CONST CUT & 

CAP

28 CSC/Public Works Smithfield RIDOT DOUGLAS PIKE BRIDGE - CONST

29 CSC/Public Works Pawtucket RIDOT BROAD ST BRIDGE - PE & CONST

30 CSC/Public Works North Kingstown RIDOT DAVISVILLE RR BRDG - PE & CONST

31 CSC/Public Works Pawtucket SWEET AVE - MAIN REPLACEMENT

32 CSC/Public Works East Providence VERMONT AVE - MAIN ABANDONMENT

33 CSC/Public Works Lincoln Woodland St Area LP (Phase 1)

34 CSC/Public Works Westerly BOWLING LANE - MAIN RELAY

35 CSC/Public Works Providence 780-895 Elmwood Ave 99# Install

36 CSC/Public Works Providence Access Rd @ Elmwood Ave 99

37 CSC/Public Works Pawtucket Abbott St

38 CSC/Public Works Providence RIDOT Cadillac Dr Bridge Abandonment

39 CSC/Public Works Scituate Hope Furnace Rd

40 CSC/Public Works Providence Pine St 

ISR Program Town WR / WO Name

(s) (t) (u) (v)

$656,000 Complete Job was completed in FY25

LP to 99# $198,861 Complete

5# $490,234 Complete

LP $157,451 Complete

LP to 99# $401,214 Complete

99# $1,574,777 Complete

LP to 60# $405,115 Complete

LP to 99# $1,112,035 Complete

LP  $690,785 Complete

LP to 99# $243,645 Complete

LP to 60# $108,876 Complete

LP $310,798 Complete

LP to 35# $162,351 Complete

18# $216,537 Complete

35# $72,810 Complete

35# $202,442 Complete

LP to 18# $761,902 Complete

LP $37,679 Complete

99# $203,430 Complete

LP 5# 25# $436,371 Complete

99# $96,282 Complete

60 $101,438 Complete

18# $18,462 Complete

LP to 5# $3,473,243 Cancelled

Canceled- unable to meet town paving 

deadline

LP $64,633 Complete

35# $30,802 Complete

35# $24,035 Complete

35# $126,359 On Hold Not Gassed

$0 In Design

Currently in design, cost estimate not yet 

available

35# $155,708 Main in Progress

18# $646,056 Service Ready

35# $20,640 Complete

LP $640,754 Complete

60# $121,272 Complete

99# $860,347 Complete

99# $168,418 Complete

LP to 99# $90,969 Complete

99# $76,003 Complete

35# $147,702 Complete

LP to 99# $1,541,451 Services in Progress

CommentsCurrent Status of ProjectCost EstimatePressure



The Narragansett Electric Company
d/b/a Rhode Island Energy

RIPUC Docket No. 25-55-NG

Proposed FY 2027 Gas Infrastructure, Safety, 

and Reliability Plan Filing

Attachment DIV 2-1

Page 4 of 15(a) (b) (c) (d) (e) (f) (g)

ISR Program Town WR / WO Name
Number of 

Services

Aandonment 

Miles

Installation 

Miles

Category: 

1. Completed

2. In Progress

3. Planned/Pending

4. Cancelled/Deferred

41 CSC/Public Works Middletown Navy Base Steam Line Gas Relays Completed 0.0 0.0 0

42 CSC/Public Works North Kingstown RIDOT Tower Hill Rd Bridge Completed 0.0 0.0 0

43 CSC/Public Works Providence 54 JASTRAM ST ENCRO - PVD - MAIN Completed 0.0 0.0 0

44 CSC/Public Works North Providence 2019 SMITH ST ENCRO NPROV Completed 0.0 0.0 0

45 CSC/Public Works Westerly SOSOA LANE - MAIN RELAY Completed 0.0 0.0 0

46 CSC/Public Works Pawtucket 14 RESERVOIR AVE - CI ENCROACH PAWT Completed 0.0 0.0 0

47 CSC/Public Works Pawtucket ROOSEVELT AVE EXT - MAIN RELAY In Progress 0.0 0.0 1

48 CSC/Public Works North Kingstown RIDOT DAVISVILLE BRDG BY-PASS In Progress 0.1 0.0 0

49 CSC/Public Works Providence 825 N MAIN ST ENCRO - PVD - MAIN Completed 0.0 0.2 0

50 CSC/Public Works Providence 50 CAPRON ST ENCRO - PVD - MAIN Completed 0.0 0.0 0

51 CSC/Public Works Providence

DEAN ST AT WESTMINSTER ST ENCRO - PVD - 

MAIN Completed 0.0 0.1 0

52 CSC/Public Works Providence RIDOT - BROAD ST AT DETROIT AV - PVD - MAIN Completed 0.0 0.1 0

53 CSC/Public Works Pawtucket COMSTOCK ST - MAIN REPLACEMENT In Progress 0.2 0.2 9

54 CSC/Public Works Providence 103-169 BATH ST ENCRO - PVD - MAIN In Progress 0.2 0.2 28

55 CSC/Public Works North Kingstown

RIDOT POST & W MAIN PE & CONST RELAY1 OF 

3 Planned / Pending 0.8 0.0 20

56 CSC/Public Works Pawtucket NBC MAIN ST - MAIN REPLACEMENT Planned / Pending 0.0 0.0 0

57 Non-ISR - Growth Newport 646 Bellevue Ave, Pool Completed 0.0 0.0 0

58 Non-ISR - Growth Cumberland 1800 Mendon Rd Completed 0.0 0.0 0

59 Non-ISR - Growth South Kingstown

0 UPPER COLLEGE RD - SOUTH KINGSTOWN - 

INSTALL MAIN Planned / Pending 0.1 0.1 3

60 Main Replacement & Rehabilitation Middletown MDT TUCKERMAN AVE (LP-99) In Progress 2.9 0.2 204

61 Main Replacement & Rehabilitation Woonsocket WSO MITRIS BLVD (LP-60) Completed 0.1 0.0 0

62 Main Replacement & Rehabilitation Providence Charles St Completed 0.0 0.5 0

63 Main Replacement & Rehabilitation Woonsocket Privilege St In Progress 0.0 1.0 0

64 Main Replacement & Rehabilitation Cumberland BRYANT ST CLD (LP TO 60) In Progress 0.8 0.4 0

65 Main Replacement & Rehabilitation Woonsocket Social St Completed 0.4 0.2 0

66 ISR Leaks Pawtucket 10 SUMMER ST Completed 0.0 0.1 0

67 Separately Tracked Major Projects East Providence Wampanoag Trl Main Relay Completed 0.1 1.9 0

68 Proactive Main Replacement- Leak Prone Pipe Providence Hartford Ave Completed 0.0 0.6 0

69 Proactive Main Replacement- Leak Prone Pipe Providence 531-590 Manton Ave In Progress 0.0 0.6 39

70 Proactive Main Replacement- Leak Prone Pipe Providence WOODBINE ST, PVD - MAIN RELAY In Progress 1.1 0.9 131

71 Proactive Main Replacement- Leak Prone Pipe Providence SPRUCE ST, PVD - MAIN RELAY Completed 0.2 0.2 0

72 Proactive Main Replacement- Leak Prone Pipe East Providence 2464-2556 PAWTUCKET AV, EPV - MAIN RELAY Completed 1.0 1.1 0

73 Proactive Main Replacement- Leak Prone Pipe Cranston 845-970 Pontiac Ave Completed 0.0 0.7 0

74 Proactive Main Replacement- Leak Prone Pipe Providence 578-776 Plainfield St In Progress 0.0 0.8 23

75 Proactive Main Replacement- Leak Prone Pipe Johnston 1294 ATWOOD AV, JOH - MAIN RELAY Planned / Pending 0.0 0.0 0

76 Proactive Main Replacement- Leak Prone Pipe Providence 1315-1450 BROAD ST, PVD - MAIN RELAY Completed 0.0 0.3 0

77 Proactive Main Replacement- Leak Prone Pipe Woonsocket S MAIN ST, WSO - MAIN RELAY Deferred 0.4 0.5 28

78 Proactive Main Replacement- Leak Prone Pipe Lincoln RAILROAD AV, LNC - MAIN ABANDONMENT Planned / Pending 0.3 0.2 5

79 Proactive Main Replacement- Leak Prone Pipe Cranston SMITH ST, CRA - MAIN RELAY Completed 1.6 1.8 0

80 Proactive Main Replacement- Leak Prone Pipe Providence WHITTIER AV, PVD - MAIN RELAY In Progress 1.6 1.5 0

81 Proactive Main Replacement- Leak Prone Pipe North Providence 1985-2072 SMITH ST, NPV - MAIN RELAY Planned / Pending 0.3 0.3 21



The Narragansett Electric Company
d/b/a Rhode Island Energy

RIPUC Docket No. 25-55-NG

Proposed FY 2027 Gas Infrastructure, Safety, 

and Reliability Plan Filing

Attachment DIV 2-1

Page 5 of 15(a) (b) (c)

ISR Program Town WR / WO Name

41 CSC/Public Works Middletown Navy Base Steam Line Gas Relays 

42 CSC/Public Works North Kingstown RIDOT Tower Hill Rd Bridge

43 CSC/Public Works Providence 54 JASTRAM ST ENCRO - PVD - MAIN

44 CSC/Public Works North Providence 2019 SMITH ST ENCRO NPROV

45 CSC/Public Works Westerly SOSOA LANE - MAIN RELAY

46 CSC/Public Works Pawtucket 14 RESERVOIR AVE - CI ENCROACH PAWT

47 CSC/Public Works Pawtucket ROOSEVELT AVE EXT - MAIN RELAY

48 CSC/Public Works North Kingstown RIDOT DAVISVILLE BRDG BY-PASS

49 CSC/Public Works Providence 825 N MAIN ST ENCRO - PVD - MAIN

50 CSC/Public Works Providence 50 CAPRON ST ENCRO - PVD - MAIN

51 CSC/Public Works Providence

DEAN ST AT WESTMINSTER ST ENCRO - PVD - 

MAIN

52 CSC/Public Works Providence RIDOT - BROAD ST AT DETROIT AV - PVD - MAIN

53 CSC/Public Works Pawtucket COMSTOCK ST - MAIN REPLACEMENT

54 CSC/Public Works Providence 103-169 BATH ST ENCRO - PVD - MAIN

55 CSC/Public Works North Kingstown

RIDOT POST & W MAIN PE & CONST RELAY1 OF 

3

56 CSC/Public Works Pawtucket NBC MAIN ST - MAIN REPLACEMENT

57 Non-ISR - Growth Newport 646 Bellevue Ave, Pool

58 Non-ISR - Growth Cumberland 1800 Mendon Rd

59 Non-ISR - Growth South Kingstown

0 UPPER COLLEGE RD - SOUTH KINGSTOWN - 

INSTALL MAIN 

60 Main Replacement & Rehabilitation Middletown MDT TUCKERMAN AVE (LP-99)

61 Main Replacement & Rehabilitation Woonsocket WSO MITRIS BLVD (LP-60)

62 Main Replacement & Rehabilitation Providence Charles St

63 Main Replacement & Rehabilitation Woonsocket Privilege St

64 Main Replacement & Rehabilitation Cumberland BRYANT ST CLD (LP TO 60)

65 Main Replacement & Rehabilitation Woonsocket Social St

66 ISR Leaks Pawtucket 10 SUMMER ST

67 Separately Tracked Major Projects East Providence Wampanoag Trl Main Relay

68 Proactive Main Replacement- Leak Prone Pipe Providence Hartford Ave

69 Proactive Main Replacement- Leak Prone Pipe Providence 531-590 Manton Ave

70 Proactive Main Replacement- Leak Prone Pipe Providence WOODBINE ST, PVD - MAIN RELAY

71 Proactive Main Replacement- Leak Prone Pipe Providence SPRUCE ST, PVD - MAIN RELAY

72 Proactive Main Replacement- Leak Prone Pipe East Providence 2464-2556 PAWTUCKET AV, EPV - MAIN RELAY

73 Proactive Main Replacement- Leak Prone Pipe Cranston 845-970 Pontiac Ave

74 Proactive Main Replacement- Leak Prone Pipe Providence 578-776 Plainfield St

75 Proactive Main Replacement- Leak Prone Pipe Johnston 1294 ATWOOD AV, JOH - MAIN RELAY

76 Proactive Main Replacement- Leak Prone Pipe Providence 1315-1450 BROAD ST, PVD - MAIN RELAY

77 Proactive Main Replacement- Leak Prone Pipe Woonsocket S MAIN ST, WSO - MAIN RELAY

78 Proactive Main Replacement- Leak Prone Pipe Lincoln RAILROAD AV, LNC - MAIN ABANDONMENT

79 Proactive Main Replacement- Leak Prone Pipe Cranston SMITH ST, CRA - MAIN RELAY

80 Proactive Main Replacement- Leak Prone Pipe Providence WHITTIER AV, PVD - MAIN RELAY

81 Proactive Main Replacement- Leak Prone Pipe North Providence 1985-2072 SMITH ST, NPV - MAIN RELAY

(h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

2" PE 4" PE 6" PE 8" PE 12" PE 2" STL 4" STL 6" STl 8" STL 12" STL 16" STL

Main Install Sizes

0 0 0 0 0 0 40 0 0 40 0

0 0 0 0 0 0 0 0 0 200 0

0 0 150 0 0 0 0 0 0 0 0

0 0 0 35 0 0 0 0 0 0 0

0 0 28 0 0 0 0 0 0 0 0

0 0 26 0 0 0 0 0 0 0 0

0 0 185 0 0 0 0 0 0 0 0

10 0 0 0 0 455 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 25 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 30 0 0 0 0 0 0 0 0

983 0 0 0 0 0 0 0 0 0 0

0 910 0 0 0 0 0 0 0 0 0

124 30 28 3974 0 0 0 0 0 0 0

0 0 0 110 0 0 0 0 0 0 0

0 0 184 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

550 0 0 0 0 0 0 0 0 0 0

15249 0 0 0 0 0 0 0 0 0 0

350 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

140 4210 0 0 0 0 0 0 0 0 0

0 1103 0 959 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 333 0

0 0 0 0 0 0 0 0 0 0 0

300 0 950 0 0 0 0 0 0 0 0

5605 0 0 0 0 0 0 0 0 0 0

0 0 854 0 0 0 0 0 0 0 0

5190 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 115 0 0 0 0 40 0 0

0 0 0 108 0 0 0 0 0 0 0

340 1395 360 0 0 0 0 0 0 0 0

0 0 0 0 1350 0 0 0 0 0 0

6390 0 0 1150 1050 0 0 0 0 0 0

3855 4290 100 0 0 0 0 0 0 0 0

0 0 0 1640 0 0 0 0 0 0 0
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41 CSC/Public Works Middletown Navy Base Steam Line Gas Relays 

42 CSC/Public Works North Kingstown RIDOT Tower Hill Rd Bridge

43 CSC/Public Works Providence 54 JASTRAM ST ENCRO - PVD - MAIN

44 CSC/Public Works North Providence 2019 SMITH ST ENCRO NPROV

45 CSC/Public Works Westerly SOSOA LANE - MAIN RELAY

46 CSC/Public Works Pawtucket 14 RESERVOIR AVE - CI ENCROACH PAWT

47 CSC/Public Works Pawtucket ROOSEVELT AVE EXT - MAIN RELAY

48 CSC/Public Works North Kingstown RIDOT DAVISVILLE BRDG BY-PASS

49 CSC/Public Works Providence 825 N MAIN ST ENCRO - PVD - MAIN

50 CSC/Public Works Providence 50 CAPRON ST ENCRO - PVD - MAIN

51 CSC/Public Works Providence

DEAN ST AT WESTMINSTER ST ENCRO - PVD - 

MAIN

52 CSC/Public Works Providence RIDOT - BROAD ST AT DETROIT AV - PVD - MAIN

53 CSC/Public Works Pawtucket COMSTOCK ST - MAIN REPLACEMENT

54 CSC/Public Works Providence 103-169 BATH ST ENCRO - PVD - MAIN

55 CSC/Public Works North Kingstown

RIDOT POST & W MAIN PE & CONST RELAY1 OF 

3

56 CSC/Public Works Pawtucket NBC MAIN ST - MAIN REPLACEMENT

57 Non-ISR - Growth Newport 646 Bellevue Ave, Pool

58 Non-ISR - Growth Cumberland 1800 Mendon Rd

59 Non-ISR - Growth South Kingstown

0 UPPER COLLEGE RD - SOUTH KINGSTOWN - 

INSTALL MAIN 

60 Main Replacement & Rehabilitation Middletown MDT TUCKERMAN AVE (LP-99)

61 Main Replacement & Rehabilitation Woonsocket WSO MITRIS BLVD (LP-60)

62 Main Replacement & Rehabilitation Providence Charles St

63 Main Replacement & Rehabilitation Woonsocket Privilege St

64 Main Replacement & Rehabilitation Cumberland BRYANT ST CLD (LP TO 60)

65 Main Replacement & Rehabilitation Woonsocket Social St

66 ISR Leaks Pawtucket 10 SUMMER ST

67 Separately Tracked Major Projects East Providence Wampanoag Trl Main Relay

68 Proactive Main Replacement- Leak Prone Pipe Providence Hartford Ave

69 Proactive Main Replacement- Leak Prone Pipe Providence 531-590 Manton Ave

70 Proactive Main Replacement- Leak Prone Pipe Providence WOODBINE ST, PVD - MAIN RELAY

71 Proactive Main Replacement- Leak Prone Pipe Providence SPRUCE ST, PVD - MAIN RELAY

72 Proactive Main Replacement- Leak Prone Pipe East Providence 2464-2556 PAWTUCKET AV, EPV - MAIN RELAY

73 Proactive Main Replacement- Leak Prone Pipe Cranston 845-970 Pontiac Ave

74 Proactive Main Replacement- Leak Prone Pipe Providence 578-776 Plainfield St

75 Proactive Main Replacement- Leak Prone Pipe Johnston 1294 ATWOOD AV, JOH - MAIN RELAY

76 Proactive Main Replacement- Leak Prone Pipe Providence 1315-1450 BROAD ST, PVD - MAIN RELAY

77 Proactive Main Replacement- Leak Prone Pipe Woonsocket S MAIN ST, WSO - MAIN RELAY

78 Proactive Main Replacement- Leak Prone Pipe Lincoln RAILROAD AV, LNC - MAIN ABANDONMENT

79 Proactive Main Replacement- Leak Prone Pipe Cranston SMITH ST, CRA - MAIN RELAY

80 Proactive Main Replacement- Leak Prone Pipe Providence WHITTIER AV, PVD - MAIN RELAY

81 Proactive Main Replacement- Leak Prone Pipe North Providence 1985-2072 SMITH ST, NPV - MAIN RELAY

(s) (t) (u) (v)

CommentsCurrent Status of ProjectCost EstimatePressure

$252,278 Complete

35# $243,130 Complete

LP $82,667 Complete

LP $57,248 Complete

LP $45,789 Complete

LP $52,067 Complete

LP  $121,246 Awaiting Gas-In

35# $88,868 In Progress No Main

LP  $60,899 Complete

LP $66,434 Complete

LP to 99# $35,984 Complete

LP $205,683 Complete

LP to 99# $266,271 Service Ready

LP to 35# $543,800 Services in Progress

35# $0 In Design

Currently in design, cost estimate not yet 

available

LP  $125,626 Pending Work Readiness

LP $81,310 Complete

60# to 99# $37,789 Complete

35# $117,095 Not Ready to Dig

LP to 99# $3,337,339 Main in Progress

LP to 60# $308,352 Complete

LP to 99# $2,181,445 Complete

60# $2,639,415 Pending CMS

LP to 60# $1,165,451 Ready for Abandonment

60# $3,647,330 Complete

$113 Complete

200# $20,723,000 Complete

$1,380,475 Complete

$688,088 On Hold Not Gassed

$2,493,212 Service Ready

$459,083 Complete

$1,493,536 Complete

LP to 99# / 99# to 

99# $1,056,203 Complete

$1,140,772 On Hold Not Gassed

35# $420,050 Not Ready to Dig

$285,190 Complete

$671,499 Deferred to FY27 Deferred to FY27

$110,881 Construction/Shovel Ready

LP/35#/99# $3,264,234 Complete

$3,652,042 Pending CMS

LP to LP $737,459 Not Ready to Dig
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ISR Program Town WR / WO Name
Number of 

Services

Aandonment 

Miles

Installation 

Miles

Category: 

1. Completed

2. In Progress

3. Planned/Pending

4. Cancelled/Deferred

82 Proactive Main Replacement- Leak Prone Pipe Cranston ORCHARD ST, CRA - MAIN RELAY Completed 0.0 0.7 0

83 Proactive Main Replacement- Leak Prone Pipe Woonsocket WEST ST, WSO - MAIN RELAY In Progress 0.9 0.6 0

84 Proactive Main Replacement- Leak Prone Pipe Bristol 573-744 HOPE ST, BST - MAIN RELAY Planned / Pending 0.5 0.4 50

85 Proactive Main Replacement- Leak Prone Pipe Newport 1-170 SPRING ST, NPR - MAIN RELAY Deferred 0.5 0.5 47

86 Proactive Main Replacement- Leak Prone Pipe Woonsocket NURSERY AV, WSO - MAIN RELAY Completed 0.7 0.6 0

87 Proactive Main Replacement- Leak Prone Pipe Lincoln CARRIAGE DR, LNC - MAIN RELAY Completed 0.7 0.6 0

88 Proactive Main Replacement- Leak Prone Pipe Newport CATHERINE ST, NPR - MAIN RELAY Completed 0.3 0.3 0

89 Proactive Main Replacement- Leak Prone Pipe Warwick Milton Rd Completed 0.0 1.7 0

90 Proactive Main Replacement- Leak Prone Pipe Johnston SERREL SWEET RD, JOH - MAIN RELAY In Progress 2.1 1.5 191

91 Proactive Main Replacement- Leak Prone Pipe Woonsocket CENTER ST, WSO - MAIN RELAY In Progress 0.8 0.8 5

92 Proactive Main Replacement- Leak Prone Pipe Providence 25-153 MANTON AV, PVD - MAIN RELAY Planned / Pending 0.9 1.2 42

93 Proactive Main Replacement- Leak Prone Pipe East Providence MAYFLOWER ST, EPV - MAIN RELAY In Progress 0.6 0.0 23

94 Proactive Main Replacement- Leak Prone Pipe North Providence WATERMAN AV, NPV - MAIN RELAY Planned / Pending 0.7 0.8 57

95 Proactive Main Replacement- Leak Prone Pipe North Providence WINDMILL ST, NPV - MAIN RELAY In Progress 0.2 0.1 12

96 Proactive Main Replacement- Leak Prone Pipe Portsmouth STAFFORD ST, PSM - MAIN RELAY Completed 0.1 0.0 0

97 Proactive Main Replacement- Leak Prone Pipe East Providence 655-900 WATERMAN AV, EPV - MAIN RELAY Planned / Pending 0.7 1.3 31

98 Proactive Main Replacement- Leak Prone Pipe Woonsocket Cumberland Hill Rd Completed 0.1 1.9 0

99 Proactive Main Replacement- Leak Prone Pipe Providence Rt 10 S Offramp @ Union Ave In Progress 0.0 0.1 0

100 Proactive Main Replacement- Leak Prone Pipe North Providence Smith St Completed 0.0 0.5 0

101 Proactive Main Replacement- Leak Prone Pipe Cranston 696-786 Atwood Ave Completed 0.0 0.5 0

102 Proactive Main Replacement- Leak Prone Pipe Providence Baltimore St Completed 0.0 0.1 0

103 Proactive Main Replacement- Leak Prone Pipe North Providence 957-1074 Mineral Spring Ave In Progress 0.7 0.8 29

104 Proactive Main Replacement- Leak Prone Pipe Pawtucket George St In Progress 0.0 0.6 7

105 Proactive Main Replacement- Leak Prone Pipe Woonsocket E School St Completed 0.0 0.8 0

106 Proactive Main Replacement- Leak Prone Pipe Woonsocket Mason St (Abandonment) Completed 0.0 0.3 0

107 Proactive Main Replacement- Leak Prone Pipe North Smithfield Morse Ave In Progress 0.0 0.0 0

108 Proactive Main Replacement- Leak Prone Pipe Woonsocket Lincoln St In Progress 0.0 1.2 0

109 Proactive Main Replacement- Leak Prone Pipe Coventry Idaho St In Progress 0.5 0.3 33

110 Proactive Main Replacement- Leak Prone Pipe Warren 885-1092 Main St In Progress 0.0 0.6 18

111 Proactive Main Replacement- Leak Prone Pipe Pawtucket Seneca Ave Completed 0.1 1.3 0

112 Proactive Main Replacement- Leak Prone Pipe East Providence Waterman Ave Completed 0.0 1.5 0

113 Proactive Main Replacement- Leak Prone Pipe Providence 205-482 Broadway In Progress 0.0 1.0 2

114 Proactive Main Replacement- Leak Prone Pipe Providence 330-505 Silver Spring St Completed 0.0 0.6 0

115 Proactive Main Replacement- Leak Prone Pipe Lincoln Moshassuck Rd Completed 0.0 0.3 0

116 Proactive Main Replacement- Leak Prone Pipe Warwick Elmwood Ave Completed 0.1 2.0 0

117 Proactive Main Replacement- Leak Prone Pipe Lincoln River Rd Completed 0.0 0.8 0

118 Proactive Main Replacement- Leak Prone Pipe Providence Harris Ave Completed 0.2 1.4 0
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82 Proactive Main Replacement- Leak Prone Pipe Cranston ORCHARD ST, CRA - MAIN RELAY

83 Proactive Main Replacement- Leak Prone Pipe Woonsocket WEST ST, WSO - MAIN RELAY

84 Proactive Main Replacement- Leak Prone Pipe Bristol 573-744 HOPE ST, BST - MAIN RELAY

85 Proactive Main Replacement- Leak Prone Pipe Newport 1-170 SPRING ST, NPR - MAIN RELAY

86 Proactive Main Replacement- Leak Prone Pipe Woonsocket NURSERY AV, WSO - MAIN RELAY

87 Proactive Main Replacement- Leak Prone Pipe Lincoln CARRIAGE DR, LNC - MAIN RELAY

88 Proactive Main Replacement- Leak Prone Pipe Newport CATHERINE ST, NPR - MAIN RELAY

89 Proactive Main Replacement- Leak Prone Pipe Warwick Milton Rd

90 Proactive Main Replacement- Leak Prone Pipe Johnston SERREL SWEET RD, JOH - MAIN RELAY

91 Proactive Main Replacement- Leak Prone Pipe Woonsocket CENTER ST, WSO - MAIN RELAY

92 Proactive Main Replacement- Leak Prone Pipe Providence 25-153 MANTON AV, PVD - MAIN RELAY

93 Proactive Main Replacement- Leak Prone Pipe East Providence MAYFLOWER ST, EPV - MAIN RELAY

94 Proactive Main Replacement- Leak Prone Pipe North Providence WATERMAN AV, NPV - MAIN RELAY

95 Proactive Main Replacement- Leak Prone Pipe North Providence WINDMILL ST, NPV - MAIN RELAY

96 Proactive Main Replacement- Leak Prone Pipe Portsmouth STAFFORD ST, PSM - MAIN RELAY

97 Proactive Main Replacement- Leak Prone Pipe East Providence 655-900 WATERMAN AV, EPV - MAIN RELAY

98 Proactive Main Replacement- Leak Prone Pipe Woonsocket Cumberland Hill Rd

99 Proactive Main Replacement- Leak Prone Pipe Providence Rt 10 S Offramp @ Union Ave

100 Proactive Main Replacement- Leak Prone Pipe North Providence Smith St 

101 Proactive Main Replacement- Leak Prone Pipe Cranston 696-786 Atwood Ave

102 Proactive Main Replacement- Leak Prone Pipe Providence Baltimore St

103 Proactive Main Replacement- Leak Prone Pipe North Providence 957-1074 Mineral Spring Ave

104 Proactive Main Replacement- Leak Prone Pipe Pawtucket George St

105 Proactive Main Replacement- Leak Prone Pipe Woonsocket E School St

106 Proactive Main Replacement- Leak Prone Pipe Woonsocket Mason St (Abandonment)

107 Proactive Main Replacement- Leak Prone Pipe North Smithfield Morse Ave

108 Proactive Main Replacement- Leak Prone Pipe Woonsocket Lincoln St

109 Proactive Main Replacement- Leak Prone Pipe Coventry Idaho St

110 Proactive Main Replacement- Leak Prone Pipe Warren 885-1092 Main St

111 Proactive Main Replacement- Leak Prone Pipe Pawtucket Seneca Ave

112 Proactive Main Replacement- Leak Prone Pipe East Providence Waterman Ave

113 Proactive Main Replacement- Leak Prone Pipe Providence 205-482 Broadway

114 Proactive Main Replacement- Leak Prone Pipe Providence 330-505 Silver Spring St

115 Proactive Main Replacement- Leak Prone Pipe Lincoln Moshassuck Rd

116 Proactive Main Replacement- Leak Prone Pipe Warwick Elmwood Ave

117 Proactive Main Replacement- Leak Prone Pipe Lincoln River Rd

118 Proactive Main Replacement- Leak Prone Pipe Providence Harris Ave

(h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

2" PE 4" PE 6" PE 8" PE 12" PE 2" STL 4" STL 6" STl 8" STL 12" STL 16" STL

Main Install Sizes

0 0 0 0 0 0 0 0 0 0 0

4885 0 0 0 0 0 0 0 0 0 0

235 2575 0 0 0 0 0 0 0 0 0

0 65 750 0 1790 0 0 0 0 0 0

3775 0 0 0 0 0 0 0 0 0 0

3492 0 0 0 0 0 0 0 0 0 0

0 0 1815 0 0 0 0 0 0 0 0

13 0 0 0 0 0 0 0 0 0 0

9260 0 0 1880 0 0 0 0 0 0 0

4305 0 0 0 0 0 0 0 0 0 0

370 0 940 1395 2155 0 0 0 0 0 0

3255 0 0 0 0 0 0 0 0 0 0

200 0 150 3220 0 0 0 0 0 0 0

210 595 0 0 0 0 0 0 0 0 0

640 0 0 0 0 0 0 0 0 0 0

685 800 2350 0 0 0 0 0 0 0 0

554 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 1805 1775 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

2495 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

384 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 312 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 829 0 0 0 0 0 0 0 0
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82 Proactive Main Replacement- Leak Prone Pipe Cranston ORCHARD ST, CRA - MAIN RELAY

83 Proactive Main Replacement- Leak Prone Pipe Woonsocket WEST ST, WSO - MAIN RELAY

84 Proactive Main Replacement- Leak Prone Pipe Bristol 573-744 HOPE ST, BST - MAIN RELAY

85 Proactive Main Replacement- Leak Prone Pipe Newport 1-170 SPRING ST, NPR - MAIN RELAY

86 Proactive Main Replacement- Leak Prone Pipe Woonsocket NURSERY AV, WSO - MAIN RELAY

87 Proactive Main Replacement- Leak Prone Pipe Lincoln CARRIAGE DR, LNC - MAIN RELAY

88 Proactive Main Replacement- Leak Prone Pipe Newport CATHERINE ST, NPR - MAIN RELAY

89 Proactive Main Replacement- Leak Prone Pipe Warwick Milton Rd

90 Proactive Main Replacement- Leak Prone Pipe Johnston SERREL SWEET RD, JOH - MAIN RELAY

91 Proactive Main Replacement- Leak Prone Pipe Woonsocket CENTER ST, WSO - MAIN RELAY

92 Proactive Main Replacement- Leak Prone Pipe Providence 25-153 MANTON AV, PVD - MAIN RELAY

93 Proactive Main Replacement- Leak Prone Pipe East Providence MAYFLOWER ST, EPV - MAIN RELAY

94 Proactive Main Replacement- Leak Prone Pipe North Providence WATERMAN AV, NPV - MAIN RELAY

95 Proactive Main Replacement- Leak Prone Pipe North Providence WINDMILL ST, NPV - MAIN RELAY

96 Proactive Main Replacement- Leak Prone Pipe Portsmouth STAFFORD ST, PSM - MAIN RELAY

97 Proactive Main Replacement- Leak Prone Pipe East Providence 655-900 WATERMAN AV, EPV - MAIN RELAY

98 Proactive Main Replacement- Leak Prone Pipe Woonsocket Cumberland Hill Rd

99 Proactive Main Replacement- Leak Prone Pipe Providence Rt 10 S Offramp @ Union Ave

100 Proactive Main Replacement- Leak Prone Pipe North Providence Smith St 

101 Proactive Main Replacement- Leak Prone Pipe Cranston 696-786 Atwood Ave

102 Proactive Main Replacement- Leak Prone Pipe Providence Baltimore St

103 Proactive Main Replacement- Leak Prone Pipe North Providence 957-1074 Mineral Spring Ave

104 Proactive Main Replacement- Leak Prone Pipe Pawtucket George St

105 Proactive Main Replacement- Leak Prone Pipe Woonsocket E School St

106 Proactive Main Replacement- Leak Prone Pipe Woonsocket Mason St (Abandonment)

107 Proactive Main Replacement- Leak Prone Pipe North Smithfield Morse Ave

108 Proactive Main Replacement- Leak Prone Pipe Woonsocket Lincoln St

109 Proactive Main Replacement- Leak Prone Pipe Coventry Idaho St

110 Proactive Main Replacement- Leak Prone Pipe Warren 885-1092 Main St

111 Proactive Main Replacement- Leak Prone Pipe Pawtucket Seneca Ave

112 Proactive Main Replacement- Leak Prone Pipe East Providence Waterman Ave

113 Proactive Main Replacement- Leak Prone Pipe Providence 205-482 Broadway

114 Proactive Main Replacement- Leak Prone Pipe Providence 330-505 Silver Spring St

115 Proactive Main Replacement- Leak Prone Pipe Lincoln Moshassuck Rd

116 Proactive Main Replacement- Leak Prone Pipe Warwick Elmwood Ave

117 Proactive Main Replacement- Leak Prone Pipe Lincoln River Rd

118 Proactive Main Replacement- Leak Prone Pipe Providence Harris Ave

(s) (t) (u) (v)

CommentsCurrent Status of ProjectCost EstimatePressure

LP to 7# $703,026 Complete

LP to 60# $825,385 Pending CMS

8# $948,271 Pending Work Readiness

LP $1,448,424

Deferred to Future FY 

(Past FY27) Deferred to Future FY

$887,504 Complete

$703,673 Complete

$855,911 Complete

LP to 35# $1,782,786 Complete

$3,089,443 Main in Progress

$1,023,351 Services in Progress

LP to 99# $2,120,764 Construction/Shovel Ready

$919,787 Services in Progress

LP to 35# $1,308,788

Pending SOP and/or 

Enviro Review

LP to 99# $280,681 Main in Progress

55# $168,085 Complete

LP to 99# $1,401,671

Pending SOP and/or 

Enviro Review

LP to 60# / 60# to 

60# $4,142,215 Complete

10# to 10# $232,522 Moratorium In Effect

LP to LP / LP to 

35# $1,038,796 Complete

$1,143,492 Complete

$405,156 Complete

LP to LP / LP to 

60# / 60# to 60# $1,739,959 Service Ready

$935,745 Services in Progress

$538,207 Complete

LP to 60# $135,001 Complete

LP to 60# / 60# to 

60# $1,486,170 Pending CMS

LP to 60# $1,909,043 Pending CMS

35# to 35# $615,419 Main in Progress

8# to 8# $1,729,571 Service Ready

LP to 99# $2,299,578 Complete

LP to 99# $3,732,257 Complete

LP to LP / 99# $2,434,454 Pending CMS

LP to 99# $2,752,774 Complete

60# to 60# $295,657 Complete

LP to 35# / 35# to 

35# $3,378,941 Complete

LP to 99# $1,004,486 Complete

LP to 99# $2,256,913 Complete
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ISR Program Town WR / WO Name
Number of 

Services

Aandonment 

Miles

Installation 

Miles

Category: 

1. Completed

2. In Progress

3. Planned/Pending

4. Cancelled/Deferred

119 Proactive Main Replacement- Leak Prone Pipe Pawtucket 350 ESTEN AVE, PAW - MAIN ABANDONMENT Planned / Pending 0.0 0.1 0

120

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Newport 66 OCEAN AV, NPR - MAIN RELAY Completed 0.1 0.1 0

121

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance South Kingstown LEWIS LN, SKS- MAIN RELAY In Progress 0.4 0.0 1

122

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Newport EISENHOWER PK, NPR - MAIN ABANDONMENT Completed 0.0 0.1 0

123

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence ERICSON PL, PVD - MAIN RELAY Completed 0.1 0.0 0

124

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence CURTIS ST, PVD MAIN RELAY In Progress 0.7 0.8 4

125

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Cranston Beckwith St Completed 0.0 0.4 0

126

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance North Kingstown KINGSLEY AV, NKS - MAIN RELAY Completed 0.1 0.1 0

127

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Johnston DERBY AV, JOH - MAIN RELAY In Progress 0.1 0.1 6

128 Main Replacement & Rehabilitation Providence PETTEYS AV - LINING PREP, PVD In Progress 0.1 0.0 0

129 Non-ISR - Reinforcement Pawtucket PAW CENTRAL AVE @ MIDDLE ST (99) In Progress 0.1 0.1 3

130 Non-ISR - Reinforcement East Providence Greenwich Ave (LP-99) Completed 0.0 0.7 0

131 Non-ISR - Reinforcement Lincoln LNC RAILROAD ST, MANVILLE (60) P1 In Progress 0.3 0.3 3

132 Main Replacement & Rehabilitation Lincoln LNC Beverly Dr (LP-99) Completed 0.0 0.9 0

133 Main Replacement & Rehabilitation East Providence EPV CONNECTOR (99) P2 Completed 0.5 0.0 0

134 Main Replacement & Rehabilitation East Providence EPV CONNECTOR (LP-99) P3 In Progress 0.9 0.0 1

135 Main Replacement & Rehabilitation East Providence

PAWTUCKET AVE #99 SYSTEM INTEGRATION 

PHASE 1, EPV In Progress 0.3 0.0 16

136 Main Replacement & Rehabilitation East Providence WARREN AVE - EAST PROVIDENCE, RI In Progress 1.3 0.0 111

137 Replace Pipes on Bridges Woonsocket HAMLET AV BRIDGE Completed 0.1 0.1 0

138 Replace Pipes on Bridges Newport GOAT ISLAND BRIDGE In Progress 0.2 0.0 0

139 Replace Pipes on Bridges Johnston GREYSTONE AVE BRIDGE REPLACEMENT Planned / Pending 0.0 0.0 0

140 Replace Pipes on Bridges Providence GLENBRIDGE AV UTILITY BRIDGE INSTALLATION Planned / Pending 0.0 0.0 0

141 Main Replacement & Rehabilitation Johnston MORTON AVE JOHNSTON Planned / Pending 0.7 0.1 43

142 Main Replacement & Rehabilitation East Providence 51622485 - FERRIS AVE, EPV Planned / Pending 0.3 0.0 0

143 Non-ISR - Growth Middletown

300 CODDINGTON HWY - MIDDLETOWN - 

INSTALL MAIN In Progress 0.1 0.0 4

144

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence

600 MOUNT PLEASANT AVE (PHASE 1), PVD - 

MAIN RELAY In Progress 0.1 0.1 2

145 CSC/Public Works Westerly 9-11 BOWLING LANE Completed 0.0 0.0 0

146

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence BENTON ST, PVD - MAIN ABANDONMENT Completed 0.0 0.0 0

147 CSC/Public Works Pawtucket CAMPBELL ST - MAIN RELAY Planned / Pending 0.3 0.3 29

148 CSC/Public Works Providence

335 SARATOGA ST CUT AND CAP - ENCRO - PVD 

- MAIN Completed 0.0 0.0 0

149 CSC/Public Works North Kingstown RIDOT POST & W MAIN CONST RELAY 2OF3 Planned / Pending 0.3 0.0 5
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ISR Program Town WR / WO Name

119 Proactive Main Replacement- Leak Prone Pipe Pawtucket 350 ESTEN AVE, PAW - MAIN ABANDONMENT

120

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Newport 66 OCEAN AV, NPR - MAIN RELAY

121

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance South Kingstown LEWIS LN, SKS- MAIN RELAY

122

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Newport EISENHOWER PK, NPR - MAIN ABANDONMENT

123

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence ERICSON PL, PVD - MAIN RELAY

124

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence CURTIS ST, PVD MAIN RELAY

125

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Cranston Beckwith St

126

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance North Kingstown KINGSLEY AV, NKS - MAIN RELAY

127

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Johnston DERBY AV, JOH - MAIN RELAY

128 Main Replacement & Rehabilitation Providence PETTEYS AV - LINING PREP, PVD

129 Non-ISR - Reinforcement Pawtucket PAW CENTRAL AVE @ MIDDLE ST (99)

130 Non-ISR - Reinforcement East Providence Greenwich Ave (LP-99)

131 Non-ISR - Reinforcement Lincoln LNC RAILROAD ST, MANVILLE (60) P1

132 Main Replacement & Rehabilitation Lincoln LNC Beverly Dr (LP-99)

133 Main Replacement & Rehabilitation East Providence EPV CONNECTOR (99) P2

134 Main Replacement & Rehabilitation East Providence EPV CONNECTOR (LP-99) P3

135 Main Replacement & Rehabilitation East Providence

PAWTUCKET AVE #99 SYSTEM INTEGRATION 

PHASE 1, EPV

136 Main Replacement & Rehabilitation East Providence WARREN AVE - EAST PROVIDENCE, RI

137 Replace Pipes on Bridges Woonsocket HAMLET AV BRIDGE 

138 Replace Pipes on Bridges Newport GOAT ISLAND BRIDGE

139 Replace Pipes on Bridges Johnston GREYSTONE AVE BRIDGE REPLACEMENT 

140 Replace Pipes on Bridges Providence GLENBRIDGE AV UTILITY BRIDGE INSTALLATION

141 Main Replacement & Rehabilitation Johnston MORTON AVE JOHNSTON

142 Main Replacement & Rehabilitation East Providence 51622485 - FERRIS AVE, EPV

143 Non-ISR - Growth Middletown

300 CODDINGTON HWY - MIDDLETOWN - 

INSTALL MAIN

144

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence

600 MOUNT PLEASANT AVE (PHASE 1), PVD - 

MAIN RELAY

145 CSC/Public Works Westerly 9-11 BOWLING LANE

146

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence BENTON ST, PVD - MAIN ABANDONMENT

147 CSC/Public Works Pawtucket CAMPBELL ST - MAIN RELAY

148 CSC/Public Works Providence

335 SARATOGA ST CUT AND CAP - ENCRO - PVD 

- MAIN

149 CSC/Public Works North Kingstown RIDOT POST & W MAIN CONST RELAY 2OF3

(h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

2" PE 4" PE 6" PE 8" PE 12" PE 2" STL 4" STL 6" STl 8" STL 12" STL 16" STL

Main Install Sizes

0 0 0 0 0 0 0 0 0 0 0

0 630 0 0 0 0 0 0 0 0 0

1775 190 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

245 0 253 0 0 0 0 0 0 0 0

440 3365 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

335 0 0 0 0 0 0 0 0 0 0

710 0 0 0 0 0 0 0 0 0 0

0 0 0 0 620 0 0 0 0 0 0

0 0 0 0 450 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 1350 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 2638 0 0 0 0 0 0

3220 0 0 0 1440 0 0 0 0 0 0

425 N 99# 425 260 0 0 1400 0 0 0

5510 0 0 1195 0 0 0 0 0 0 0

0 0 0 40 160 0 0 0 0 350 0

0 0 0 0 0 0 1160 0 0 0 0

0 0 0 0 0 0 0 0 0 120 0

0 0 0 0 0 0 0 0 0 0 0

3815 0 0 0 0 0 0 0 0 0 0

0 1750 0 0 0 0 0 0 0 0 0

550 0 0 0 0 0 0 0 0 0 0

0 0 525 0 0 0 0 0 0 0 0

30 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

202 0 1422 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

90 0 0 1401 0 0 0 0 0 0 0
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ISR Program Town WR / WO Name

119 Proactive Main Replacement- Leak Prone Pipe Pawtucket 350 ESTEN AVE, PAW - MAIN ABANDONMENT

120

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Newport 66 OCEAN AV, NPR - MAIN RELAY

121

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance South Kingstown LEWIS LN, SKS- MAIN RELAY

122

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Newport EISENHOWER PK, NPR - MAIN ABANDONMENT

123

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence ERICSON PL, PVD - MAIN RELAY

124

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence CURTIS ST, PVD MAIN RELAY

125

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Cranston Beckwith St

126

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance North Kingstown KINGSLEY AV, NKS - MAIN RELAY

127

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Johnston DERBY AV, JOH - MAIN RELAY

128 Main Replacement & Rehabilitation Providence PETTEYS AV - LINING PREP, PVD

129 Non-ISR - Reinforcement Pawtucket PAW CENTRAL AVE @ MIDDLE ST (99)

130 Non-ISR - Reinforcement East Providence Greenwich Ave (LP-99)

131 Non-ISR - Reinforcement Lincoln LNC RAILROAD ST, MANVILLE (60) P1

132 Main Replacement & Rehabilitation Lincoln LNC Beverly Dr (LP-99)

133 Main Replacement & Rehabilitation East Providence EPV CONNECTOR (99) P2

134 Main Replacement & Rehabilitation East Providence EPV CONNECTOR (LP-99) P3

135 Main Replacement & Rehabilitation East Providence

PAWTUCKET AVE #99 SYSTEM INTEGRATION 

PHASE 1, EPV

136 Main Replacement & Rehabilitation East Providence WARREN AVE - EAST PROVIDENCE, RI

137 Replace Pipes on Bridges Woonsocket HAMLET AV BRIDGE 

138 Replace Pipes on Bridges Newport GOAT ISLAND BRIDGE

139 Replace Pipes on Bridges Johnston GREYSTONE AVE BRIDGE REPLACEMENT 

140 Replace Pipes on Bridges Providence GLENBRIDGE AV UTILITY BRIDGE INSTALLATION

141 Main Replacement & Rehabilitation Johnston MORTON AVE JOHNSTON

142 Main Replacement & Rehabilitation East Providence 51622485 - FERRIS AVE, EPV

143 Non-ISR - Growth Middletown

300 CODDINGTON HWY - MIDDLETOWN - 

INSTALL MAIN

144

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence

600 MOUNT PLEASANT AVE (PHASE 1), PVD - 

MAIN RELAY

145 CSC/Public Works Westerly 9-11 BOWLING LANE

146

Reactive Main Replacement- 

Leak Prone Pipe & Maintenance Providence BENTON ST, PVD - MAIN ABANDONMENT

147 CSC/Public Works Pawtucket CAMPBELL ST - MAIN RELAY

148 CSC/Public Works Providence

335 SARATOGA ST CUT AND CAP - ENCRO - PVD 

- MAIN

149 CSC/Public Works North Kingstown RIDOT POST & W MAIN CONST RELAY 2OF3

(s) (t) (u) (v)

CommentsCurrent Status of ProjectCost EstimatePressure

LP $16,501 Construction/Shovel Ready

LP $136,654 Complete

35# $373,705 Pending CMS

LP $17,440 Complete

99# $202,325 Complete

99# $1,476,608 Services in Progress

7# $930,241 Complete

35# $79,976 Complete

LP to 99# $194,005 Service Ready

$408,355 Main in Progress

99# $309,931 Main in Progress

LP to 99# $3,947,000 Complete

60# $661,929 Verification Holes

LP to 99# $1,165,827 Complete

99# $1,193,424 Complete

LP to 99# $1,711,303 Services in Progress

99# $1,000,486 Main in Progress

LP to 99# $2,136,758 Main in Progress

60# $2,096,637 Complete

99# $2,371,040 In Progress No Main

35# $81,267 In Design

$0 In Design

Currently in design, cost estimate not yet 

available

99# $833,146 Construction/Shovel Ready

35# $473,591 Construction/Shovel Ready

99# $110,540 Service Ready

35# $444,290 Main in Progress

60# $29,818 Complete

LP $25,602 Complete

18# $691,446 Construction/Shovel Ready

LP  $33,618 Complete

35# $5,319,796 In Design
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ISR Program Town WR / WO Name
Number of 

Services

Aandonment 

Miles

Installation 

Miles

Category: 

1. Completed

2. In Progress

3. Planned/Pending

4. Cancelled/Deferred

150 CSC/Public Works North Kingstown RIDOT POST & W MAIN CONST RELAY 3OF3 Planned / Pending 0.2 0.2 18

151 CSC/Public Works Pawtucket 376 KENYON AVE ENCROACH Planned / Pending 0.0 0.0 1

152 CSC/Public Works Providence RI HOSPITAL PARKING LOT - MAIN ABANDON Planned / Pending 0.0 0.0 0

153 Non-Leaks Newport 7-16 PARK-HOLM - NEWOPRT - CUTOFF MAIN Completed 0.0 0.0 0

154 Non-Leaks Newport 19-31 PARK-HOLM - NEWOPRT - CUTOFF MAIN Completed 0.0 0.0 0

155 Non-Leaks Newport 2-5 PARK-HOLM - NEWOPRT - CUTOFF MAIN Completed 0.0 0.0 0

156 Proactive Main Replacement- Leak Prone Pipe East Providence PAVILION AV, EPV - MAIN RELAY Planned / Pending 0.9 0.9 100

157 Reliability & Pressure Regulation Newport

NPR THAMES ST @ WASHINGTON SQ (LP) 

VALVE In Progress 0.0 0.0 0

158 Reliability & Pressure Regulation Portsmouth

2658 E MAIN RD, PORTSMOUTH - VALVE 

REPLACEMENT Completed 0.0 0.0 0

159 CSC/Public Works Providence 565-692 PRAIRIE AVE - PVD - MAIN Planned / Pending 0.8 61

160 Non-Leaks Cranston

530 WELLINGTON AVE - CRANSTON - BARE 

STEEL REMOVE MAIN Planned / Pending 0.0 0

161 Non-ISR - Reinforcement Portsmouth PSM WAPPING RD (55) Planned / Pending 0.5 12
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ISR Program Town WR / WO Name

150 CSC/Public Works North Kingstown RIDOT POST & W MAIN CONST RELAY 3OF3

151 CSC/Public Works Pawtucket 376 KENYON AVE ENCROACH

152 CSC/Public Works Providence RI HOSPITAL PARKING LOT - MAIN ABANDON

153 Non-Leaks Newport 7-16 PARK-HOLM - NEWOPRT - CUTOFF MAIN 

154 Non-Leaks Newport 19-31 PARK-HOLM - NEWOPRT - CUTOFF MAIN 

155 Non-Leaks Newport 2-5 PARK-HOLM - NEWOPRT - CUTOFF MAIN 

156 Proactive Main Replacement- Leak Prone Pipe East Providence PAVILION AV, EPV - MAIN RELAY

157 Reliability & Pressure Regulation Newport

NPR THAMES ST @ WASHINGTON SQ (LP) 

VALVE

158 Reliability & Pressure Regulation Portsmouth

2658 E MAIN RD, PORTSMOUTH - VALVE 

REPLACEMENT

159 CSC/Public Works Providence 565-692 PRAIRIE AVE - PVD - MAIN

160 Non-Leaks Cranston

530 WELLINGTON AVE - CRANSTON - BARE 

STEEL REMOVE MAIN

161 Non-ISR - Reinforcement Portsmouth PSM WAPPING RD (55)

(h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)

2" PE 4" PE 6" PE 8" PE 12" PE 2" STL 4" STL 6" STl 8" STL 12" STL 16" STL

Main Install Sizes

45 0 0 1122 0 0 0 0 0 0 0

0 0 33 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 3685 1090 0 0 0 0 0 0 0 0

0 0 0 0 10 0 0 0 0 0 0

0 0 10 0 0 0 0 0 0 0 0

0 1590 0 2550 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

210 20 0 0 2265 0 0 0 0 0 0
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ISR Program Town WR / WO Name

150 CSC/Public Works North Kingstown RIDOT POST & W MAIN CONST RELAY 3OF3

151 CSC/Public Works Pawtucket 376 KENYON AVE ENCROACH

152 CSC/Public Works Providence RI HOSPITAL PARKING LOT - MAIN ABANDON

153 Non-Leaks Newport 7-16 PARK-HOLM - NEWOPRT - CUTOFF MAIN 

154 Non-Leaks Newport 19-31 PARK-HOLM - NEWOPRT - CUTOFF MAIN 

155 Non-Leaks Newport 2-5 PARK-HOLM - NEWOPRT - CUTOFF MAIN 

156 Proactive Main Replacement- Leak Prone Pipe East Providence PAVILION AV, EPV - MAIN RELAY

157 Reliability & Pressure Regulation Newport

NPR THAMES ST @ WASHINGTON SQ (LP) 

VALVE

158 Reliability & Pressure Regulation Portsmouth

2658 E MAIN RD, PORTSMOUTH - VALVE 

REPLACEMENT

159 CSC/Public Works Providence 565-692 PRAIRIE AVE - PVD - MAIN

160 Non-Leaks Cranston

530 WELLINGTON AVE - CRANSTON - BARE 

STEEL REMOVE MAIN

161 Non-ISR - Reinforcement Portsmouth PSM WAPPING RD (55)

(s) (t) (u) (v)

CommentsCurrent Status of ProjectCost EstimatePressure

35# $0 In Design

Currently in design, cost estimate not yet 

available

LP $58,510 In Design

LP $22,832 In Design

10# $28,880 Complete

10# $28,880 Complete

10# $28,880 Complete

LP to 35# $1,743,378 Construction/Shovel Ready

LP $50,458 On Hold Not Gassed

55 $39,240 Complete

LP to 7# $2,091,176 Construction/Shovel Ready

LP $17,530 In Design

55# $1,082,694

Pending SOP and/or 

Enviro Review



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Division’s Second Set of Data Requests 
Issued January 13, 2026 

Division 2-2 

Prepared by or under the supervision of:  Philip LaFond

Request: 

Please provide an updated abandonment progress bar chart regarding the FY2026 overall 
workplan including any carry-over into FY2027.  Please include the following: 

a. Total “Abandonment” miles to date. 

b. Total “Ready to be abandoned” miles to date. 

c. Total “Work in progress” miles to date. 

d. Total “Installed but not gassed in” miles to date. 

e. Planned “Not started” miles to date. 

Response: 

Please see the chart below. 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Division’s Second Set of Data Requests 
Issued January 13, 2026 

Division 2-3 

Prepared by or under the supervision of:  Corey J. Hogg

Request: 

Please provide an updated leaks receipts chart by grade 1, 2, 2A, or 3 for each month of CY 
2025. 

Response: 

Please refer to the table below.  

(a) (b) (c) (d) (e) (f) (g) 

Leak Grade at Receipt 

Month 
Grade 

1 
Grade 

2A 
Grade 2 Grade 3 Total Damages* 

1 January 68 6 42 57 173 4 

2 February 46 6 26 17 95 2 

3 March 37 3 17 31 88 7 

4 April 48 5 22 42 117 14 

5 May 44 4 14 40 102 9 

6 June 36 2 17 24 79 12 

7 July 30 0 7 12 49 12 

8 August 31 1 4 14 50 7 

9 September 31 1 8 17 57 12 

10 October 35 2 13 29 79 6 

11 November 32 1 11 16 60 9 

12 December 37 6 18 26 87 4 

13 Total 475 37 199 325 1036 98 

14 
*98 Damages separated for visibility. These leak receipts are included in the grade 1 leak 
receipt totals represented in column (b). 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Division’s Second Set of Data Requests 
Issued January 13, 2026 

Division 2-4 

Prepared by or under the supervision of:  Lauren MacLean 

Request: 

Provide total number of new services for CY 2025 through December 31, 2025. 

Response: 

The total number of new services for CY 2025 through December 31, 2025 is 931. 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Division’s Second Set of Data Requests 
Issued January 13, 2026 

Division 2-5 

Prepared by or under the supervision of:  Tyler G. Shields

Request: 

If the Company continues spending budgets as forecasted in Table 3 on Bates page 88, what 
would be the rate impact for an average residential customer? 

Response: 

Please refer to Attachment DIV 2-5 for the requested rate impacts of a Residential Heating 
customer using 845 therms annually. 

Please note that for illustrative purposes of this response, the Base DAC, GCR, Energy 
Efficiency, and LIHEAP factors remain unchanged from 2027 through 2031 and reflect the rates 
in effect as of November 1, 2025. Furthermore, the forecasted throughput used to calculate the 
ISR factor for 2027 through 2031 is the same forecast used to calculate the proposed FY2027 
ISR Factors (April 2026 through March 2027) in the original filing. These components of the bill 
impact were unchanged for illustrative purposes to properly isolate the impact of the ISR. Also, 
for the revenue requirement calculation used to determine the illustrative rate impacts, FY 2027 
through FY 2031 used the same assumptions and inputs as the FY 2027 ISR filing with the 
exception of updating the annual plant in service amounts associated with the spending budgets 
as forecasted in Table 3 on Bates page 88.  



(a) (b) (c) (d) (e)

2027

The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
Proposed FY 2027 Gas Infrastructure, Safety,

and Reliability Plan Filing 
Attachment DIV 2-5 

Page 1 of 1 

2028 2029 2030 2031

(1) Current Rates $1,667.54 $1,675.97 $1,710.58 $1,754.37 $1,793.33

(2) Proposed Rates $1,675.97 $1,710.58 $1,754.37 $1,793.33 $1,833.67

(3) Difference $8.43 $34.61 $43.79 $38.96 $40.34

(4) % Change 0.5% 2.1% 2.6% 2.2% 2.2%

(1)

(1)

(2)

(3) Line (2) - Line (1)

(4) Line (3) ÷ Line (1)

Rhode Island Energy
Infrastructure, Safety, and Reliability (ISR) Filing

Bill Impact Analysis for Residential Heating Customers
Consuming 845 Therms Annually

GCR, Base DAC, EE, and LIHEAP rates reflect the rates in effect as of 11/1/2025 and remain unchanged to 
illustrate the impact of the change in the ISR Revenue Requirement

Current Rates for Years 2028 through 2031 represent the prior year's proposed ISR rates for illustrative purposes

Rates are calculated using the forecasted throughput for April 2026 through March 2027 to properly illustrate the 
impact of the change in the ISR Revenue Requirement



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Division’s Second Set of Data Requests 
Issued January 13, 2026 

Division 2-6 

Prepared by or under the supervision of:  Philip LaFond

Request: 

On Bates page 17 of Mr. LaFond’s Testimony, he explains that the Company is concerned about 
the significant slowdown in pipe replacement programs.  Is the Company concerned with the 
pace of any other replacement programs? 

Response: 

The Company does not have any concerns with the pace of its work on any of its other programs. 
Among other program initiatives, the Company is on track to meet its compliance requirements 
for the PHMSA Mega rule, and has also made excellent progress in retrofitting or replacing  
low-pressure regulator stations to include 3-layers of over-pressure protection. 

Because the pace of these investments, which fall mainly into budget Groups C and E, is on 
track, the Company has reduced the total proposed spending in these groups over the last few 
years while increasing the proposed spending in Group A, where most of the pipe replacement 
programs (including main and service replacements) reside. This shift is intentional and follows 
the Company’s risk prioritization across categories, not just within the Group A projects. While 
the Company budget is divided into several separate Groups, each containing different kinds of 
work, the Company believes that the portfolio should be looked at holistically with proposed 
work and subsequent budgets following the overall risk in the portfolio. 


