
March 9, 2026 

VIA HAND DELIVERY AND ELECTRONIC MAIL 

Stephanie De La Rosa, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI 02888 

Re: Docket No. 25-55-NG - Proposed FY2027 Gas Infrastructure, Safety, and Reliability 
Plan Responses to PUC Data Requests – Set 3

Dear Ms. De La Rosa: 

On behalf of The Narragansett Electric Company d/b/a Rhode Island Energy (the 
“Company”), I have enclosed the Company’s responses to the Public Utilities Commission’s 
Third Set of Data Requests in the above-referenced docket.  

Thank you for your attention to this matter.  If you have any questions, please contact me 
at (401) 709-3359. 

Sincerely, 

Steven J. Boyajian 

cc: Docket No. 25-55-NG Service List 

STEVEN J. BOYAJIAN

One Financial Plaza, 14th Floor 
Providence, RI 02903-2485 
Main (401) 709-3300 
Fax (401) 709-3399 
sboyajian@rc.com 
Direct (401) 709-3359 

Also admitted in Massachusetts 
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The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Commission’s Third Set of Data Requests 
Issued February 26, 2026 

PUC 3-1 

Prepared by or under the supervision of: Phil LaFond

Request: 

With reference to the Company’s response to DIV 1-1, for all abandonment of leak prone mains 
projects listed as “non-ISR”: 

a. Please indicate which ISR program these projects would typically fall into or provide 
a brief explanation of why they do not fall into any FY26 program. 

b. Please provide the to-date and forecasted FY26 spending on these projects 

c. Please total the miles and spending for projects that would fall into the same ISR 
program (e.g. a total for public requirements, a total for proactive replacement, etc.) 

Response: 

a. Please see Attachment PUC 3-1. Column (a) lists the ISR Program Category the 
projects would fall into if they were being funded through the ISR Plan. 

b. For the FY 2026 year-to-date (YTD) Actual Spending through December 2025, 
please see Attachment PUC 3-1, Column (m). 

The table below provides the FY 2026 Total Forecasted Spend, which includes the 
FY 2026 YTD Actual Spend through December 2025 plus the remaining Forecasted 
Spend for the fourth quarter of FY 2026. Please note that the cost of projects that fall 
under typical Group A main replacement programs are not forecasted individually, 
and spending is generally forecasted at the categorical level. 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Commission’s Third Set of Data Requests 
Issued February 26, 2026 

PUC 3-1, Page 2 

Prepared by or under the supervision of:  Phil LaFond

c. The table below provides a summary through the third quarter (Q3) of FY 2026 
(through December 31, 2025), by category, of installation and abandonment miles 
and total spend for all projects the Company is undertaking in its overall workplan in 
ISR FY 2026 which have leak prone pipe abandonment identified as part of their 
scope. Projects are categorized by their equivalent ISR category. Traditionally non-
ISR categories of Growth and Reinforcement are included in the abandonment totals 
when projects within those categories have leak prone pipe abandonment in their 
scope, even though leak prone pipe abandonment is not the driver for these projects. 



The Narragansett Electric Company

d/b/a Rhode Island Energy

RIPUC Docket No. 25-55-NG

Proposed FY 2027 Gas Infrastructure, Safety and Reliability Plan

Attachment PUC 3-1

Page 1 of 1

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m)

Non-ISR Projects - 

Listed by

ISR Program Category

Project Number Project Title City/Town

Category:

1. Completed

2. In Progress

3. Planned/Pending

Installation 

Miles

Abandonment 

Miles

Number of 

Services

Size of Main 

Installed

PSIG of New 

Main

Project Cost 

Estimate

Current Status 

of Project

FY26 YTD Actual 

Spend through 

December 2025

1 CSC/Public Works 51615459 HARRIS ST, COV - MAIN RELAY Coventry Completed 0.0 0.0 2 2" 35# 56,755$               Complete 61,218$                             

2 CSC/Public Works 90000243117 Phenix Ave (Phase 1) Cranston Completed 0.0 0.0 4 4" LP to 99# 44,754$               Complete 75,991$                             

3 CSC/Public Works 51637161 CHRISTINE DR - MAIN RELAY Cumberland Completed 0.1 0.1 7 2" 60# 156,856$             Complete 171,142$                          

4 CSC/Public Works 90000243193 Maplewood Dr East Greenwich Completed 0.1 0.1 3 2" 35# 161,584$             Complete 139,290$                          

5 CSC/Public Works 51625742 6TH AVE EGW - MAIN RELAY East Greenwich Completed 0.0 0.0 2 2" 35# 28,970$               Complete 20,988$                             

6 CSC/Public Works 51651887 2-19 DAY ST - JOH - MAIN Johnston Completed 0.1 0.1 8 6" LP 199,114$             Complete 192,449$                          

7 CSC/Public Works 51651984 S LONG ST - JOH - MAIN Johnston Completed 0.1 0.1 11 6" LP 218,692$             Complete 209,673$                          

8 CSC/Public Works 51651945 NEEDHAM ST - JOH - MAIN Johnston Completed 0.2 0.2 11 2" 35# 255,137$             Complete (57,712)$                           

9 CSC/Public Works 51633088 OLNEY AVE - MAIN RELAY North Providence Completed 0.2 0.2 6 2", 6" 35# 348,165$             Complete 263,965$                          

10 CSC/Public Works 51632097 MEADOWBROOK RD - MAIN RELAY North Providence Completed 0.1 0.0 11 2" 35# 98,638$               Complete 127,677$                          

11 CSC/Public Works 90000243526 Knowles St Pawtucket Completed 0.0 0.1 11 N/A LP to 99# 52,249$               Complete 148,366$                          

12 CSC/Public Works 51625256 MILLER ST PAW - MAIN ABANDON Pawtucket Completed 0.0 0.0 3 N/A 99# 50,033$               Complete 43,422$                             

13 CSC/Public Works 51625709 BLACKSTONE AVE PAW - MAIN ABANDONMENT Pawtucket Completed 0.0 0.1 4 N/A 99# 43,871$               Complete 63,488$                             

14 CSC/Public Works 90000243911 85-205 Gallup St Providence Completed 0.9 0.9 89 4", 6", 8" LP to 10# 2,373,344$         Complete 278,024$                          

15 CSC/Public Works 51615460 GILBANE ST - WWK - MAIN Warwick Completed 0.3 0.4 14 4" 35# 247,670$             Complete 389,408$                          

16 CSC/Public Works 51654204 COVINGTON DR - WWK - MAIN Warwick Completed 1.0 1.0 85 2" 35# 968,623$             Complete 1,461,148$                      

17 CSC/Public Works 51630585 MARTIN & FERRIS ST PAW - MAIN RELAY Pawtucket In Progress 0.6 0.6 76 4" LP to 18# 869,527$             Pending Services 749,154$                          

18 CSC/Public Works 51625768 HUGHES AVE PAW - MAIN RELAY Pawtucket In Progress 0.2 0.1 20 4", 6" 18# 386,111$             Pending Services 314,797$                          

19 CSC/Public Works 51635208 HANOVER AVE - MAIN RELAY Pawtucket In Progress 0.4 0.4 52 4", 6" 18# 606,977$             Pending Services 482,465$                          

20 CSC/Public Works 90000244588 MAIN ST Warren In Progress 0.6 0.6 47 4", 12" 8# 1,901,501$         Pending Services 2,525,639$                      

21 Proactive Main Replacement 51632188 1595 MENDON RD, CLD- MAIN RELAY Cumberland Completed 0.1 0.3 1 2" 60# 348,165$             Complete 91,961$                             

22 Proactive Main Replacement 51629231 UPLAND AV, EGW - MAIN RELAY East Greenwich Completed 0.1 0.1 5 2" 118,937$             Complete (32,695)$                           

23 Proactive Main Replacement 51629181 FALES ST, CFL - MAIN RELAY Central Falls In Progress 0.2 0.2 23 6", 12" LP 554,749$             Pending Services 371,007$                          

24 Proactive Main Replacement 51611933 584-696 ATWOOD AV, CRA - MAIN RELAY Cranston In Progress 1.0 1.2 56 2", 4", 8", 12" LP to 99# 1,457,192$         Started/Main in Progress 80,409$                             

25 Proactive Main Replacement 51629544 CONANT ST, PAW - MAIN RELAY Pawtucket In Progress 0.4 0.4 8 8" 60# 788,801$             Pending Services 340,536$                          

26 Proactive Main Replacement 51629581 GORIZIA ST, PAW  MAIN RELAY Pawtucket In Progress 1.4 1.3 126 2", 4", 8" 2,074,952$         Pending Services 1,347,486$                      

27 Proactive Main Replacement 51620581 EAST ST, PAW - MAIN RELAY Pawtucket In Progress 1.8 1.9 155 2", 4" 99# 2,965,082$         Started/Main in Progress 769,430$                          

28 Proactive Main Replacement 51629591 DUDLEY ST, PVD - MAIN RELAY Providence In Progress 0.4 0.4 15 4", 6", 12" 1,080,674$         Started/Main in Progress 1,914,073$                      

29 Proactive Main Replacement 51629851 DEWEY ST, WSO - MAIN RELAY Woonsocket In Progress 0.4 0.4 38 2" LP to 60# 538,567$             Pending Services 14,115$                             

30 Reliability 51633032 JOH SCENERY LN (35) Johnston In Progress 0.4 0.0 21 4", 6" 35# 868,532$             Pending Services 1,085,164$                      

31 Growth Reinforcement 90000231875 GREENWICH AVE East Providence Completed 0.0 0.7 19 N/A LP to 99# 3,947,000$         Complete 3,043,600$                      

32 Growth 90000247165 646 BELLEVUE AVE, POOL Newport Completed 0.0 0.03 5 6" LP 81,310$               Complete 472,699$                          

33 Growth 90000247349 1800 MENDON RD Cumberland Completed 0.0 0.04 0 N/A 60# to 99# 37,789$               Complete 52,313$                             

35 Growth 51745416 7-16 PARK-HOLM - NEWOPRT - CUTOFF MAIN Newport Completed 0.0 0.02 0 N/A 10# -$                       Complete 1,985$                               

36 Growth 51745433 19-31 PARK-HOLM - NEWOPRT - CUTOFF MAIN Newport Completed 0.0 0.02 0 N/A 10# -$                       Complete 2,140$                               

37 Growth 51745408 2-5 PARK-HOLM - NEWOPRT - CUTOFF MAIN Newport Completed 0.0 0.02 0 N/A 10# -$                       Complete 4,321$                               

Total FY26 YTD Actual Spend through December 2025 17,219,137$                    

Updated FY 2026 workplan of all completed projects, work in progress projects and planned projects that the Company considers Non-ISR grouped into FY 2026 ISR programs - As of March 3, 2026; Progress and Spend Data through December 31, 2025



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Commission’s Third Set of Data Requests 
Issued February 26, 2026 

PUC 3-2 

Prepared by or under the supervision of: Phil LaFond

Request: 

Please provide an updated FY26 workplan of all completed projects, work in progress projects and 
planned projects that the Company considers non-ISR grouped into FY26 programs or provide a 
brief explanation of why they do not fall into any FY26 program. 

Response: 

Please see Attachment PUC 3-2. 



The Narragansett Electric Company
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RIPUC Docket No. 25-55-NG

Proposed FY 2027 Gas Infrastructure, Safety and Reliability Plan

Attachment PUC 3-2
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(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k)

Non-ISR Projects - 

Listed by

ISR Program Category

Project Title City/Town

Category:

1. Completed

2. In Progress

3. Planned/Pending

Installation 

Miles

Abandonment 

Miles

Number of 

Services

Size of Main 

Installed

PSIG of New 

Main

Total 

Estimated 

Costs

Current Status 

of Project

1 CSC/Public Works HARRIS ST, COV - MAIN RELAY Coventry Completed 0.0 0.0 2 2" 35# $56,755 Complete

2 CSC/Public Works Phenix Ave (Phase 1) Cranston Completed 0.0 0.0 4 4" LP to 99# $44,754 Complete

3 CSC/Public Works CHRISTINE DR - MAIN RELAY Cumberland Completed 0.1 0.1 7 2" 60# $156,856 Complete

4 CSC/Public Works Maplewood Dr East Greenwich Completed 0.1 0.1 3 2" 35# $161,584 Complete

5 CSC/Public Works 6TH AVE EGW - MAIN RELAY East Greenwich Completed 0.0 0.0 2 2" 35# $28,970 Complete

6 CSC/Public Works 2-19 DAY ST - JOH - MAIN Johnston Completed 0.1 0.1 8 6" LP $199,114 Complete

7 CSC/Public Works S LONG ST - JOH - MAIN Johnston Completed 0.1 0.1 11 6" LP $218,692 Complete

8 CSC/Public Works NEEDHAM ST - JOH - MAIN Johnston Completed 0.2 0.2 11 2" 35# $255,137 Complete

9 CSC/Public Works OLNEY AVE - MAIN RELAY North Providence Completed 0.2 0.2 6 2", 6" 35# $348,165 Complete

10 CSC/Public Works MEADOWBROOK RD - MAIN RELAY North Providence Completed 0.1 0.0 11 2" 35# $98,638 Complete

11 CSC/Public Works Knowles St Pawtucket Completed 0.0 0.1 11 N/A LP to 99# $52,249 Complete

12 CSC/Public Works MILLER ST PAW - MAIN ABANDON Pawtucket Completed 0.0 0.0 3 N/A 99# $50,033 Complete

13 CSC/Public Works BLACKSTONE AVE PAW - MAIN ABANDONMENT Pawtucket Completed 0.0 0.1 4 N/A 99# $43,871 Complete

14 CSC/Public Works 85-205 Gallup St Providence Completed 0.9 0.9 89 4", 6", 8" LP to 10# $2,373,344 Complete

15 CSC/Public Works GILBANE ST - WWK - MAIN Warwick Completed 0.3 0.4 14 4" 35# $247,670 Complete

16 CSC/Public Works COVINGTON DR - WWK - MAIN Warwick Completed 1.0 1.0 85 2" 35# $968,623 Complete

17 CSC/Public Works MARTIN & FERRIS ST PAW - MAIN RELAY Pawtucket In Progress 0.6 0.6 76 4" LP to 18# $869,527 Pending Services

18 CSC/Public Works HUGHES AVE PAW - MAIN RELAY Pawtucket In Progress 0.2 0.1 20 4", 6" 18# $386,111 Pending Services

19 CSC/Public Works HANOVER AVE - MAIN RELAY Pawtucket In Progress 0.4 0.4 52 4", 6" 18# $606,977 Pending Services

20 CSC/Public Works Main St Warren In Progress 0.6 0.6 47 4", 12" 8# $1,901,501 Pending Services

21 Proactive Main Replacement 1595 MENDON RD, CLD- MAIN RELAY Cumberland Completed 0.1 0.3 1 2" 60# $348,165 Complete

22 Proactive Main Replacement UPLAND AV, EGW - MAIN RELAY East Greenwich Completed 0.1 0.1 5 2" 0 $118,937 Complete

23 Proactive Main Replacement FALES ST, CFL - MAIN RELAY Central Falls In Progress 0.2 0.2 23 6", 12" LP $554,749 Pending Services

24 Proactive Main Replacement 584-696 ATWOOD AV, CRA - MAIN RELAY Cranston In Progress 1.0 1.2 56 2", 4", 8", 12" LP to 99# $1,457,192 Started/Main in Progress

25 Proactive Main Replacement CONANT ST, PAW - MAIN RELAY Pawtucket In Progress 0.4 0.4 8 8" 60# $788,801 Pending Services

26 Proactive Main Replacement GORIZIA ST, PAW  MAIN RELAY Pawtucket In Progress 1.4 1.3 126 2", 4", 8" 0 $2,074,952 Pending Services

27 Proactive Main Replacement EAST ST, PAW - MAIN RELAY Pawtucket In Progress 1.8 1.9 155 2", 4" 99# $2,965,082 Started/Main in Progress

28 Proactive Main Replacement DUDLEY ST, PVD - MAIN RELAY Providence In Progress 0.4 0.4 15 4", 6", 12" 0 $1,080,674 Started/Main in Progress

29 Proactive Main Replacement DEWEY ST, WSO - MAIN RELAY Woonsocket In Progress 0.4 0.4 38 2" LP to 60# $538,567 Pending Services

30 Reliability JOH SCENERY LN (35) Johnston In Progress 0.4 0.0 21 4", 6" 35# $868,532 Pending Services

Updated FY 2026 workplan of all completed projects, work in progress projects and planned projects that the Company considers Non-ISR grouped into FY 2026 ISR programs - As of March 3, 2026



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 25-55-NG 
In Re:  Proposed Fiscal Year 2027 Gas Infrastructure, Safety, and Reliability Plan 

Responses to Commission’s Third Set of Data Requests 
Issued February 26, 2026 

PUC 3-3 

Prepared by or under the supervision of: Phil LaFond

Request: 

Please resubmit the Q3 FY26 report and include in the report to-date and forecasted spending on 
non-ISR projects that have existing FY26 programs provided in response to PUC 3-1 and 3-2 
above.   

Response: 

Please see the tables below for the requested information.  The tables have been identified as 
Attachments A and B in order to correspond to the tables the Company submitted in its third 
quarter report for FY 2026.  Attachments A and B, below, show the FY 2026 year-to-date 
(YTD) actual spend and total forecasted FY 2026 spend, including the Company’s Group J non-
ISR investments.  Like the tables in the third quarter report for FY 2026, Attachment A shows 
totals by budget group, and Attachment B shows amounts for individual categories within each 
budget group as well as group totals.  
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