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February 8, 2021 
 

BY ELECTRONIC MAIL 
 

 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI  02888 
 
RE:     Docket 5099 - Proposed FY 2022 Gas Infrastructure, Safety, and Reliability Plan  

Responses to PUC 3-18 
 
Dear Ms. Massaro: 
 

I have enclosed an electronic version of National Grid’s1 response to data request  
PUC 3-18.  

 
This transmittal completes the Company’s response to the Public Utilities Commission’s 

Third Set of Data Requests in this matter. 
 
Thank you for your attention to this matter.  If you have any questions, please contact me at 

781-907-2121.  
Very truly yours, 

        

 
 
Raquel J. Webster 

 
Enclosures 
 
cc: Docket 5099 Service List 

Leo Wold, Esq. 
Al Mancini, Division 
John Bell, Division 
Rod Walker, Division 

                                                 
1 The Narragansett Electric Company d/b/a National Grid (“National Grid” or “Company”). 
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The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 5099 
In Re: Gas Infrastructure, Safety, and Reliability Plan FY2022 

Responses to the Commission’s Third Set of Data Requests 
Issued on January 19, 2021 

   
 

Prepared by or under the supervision of:  Steven Cardoso and Wilson Wong 

PUC 3-18 
 

Request: 
 

Referring to the questions posed in PUC 2-1, PUC 2-3, and PUC 2-4, relating to the Aquidneck 
Island study, please answer the same questions with respect to the $2 million in funding for the 
Cumberland Tank Replacement Project (described at Bates page 69). 
 
Response: 
 
Referring to PUC 2-1, the Company responds as follows regarding the $2 million in funding for 
the Cumberland Tank Replacement Project: 
 
Below is the FY2022 Proposed Budget for the Cumberland Tank Replacement Project, which 
identifies each component of the estimated expenses. Table 1-1 shows the estimated expenses 
and estimated timeframes for the two components of the expenditure: (i) Onboard an Owner’s 
Engineer and Develop Scope for Engineer-Procure-Construct (“EPC”) Contractor; and (ii) Bid 
Events for an EPC Contractor. Estimated expenditures are high-level and based on engineering 
judgment for the anticipated components. Table 2-1 below shows a specific breakdown of the 
FY2022 anticipated expenditures by month for the project. 
 

Table 1‐1: Estimated Expense 

Scope of Work Estimated 
Expenses 
(millions) 

Estimated 
Timeframe of 
Expenses 

Onboard an Owner’s Engineer and Develop Scope for Engineer‐
Procure‐Construct (EPC) Contractor 

$1.02 October 2021

Bid Events for an EPC Contractor $0.98 March 2022

Total $2.00  
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Table 2‐1: Anticipated Monthly Expenditures in FY2022 
 Apr 

2021 
May 
2021 

Jun 
2021 

Jul 
2021 

Aug 
2021 

Sep 
2021 

Oct 
2021 

Nov 
2021 

Dec 
2021 

Jan 
2022 

Feb 
2022 

Mar 
2022 

 Onboard an Owner’s Engineer and Develop Scope for 
Engineer‐Procure‐Construct (EPC) Contractor 

Bid Events for an EPC Contractor 

Internal 
Labor 

16.8  16.8  16.8  34.8  43.8  61.8  61.8  43.8  43.8  43.8  43.8  43.8 

Owner’s 
Engineer 

‐  ‐  ‐  90.0  135.0  225.0  225.0  135.0  135.0  135.0  135.0  135.0 

10% 
Contingency 

1.7  1.7  1.7  12.5  17.9  28.7  28.7  17.9  17.9  17.9  17.9  17.9 

Subtotal 18.5  18.5  18.5  137.3  196.7  315.5  315.5  196.7  196.7  196.7  196.7  196.7 

Grand Total  
2,003.8  

 

($ Thousands) 
 
The Company is in the process of finalizing a feasibility study to identify a conceptual 
equipment layout at the Cumberland, RI location that complies with 49 CFR 193 Subpart B—
Siting Requirements. The Company plans to onboard an Owner’s Engineer at the start FY 2022. 
The Owner’s Engineer will serve as an independent, non-conflicted representative and advocate 
for the Company throughout all phases of the project. The major phases of the project as 
identified by the Company are: Bid Event(s), Front End Engineering and Design (“FEED”), 
Detailed Engineering, and Construction & Commissioning. 
 
Once onboarded, the Owner’s Engineer will assist the Company with developing a scope for an 
EPC Contractor. The Owner’s Engineer will provide various technical experts to evaluate and 
review the completed feasibility study to determine whether more conceptual designs are 
required. Necessary scope documentation will be developed in preparation for EPC bidding 
events estimated to begin October 2021. Although the Company does not estimate the 
onboarding of an EPC Contractor until August 2022, a significant portion of the bidding events 
is planned to occur during the second half of FY2022. 
 
Referring to PUC 2-3, the Company responds as follows regarding the $2 million in funding for 
the Cumberland Tank Replacement Project: 
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The Company believes that if the Commission approves the spending proposal of $2 million, the 
Commission retains the opportunity to review that decision as part of the FY 2022 ISR annual 
reconciliation filing. In addition, the Commission would have the opportunity to review future 
project spending in future ISR plans.   If the Company does not move forward with plans to 
construct the project associated with the $2 million spending proposal, the Company will 
propose an appropriate adjustment in the Gas ISR FY 2022 reconciliation filing which will be 
filed by August 1, 2022. 
 
Referring to PUC 2-4, the Company responds as follows regarding the $2 million in funding for 
the Cumberland Tank Replacement Project: 
 
If the Commission were to determine that it is premature to approve the $2 million, the Company 
would continue to move forward with the project as proposed. 
 
 
 
 


