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January 31, 2023 
 
VIA ELECTRONIC MAIL AND HAND DELIVERY 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI  02888 
 
Re:  The Narragansett Electric Company d/b/a Rhode Island Energy 
 In Re:  Advanced Meter Functionality Business Case – Docket No. 22-49-EL 
 
Dear Ms. Massaro: 

Enclosed please find an original and nine copies of The Narragansett Electric Company d/b/a 
Rhode Island Energy’s (the “Company”) Renewed Motion for Protective Treatment of 
Confidential Information and Motion to Withdraw Confidential Information From the Public 
Record.  This filing renews the Company’s request for protective treatment of its Benefit-Cost 
Analysis (“BCA”) for the Advanced Meter Functionality Business Case and for protective 
treatment of discrete, limited portions of the companion BCA Narrative.  A proposed redacted 
version of the BCA Narrative is included as Exhibit A to the filing. 

Additionally, the Company has become aware that certain information the Company provided in 
Attachment PUC 1-13, submitted in response to the Commission’s First Set of Data Requests in 
this docket, should have been filed confidentially.  This filing requests that the confidential 
information be removed from the public docket and granted protective treatment.  A proposed 
redacted version of Attachment PUC 1-13 is included as Exhibit B to the filing. 
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Thank you for your attention to this matter.  Please do not hesitate to contact me should you have 
any questions. 

Very truly yours, 
 
 
 
Adam M. Ramos 
 
AMR:cw 
Enclosures 
 
cc: Service List 22-49-EL (via e-mail only) 
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STATE OF RHODE ISLAND 
 

RHODE ISLAND PUBLIC UTILITIES COMMISSION 
 
  
 ) 
In re: The Narragansett Electric Company ) 
d/b/a Rhode Island Energy’s Advanced  )  Docket No. 22-49-EL 
Metering Functionality Business Case  )   
 ) 

 
 

THE NARRAGANSETT ELECTRIC COMPANY D/B/A RHODE ISLAND ENERGY’S 
RENEWED MOTION FOR PROTECTIVE TREATMENT OF CONFIDENTIAL 

INFORMATION AND MOTION TO WITHDRAW CONFIDENTIAL INFORMATION 
FROM THE PUBLIC RECORD  

 
 On November 18, 2022, The Narragansett Electric Company d/b/a Rhode Island Energy 

(“Rhode Island Energy” or the “Company”) submitted its Advanced Metering Functionality 

Business Case (the “AMF Business Case”) in the above-captioned docket and requested 

confidential treatment of its AMF Benefit-Cost Analysis (“BCA”) Spreadsheet in Excel format 

(the “BCA Model”) and related Narrative (the “BCA Narrative”) contained in Attachment H to 

the AMF Business Case. With this motion, the Company respectfully renews its request that the 

Rhode Island Public Utilities Commission (“PUC”) provide confidential treatment and grant 

protection from public disclosure of the confidential BCA Model. Additionally, the Company 

requests that the PUC provide confidential treatment to certain discrete, confidential, and 

commercially sensitive information contained within the BCA Narrative. In light of the PUC’s 

comments during its Open Meeting on January 20, 2023, the Company has undertaken a rigorous 

analysis with respect to every aspect of the BCA Narrative to determine whether portions of the 

BCA Narrative can be made public without jeopardizing sensitive interests.1 The remaining 

                                                 
1 When the Company initially filed the BCA Narrative and requested that it be maintained as confidential in its 
entirety, the Company did so based on its view that the BCA Narrative served as a companion document to the BCA 
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information for which the Company requests confidential treatment consists of commercially 

sensitive pricing and salary information, and information for which the Company has certain 

confidentiality obligations. The Company respectfully requests that the PUC provide 

confidential treatment and grant protection from public disclosure of these remaining portions of 

the BCA Narrative. The Company has attached as Exhibit A to this motion a proposed redacted 

version of the BCA Narrative for inclusion on the public docket. 

Additionally, on January 19, 2023, the Company submitted its responses to the PUC’s 

First Set of Data Requests in the above-referenced matter. It has come to the Company’s 

attention that in submitting Attachment PUC 1-13 in response to the PUC’s Request No. 1-13, 

the Company inadvertently included certain confidential and proprietary vendor pricing 

information, including meter costs and salary information. The Company seeks to protect this 

information as confidential both within the BCA Narrative and Attachment PUC 1-13, as 

described below. For this reason, the Company respectfully requests that the PUC permit the 

Company to withdraw the unredacted version of Attachment PUC 1-13 from the public docket, 

and refile the redacted version of Attachment PUC 1-13, attached as Exhibit B to this motion, in 

the public file.  Additionally, pending decision on this motion, the Company requests that the 

PUC remove the unredacted version of Attachment PUC 1-13 from the public docket and replace 

it with the redacted version and direct all parties on the Service List who have not signed a Non-

Disclosure Agreement with the Company to confirm destruction of the unredacted version of 

PUC 1-13. 

                                                                                                                                                             
Model, which is a confidential and proprietary model developed by the Company.  The Company provided the BCA 
Narrative as a tool to navigate and understand the BCA Model inputs.  Accordingly, the Company assessed the 
BCA Narrative as inextricably intertwined with the BCA Model and sought confidential treatment for the BCA 
Narrative in its entirety.  After receiving initial feedback on that request, the Company has reassessed the BCA 
Narrative as a standalone document and proposes only minimal redactions of sensitive confidential information 
contained with the BCA Narrative. 
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For the reasons described below, the Company respectfully requests that the PUC 

provide confidential treatment and grant protection from public disclosure of the confidential, 

competitively sensitive, and proprietary information described, as permitted by Rule 1.3(H)(3) of 

the PUC Rules of Practice and Procedure, 810-RICR-00-00-1-1.3(H)(3) (“Rule 1.3(H)”), and 

R.I. Gen. Laws § 38-2-2(4)(B), and permit public disclosure only of the proposed redacted 

versions attached as Exhibits A and B.  The Company also requests that, pending entry of this 

ruling, the PUC preliminarily grant the Company’s request for confidential treatment pursuant to 

Rule 1.3(H)(2), including withdrawing Attachment PUC 1-13 from the public docket at least 

until a ruling enters. 

I. BACKGROUND  

On November 17, 2022, Rhode Island Energy submitted its AMF Business Case to the 

PUC.  In that filing, the Company submitted its BCA Model and BCA Narrative as Attachment 

H and contemporaneously moved for confidential treatment of Attachment H.  The PUC has 

maintained confidential treatment of Attachment H pending a ruling on that motion.  

The BCA Model contains confidential and proprietary commercial and financial 

information that the Company ordinarily would not share with the public.  Specifically, the BCA 

Model includes confidential pricing information from Rhode Island Energy’s third-party 

vendors, assumptions regarding salaries for positions that have not yet been filled, and 

information with respect to which Rhode Island Energy has confidentiality obligations, including 

confidential information provided to Rhode Island Energy by National Grid USA (“National 

Grid”) and Rhode Island Energy’s third-party vendors.  Given the interrelatedness of the BCA 

Model components, these confidential elements occur throughout the BCA Model, and it is not 
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feasible to attempt to partition them. Therefore, the Company respectfully renews its request 

that, pursuant to Rule 1.3(H), the PUC afford confidential treatment to the entire BCA Model.   

With respect to the BCA Narrative, the Company has determined that certain portions of 

the BCA Narrative may be made public without revealing confidential information or putting the 

Company or its vendors at a competitive disadvantage. The Company therefore seeks 

confidential treatment only of the information proposed for redaction in Exhibit A to this motion. 

The following chart describes the information the Company seeks to maintain as confidential in 

the BCA Narrative and the reasons for confidential treatment: 

Page Description of Information Reason for Confidentiality 
2 Average total cost of a vehicle to 

Rhode Island Energy in 2020 
Rhode Island Energy uses this information 
to negotiate lease pricing 

2 National Grid’s proposed meter reader 
vehicle reductions 

National Grid requested that Rhode Island 
Energy maintain as confidential information 
contained in National Grid’s AMF Business 
Case BCA  

8 Unit costs of digital signal processing 
sensors and feeders 

Confidential pricing information of Rhode 
Island Energy’s vendors 

21-22 Benefits used Directly from National 
Grid AMF Business Case BCA 

National Grid requested that Rhode Island 
Energy maintain as confidential information 
contained in National Grid’s AMF Business 
Case BCA 

25 Unit costs of meters Confidential pricing information of Rhode 
Island Energy’s vendors 

25 Information relating to Rhode Island 
Energy’s installation operations 
strategy 

Sensitive information relating to Rhode 
Island Energy’s strategy and approach still 
under development and subject to 
negotiations with third parties 

26 Total equipment quantities Disclosure of total quantities could allow for 
determination of unit costs 

26 Information relating to Rhode Island 
Energy’s installation operations 
strategy and projections 

Sensitive information relating to Rhode 
Island Energy’s strategy and approach still 
under development and subject to 
negotiations with third parties 

27 Annual and total software costs Confidential pricing information of Rhode 
Island Energy’s vendors 

27 Salary costs relating to information 
technology support services 

Confidential labor rates and information that 
would allow determination of confidential 
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Page Description of Information Reason for Confidentiality 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

29 Annual and total software costs Confidential pricing information of Rhode 
Island Energy’s vendors 

29 Salary costs relating to information 
technology support services 

Confidential labor rates and information that 
would allow determination of confidential 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

31 Costs relating to development of time-
varying rates (“TVR”) 

Sensitive information relating to Rhode 
Island Energy’s strategy and approach still 
under development and subject to 
negotiations with third parties 

31 Salary costs relating to information 
technology support services for TVR 

Confidential labor rates and information that 
would allow determination of confidential 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

32 Salary costs relating to information 
technology support services 

Confidential labor rates and information that 
would allow determination of confidential 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

32 Annual and total software costs Confidential pricing information of Rhode 
Island Energy’s vendors 

33 Salary costs relating to information 
technology support services 

Confidential labor rates and information that 
would allow determination of confidential 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

33 Annual and total software costs Confidential pricing information of Rhode 
Island Energy’s vendors 

34 Salary costs relating to information 
technology support services 

Confidential labor rates and information that 
would allow determination of confidential 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

35 Salary costs relating to AMF 
operations support services 

Confidential labor rates and information that 
would allow determination of confidential 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

35 Annual and total software costs Confidential pricing information of Rhode 
Island Energy’s vendors 

36 Salary costs relating to AMF project 
management support services 

Confidential labor rates and information that 
would allow determination of confidential 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

37 Salary and costs for Change 
Management department 

Confidential labor rates and information that 
would allow determination of confidential 
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Page Description of Information Reason for Confidentiality 
labor rates; Rhode Island Energy will have 
to fill these positions in the future 

39 Comparison chart of National Grid 
and Rhode Island Energy AMF BCAs 

National Grid requested that Rhode Island 
Energy maintain as confidential information 
contained in National Grid’s AMF Business 
Case BCA 

 

Therefore, the Company respectfully renews its request that, pursuant to Rule 1.3(H), the 

PUC afford confidential treatment to these certain portions of the BCA Narrative as reflected in 

the redacted version provided as Exhibit A.   

Additionally, on January 19, 2023, the Company submitted its responses to the PUC’s 

First Set of Data Requests in the above-referenced matter. In submitting Attachment PUC 1-13, 

Company inadvertently included certain confidential and proprietary vendor pricing information, 

including meter costs and salary information. Specifically, the Company included unit pricing 

information for residential and commercial meters that the Company negotiated with its third-

party vendor. Public disclosure of this information may impact the Company’s ability to 

negotiate favorable pricing for Rhode Island customers in the future and may put the Company’s 

vendor at a competitive disadvantage. Furthermore, the Company has contractual confidentiality 

obligations to the vendor that require the Company to request that this pricing information 

remain confidential. 

Attachment PUC 1-13 also contains vendor and Rhode Island Energy employee salary 

information in connection with the meter installation. This information is sensitive to the 

Company’s vendors, and its public disclosure may impact the Company’s future negotiations. 

With respect to internal positions, Attachment PUC 1-13 reflects salaries for positions that have 



 -7-

not yet been filled, and disclosure of this information may affect the Company’s ability to fill 

these positions competitively in the future. 

Therefore, the Company respectfully requests that Attachment PUC 1-13 be withdrawn 

from the public docket and the Company be permitted to submit the redacted version attached as 

Exhibit B. 

II. LEGAL STANDARD  

 Rule 1.3(H) provides that access to public records shall be granted in accordance with the 

Access to Public Records Act (“APRA”), R.I. Gen. Laws § 38-2-1, et seq.  APRA establishes the 

balance between “public access to public records” and protection “from disclosure [of] 

information about particular individuals maintained in the files of public bodies when disclosure 

would constitute an unwarranted invasion of personal privacy.” Gen. Laws § 38-2-1.  Per APRA, 

“all records maintained or kept on file by any public body” are “public records” to which the 

public has a right of inspection unless a statutory exception applies. Id. § 38-2-3.  The definition 

of “public record” under APRA, however, specifically excludes “trade secrets and commercial or 

financial information obtained from a person, firm, or corporation that is of a privileged or 

confidential nature.” Id. § 38-2-2(4)(B). The statute provides that such records “shall not be 

deemed public.” Id.    

The Rhode Island Supreme Court has held that when documents fall within a specific 

APRA exemption, they “are not considered to be public records,” and “the act does not apply to 

them.”  Providence Journal Co. v. Kane, 577 A.2d 661, 663 (R.I. 1990).  Further, the court has 

held that “financial or commercial information” under APRA includes information “whose 

disclosure would be likely either (1) to impair the Government’s ability to obtain necessary 

information in the future, or (2) to cause substantial harm to the competitive position of the 
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person from whom the information was obtained.”  Providence Journal Co. v. Convention Ctr. 

Auth., 774 A.2d 40, 47 (R.I. 2001) (internal quotation marks omitted).  The first prong of the test 

is satisfied when information is provided voluntarily to the governmental agency, and that 

information is of a kind that would not customarily be released to the public by the person from 

whom it was obtained.  Id. at 47.   

III. BASIS FOR CONFIDENTIALITY 

The BCA Model and information proposed for redaction in the BCA Narrative and 

Attachment PUC 1-13 constitute “commercial or financial information” to which the APRA 

public disclosure requirements do not apply.  See Gen. Laws § 38-2-2(4)(B); Kane, 577 A.2d at 

663.  As described above, they contain confidential and proprietary commercial and financial 

information relating to the Company’s business operations and the business operations of the 

Company’s vendors.  Disclosure of this information may impact the Company’s ability to 

negotiate favorable pricing for Rhode Island customers in the future.  Additionally, disclosure of 

the salary-related information for future positions or strategy information still under 

development may impact the Company’s ability to fill positions or achieve strategic outcomes, 

putting the Company and Rhode Island customers at a disadvantage.  Further, as identified 

above, certain portions of the information for which the Company has requested confidential 

treatment are subject to confidentiality agreements between the Company and third parties.  For 

all of these reasons, the BCA Model and portions of the BCA Narrative and Attachment PUC 1-

13 proposed for redaction are not public information to which APRA applies.  

The Company ordinarily does not make this information available to the public.  Rather, 

the Company has provided it on a voluntary basis to assist the PUC with its decision-making in 



 -9-

this proceeding.  Therefore, this information satisfies the APRA exception found in Gen. Laws 

§ 38-2-2(4)(B). 

Accordingly, Rhode Island Energy respectfully requests that the PUC grant protective 

treatment to the BCA Model and the portions of the BCA Narrative and Attachment PUC 1-13 

proposed for redaction and take the following actions to preserve their confidentiality:  

(1) maintain the BCA Model and unredacted versions of the BCA Narrative and Attachment 

PUC 1-13 as confidential indefinitely; (2) permit with Company to withdraw the unredacted 

version of Attachment PUC 1-13 from the public docket and require all parties on the Service 

List to confirm destruction of the unredacted version of Attachment PUC 1-13; (3) not place the 

BCA Model on the public docket and place only the redacted versions of BCA Narrative and 

Attachment PUC 1-13 on the public docket; and (4) disclose the BCA Model and the unredacted 

versions of the BCA Narrative and Attachment PUC 1-13 only to the PUC, its attorneys, and 

staff as necessary to review this docket. 
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IV.  CONCLUSION 

For the foregoing reasons, Rhode Island Energy respectfully requests that the PUC grant 

its Motion for Protective Treatment of Confidential Information.  

Respectfully submitted,   

THE NARRAGANSETT ELECTRIC 
COMPANY d/b/a RHODE ISLAND ENERGY 
 
By its attorney, 
 
 
__________________________ 
Jennifer Brooks Hutchinson, Esq. (#6176) 

      The Narragansett Electric Company d/b/a  
Rhode Island Energy 

      280 Melrose Street 
      Providence, RI  02907 
      (401) 784-7288  
 

/s/ Adam M. Ramos    
Adam M. Ramos (#7591) 
Christine E. Dieter (#9859) 
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(401) 277-9600 (fax) 
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cdieter@hinckleyallen.com 
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Benefit Cost Guide Memo 
November 2022 

 
Benefits Guide:  Estimated for Rhode Island Energy AMF Business Case1 

 
Introduction 
 
This Benefits Guide is intended to be a companion piece to the AMF Meter Project Benefit-Cost 
Analysis spreadsheet. The benefit explanations are presented in the order they appear in the 
spreadsheet. This is intended only as an aid to interpreting the calculations of the benefits presented 
in the spreadsheet. 
 
Benefit #2: Reduced AMR Meter Readers 
 
This benefit was calculated by first adding the salary of the meter readers, their phone cost, and 
their uniform cost; the salary values were inflated by 2.5% (labor escalation rate) and the phone 
and uniform values were inflated by 2.3% (non-labor escalation rate). The Company estimated 
that 8 meter reading FTEs would not be needed with AMF electric meters. The result was 
multiplied by .99 due to the 1% AMF meter opt out and added to the meter reader maintenance 
bill.  The Benefit Achievement Rate (BAR) starts at 50% in 2025 and reaches 100% in 2026. This 
indicates that half of the FTE positions will be reduced in 2025 and all the FTE positions will be 
reduced starting in 2026; the benefit continues throughout the 20-year analysis period. Savings are 
calculated for each year from 2022-2041 and summed to get the nominal benefit savings. The Net 
Present Value of the benefit was calculated using the Company’s Weighted Average Cost of 
Capital (WACC) which is 6.97% post tax.  
 
The Company used National Grid’s values for the cost of individual meter readers, assuming that 
the values were $2020. The Company made this change to reflect that the AMF project is 
addressing only electric and not electric and gas. Meter readers are still needed to read the gas 
meters. 
 
The result is a total nominal benefit of $11.19 million and an NPV of $4.97 million ($2022). 
 
Benefit #3: Reduced AMR Meter Reader Vehicle Costs  
 
Each meter reader has 1 vehicle assigned to them, so in addition to eliminating the FTEs, the 
Company calculated the benefit of reducing the number of vehicles used as well. This benefit was 
calculated by multiplying of the number of reduced meter reader vehicles by .99 due to the 1% 
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AMF meter opt out and multiplying that value by /year/vehicle (the average total cost of 
a vehicle in $2020) to get the annual total dollar savings. The annual benefit is inflated by 
2.30%/year to determine the annual savings in nominal dollars. The escalation rate is the Non-
Labor Escalation rate. The Benefit Achievement Rate (BAR) is the same as the reduced meter 
reader FTEs, starting in 2025 at 50%, increasing to 100% in 2026 and thereafter. The annual 
benefits were summed to determine the nominal benefit savings and discounted by the WACC 
(6.97%) to determine the Net Present Value (NPV) of the benefit. 
 
As with the reduced meter reader FTEs, the Company reduced meter reader vehicles by 8 as 
opposed to as National Grid did. The values used for calculating this benefit were the same 
values used by National Grid except for reducing the number of vehicles. 
 
The result is a total nominal benefit of $3.20 million and an NPV of $1.43 million ($2022). 
 
Benefit #4: Non-Embedded CO2 Benefit: Eliminated AMR Vehicles 
 
Eliminating 8 vehicles also eliminates CO2 emissions. This benefit was calculated by multiplying 
the Total Feeder Miles with the number of times feeder length is driven to get Annual miles 
driven/vehicle. The Fuel economy for AMR reading vehicle was estimated at 15.2 miles/gallon of 
diesel fuel. The CO2 content of diesel fuel 22.45 lbs CO2/gallon. The miles driven/year were 
divided by the miles/gallon and multiplied by the CO2 to determine the amount of CO2 no longer 
being emitted by one vehicle. This value was multiplied by .99 due to the AMF meter opt-out 
assumption.  This is divided by 2000 to get the CO2 emissions in tons, then multiplied by the 8 
vehicles reduced. The social cost of CO2 is estimated at $51/ton ($2022). This cost is multiplied 
by a Societal Inflation Rate of 2% annually to determine nominal cost/ton CO2. The nominal 
cost/ton of CO2 is multiplied by the total tons reduced and by the Benefit Achievement Rate. The 
Benefit Achievement Rate starts in 2025 at 50%, reaches 100% in 2026 and remains 100% 
throughout the study period.  
 
The number of feeder miles (6012), number of times driven annually (12), and the meter reading 
vehicles/meter reader (1) were National Grid estimates that Rhode Island Energy adopted. The 
social cost/ton of CO2 was sourced from EPA. Because this is a societal benefit, a societal discount 
rate of 3% was used to develop the Net Present Value. 
 
The total nominal benefit from reduced CO2 totals $0.45 million nominal and $0.32 million NPV 
($2022). 
 
Benefit #5: Reduced Meter Investigations  
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This benefit was calculated by determining the number of FTEs reduced that were related to Meter 
Reading (other than the Meter Readers who were discussed above) and to Meter Field 
Investigations. The total FTE reduction is estimated to be 8, 6 related to Meter Reading and 2 
related to Field Investigations.  The Meter Reading Annual Salary (loaded $2020) is applied to the 
6 Meter Reading FTEs reduced (less 1% AMF Opt-Out). The Field Services Annual Salary (loaded 
$2020) is applied to the 2 FTE reductions in Field Investigations (less 1% AMF Opt-Out). The 
vehicle cost, annual uniform cost and annual phone cost are applied to all 8 FTEs reduced (less 
1% AMF Opt-Out). These values are multiplied appropriately and divided by $1 million to get the 
annual savings in $millions. Each of these total values were developed separately to allow for 
inflating them by different values to get nominal dollars. The salary values were inflated by 2.5% 
annually and the vehicle, uniform and phone costs were inflated by 2.3% annually.  The annual 
values (in $million nominal) were summed for each year and multiplied by the Benefit 
Achievement Rate (BAR). The BAR begins in 2025 at 50%, increases to 100% in 2026 and 
remains at 100% throughout the study period. The annual results of this multiplication were then 
summed to get the total nominal benefit and discounted at the utility’s after-tax Weighted Average 
Cost of Capital (WACC- 6.97%) to determine the Net Present Value ($2022) of the benefit. 
 
The salary values and values for the cost of vehicles, phones and uniforms were developed by 
National Grid and used by the Company. The FTE reductions were developed by reviewing PPL-
PA’s achieved FTE reductions resulting from installing AMF meters; PPL-PA was able to reduce 
overall non-meter reader FTEs by 52% after installing AMF meters. The percentage reductions 
achieved by PPL-PA were applied to a count of the existing Rhode Island Energy meter and field 
investigation personnel to determine the number of FTEs that could be reduced in Rhode Island 
and allocated between Reduced Meter Investigations and Remote Metering Capabilities (below). 
The 1% AMF meter Opt-Out is the same as what was assumed by National Grid. The labor and 
non-labor escalation rates and the After-tax WACC were developed by National Grid and adopted 
by the Company.  
 
The total nominal benefit from Reduced Meter Investigations is $17.09 million and the NPV is 
$7.63 million ($2022). 
 
Benefit #6: Remote Metering Capabilities  
 
This benefit was calculated by determining the number of FTEs reduced that were related to 
Remote Metering Capabilities. The total FTE reduction is estimated to be 27.2, 13.6 related to 
Meter Oriented Services and 13.6 related to Field Collections.  The Meter Reading Annual Salary 
(loaded $2020) is applied to the 13.6 Meter Oriented Services FTEs reduced (less 1% AMF Opt-
Out). The Field Services Annual Salary (loaded $2020) is applied to the 13.6 FTE reductions 
related to Field Collections (less 1% AMF Opt-Out). The vehicle cost, annual uniform cost and 
annual phone cost are applied to all 26.9 FTEs reduced (less 1% AMF Opt-Out). These values are 
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multiplied appropriately and divided by $1 million to get the annual savings in $2020millions. 
Each of these total values were developed separately to allow for inflating them by different values 
to get nominal dollars. The salary values were inflated by 2.5% annually and the vehicle, uniform 
and phone costs were inflated by 2.30% annually.  The annual values (in $million nominal) were 
summed for each year and multiplied by the Benefit Achievement Rate (BAR). The BAR begins 
in 2025 at 50%, increases to 100% in 2026 and remains at 100% throughout the study period. The 
annual results of this multiplication were then summed to get the total nominal benefit and 
discounted at the utility’s after-tax Weighted Average Cost of Capital (WACC- 6.97%) to 
determine the Net Present Value ($2022) of the benefit. 
 
The salary values and values for the cost of vehicles, phones and uniforms were developed by 
National Grid and used by the Company. The FTE reductions were developed by reviewing PPL-
PA’s achieved FTE reductions resulting from installing AMF meters; PPL-PA was able to reduce 
overall non-meter reader FTEs by 52% after installing AMF meters. The percentage reductions 
achieved by PPL-PA were applied to a count of the existing Rhode Island Energy meter and field 
investigation personnel to determine the number of FTEs that could be reduced in Rhode Island 
and allocated between Reduced Metering Capabilities and Reduced Meter Investigations (above).  
 
The total nominal benefit for Remote Metering Capabilities is $55.63 million and the NPV is 
$24.73 million ($2022). 
 
Benefit #13: Electricity Theft Reduction – Transfer Payment 
 
This benefit is a transfer payment between groups of customers – reducing the theft increases the 
amount those stealing electricity pay and reduces the amount the rest of the customers pay. As a 
transfer payment it is not included in the sum of benefits to determine the benefit/cost ratios.  
 
This benefit was calculated by developing the Annual Customer Revenue (in $MM), which is a 
combination of a forecast of energy use by customer class from 2022 through 2041 and a forecast 
of electricity prices by customer class for each year. The values for the customer classes are 
summed each year and multiplied by the Reduction of Theft Loss due to AMI (%), which is 
assumed to be 0.25% of total revenues. The values were reduced by 1% due to the 1% AMF Meter 
Opt-Out. The Benefit Achievement Rate (BAR) begins in 2026 at 25% and reaches 100% in 2029. 
The annual values were summed to determine the Nominal benefits and discounted at the Utility 
discount rate (6.97%) to determine the $2022 Net Present Value of the benefit.  
 
The energy forecast was developed using a combination of historical information on growth rates 
by customer class, the GWh Delivery forecast developed by National Grid to 2026 and a forecast 
developed for use in the AMF and Grid Modernization analyses which is designed to meet Rhode 
Island’s Climate Mandates. This forecast includes significant penetrations of Electric Vehicles 
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(EVs), Electric Heat Pumps (EHPs) and Distributed Energy Resources. The price forecast was 
developed using historical price increases for the last 20 years and does not reflect the most recent 
significant increases in energy supply costs. In addition, prices were held constant until 2026 to 
reflect the rate freeze agreed to by PPL in the acquisition of Rhode Island Energy. The percent 
reduction in theft (0.25%) was developed through industry research. 
 
The total nominal benefit for Electric Theft Reduction $60.61 million and the NPV is $24.46 
million ($2022). 
 
Benefit #14: Energy Benefit from VVO/AMF integration 
 
This benefit is calculated using the total forecasted energy referenced above reduced by 10% to 
reflect the 45 feeders (out of 484) that already have VVO/CVR capability and multiplying that 
load by a 0.5% energy reduction due to CVR attributable to AMF data. This amount of energy was 
then multiplied by .99 to reflect the 1% AMF Meter Opt-Out. These calculations provide the 
“Incremental Load Reduction Due to AMF data in CVR calculations (MWh)” which is multiplied 
by the Energy Price. The nominal annual energy prices were developed using the AESC 2021 
Rhode Island Energy Costs ($2021), which varies from year to year and inflating them by the 
AESC Inflation Rate (2%). The MWh reduced by VVO/CVR are multiplied each year by the 
nominal $/MWh and the Benefit Achievement Rate.  The BAR starts in 2026 at 20% and increases 
each year until it hits 100% in 2030. The discount rate used was AESC Discount Rate (2%).  
 
The 0.5% energy reduction due to AMF meters was developed based on industry research which 
showed VVO/CVR savings ranging from 1% to 4.7% and from Rhode Island Energy’s experience 
on two feeders where savings of 3.5% were achieved. VVO/CVR savings require Grid 
Modernization equipment and processes and the bulk of the benefits come from Grid Mod 
investments. There are additional benefits that are realized due to the increased visibility provided 
by the AMF meters and the Company has assumed that additional benefit will yield 0.5% energy 
savings. 
 
This led to a total nominal benefit of $34.06 and an NPV of $25.61 (in millions) ($2022). 

 
Benefit #15: Monetized CO2 benefit from VVO/AMF integration 
 
The energy savings from VVO/CVR contribute to many benefits in addition to the energy savings. 
One of these is a reduction in CO2. The Company calculated the dollar value of this benefit by 
multiplying the “Incremental Load Reduction Due to AMF data in CVR calculations (MWh)” 
developed for Benefit #14 by the Monetized CO2 price ($2021 per MWh) - AESC 2021. The 
$2021 Monetized $/MWh from the AESC 2021 report were inflated by 2%/year to develop the 
nominal values. The nominal values were multiplied by the Benefit Achievement Rate to 
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determine the annual nominal savings due to CO2 reductions.  The BAR starts in 2026 at 20% and 
increases each year until it hits 100% in 2030. The nominal values were discounted by the AESC 
Discount Rate (2%) to determine the NPV of the benefits.  
This results in a total nominal benefit of $16.05 and an NPV of $11.96 (in millions) ($2022). 

 
Benefit #16: Energy Savings: Energy Insights – Electric 
 
The Company has assumed that customers who have more granular and much more timely data 
will reduce their energy use. This benefit was calculated by starting with the residential and 
commercial energy use/year forecast (GWh). The Residential energy use is multiplied by a 30% 
customer participation rate and the Commercial energy use is multiplied by a 25% customer 
participation rate to determine the Residential MWh Participating and the Commercial MWh 
Participating respectively. The residential and commercial MWh Participating values are summed 
and multiplied by 1.5% “Reduction due to Real-time data visualization” and .99 due to the 1% 
AMF Meter Opt-Out, and by 1,000 to get the Potential Consumption reduced (MWh). The 
Potential Consumption Reduced is multiplied by the annual energy cost savings in nominal dollars 
and by the Benefit Achievement Rate which starts in 2026 at 25% and hits 100% in 2029. The 
energy cost were developed using the AESC Energy cost savings ($/MWh in $2021) inflated by 
2%/year to determine the annual nominal savings ($).  The annual nominal savings are summed to 
determine the Total Nominal savings and discounted by 2%/year to determine the Net Present 
Value of the savings.  
 
The 30% residential participation and the 25% commercial participation were based on 50% 
participation in PPL-PA’s Customer Portal, an evaluation of National Grid-Rhode Island’s energy 
efficiency programs from 2009-2015, and evaluations of Rhode Island Energy’s Home Energy 
Reports Programs. The 1.5% savings was developed through industry research and review of the 
savings from the HER programs. 
 
This led to a total nominal benefit of $31.10 and an NPV of $23.42 (in millions) ($2022). 
 
Benefit #16.5: Electric Bill Reductions: Energy Insights  
 
In addition to the energy savings calculated in Benefit #16, the Energy Insights will result in 
electricity bill savings for participating customers. These savings were calculated using the 
ultimate Residential MWh savings and the ultimate Commercial Energy savings. These savings 
are the Potential Consumption Reduced, whose derivations are described above, multiplied by the 
Benefit Achievement Rate. The annual savings are multiplied by a forecasted electricity price 
($/MWh) for each of the Residential and Commercial classes. The forecasted prices began with 
the 2020 prices from Energy Information Administration. The prices are assumed to stay the same 
until 2026 due to the rate freeze agreed to with the sale transaction and then forecast to increase 
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over time. The annual MWh savings are multiplied by the forecast electricity price to derive annual 
nominal bill savings for participating customers. These values are summed to determine the 
nominal savings and discounted by the Societal discount rate (3%) to determine the NPV ($2022) 
of the total bill savings for the Residential customers and for the Commercial customers. Because 
the energy benefit has already been counted in Benefit #16, it is subtracted from the total bill 
savings to avoid double counting.  
 
The forecast annual electricity price increases used are 1.65% for Residential and 0.99% for 
Commercial. These were developed using historical growth rates for each of the classes. 
 
This led to a total nominal benefit of $70.73 and an NPV of $44.02 (in millions) ($2022). 
 
Benefit #17: Monetized CO2 Benefit: Energy Insights 
 
This benefit is calculated by multiplying the Consumption Reduced (MWh), the derivation of 
which is described in Benefit #16, by the Embedded/Monetized CO2 price. The Monetized CO2 
price was sourced from the AESC 2021 report which provides an estimate of this cost in $2021 
per MWh. The annual prices developed in the AESC report are inflated by 2%/year to determine 
the nominal values. After multiplying the annual Consumption Reduced by the annual nominal 
prices, those values are summed to determine the total nominal savings. The annual nominal 
savings are discounted by 2%/year to calculate the Net Present Value savings. This benefit begins 
in 2026 at 25% and reaches 100% realization in 2029.  
 
The assumptions behind the Consumption Reduced (MWh) are discussed above. 
 
This led to a total nominal benefit of $14.58 and an NPV of $10.86 (in millions) ($2022). 
 
Benefit #22: Faster Outage Notification  
 
AMF meters automatically notify the utility when the power goes out rather than relying on the 
customer to call the utility to report a power outage. PPL-PA’s deployed AMF meters several years 
ago and tracks the time difference between when they are notified of the outage and when the 
customer calls in (approximately 80% of the customers still call in the outage.) The time difference 
averages 22 minutes. While these 22 minutes are not included in utility reliability statistics (the 
clock starts when the utility is notified of the outage), it is an outage that the customer experiences. 
Rhode Island Energy used the Department of Energy’s (DOE’s) Interruption Cost Estimator (ICE) 
tool to determine the value of eliminating those 22 minutes of time. The ICE calculator determines 
the annual savings per customer by type of customer. These values were multiplied by the 
respective numbers for different customer types to determine an overall annual savings number 
which is $11.9 million/year, expressed in $2022.  
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Because this benefit accrues to customers directly, the appropriate escalation rate is the rate of 
inflation. The value was inflated at a 20-year average inflation rate of 2.0%, discounted by the 1% 
AMF Opt-Out rate and multiplied by the Benefit Achievement Rate to determine annual nominal 
savings for this benefit.  The Benefit Achievement Rate (BAR) starts in 2025 at 50% and reaches 
100% in 2026 and remains at 100% through the study period. The annual values were summed to 
determine the total nominal benefit and were discounted at the Societal Discount rate (3%) to 
determine the NPV of the benefit.   
 
This result is a total nominal benefit of $243.79 and an NPV of $169.19 (in millions) ($2022). 
 
Benefit #23: Avoided DSP Sensors 
 
Utilizing AMF meters will eliminate the need for many of the Digital Signal Processing (DSP) 
sensors that the utility would need to install. Rhode Island Energy Subject-Matter Experts (SMEs) 
indicate that 2 sensors/feeder could be eliminated if AMF meters are installed. The total number 
of feeders is 484 and, of these, 45 already have DSP sensors, leaving 439 of the feeders needing 
sensors. The capital and installation cost of DSP sensors  was estimated using 
historical data from Rhode Island Energy and information from vendors. In addition to the capital 
and installation costs, the total costs include Cost of Removal, Run the Business (RTB) and RTB-
Telecom costs. Proportions of the total costs for each category were developed using National 
Grid’s percentage distribution. This resulted in a total cost of DSP sensors of  The 
capital cost portion of the costs was inflated by 2.30% and the remaining (labor) costs were inflated 
by 2.50% to determine the nominal cost of installation each year. The individual components were 
multiplied by the Benefit Achievement Rate (BAR) which reflects the proportion of sensors 
expected to be installed each year.  
 
Multiplying the annual nominal costs of each sensor by the BAR and the total number of feeders 
avoided provides an annual value for each portion of the feeder. The annual values are summed to 
determine the total nominal value and discounted at the WACC (6.97%) to determine the NPV of 
the benefit. Unlike most other benefits, this benefit is not adjusted for the AMF 1% Opt-Out rate 
because the sensors would be installed even though some customers opt-out of the AMF meter 
program.  
 
The result is a total nominal benefit of $23.18 and a NPV of $14.36 (in millions) ($2022). 
 
Benefit #24: Energy Shift Benefits: Electric Vehicle TVR 
 
Rhode Island Energy was directed in the Amended Settlement Agreement to calculate the benefits 
and costs of going to Time Varying Rates. With AMF meters’ granular and near-real time data 
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provided to the utility and the customer, implementing Time Varying Rates can be much more 
sophisticated and effective. There are several benefits associated with TVR, including Energy shift 
benefits, capacity savings, transmission & distribution savings, and societal savings. In addition, 
due to the very significant increase in Electric Vehicles (EVs), Rhode Island Energy estimated the 
benefits of TVR for EVs separately from the benefits for “Whole House” Time-of-Use/Critical 
Peak Pricing (TOU/CPP) rates.  
 
This particular benefit was calculated was by first taking the number of Electric Vehicles and then 
multiplying it by the annual Energy Use/EV (kWh) to get the Total Energy Usage all EVs (MWh).  
The Company forecast the percentage of energy that would be moved from on-peak hours to off-
peak hours (“Energy Moved from On-peak to Off-peak due to TVR (%)” by participating 
customers. These values start at 12.8% in 2022 and increase to 27% in 2041 based on results from 
Rhode Island Energy’s electric vehicle TOU pilot program.  
 
The Company assumes the program will start in 2026 and reach steady-state participation and 
savings rates by 2034. The Company looked at two different options for TVR, an Opt-In approach 
and an Opt-Out approach. Each approach had different customer participation rates and different 
energy/peak savings rates over time. These are labeled “Annual Customer Participation Rate (%)” 
and the “Savings Ramp/Customer Rate (%)”. The latter indicates how quickly the customer 
achieves 100% of the estimated savings; the assumption is that people will get better at saving 
over time. The Opt-In customer participation is assumed to be 20% and the Opt-Out customer 
participation rate is assumed to be 85%.   
 
To determine the Opt-In savings, the Total EV energy use is multiplied by the Opt-In Annual 
Customer Participation rate, the Savings Ramp/Customer percentage, the MWhs of EV use and 
the % of usage shifted from on-peak to off-peak.  The Opt-Out calculation uses the same approach. 
This determines the total MWhs shifted from on-peak to off-peak for each of the program options.  
 
The total MWhs shifted are multiplied by the Energy cost differential between on-peak and off-
peak. Avoided energy costs were sourced from the AESC 2021 Report which has values for both 
on-peak hours and off-peak hours in $2021. These values were inflated using a 2%/year rate to 
determine the annual nominal values. The difference in the on-peak and off-peak annual nominal 
costs were multiplied by the annual MWhs shifted to determine the annual nominal savings for 
this benefit. The annual nominal savings were summed to determine the total nominal savings for 
the benefit and discounted at the AESC discount rate of 2% to determine the NPV of the benefit. 
 
The forecast of the number of EVs in Rhode Island Energy’s area was developed using National 
Grid’s Peak Forecast for Rhode Island (November 2021) and a forecast going out to 2050 which 
was designed to meet Rhode Island’s Climate Mandates. The forecast starts at ~7,000 EVs in 2022 
and increases to ~750,000 EVs in 2041. 
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The kWh used/EV was developed using National Grid’s 2021 Peak Forecast, National Grid’s 2021 
Electric Delivery forecast, EVI Pro-Lite and the Rhode Island Energy EV TOU pilot program. The 
kWh/EV forecast is ~3,500 kWh/EV/yr. in 2022 and increases to ~4,300 kWh/EV/yr in 2041. The 
increase reflects the changing mix of EVs from primarily sedans to a more balanced mix of sedans 
and trucks and the increasing size of batteries to produce more power and distance. 
 
The result is a total nominal benefit of $2.08 and an NPV of $1.51 (in millions) ($2022). 
 
Benefit #25: System Capacity Benefit: EV TVR  
 
In addition to Energy Shift benefits, EV TVR will produce peak savings. This benefit is calculated 
by first multiplying the number of Electric Vehicles forecasted each year by the kW contribution 
to System Peak/EV to determine Total kW contribution to system peak from EVs. The same 
program approach is used for all the TVR and Whole House TOU/CPP benefits with an Opt-In 
and an Opt-Out calculation with each having different customer participation rates (20% versus 
85%) and different “ramp rates” for the participants to achieve 100% of the estimated savings.  
In this benefit calculation, the Total kW contribution to peak is multiplied by the Customer 
Participation Rate (%) and the Ramp Rate/Participating Customer. It is also multiplied by the 
percent peak reduction of EVs participating in the program, which starts at 29% in 2022 and 
increases each year until it reaches 60% in 2041. Finally, the AMF Opt-Out (1%) percentage is 
applied to determine the ultimate EV kWs reduced through Time Varying Rates. 
 
To determine the value of the kW reductions, the Company used the avoided System Capacity 
Costs from the AESC 2021 Report which provides values in $2021 for each year. The System 
Capacity costs are expressed in $/kW. The AESC values were inflated by 2%/year to determine 
the nominal dollar avoided costs. These nominal values (in $/kW) are multiplied by the total EV 
kW reduction to determine the annual nominal benefit. The annual nominal $ values are summed 
to determine the total benefit and discounted by 2% to determine the total NPV savings. 
 
The kW/Electric Vehicle contribution to the system peak was forecast using the DOE’s Electric 
Vehicle Infrastructure Projection Tool (EVI-Pro) Lite. It is adjusted over time to reflect a 
changing mix of EVs from mostly sedans to a more balanced mix of sedans and trucks and the 
fact that the batteries used in EVs are getting larger to provide more power and distance between 
charges.  The kW contribution is estimated at 0.64kW/EV in 2022 and increases to 1.38kW/EV 
by 204. 
 
The percentage reduction at the time of the system peak is forecast based on Rhode Island 
Energy’s EV TOU pilot program which demonstrated a range of peak hour reductions from 29% 
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to 60% depending on which hour the peak occurred. Rhode Island’s peak is currently a summer 
peak, but it is moving later in the day and is ultimately forecast to become a winter peak.  
 
The total nominal benefit is estimated at $43.41 and an NPV of $30.86 (in millions) ($2022). 
Benefit #26: System Capacity Benefit: Whole House CPP  
 
Whole House Critical Peak Pricing is a program in which customers receive rebates or deeply 
discounted rates during short periods of time or when a “Critical Peak Pricing” (CPP) event is 
called. Having customers reduce the system peak yields significant savings. This benefit is 
calculated by multiplying the Residential Contribution to Peak Load (MW) by the Peak Load 
Reduction estimate (20%) to determine the “Maximum Peak Load Reduction.” The CPP 
program construct assumed is the same as the EV program construct; the Company assessed both 
an Opt-In approach and an Opt-Out approach with each of them having different Customer 
Participation Rates (%) and different Ramp Rates/Participating Customer (%). The assumptions 
for the Opt-In customer adoption and the Opt-Out customer adoption are the same as with EV 
TVR program – 20% participation for Opt-In and 85% participation for Opt-Out. The Ramp 
Rates/Participating customer are also the same as assumed in the EV TVR program. The 
Maximum Peak Load Reduction is multiplied by the annual participation rates and the annual 
ramp rate/participating customer to determine the Opt-In and Opt-Out Total peak MW 
reductions.  
 
The annual peak MW reductions are multiplied by the avoided system capacity costs to 
determine the dollar value of the benefit. The avoided system capacity costs were sourced from 
the AESC 2021 Report and are expressed in $2021/kW-year and vary from year to year. The 
AESC 2021 values were inflated by 2%/year to determine the annual nominal avoided system 
capacity costs. These annual values were multiplied by the annual peak MW reductions to 
determine the annual nominal benefit. The annual values were summed to obtain the total 
nominal dollar savings and then discounted by 2% to determine the NPV of the benefit. 
 
The Residential Contribution to Peak Load was developed using National Grid’s 2021 Peak 
Forecast, National Grid’s 2021 Distribution Delivery (GWh) Forecast, National Grid’s estimate 
of the contribution of the Residential rate class to the system peak, historical residential customer 
counts and a forecast of Electric Vehicles and Electric Heat Pumps. National Grid’s estimated 
contribution of the residential rate class was used to determine an overall percentage of the 
residential class contribution to the system peak. This percentage was multiplied by a forecasted 
system peak value considering only the reference system peak and the energy efficiency 
reductions to that reference peak. To that value were added the Residential EV peak load and the 
Electric Heat Pump load. This approach was taken because the overwhelming number of EVs 
will be residential, and it is assumed all the heat pump load will be residential. 
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The result is a total nominal benefit of $38.84 and an NPV of $28.58 (in millions) ($2022). 
 
 
 
Benefit #27.5: Capacity Savings: Whole House Time-of-Use (TOU)  
 
Benefit #27 is the Energy Shift Benefits from a Whole House Time-of-Use (TOU) program. The 
Company adopted National Grid’s number directly because it was a very small benefit. The 
Company added this “Capacity Savings” benefit to reflect the fact that saving energy all year will 
result in peak savings as well.  
 
A TOU program will save capacity as well as energy and the Company added this benefit to the 
list. This benefit is calculated by multiplying the Residential Contribution to System Peak, less EV 
contribution to peak, by the % energy shift from on-peak to off-peak. The rationale is that if you 
are moving energy from on-peak hours to off-peak hours, you will also reduce the peak. Again, 
this benefit calculation was performed on an Opt-In program and an Opt-Out program. These 
programs have a customer participation rate and a ramp rate/participating customers indicating 
how long it will take customers to achieve the full savings estimated. The values for these 
participation rates are assumed to be the same across all the TOU, CPP and TVR programs.  
 
The peak reduction was assumed to be the average of the Low and High values National Grid used 
in its energy calculation – 3.7% for Opt-In and 2.1% for Opt-Out. The residential contribution to 
peak (less EVs), in MW, was multiplied by the peak reduction percentages to determine the amount 
of the system peak that would be reduced. The peak reductions are multiplied by 1,000 to translate 
MW reductions to kW reductions which are multiplied by the avoided system capacity cost. 
 
The avoided system capacity cost was sourced from the AESC 2021 Report and is expressed in 
$2021/kW/yr. The values vary from year to year, and they were inflated by 2%/year to determine 
the system capacity cost in nominal dollars. The annual nominal dollar values are multiplied by 
the kW peak reductions to determine the annual nominal savings. The annual nominal savings 
NPV of the benefit.  The benefit is also multiplied by 0.99 to reflect the AMF Opt-Out assumption. 
 
The result is a nominal savings of $7.10 million and an NPV of $5.23 million ($2022). 
 
Benefit #30: Benefit from Electromechanical Meter Accuracy – Transfer Payment 
 
As with the Electricity Theft Reduction benefit, this benefit is a transfer payment from customers 
whose meters are running slowly to those whose meters measure accurately.  
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Electromechanical meters (EM) tend to “slow down” as they age, registering fewer kWh than are 
used. AMF meters, because they are digital, do not slow down as they age, ensuring that customers 
are charged for their full electricity use. This creates additional revenue from customers with older 
EM meters. In the absence of this revenue, given that the costs reflect the total usage of these 
customers, the “unpaid” costs from this group of customers must be paid for by all the other 
customers. If you measure the kWh usage fully, the customers who use the kWh pay for them and 
the other customers do not. The savings are a “transfer payment” from one set of customers to 
another and are calculated but not included in the BCA benefits or the B/C ratios. 
 
This benefit is calculated by multiplying the Annual Electromechanical Accuracy Improvement 
Savings (AEAIS) by .99 due to the AMF 1% Meter Opt-Out to get $6.09 (in millions). The AEAIS 
was estimated based on the difference in accuracy percentages between the EM meters and the 
AMF meters, the percentage of time the EM meters are slow (3% of the hours of the year), the 
number of customers with EM meters, the residential rate ($/kWh), and the average usage of 
residential customers.  
 
The AEAIS is escalated at 2.30%, the Non-Labor Escalation Rate, to determine the annual nominal 
value of the Accuracy Improvement Savings. This annual nominal value is multiplied by the 
Benefit Achievement Rate, which in this case is based on when the current Electromechanical 
meters would be replaced. The annual nominal values are summed to determine the total nominal 
benefit and discounted at 6.97% to determine the NPV benefit.  
 
The result is a nominal benefit of $31.47 and an NPV of $17.89 (in millions) ($2022). 
 
Benefit #40: System Capacity Benefit: VVO/CVR  
 
In addition to the 0.5% energy savings attributed to VVO/CVR, there is also a peak savings which
is assumed to be 0.167%. The reduction in peak creates additional savings from a system capacity
perspective. Rhode Island Energy has VVO/CVR on approximately 10% of its feeders currently,
so the Peak values available for the benefit were reduced by 10%. The System Peak was
multiplied by 90% to determine the peak MW available for savings and is multiplied by the
assumed reduction in peak (0.167%) to determine the peak MW reduced. 
 
The peak MW reduced is multiplied by the Benefit Achievement Rate (BAR) which starts in 2029
at 20% and increases to 100% by 2033 to determine the annual MW reduced. 
 
The annual MW reduced is multiplied by the avoided system capacity costs. The avoided system
capacity cost was sourced from the AESC 2021 Report and is expressed in $2021/kW/yr. The
values vary from year to year, and they were inflated by 2%/year to determine the system capacity
cost in nominal dollars. The annual nominal dollar values are multiplied by the kW peak
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reductions to determine the annual nominal savings. The annual nominal savings are summed to
determine the total nominal benefit and discounted by 2%/year to determine the NPV of the
benefit.   
 
The result is a total nominal benefit of $3.07 and an NPV of $2.25 (in millions) ($2022). 
 
 

Benefit #100: AMR Meter Replacement 
 
Because the bulk of Rhode Island Energy’s AMR meters are reaching the end of their design life, 
they will need to be replaced over the next 5-6 years. If AMF meters are not installed, new AMR 
meters will need to be installed. These meter and installation costs and many smaller costs 
associated with AMR meters can be avoided completely by installing AMF meters.  
 
There are two approaches to calculating the benefits of replacing AMR meters with AMF meter. 
One approach is an incremental approach, wherein the differential between the meter and 
installation cost is added to costs and not included in the benefits. This would be appropriate if 
Rhode Island Energy was strictly replacing meters. The Company, however, is proposing a 
comprehensive program to not only install the meters but to install the communications systems 
and software to ensure the meter data can flow back to the utility and be used to achieve the benefits 
laid out in this Business Case.  
 
The second approach, which the Company has adopted, is to include the total costs of the new 
meters/installation, etc. in the costs and to calculate the avoided costs of replacing the old meters 
with a new AMR meter. This approach is mathematically equivalent to the incremental approach 
and will make it easier to track program costs if the program is approved. 
This benefit is calculated by determining the number of Residential meters and the number of 
Commercial meters that will be replaced by AMF meters. The numbers of meters used to calculate 
the benefits are taken from the Cost Model Inputs and Calcs worksheet which shows the total 
number of Residential and Commercial meters that will be replaced by AMF meters. The number 
of meters is allocated out through the years (Benefit Achievement Rate) based on the age of the 
existing meters and how many would need to be replaced each year.  
 
The costs of the AMR meters were developed by National Grid and adopted by Rhode Island 
Energy. The costs are in $2020 and escalated by 2.30%/year (Non-Labor Escalation Rate) to 
determine annual nominal meter cost values. The annual costs/meter are multiplied by the annual 
number of meters replaced to get an annual avoided cost in nominal dollars. The annual nominal 
values are summed to determine the total nominal benefit and discounted at 6.97% to determine 
the NPV benefit. 
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The result is a total nominal benefit of $50.62 and an NPV of $33.44 (in millions) ($2022). 
 
Benefits #102 and #102.5: Avoided AMR electric meter installation cost – Capex portion and 
Opex portion 
 
In addition to the capital cost of the meters there are also avoided installation costs. In a more 
“incremental” analysis, the installation costs could be ignored because both the AMR and AMF 
meters will need to be installed and the costs are estimated to be the same. As mentioned above, 
Rhode Island Energy has chosen to include the full cost of AMF meters and installation costs in 
its overall project cost so that people can easily understand the full impact of the AMF meters and 
also to make it easier to track the costs of the project as it moves forward (if it is approved.) For 
this reason, the Company counts as a benefit the full avoided costs of the AMR meters that would 
need to be replaced.  
 
For Benefits #102 and 102.5, the avoided AMR meter installation cost was calculated and allocated 
97% to capital and 3% to O&M. The calculations involve identifying the number of residential 
and commercial meters that will be installed and reducing them by the 1% AMF meter Opt-Out 
assumption and multiplying them by the Benefit Achievement Rate (BAR). For these benefits the 
BAR represents the percent of meters replaced each year and it sums to 100% over the 20-year 
analysis period. These calculations provided the annual number of meters replaced each year. 
 
The starting installation costs for residential and commercial meters were both taken from the Cost 
Model developed for this project. They were each inflated by the Labor Escalation Rate of 
2.5%/year to develop the annual nominal meter installation costs. The annual nominal meter 
installation cost is multiplied by the annual number of meters replaced each year and the allocation 
factor (97% for Capex and 3% for Opex) to develop the annual nominal benefit.  The annual 
nominal values are summed to determine the total nominal benefit and discounted at 6.97% to 
determine the NPV benefit.  
 
The result for Benefit #102 is a total nominal benefit for the Capex portion is of $16.11 and an 
NPV of $10.61 (in millions) ($2022).  The result for Benefit #102.5 is a total nominal benefit for 
the Opex portion is $0.50 and an NPV of $0.33 (in millions) ($2022). 
 
Benefit #703 - #705 Non-Embedded NOX, CO2, and Public Health Benefits: VVO/CVR  
 
This benefit is calculated by taking the incremental load reduction due to AMF data in the CVR 
calculations (MWh) as calculated in Benefit #14 multiplied by the non-embedded NOX average 
$/MWh multiplied and by the Benefit Achievement Rate (BAR). The BAR begins in 2026 at 20% 
and increases to 100% at by 2029 and beyond. The calculation also takes into consideration the 
1% AMF meter opt out. The avoided non-embedded NOx and the non-embedded CO2 values are 
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sourced from AESC 2021 and is expressed in $2021/MWh. These values are inflated by 2%/year 
to determine the annual nominal avoided rates. For the Public Health benefit values, the Company 
used the latest estimates from the EPA and inflated them by 2% to develop the annual nominal 
avoided public health rates.  
 
The annual nominal avoided rates for NOx, CO2, and Public Health are multiplied by the 
incremental load reduction from Benefit #14 to determine the annual nominal benefits. The annual 
nominal values are summed to determine the total nominal benefit and discounted at 3.0% to 
determine the NPV benefit.  
 
The Non-Embedded NOx benefit is a total nominal benefit of $0.31M and an NPV of $0.24M 
($2022). 
 
The Non-Embedded CO2 benefit is a total nominal benefit of $108.78M and an NPV of $81.69M 
($2022). 
 
The Public Health benefit is a total nominal benefit of $0.50M and an NPV of $0.37M ($2022). 
 
Benefits #706 - #708 Energy Insights: Non-Embedded NOx &CO2, Public Health  
 
These benefits are calculated by multiplying the reduced consumption (MWh) as calculated in 
Benefit #16 multiplied by $/MWh values identified for avoided non-embedded NOX, non-
embedded CO2, and Public Health benefits. The reduced consumption derivation is described in 
Benefit #16. It involves a forecast of residential and commercial energy use, Customer 
Participation Rate (%) for residential and commercial, the anticipated reduction in energy use, the 
Benefit Achievement Rate, and the AMF meter opt-out rate (1%). These factors are used to 
determine the annual MWh reductions due to the Energy Insights program.  
 
The avoided non-embedded NOx and CO2 values are sourced from AESC 2021 and are expressed 
in $2021/MWh. These values are inflated by 2%/year to determine the annual nominal avoided 
rates. For the Public Health benefit values, the Company used the values that were originally used 
by National Grid and inflated them by 2% to develop the annual nominal avoided public health 
rates.  
 
The annual load reductions are multiplied by annual nominal avoided rates for NOx, CO2, and 
Public Health to determine the annual nominal benefits. The annual nominal values are summed 
to determine the total nominal benefit and discounted at 2.0% to determine the NPV benefit.  
 
The total nominal benefit for Non-Embedded Nox costs is $0.28M and NPV is $0.22M ($2022). 
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The total nominal benefit for Non-Embedded CO2 costs is $99.53M and NPV is $74.88M ($2022).  
 
The total nominal benefit for improved Public Health is $0.45M and NPV is $0.34M ($2022).  
 
 
 
 
Benefit #709 Capacity DRIPE Benefit: Whole House CPP 
 
DRIPE = Demand Reduction Induced Price Effect.  DRIPE refers to the reduction in prices in the 
wholesale markets for capacity and energy resulting from the reduction in quantities of capacity 
and of energy required from those markets due to the impact of efficiency and/or demand response 
programs. Capacity DRIPE: The change in electricity bills in Rhode Island due to reductions in 
electric capacity prices. 
 
The DRIPE benefit is developed by multiplying the Opt-In MW by the DRIPE capacity benefit 
($). The Opt-In MW reduced that were determined in Benefit #26 are lagged by three years and 
multiplied by the AESC 2021 Report’s DRIPE Capacity Values, which are expressed in 
$2021/kW-year. 
 
The annual peak MW reductions are multiplied by the avoided DRIPE capacity costs for that year 
to determine the dollar value of the benefit. The avoided DRIPE capacity costs were sourced from 
the AESC 2021 Report and are expressed in $2021/kW-year and vary from year to year. The AESC 
2021 values were inflated by 2%/year to determine the annual nominal avoided system capacity 
costs. These annual values were multiplied by the annual peak MW reductions to determine the 
annual nominal benefit. The annual values were summed to obtain the total nominal dollar savings 
and then discounted by 2% to determine the NPV of the benefit. The annual values are reduced by 
the AMF Meter Opt-Out of 1%. 
 
The result is a total nominal benefit of $3.42M and an NPV of $2.48M ($2022). 
 
Benefit #716 – Transmission Capacity Benefit: Whole House CPP  
 
The Transmission Capacity benefit is developed by multiplying the Opt-In MW and the Opt-Out 
MW reductions by the value of the avoided transmission capacity. The Opt-In and Opt-Out annual 
MW reductions that were determined in Benefit #26 are multiplied by a transmission coincidence 
factor (90%) and a transmission success factor (100%) to determine the annual peak MW 
reductions. The transmission coincidence factor and success factor were developed by National 
Grid and adopted by Rhode Island Energy.  
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In the case of avoided transmission, the AESC report included only a single year value of avoided 
costs - $84.00/kW-year expressed in $2021. To determine the annual values, the 2021 value was 
escalated at 2%/year. The annual values are reduced by the AMF Meter Opt-Out of 1%. 
 
The annual peak MW reductions are multiplied by the avoided annual capacity costs for that year 
to determine the annual nominal dollar value of the benefit. The annual values are summed to 
determine the total nominal benefit and discounted by 2% to determine the NPV.  
The result is a total nominal benefit of $58.72M opt in and an NPV of $43.25M ($2022).   
 
Benefit #717 – Distribution Capacity Benefit: Whole House CPP  
 
The Distribution Capacity benefit is developed by multiplying the Opt-In MW and the Opt-Out 
MW reductions by the value of the avoided distribution capacity. The Opt-In and Opt-Out annual 
MW reductions that were determined in Benefit #26 are multiplied by a distribution coincidence 
factor (5.8%) and a distribution success factor (100%) to determine the annual peak MW 
reductions. The distribution coincidence factor and success factor were developed by National 
Grid and adopted by Rhode Island Energy.  
 
In the case of avoided distribution, the AESC report included only a single year value of avoided 
costs - $80.24/kW-year expressed in $2021. To determine the annual values, the 2021 value was 
escalated at 2%/year. The annual values are reduced by the AMF Meter Opt-Out of 1%. 
 
The annual peak MW reductions are multiplied by the avoided annual capacity costs for that year 
to determine the annual nominal dollar value of the benefit. The annual values are summed to 
determine the total nominal benefit and discounted by 2% to determine the NPV.  
 
The result is a total nominal benefit of $3.40M and an NPV of $2.51M ($2022). 
 
Benefit #718 – Transmission Capacity Benefit: Whole House TOU 
 
The Transmission Capacity benefit for Whole House TOU is developed by multiplying the Opt-
In MW and the Opt-Out MW reductions by the value of the avoided transmission capacity. The 
Opt-In and Opt-Out annual MW reductions that were determined in Benefit #27.5 are multiplied 
by a transmission coincidence factor (90%) and a transmission success factor (10%) to determine 
the annual peak MW reductions. The transmission coincidence factor and success factor were 
developed by National Grid and adopted by Rhode Island Energy.  
 
In the case of avoided transmission, the AESC report included only a single year value of avoided 
costs - $84.00/kW-year expressed in $2021. To determine the annual values, the 2021 value was 
escalated at 2%/year. The annual values are reduced by the AMF Meter Opt-Out of 1%. 
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The annual peak MW reductions are multiplied by the avoided annual capacity costs for that year 
to determine the annual nominal dollar value of the benefit. The annual values are summed to 
determine the total nominal benefit and discounted by 2% to determine the NPV. 
 
The result is a total nominal benefit of $.97M and an NPV of $.71M opt in ($2022). 
 
Benefit #719 – Distribution Capacity Benefit: Whole House TOU 
 
The Distribution Capacity benefit for Whole House TOU is developed by multiplying the Opt-In 
MW and the Opt-Out MW reductions by the value of the avoided distribution capacity. The Opt-
In and Opt-Out annual MW reductions that were determined in Benefit #27.5 are multiplied by a 
distribution coincidence factor (5.8%) and a distribution success factor (41.7%) to determine the 
annual peak MW reductions. The transmission coincidence factor and success factor were 
developed by National Grid and adopted by Rhode Island Energy.  
 
In the case of avoided transmission, the AESC report included only a single year value of avoided 
costs - $80.24/kW-year expressed in $2021. To determine the annual values, the 2021 value was 
escalated at 2%/year. The annual values are reduced by the AMF Meter Opt-Out of 1%. 
 
The result is a total nominal benefit of $0.26M opt in ($2022) and an NPV of $0.19M opt in 
($2022). 

 
Benefit #720 – Transmission Capacity Benefit: EV TVR 
 
The Transmission Capacity benefit for EV TVR is developed by multiplying the Opt-In MW and 
the Opt-Out MW reductions by the value of the avoided transmission capacity. The Opt-In and 
Opt-Out annual MW reductions (that were determined in the same way that the peak reductions 
were calculated in Benefit #25) are multiplied by a transmission coincidence factor (90%) to 
determine the annual peak MW reductions. The transmission coincidence factor was developed by 
National Grid and adopted by Rhode Island Energy.  
 
In the case of avoided transmission, the AESC report included only a single year value of avoided 
costs - $84.00/kW-year expressed in $2021. To determine the annual nominal values, the 2021 
value was escalated at 2%/year.  
The annual nominal savings are derived by multiplying the transmission capacity reductions by 
the annual nominal costs and are reduced by the AMF Meter Opt-Out of 1%. The annual values 
are summed to determine the total nominal benefit and discounted by 2% to determine the NPV 
benefit. 
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The result is a total nominal benefit of $ 58.90M opt in and an NPV of $41.89M opt in ($2022). 
 

Benefit #721 – Distribution Capacity Benefit: EV TVR 
 
The Distribution Capacity benefit for EV TVR is developed by multiplying the Opt-In MW and 
the Opt-Out MW reductions by the value of the avoided distribution capacity. The Opt-In and Opt-
Out annual MW reductions (that were determined in the same way that the peak reductions were 
calculated in Benefit #25) are multiplied by a distribution coincidence factor (5.8%) to determine 
the annual peak MW reductions. The distribution coincidence factor was developed by National 
Grid and adopted by Rhode Island Energy.  
 
In the case of avoided distribution, the AESC report included only a single year value of avoided 
costs - $80.24/kW-year expressed in $2021. To determine the annual nominal values, the 2021 
value was escalated at 2%/year.  
 
The annual nominal savings are derived by multiplying the distribution capacity reductions by the 
annual nominal costs and are reduced by the AMF Meter Opt-Out of 1%. The annual values are 
summed to determine the total nominal benefit and discounted by 2% to determine the NPV 
benefit. 
 
The result is a total nominal benefit of $ 3.79M opt in ($2022) and an NPV of $2.70M opt in 
($2022).  
 

Benefit #729 – Distribution Capacity Benefit: VVO/CVR 
 
This benefit is calculated by multiplying the lagged capacity reductions developed in Benefit #40 
by the distribution coincidence factor (5.8%) to determine the distribution capacity reductions 
(MW). The distribution coincidence factor was developed by National Grid and adopted by Rhode 
Island Energy. The distribution capacity reductions are multiplied by the avoided distribution 
costs.  
 
In the case of avoided distribution, the AESC report included only a single year value of avoided 
costs - $80.24/kW-year expressed in $2021. To determine the annual nominal values, the 2021 
value was escalated at 2%/year.  
 
The annual nominal savings are derived by multiplying the distribution capacity reductions by the 
annual nominal costs and are reduced by the AMF Meter Opt-Out of 1%. The annual values are 
summed to determine the total nominal benefit and discounted by 2% to determine the NPV 
benefit. 
 
The result is a total nominal benefit of $0.27M ($2022) and an NPV of $0.20M ($2022). 
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Benefit #730 – Transmission Capacity Benefit: VVO/CVR 
 
This benefit is calculated by multiplying the lagged capacity reductions developed in Benefit #40 
by the transmission coincidence factor (90%) to determine the transmission capacity reductions 
(MW). The transmission coincidence factor was developed by National Grid and adopted by 
Rhode Island Energy. The transmission capacity reductions are multiplied by the avoided 
distribution costs.  
 
In the case of avoided distribution, the AESC report included only a single year value of avoided 
costs - $80.24/kW-year expressed in $2021. To determine the annual nominal values, the 2021 
value was escalated at 2%/year.  
 
The annual nominal savings are derived by multiplying the transmission capacity reductions by 
the annual nominal costs and are reduced by the AMF Meter Opt-Out of 1%. The annual values 
are summed to determine the total nominal benefit and discounted by 2% to determine the NPV 
benefit. 
 
The result is a total nominal benefit of $4.16M ($2022) and an NPV of $3.05M ($2022). 
 
National Grid Benefits Used Directly by Rhode Island Energy 
 
There were numerous benefits calculated by National Grid that were either very small or based on 
internal National Grid documents. Rather than spend the resources to update them, Rhode Island 
Energy is submitting the following values that were calculated by National Grid.  The total benefits 
used directly from National Grid total  

 Removing these benefits completely would yield a 3.6 
nominal B/C ratio and a 3.8 NPV B/C ratio.  
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Cost Guide:  Estimated for Rhode Island Energy AMF Business Case 
 
Introduction 
 
This Cost Guide is intended to be a companion piece to the AMF Benefit-Cost Analysis 
spreadsheet. This is intended only as an aid to interpreting the calculations of the costs presented 
in the spreadsheet.  All details of the calculations are contained in the Confidential BCA excel file. 
 
Summary of Costs (Nominal and NPV) 
 

 
 
Meters ($102.85m) – Includes the hardware, scheduling, call center, meter installations, pre-
sweeps, sample meter testing, base repairs, and vendor project management costs.  Components 
of this meter category are as follows: 
 

 
 
The largest component of Meters is the Hardware, which are the meters themselves along with the 
shipping and handling, sales tax, testing, and warranty support.  Meters are the largest single 
component of the business case (36%).  The total quantity of meters (458,966 Residential and 
65,711 Commercial) is based on the total installed electric meter population minus an estimated 
1% opt-out rate and 901 meters operating on the MV-90 meter read system.  Annual growth rate 
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assumption of 0.25% and failure rate assumption of 0.25% were used. A seed stock estimation of 
1.25% Residential and 1.28% Commercial was used based on actual experience.  Vendor provided 
estimates were used for the cost of the meters /unit for residential and /unit for 
commercial).   
 
Additional Hardware costs were included consisting of ancillary devices such as antennas and 
safety equipment. This ancillary equipment is a small component at $219k.  Antennas are 
anticipated to be needed at 0.5% of the indoor meter locations.   
 
Installation costs (“Installs”) account for approximately 18% of the total Meter costs and represent 
meter installation work including appointment scheduling, meter exchanges/installations, call 
center, and cross-dock facility costs. Meter installation costs are calculated with the planned 
assumption that of the work will be performed by a third-party vendor and by internal 
labor. Installer costs were based on field installer contractor information as well as PPL prior 
experience with production and efficiency.  Calculations were based on a 10-hour day, loaded rate, 
including vehicle and gas costs.  Fully loaded rates were used for both vendor and internal labor.  
Facility costs represent  of total installation costs and cover the costs for a call center, cross-
dock warehousing, and shipping verification testing. 

 
Pre-sweep verifications are used to proactively identify meter deployment issues prior to 
exchanging the meter.  Pre-sweeps proved to be a valuable add during the PA AMF deployment. 

Pre-sweep cost estimates were 
based on PA production and efficiency experience, using an average of  residential verifications 
or commercial verifications per day.   

 
Project management costs represent the third-party installation vendor’s focused project 
management efforts during the AMF deployment. The meter vendor project management costs 
were estimated based on  of their total installation efforts. Project management, within this 
category, accounts for 3% of total meter costs.  These estimated costs were based on PPLs 
experience with their previous AMI implementation.  It is our intent to competitively bid 
installation services. 

 
Repairs capture the costs associated with repairing the meter base at the customer’s premise to 
allow for a new meter installation. Based on PPL’s experience, coupled with feedback from Rhode 
Island Energy field operations, an estimate of 0.5% of the customers’ meter bases will need to be 
repaired to ensure a safe, efficient meter exchange.   
 
Network ($27.49m) – Includes the communications network needed for secure and reliable 
communications from the Radio Frequency (RF) meter to the head-end system. Costs of the 
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installation of the communications network include the network equipment, installation costs, 
steady state operations after deployment, and project management costs.  

 
  
Installation costs (“Installs”) include the design, engineering and installation of routers, high-
capacity gateways and standard gateways, and other equipment on poles, in cabinets and other 
locations to enable AMF meters.  Network Equipment Installs were based on prior deployment 
experiences with RF Mesh communications planning, design, and implementation as well as 
hardware and miscellaneous requirements provided by vendors with support from consultants and 
PPL’s prior experience in PA and KY.  It is our intent to competitively bid installation services. 

 
RF Network Hardware (“Hardware”) includes routers, high-capacity gateways and standard 
gateways, cabinets, and other infrastructure required to support the communications network.  
Costs were based on vendor provided estimates and internal estimates for installations based on 
previous experiences, along with RI labor cost estimates.  The quantity of equipment required for 
the RF Network was determined by the preliminary RF Design.  These include  high-capacity 
gateways (HCC),  standard capacity gateways (SCC), and  routers.  A failure rate  
was used based on a range between  experienced annually in PA across gateways and 
routers.  An upgrade, targeted in , is an assumed requirement to move fully away from the 
present day 4G wireless backhaul to 5G (or future available) wireless backhaul option.  Additional 
hardware includes test equipment and ancillary equipment such as cables and analyzers. 

 
Project management cost represents the  focused project 
management efforts during the AMF deployment. The  project management costs were 
estimated as  of their total installation efforts.  Project management, within this category, 
accounts for  of total network costs.  These costs were based on  feedback and PPLs 
prior experience. 
 
Systems ($143.41m) – Includes the Information Technology systems and platforms to enable end 
to end AMF functionality.  The $143.41m consists of: 
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Methodology and Basis of Estimation for Systems Costs  
PPL followed a stepped process to develop the Systems costs.  Step 1 was to review the Systems 
costs equivalent within the confidential National Grid Updated AMF Business Case excel file.  
This step provided insights into systems that National Grid considered as part of their AMF 
deployment as well as the structure of their costs and benefits model.  Step 2 was to develop the 
list of solutions needed to implement and maintain the capabilities based on the functionality 
roadmap. Step 3, via workshops, gathered feedback on systems implementation, or modification 
of existing systems, in support of a potential Rhode Island Energy AMF deployment effort.  Step 
3 resulted in a full listing of requirements for implementation.  Step 4 reviewed the list of 
requirements and estimated design, build, testing, and implementation complexity, timing, and 
cost.  Step 5, carried out in parallel with Step 4, was to incorporate the associated vendor 
preliminary cost estimates. Step 6 merged the data collected into the cost model.   A system 
integration vendor worked closely with PPL to develop the cost estimation model.   
 
A review of systems costs, by solution, is provided below.  Detailed line by line calculations, 
formulas, and their foundational values can be found within the excel file as part of Appendix H.   

 
Headend - $65.13m – The Rhode Island Energy AMF Headend (“Headend”) is separate from the 
PA AMI Headend instance and is responsible for collecting the meter data from the AMF meters 
before sending the data downstream.  The Rhode Island Energy Headend will be in the vendor 
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cloud and all implementation costs are part of the AMF costs.  AMF costs in this category 
represent: 
 
1) RF Headend costs to standup, integrate, and perform future upgrades are broken down into 

three components and include planning, design, coding modifications, testing, and 
implementation:  

a. $10.07m – Headend standup and integrate (years 1-4) 
b. $1.97m – WiSun standup and integrate (years 1-4) 
c. $2.49m - SaaS System Upgrade Testing 
in years 9, 14, and 19 which include a 2.3% BLS ECI Annual adjustment.  This was based 
on historic employment cost index (ECI) data. 
 

2) Annual SaaS fees estimated based on vendor provided estimations:  
a. - Headend (years 3-20) calculated at with a pro-rated ramp-up 

amount in the early years and an annual inflation increase of 2.0% starting in year 5, 
when deployment is completed.  The annual inflation is based on historical BLS Core 
CPI index.   

b. – WiSun (years 3-20) calculated at with a pro-rated ramp-up 
amount in the early years and an annual inflation increase of 2.0% starting in year 5, 
when deployment is completed.  The annual inflation is based on historical BLS Core 
CPI index.   
 

3) Ongoing maintenance and support of the RF Headend SaaS service: 
a. – Headend support estimated based using the fully 

loaded labor rate of  through years 5 through 20, with an annual Cost 
of Living Adjustment (COLA) of 2.5% 

b. – WiSun support estimated based on using the fully 
loaded labor rate of through years 5 through 20, with an annual Cost 
of Living Adjustment (COLA) of 2.5% 

 
MDMS - $33.54m – The Rhode Island Energy AMF Meter Data Management System (MDMS) 
is separate from the PA AMI MDMS instance and is responsible for receiving the meter data from 
the AMF Headend and performing Validation, Estimation, and Editing (VEE) before sending the 
data downstream.  The Rhode Island Energy MDMS will be in the vendor cloud and 
implementation costs are shared between TSA and AMF costs as detailed in the section below. 
AMF specific costs in this category represent: 
 

1) MDMS costs to standup, integrate, and perform future upgrades are broken down into two 
components and include planning, design, coding modifications, testing, and 
implementation:   
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a. $4.44m – MDMS standup and integrate (years 1-4) 
b. $2.42m - SaaS MDMS System Upgrade Testing in years 10 and 16 which include a 

2.3% ECI/BLS Annual adjustment 
 

2) Annual SaaS fees estimated based on vendor provided estimations.  
 

3) - MDMS (years 3-20) calculated at with a pro-rated ramp-up amount 
during deployment and an annual inflation increase of 2.0% starting in year 5, when 
deployment is completed.  The annual inflation is based on the historical BLS Core CPI 
index.   

 
4) the ongoing maintenance and support of the MDMS SaaS service 

a. – MDMS support estimated based on using the fully 
loaded labor rate of through years 5 through 20, with an annual Cost 
of Living Adjustment (COLA) of 2.5% 

 
Customer Engagement - $12.56m – costs in this category are broken into eight distinct areas.   
  

1) Customer Portal $5.25m  
The Customer Portal system will be the same platform instance utilized by PA.  The costs 
will be allocated between the two operating companies following PPL’s cost allocation 
methodology which is based on customer end points. The split between PA (~1.5 million 
meters) and Rhode Island Energy (~500k meters) will be approximately 75% PA and 25% 
RI. Integration modifications between the Customer Portal with the new cloud based 
MDMS, Headend, and MS Azure Data Lake are captured here.  AMF specific costs in this 
Customer Portal category represent: 

a. $1.08m – integrations estimated based on leveraging existing PA knowledge, 
processes, and code and includes planning, design, minor coding modifications, 
testing, and implementation in years 1-4 

b. $4.17m – estimated ongoing maintenance based include: 
 $3.28m  using the fully 

loaded labor rate of  through years 3 through 20, with an 
annual Cost of Living Adjustment (COLA) of 2.5% 

 $890k - RIE AMF allocation of the annual PPL website portal operations 
service of Sitecore Content Management, MS Azure website cloud costs, 
and Twilio’s Sendgrid software.  Costs are estimated to start in year 3, go 
through year 20, and includes an annual increase of .25%, for potential 
annual customer growth rate. 
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2) Green Button $664k 
Green Button Connect is functionality that resides on the Customer Portal platform 
utilized by PA.  Rhode Island Energy costs will be allocated following PPL’s cost 
allocation methodology.  Coding modification costs within the Green Button Connect 
functionality and between the new Rhode Island Energy cloud based MDMS are 
captured here. AMF specific costs in this Green Button Connect functionality category 
represent: 

a. $664k - integrations estimated based on leveraging existing PA knowledge, 
processes, and code and include planning, design, minor coding modifications, 
testing, and implementation in years 1-4 
 

3) Carbon Footprint Calculator $167k 
Carbon Footprint Calculator is functionality that will reside on the Customer Portal 
platform utilized by PPL.  Rhode Island Energy costs will be allocated following PPLs 
cost allocation methodology.  Coding costs for the Carbon Footprint Calculator and 
integration costs between the new Rhode Island Energy cloud based MDMS are 
captured here.  AMF specific costs in this category represent: 

a. $167k – coding and integrations are estimated based on leveraging existing PA 
knowledge and code and include planning, design, coding modifications, 
testing, and implementation in years 1-4 
  

4) Outage Alerts $332k 
Customer Outage Alerts are enabled by functionality that resides on the same alert 
platform utilized by PA.  Rhode Island Energy costs will be allocated following PPL’s 
cost allocation methodology. These costs represent the integration modifications 
between the alerts platform and the new Rhode Island Energy cloud based MDMS, 
OMS, CSS, and online portal.  AMF specific costs in this Outage Alerts category 
represent: 

a. $332k - integrations estimated based on leveraging existing PA knowledge, 
processes, and code and includes planning, design, minor coding modifications, 
testing, and implementation in years 1-4 
 

5) Bill Alerts $332k 
Customer Bill Alerts are enabled by functionality that resides on the same alerts 
platform utilized by PA.  Rhode Island Energy data will be allocated following PPL’s 
cost allocation methodology. Integration modifications between the alerts platform and 
the new Rhode Island Energy cloud based MDMS, CSS, and online portal are captured 
here.  AMF specific costs in this Bill Alerts category represent: 
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a. $332k - integrations estimated based on leveraging existing PA knowledge, 
processes, and code and includes planning, design, minor coding modifications, 
testing, and implementation in years 1-4 
 

6) C&I and Multi-Family Portal View $415k 
C&I and Multi-Family Portal View are planned to be specialized customer views that 
would reside on the Customer Portal platform utilized by PPL.  Rhode Island Energy 
costs will be allocated following PPLs cost allocation methodology.  Coding for the 
C&I and Multi-Family Portal View and integrations between MDMS, RF Headend, 
and CSS are captured here.  AMF specific costs in this category represent: 

a. $415k - coding and integrations are estimated based on leveraging existing PA 
knowledge and code and includes planning, design, coding modifications, 
testing, and implementation in years 1-4 
 

7) Solar Marketplace $664k 
Solar Marketplace will be an internally developed PPL solution. The Solar Marketplace 
offering will utilize the same platform instance as PA and Rhode Island Energy costs 
will be allocated following PPLs cost allocation methodology.   Coding modifications 
within the Solar Marketplace and integrations with MDMS, and Headend are captured 
here.  AMF specific costs in this Solar Marketplace category represent: 

a. $664k - integrations estimated based on leveraging existing PA knowledge, 
processes, and code and includes planning, design, minor coding modifications, 
testing, and implementation in years 1-4 
 

8) Time Varying Rates (“TVR”)  
Time Varying Rates (“TVR”) is planned to be a vendor developed standalone solution, 
dedicated for Rhode Island, separate from both MDMS and CSS.  The TVR solution 
would integrate with CSS, MDMS, RF Headend, and Customer Portal. Coding 
development and associated integrations are captured here.  AMF specific costs in this 
TVR category represent: 

a. - coding and integrations are estimated based on leveraging existing PA 
knowledge and code (PA Time of Use) and includes planning, design, coding 
modifications, testing, and implementation in years 6&7 

b. - estimated on-going maintenance based on Full-
Time Equivalent (“FTE”) using the fully loaded labor rate of  
through years 8 through 20, with an annual Cost of Living Adjustment (COLA) 
of 2.5% 
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Analytics - $7.30m – The Analytics system is the same Microsoft Azure cloud-based solution 
utilized by PA.  Rhode Island Energy costs will be allocated based following PPL’s cost allocation 
methodology.  Implementation of that Rhode Island Energy partition and associated analytics 
integrations with the new Rhode Island Energy cloud based MDMS and Headend are captured 
below.  AMF specific costs in this Analytics category represent: 
 
1) Data Lake implementation, in years 1-4, is broken into three sub-components 

a. $2.54m – estimated data storage, availability, and transformations including the 
associated planning, design, coding, testing, and implementation in years 1-4 

b. $845k – Analytics dashboard creation estimated based on leveraging existing PA 
knowledge and dashboard code that includes planning, design, coding, testing, and 
implementation in years 1-4 

c. $392k - Vendor provided SaaS solutions for Model Validator solutions 
 

2) the ongoing maintenance of the new Analytics AMF integrations and platform  
a. – estimated based on Full-Time Equivalent (“FTE”) to 

maintain those interfaces and dashboards using the fully loaded labor rate of  
per hour, through years 5 through 20, with an annual Cost of Living Adjustment 
(COLA) of 2.5% 

b.  – estimated on-going MS Azure monthly services fees are based on the 
monthly amount prorated 
based on the fully loaded meter quantities, through years 5 through 20, with an annual 
meter growth rate of 0.25% 

c.  – Vendor provided Advanced Grid Analytics (AGA) SaaS fees calculated at 
 with a pro-rated ramp-up amount in the initial year and an annual Core CPI 

index based on BLS of 2.0% in year 5.  This vendor provided SaaS service is targeted 
to be use by end of year 5. 

 
Middleware - $4.20m – The Middleware software is not a direct ‘AMF System’ and encompasses 
several different Middleware software programs in use at PPL.  Middleware software acts as “the 
middleperson” connecting solutions together.  Coding needs to be done in all 3 systems involved 
– the sending system, the middleware, and the receiving system.  The Middleware software will 
be on the same platform instance utilized by PA, with Rhode Island Energy costs to be allocated 
following PPLs cost allocation methodology. Costs captured here represent the AMF specific 
coding and on-going maintenance for the Middleware itself.  These represent: 
 
1) Middleware costs to develop the AMF specific integrations and execution of critical time-

dependent automated routines between AMF systems (Headend, MDMS, WiSun), internal 
systems (CSS, GIS, ADMS & OMS, Infor, MAM, Azure Data Lake, Customer Portal), and 
external entities.   
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a. $2.76m - coding and integrations are estimated based on leveraging existing PA 
knowledge, processes, and code and includes planning, design, coding modifications, 
testing, and implementation in years 1-4 
 

2) the ongoing maintenance and support of the Middleware software and interfaces   
a.  – Middleware support estimated based on  using the 

fully loaded labor rate of , through years 5 through 20, with an annual 
Cost of Living Adjustment (COLA) of 2.5% 

b.  – Rhode Island Energy AMF allocations of the estimated annual PPL 
Middleware MS Azure costs estimated to start in year 5, go through year 20, and 
includes an annual increase based on estimated meter population growth (0.25%). 

 
Outage Management System (“OMS”) & Advanced Distribution Management System 
(“ADMS”) - $2.96m – Both OMS and ADMS, which could also be referenced as basic ADMS, 
are not direct ‘AMF Systems’.   OMS and ADMS costs are listed separately due to the two different 
solutions used; however, OMS is a component of basic ADMS. Costs specific to both OMS and 
ADMS are as follows: 
 
1) the new AMF integrations between OMS and ADMS systems are with the RF Headend and 

MDMS systems. 
a. $1.79m integrations estimated based on leveraging existing PA knowledge and 

integration code that includes planning, design, testing, and implementation.   
 

2) the ongoing maintenance, in years 5-20, of the new AMF integrations are as follows:   
a. – ADMS – estimated based on Full-Time Equivalent 

(“FTE”) to maintain those ongoing interfaces using the fully loaded labor rate 
assumption  through years 5 through 20, with an annual Cost of 
Living Adjustment (COLA) of 2.5% 

b.  – OMS – estimated based on  Full-Time Equivalent (“FTE”) 
to maintain those ongoing interfaces using the fully loaded labor rate assumption of 

, through years 5 through 20, with an annual Cost of Living Adjustment 
(COLA) of 2.5% 

c.  – ADMS – estimated based on RIE AMF functionality portion of PPL’s annual 
GE e-terra Software costs.  Costs begin in year 5 and continue through year 20 and 
include an annual increase based on estimated meter population growth (0.25%). 

d.  – OMS – estimated based on Rhode Island Energy portion of PPL’s annual  
   Costs begin in year 5 and continue through year 20 and includes 

an annual increase based on estimated meter population growth (0.25%). 
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Project Management - $2.80m – represents the costs of the PPL IT team to provide direct 
oversight of the system integrator and all the systems efforts that support AMF implementation in 
years 1-4.  There are no IT Program Management costs projected in years 5-20.  AMF specific 
costs in this category represent: 
 
1) Five (5) PPL IT Staff 

a.  – modeled based on the experience and approach PPL followed for our prior 
AMI deployment and cost estimated based on five (5)  dedicated PPL IT staff, 
through years 1 through 4 with a ramp up starting in Q4 2022.  Costs are estimated 
using the fully loaded labor rate of  with an annual Cost of Living 
Adjustment (COLA) of 2.5% 

1. AMF IT Manager 
2. AMF IT System Specialist 
3. AMF IT System Specialist 
4. AMF IT System Specialist 
5. AMF IT System Specialist 

 
Cybersecurity - $2.78m – Cybersecurity costs represent the cybersecurity penetration testing, 
access reviews, systems reviews, and further integration development costs specific to Rhode 
Island Energy AMF implementation.  AMF specific costs in this category represent: 
 
1) the new development work between Meters, RF Headend, and the MDMS: 

a. $2.58m – coding, integrations, and cybersecurity testing are estimated based on 
leveraging existing PA knowledge and code (e.g., optical port access alerting) and 
includes planning, design, coding modifications, testing, and implementation in years 
1-4 

2) the ongoing maintenance and monitoring of the cybersecurity interfaces   
a. $199k - estimated based on Rhode Island Energy AMF functionality portion of PPL’s 

annual Cybersecurity application costs.  Costs begin in year 6 and continue through 
year 20 and includes an annual increase based on estimated meter population growth 
(0.25%). 
 

CSS - $2.71m – The Rhode Island Customer Service System (“CSS”) will be a separate on-
premises instance of the System One CIS.  AMF specific costs for CSS are as follows: 
 
1) The new AMF integrations and coding between CSS and the MDMS 

a. $1.68m – coding and integrations estimated based on leveraging existing PA 
knowledge, processes, and code and includes planning, design, coding modifications, 
testing, and implementation in years 1-4 
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2) The ongoing maintenance of the new AMF integrations   
a.  - estimated on-going maintenance based on Full-Time 

Equivalent (“FTE”) using the fully loaded labor rate of , years 5 
through 20, with an annual Cost of Living Adjustment (COLA) of 2.5% 
 

Grid Edge & Load Disaggregation - $1.90m – Represents a specific set of functionalities that is 
enabled by the AMF meters.  This is part of the Rhode Island Energy SaaS offering from the AMF 
Vendor and the method used to estimate these costs aligns with National Grid’s methodology.   
 
1) Total Annual SaaS fees 

a.  - estimated based on  with an 
annual meter growth rate of   Residential adoption estimated at  of the 
residential meter population and Commercial adoption estimated at  of the 
commercial meter population. 

 
Deployment Exchange Management - $1.22m – Deployment Exchange Management costs 
represent software and integrations  

to facilitate the daily exchange of customer premise data in support of the meter 
deployment.  Once the deployment is completed this exchange of data is no longer required.   

 
 AMF specific costs in this category represent: 

 
1) The new development work between the Deployment Vendor and CSS and MDMS: 

a.  - coding and integrations are estimated based on leveraging existing PA 
knowledge, PA past mass deployment processes and code and includes planning, 
design, coding modifications, testing, and implementation in years 1-4 

 
Steady State Operations - $6.30m – represents the costs of the PPL Business Operations team to 
operate the AMF system in years 5-20.  AMF specific costs in this category represent: 
 

1) Rhode Island Energy AMF Business Operations Full-Time Equivalent (“FTE”)  
a.  - estimated based on  

FTE using the years 5 through 20, with an 
annual Cost of Living Adjustment (COLA) of 2.5% 
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Program Management ($15.27m) – Includes project oversight and change management during 
deployment/implementation and ongoing operations, specifically for change management. 
 

 
 
Project Management ($10.03m) - Includes dedicated PPL and Rhode Island Energy internal labor 
directly responsible for implementing the AMF Program. Staffing is based on actual experience 
implementing AMF in PA. 
 

1. AMF Program Lead 
2. Finance and Controls Manager 
3. Network Deployment Lead 
4. Meter Deployment Lead 
5. Meter Deployment Support Project Manager 
6. Meter Deployment Support Project Manager 
7. Project Manager – Key Initiatives 
8. AMF Operations Specialist (Headend System) 
9. AMF Operations Specialist (MDMS System) 
10. AMF Meter Engineer 
11. AMF Meter Testing 

 
– The eleven (11) dedicated project management roles were modeled based on previous 

experience and cost estimated based using a blended fully loaded labor rate of  
through years 2 through 4, with an annual Cost of Living Adjustment (COLA) of 2.5% 
 
In addition, Project Management will be made up of external vendor labor personnel that will 
support the AMF Program.  The eight (8) external vendor labor roles, with estimate loaded hourly 
rates, to support this work are:  
 

1. Senior Project Manager (at ) 
2. Advanced Meter Operations (“AMO”) Network Lead (at ) 
3. AMO Network Analyst (at ) 
4. Metrics, Measures, and Financial Tracking Analyst (at ) 
5. Meter & Network Inventory Management Analyst (at ) 
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6. Deployment Exception Coordinator (at ) 
7. Deployment Exception Coordinator (at ) 
8. Deployment Exception Coordinator (at ) 

 
 – The eight (8) vendor project management roles were modeled based on the experience 

and approach PPL followed for our prior AMI deployment and cost estimated based on the hourly 
rates noted above, through years 2 through 4 
 
Change Management ($5.24m) – includes PPL internal labor made up of PPL and Rhode Island 
Energy employees and vendor labor who will lead and be responsible for the Change Management 
aspects of the AMF Program.  Resourcing is based on our experience implementing AMF in PA.  
The internal team is planned to be made up of  functioning in the following 
capacities:  
 

 
 

 
 

- the  change management roles were estimated based using a blended fully loaded 
labor rate of  through years 2 through 7 (  

), with an annual Cost of Living Adjustment (COLA) of 2.5% 
 

Change Management would also include external vendor labor.  The  external vendor 
labor roles to support this work are:  

 

 
 

- the  external change management vendor roles were estimated based on the 
hourly rates noted above, through years 2 through 4 
 
Lastly, Change Management includes the AMF specific materials (letters, bill inserts, radio ads, 
local commercials) and trainings related to AMF.  Material costs are forecasted starting in year 2 
through year 20. Training is forecasted to start in year 3 and end in year 4. 

•  – Materials across years 2-7 ($1.25m) plus across years 8-20 ($116k) 
•  – Training across years 3-4 
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AMF vs. TSA exit Cost Accounting 
 

A clear distinction has been made between what will be charged to the RI AMF project and what 
will be included in TSA exit costs.  Separate accounting is set up for the two areas to keep costs 
properly charged.  In general, AMF does not include anything that is required for Rhode Island 
Energy to exit National Grid systems. AMF is related to deploying the new advanced meters and 
the functionality they enable as defined in our Plan. 

 
Costs and how they will be charged is as follows: 

 
100% AMF costs include: 

o Implementation - AMF Headend System to read the new meters is 100% AMF. 
o SAAS - annual - RF Headend System would be 100% AMF since only controls RF. 

 
Costs with both AMF and TSA exit components include: 

o The MDMS solution is split between TSA exit and AMF. The TSA exit MDMS 
components include setup and processing of AMR and MV-90 meter reads as well as retail 
settlement functionality. These activities are considered foundational and included as part 
of TSA exit efforts. The AMF MDMS functionality includes receiving and processing 
reads from the new AMF meters.  MDMS allocations should be viewed in two sections, 
Implementation and Ongoing costs. 

 
o MDMS Implementation – based on total number of PPL requirements (224) 

1. Base/AMR – MDMS foundational (match Rhode Island Energy daily read 
functionality) TSA Exit, 36% based on requirements 

2. Retail Settlement – TSA Exit, 20% based on requirements 
3. RF - 44% AMF based on requirements 

 
o MDMS Ongoing/Annual SaaS cost allocations – based on functionality 

1. AMR – 28% for gas (non-AMF) 
2. Retail Settlement – 20% (non-AMF) 
3. Electric AMF – 52% (AMF) 

 
100% TSA exit costs include: 

o Drive-By Meter Reading, MV90 Meter Reading, Wholesale Settlement, and Meter Testing  
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Comparison between National Grid Top Level AMF Categories and  

The above groupings in this chart represent our best estimate of calculating the National Grid costs 
– Electric Only and comparing to the RIE Costs. Please note that due to the different categories, 
and costs by category used, these cost estimates for National Grid do not match one for one with 
the corresponding RIE costs.  
 



 
EXHIBIT B 
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AMF Recovery Year 1 AMF Recovery Year 2 AMF Recovery Year 3 AMF Recovery Year 4

Cost 
Category_1 Cost Category_3 Cost Category_4 Full Description

FERC 
Account

October to September 
2023

October to September 
2024

October to September 
2025

October to September 
2026

01.Meter Ancillary Equipment Antennas External Antenna Cost (Residential) 370 $0 $17,952 $26,705 $6,907
01.Meter Ancillary Equipment Antennas External Antenna Cost (Commercial) 370 $0 $2,572 $3,823 $988
01.Meter Meters Meters Meter Development and Testing - Meters 370 $6,831 $4,554 $759 $0
01.Meter Meter Base Meter Bases Total Electric Meter Pre-Sweeps for deployment 370 $0 $2,200,089 $1,833,414 $366,684
01.Meter QA/QC Testing Vendor Shipment Sample Meter Testing (Residential & Commercial) 370 $0 $207,037 $163,700 $31,563
01.Meter Facility Crossdock Deployment Center, Facility cost (Crossdock) 370 $0 $750,000 $1,000,000 $250,000
01.Meter Facility Call Center Deployment Call Center 370 $0 $795,536 $1,060,715 $265,179
01.Meter Meters Resid. Meters Deployment - Automated RF (AMF) Meter Install Cost - Residential 370 $0 $2,070,626 $7,042,043 $2,117,278
01.Meter Meters C&I Meters Deployment - Automated RF (AMF) Meter Install Cost - Commercial 370 $0 $592,911 $2,016,444 $606,269
01.Meter Meters Resid. Antennas Deployment - External Antenna Electric Meter Install Cost - Residential 370 $0 $10,071 $34,249 $10,297
01.Meter Meters C&I Antennas Deployment - External Antenna Electric Meter Install Cost - Commercial 370 $0 $1,442 $4,904 $1,474

 

01.Meter Meters Meters (Growth) Growth - Automated RF (AMF) Meter Cost (Residential) 370 $0 $0 $0 $0
01.Meter Meters Meters (Growth) Growth - Automated RF (AMF) Meter Cost (Commercial) 370 $0 $0 $0 $0
01.Meter Meters Meters (Replacements) Meter Replacements - Automated RF (AMF) Meter Cost (Residential) 370 $0 $0 $0 $0
01.Meter Meters Meters (Replacements) Meter Replacements - Automated RF (AMF) Meter Cost (Commercial) 370 $0 $0 $0 $0

Other Costs $1,388,661 $10,940,178 $18,187,668 $4,898,413

Total Meters and Costs $1,388,661 $34,993,565 $53,233,838 $13,907,871

(1) Descriptions of cost line items can be found in Benefit Cost Guide Memo - CONFIDENTIAL - Attachment H

DEPLOYMENT

The Narragansett Electric Company
d/b/a Rhode Island Energy

AMF -Meter Costs
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Cost 
Category_1 Cost Category_3 Cost Category_4 Full Description

FERC 
Account

01.Meter Vendor /External Labor Installation Vendor Meter Installation Vendor Project Management Oversight 370
01.Meter Ancillary Equipment Antennas External Antenna Cost (Residential) 370
01.Meter Ancillary Equipment Antennas External Antenna Cost (Commercial) 370
01.Meter Meters Meters Meter Development and Testing - Meters 370
01.Meter Meter Base Meter Bases Total Electric Meter Pre-Sweeps for deployment 370
01.Meter QA/QC Testing Vendor Shipment Sample Meter Testing (Residential & Commercial) 370
01.Meter Facility Crossdock Deployment Center, Facility cost (Crossdock) 370
01.Meter Facility Call Center Deployment Call Center 370
01.Meter Meters Resid. Meters Deployment - Automated RF (AMF) Meter Install Cost - Residential 370
01.Meter Meters C&I Meters Deployment - Automated RF (AMF) Meter Install Cost - Commercial 370
01.Meter Meters Resid. Antennas Deployment - External Antenna Electric Meter Install Cost - Residential 370
01.Meter Meters C&I Antennas Deployment - External Antenna Electric Meter Install Cost - Commercial 370
04.Program PPL Labor PPL Labor PPL PMO Oversight - AMF Implementation PMO 370
04.Program Vendor /External Labor PMO Vendor Labor PMO Vendor - Project Manager / Deployment Lead 370
04.Program Vendor /External Labor PMO Vendor Labor PMO Vendor - Metrics, Measures, and Financial Tracking 370
04.Program Vendor /External Labor PMO Vendor Labor PMO Vendor - Meter Inventory Management Analyst 370
04.Program Vendor /External Labor PMO Vendor Labor PMO Vendor - Deployment Exception Coordinator(s) 370

Other Costs

01.Meter Meters Meters Automated RF (AMF) Meter Cost (Residential) 370
01.Meter Meters Meters Automated RF (AMF) Meter Cost (Commercial) 370
01.Meter Meters Meter Seed Stock Automated RF (AMF) Meter Cost - Spares / Seed Stock (Residential) 370
01.Meter Meters Meter Seed Stock Automated RF (AMF) Meter Cost - Spares / Seed Stock (Commercial) 370

Meter Costs

Total Meters and Costs

(1) Descriptions of cost line items can be found in Benefit Cost Guide Memo - CONFIDENTIAL - Attachment H

The Narragansett Electric Company
d/b/a Rhode Island Energy

AMF -Meter Costs

AMF Recovery 
Year 5

AMF Recovery 
Year 6

AMF Recovery 
Year 7

AMF Recovery 
Year 8

AMF 
Recovery 

Year 9

AMF Recovery 
Year 10

AMF Recovery 
Year 11

AMF Recovery 
Year 12

October to 
September 2027

October to 
September 2028

October to 
September 2029

October to 
September 2030

October to 
September 

2031
October to 

September 2032
October to 

September 2033

October to 
September 

2034
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$128,027 $171,023 $234,512 $287,492 $329,963 $340,904 $341,336 $341,769

$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$128,027 $171,023 $234,512 $287,492 $329,963 $340,904 $341,336 $341,769

POST-DEPLOYMENT / OPERATIONS



The Narragansett Electric Company
d/ba/ Rhode Island Energy
PUC Docket No. 22-49-EL
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Cost 
Category_1 Cost Category_3 Cost Category_4 Full Description

FERC 
Account

01.Meter Vendor /External Labor Installation Vendor Meter Installation Vendor Project Management Oversight 370
01.Meter Ancillary Equipment Antennas External Antenna Cost (Residential) 370
01.Meter Ancillary Equipment Antennas External Antenna Cost (Commercial) 370
01.Meter Meters Meters Meter Development and Testing - Meters 370
01.Meter Meter Base Meter Bases Total Electric Meter Pre-Sweeps for deployment 370
01.Meter QA/QC Testing Vendor Shipment Sample Meter Testing (Residential & Commercial) 370
01.Meter Facility Crossdock Deployment Center, Facility cost (Crossdock) 370
01.Meter Facility Call Center Deployment Call Center 370
01.Meter Meters Resid. Meters Deployment - Automated RF (AMF) Meter Install Cost - Residential 370
01.Meter Meters C&I Meters Deployment - Automated RF (AMF) Meter Install Cost - Commercial 370
01.Meter Meters Resid. Antennas Deployment - External Antenna Electric Meter Install Cost - Residential 370
01.Meter Meters C&I Antennas Deployment - External Antenna Electric Meter Install Cost - Commercial 370
04.Program PPL Labor PPL Labor PPL PMO Oversight - AMF Implementation PMO 370
04.Program Vendor /External Labor PMO Vendor Labor PMO Vendor - Project Manager / Deployment Lead 370
04.Program Vendor /External Labor PMO Vendor Labor PMO Vendor - Metrics, Measures, and Financial Tracking 370
04.Program Vendor /External Labor PMO Vendor Labor PMO Vendor - Meter Inventory Management Analyst 370
04.Program Vendor /External Labor PMO Vendor Labor PMO Vendor - Deployment Exception Coordinator(s) 370

Other Costs

01.Meter Meters Meters Automated RF (AMF) Meter Cost (Residential) 370
01.Meter Meters Meters Automated RF (AMF) Meter Cost (Commercial) 370
01.Meter Meters Meter Seed Stock Automated RF (AMF) Meter Cost - Spares / Seed Stock (Residential) 370
01.Meter Meters Meter Seed Stock Automated RF (AMF) Meter Cost - Spares / Seed Stock (Commercial) 370

Meter Costs

Total Meters and Costs

(1) Descriptions of cost line items can be found in Benefit Cost Guide Memo - CONFIDENTIAL - Attachment H

The Narragansett Electric Company
d/b/a Rhode Island Energy

AMF -Meter Costs

AMF Recovery 
Year 13

AMF Recovery 
Year 14

AMF 
Recovery 
Year 15

AMF Recovery 
Year 16

AMF Recovery 
Year 17

AMF 
Recovery 
Year 18

AMF Recovery 
Year 19

AMF Recovery 
Year 20

October to 
September 

2035
October to 

September 2036

October to 
September 

2037

October to 
September 

2038
October to 

September 2039

October to 
September 

2040

October to 
September 

2041

October to 
September 

2042
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$342,203 $342,638 $343,075 $343,512 $343,950 $344,390 $344,830 $86,235

$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0
$0 $0 $0 $0 $0 $0 $0 $0

$342,203 $342,638 $343,075 $343,512 $343,950 $344,390 $344,830 $86,235

POST-DEPLOYMENT / OPERATIONS



The Narragansett Electric Company
d/ba/ Rhode Island Energy
PUC Docket No. 22-49-EL

Attachment PUC 1-13
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AMF Recovery 
Year 1 AMF Recovery Year 2 AMF Recovery Year 3 AMF Recovery Year 4

October to 
September 2023

October to September 
2024

October to September 
2025

October to September 
2026 Total

# of Residential Meters -                       159,788                      237,699                        61,479                          458,966        
Cost Per Meter (Confidential Attachment H)                                                                                  

Sales Tax 7% 7% 7% 7%
Cost Per Year                                                                       

# of Commercial Meters -                       22,889                        34,024                          8,798                            65,711          
Cost Per Meter (Confidential Attachment H)                                                                                  

Sales Tax 7% 7% 7% 7%
Cost Per Year                                                                           

# of Residential Meters Seed Stock (1.25%) -                       4,286                          1,429                            -                                5,715            
Cost Per Meter (Confidential Attachment H)                                                                                  

Sales Tax 7% 7% 7% 7%
Cost Per Year                                                                                          

# of Commercial Meters Seed Stock (1.28%) -                       632                             211                               -                                843               
Cost Per Meter (Confidential Attachment H)                                                                                  

Sales Tax 7% 7% 7% 7%
Cost Per Year                                                                                            

The Narragansett Electric Company
d/b/a Rhode Island Energy

AMF -Meter Costs Calculation
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