
 
Andrew S. Marcaccio, Counsel 
PPL Services Corporation 
AMarcaccio@pplweb.com  

 

280 Melrose Street 
Providence, RI  02907 
Phone 401-784-7263 

 
 
 
 
 
March 1, 2024 

 
VIA ELECTRONIC MAIL  
 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI  02888 
 
RE:  Docket No. 23-48-EL – The Narragansett Electric Company d/b/a  

Rhode Island Energy’s Proposed FY 2025 Electric Infrastructure, Safety, and 
Reliability Plan 
Supplemental Response to PUC 5-9 

 
Dear Ms. Massaro: 
 

On behalf of The Narragansett Electric Company d/b/a Rhode Island Energy (the 
“Company”), enclosed is the Company’s supplemental response to PUC 5-9 in the above-
referenced matter. 

 
 Thank you for your attention to this transmittal.  If you have any questions or concerns, 
please do not hesitate to contact me at 401-784-4263. 

     
Sincerely,   
 

          
         

Andrew S. Marcaccio 
Enclosures 
 
cc: Docket No. 23-48-EL Service List  
 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-48-EL 
In Re:  Proposed FY 2025 Electric Infrastructure, Safety and Reliability Plan 

Responses to the Commission’s Fifth Set of Data Requests 
Issued on February 1, 2024 

   
 

Prepared by or under the supervision of:  Philip Walnock and Parker Capwell 

PUC 5-9 – Supplemental  
 

Request: 
 

Please provide a table with the following information: 
 

a. Please provide a list of cities and town in which the AMF Network  (AMF amounts 
charged to FERC account 397) will be deployed in FY 2025. 
 

b. Please provide a list of cities and towns in which AMF meters will be deployed in in   
FY 2025. 
 

c. Please provide a list of cities and town in which the AMF Network (AMF amounts 
charged to FERC account 397) will be deployed in FY 2026. 
 

d. Please provide a list of cities and towns in which AMF meters will be deployed in  
FY 2026. 
 

e. For a. through d. above, please provide data by quarter if available.  
 
Original Response: 
 

a. Please see Attachment PUC 5-9-1  
 

b. Please see Attachment PUC 5-9-2  
 

c. Please see Attachment PUC 5-9-3  
 

d. Please see Attachment PUC 5-9-4  
 

e. The response to 5-9 e. is captured, using Infrastructure Safety and Reliability Plan fiscal 
quarters, within Attachments PUC 5-9-1 through 5-9-4    

  



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-48-EL 
In Re:  Proposed FY 2025 Electric Infrastructure, Safety and Reliability Plan 

Responses to the Commission’s Fifth Set of Data Requests 
Issued on February 1, 2024 

   
 

Prepared by or under the supervision of:  Philip Walnock and Parker Capwell 

PUC 5-9 – Supplemental, page 2 
 
Supplemental Response: 
 
The Company is making this supplemental response to address updates to the Advanced 
Metering Functionality (“AMF”) implementation schedule.  
  

a. Please see Attachment PUC 5-9-1 supplemental  
 

b. Please see Attachment PUC 5-9-2 supplemental  
 

c. Please see Attachment PUC 5-9-3 supplemental  
 

d. Please see Attachment PUC 5-9-4 supplemental  
 

e. The response to 5-9 e. supplemental is captured, using Infrastructure Safety and 
Reliability (“ISR”) Plan fiscal quarters, within Attachments PUC 5-9-1 supplemental 
through 5-9-4 supplemental.  

Please note that responses for timing are in ISR Plan fiscal quarters. The primary reason for the 
AMF updates is the schedule shift of the final Transition Services Agreement (“TSA”) exit date 
from National Grid USA’s systems to PPL’s systems moving from May 2024 to August 
2024.  The shift of the TSA exit date results in a shift of AMF timing and approach.  Along with 
a needed update in the systems functionality release approach and schedule, meter deployment 
start will move from January 2025 to March 2025.   There is no change to the timing of pre-
sweeps and network deployment.   
 
The secondary reason for the AMF updates is a result of finalizing or near finalization of vendor 
contracts, resulting in firm cost estimates.  There is no change to the overall AMF program cost 
but the update does reduce FY2025 forecasted spend and increases FY2026 and FY2027.  
 
Including this response, the AMF updates impact the Company’s responses to the following data 
requests:  
 

PUC Set 1 
PUC 1-1, 1-2, 1-3, 1-4  
 
PUC Set 2 
PUC 2-1, 2-2, 2-4  
 

 



The Narragansett Electric Company 
d/b/a Rhode Island Energy 

RIPUC Docket No. 23-48-EL 
In Re:  Proposed FY 2025 Electric Infrastructure, Safety and Reliability Plan 

Responses to the Commission’s Fifth Set of Data Requests 
Issued on February 1, 2024 

   
 

Prepared by or under the supervision of:  Philip Walnock and Parker Capwell 

PUC 5-9 – Supplemental, page 3 
 
PUC Set 3 
PUC 3-1, 3-2, 3-3, 3-4  
 
PUC Set 4 
PUC 4-1, 4-2, 4-5, 4-6  
 
PUC Set 5 
PUC 5-5  
 
PUC Set 7 
PUC 7-1, 7-4, 7-7, and 7-8  

 
The Company also is providing an updated Section 5, Attachment 3, which it filed originally as 
part of the Proposed FY 2025 ISR Plan (starting on Bates page 277), as part of its response to 
PUC 9-19. 
   
 
 



The Narragansett Electric Company  

d/b/a Rhode Island Energy 

RIPUC Docket No. 23-48-EL 

Attachment PUC 5-9-1 Supplemental 

Page 1 of 2 

PUC 5-9-1 Original Response 

Below is a list of towns in which the AMF Network is planned to be deployed in FY 2025. 

Deployment Sector Town Qtr-Year 

Westerly Westerly Q2 2025 

Westerly Hopkinton Q2 2025 

Westerly Richmond Q3 2025 

Westerly Charlestown Q3 2025 

Westerly South Kingstown Q3 2025 

Westerly Narragansett Q3 2025 

Middletown Jamestown Q3 2025 

Middletown Newport Q3 2025 

Middletown Middletown Q4 2025 

Middletown Little Compton Q4 2025 

Middletown Tiverton Q4 2025 

Middletown Portsmouth Q4 2025 

North Kingstown-West North Kingstown Q4 2025 

North Kingstown-West Exeter Q4 2025 

North Kingstown-West West Greenwich Q4 2025 

North Kingstown-West Coventry Q4 2025 

North Kingstown-West East Greenwich Q4 2025 

North Kingstown-East West Warwick Q4 2025 

North Kingstown-East Warwick Q4 2025 



 

The Narragansett Electric Company  

d/b/a Rhode Island Energy  

RIPUC Docket No. 23-48-EL 

Attachment PUC 5-9-1 Supplemental 

Page 2 of 2 
 
 

                                              PUC 5-9-1 Supplemental 
 

 

Below is a list of towns in which the AMF Network is planned to be deployed in FY 2025. 

 

Deployment Sector Town Qtr-Year 

Westerly Westerly Q2 2025 

Westerly Hopkinton Q2 2025 

Westerly Richmond Q3 2025 

Westerly Charlestown Q3 2025 

Westerly South Kingstown Q3 2025 

Westerly Narragansett Q3 2025 

Middletown Jamestown Q3 2025 

Middletown Newport Q3 2025 

Middletown Middletown Q4 2025 

Middletown Little Compton Q4 2025 

Middletown Tiverton Q4 2025 

Middletown Portsmouth Q4 2025 

North Kingstown-West North Kingstown Q4 2025 

North Kingstown-West Exeter Q4 2025 

North Kingstown-West West Greenwich Q4 2025 

North Kingstown-West Coventry Q4 2025 

North Kingstown-West East Greenwich Q4 2025 
 

 

 



The Narragansett Electric Company  

d/b/a Rhode Island Energy 

RIPUC Docket No. 23-48-EL 

Attachment PUC 5-9-2 Supplemental 

Page 1 of 2 

PUC 5-9-2 Original Response 

Below is a list of towns in which the AMF Meters are planned to be deployed in FY 2025. 

Deployment Sector Town Qtr-Year 

Westerly Westerly Q4 2025 

Westerly Hopkinton Q4 2025 

Westerly Richmond Q4 2025 



 

The Narragansett Electric Company  

d/b/a Rhode Island Energy  

RIPUC Docket No. 23-48-EL 

Attachment PUC 5-9-2 Supplemental 

Page 2 of 2 
 
 

                                              PUC 5-9-2 Supplemental 
 

 

Below is a list of towns in which the AMF Meters are planned to be deployed in FY 2025. 

 
 

Deployment Sector Town Qtr-Year 

Westerly Westerly Q4 2025 
 

 

 



The Narragansett Electric Company  

d/b/a Rhode Island Energy 

RIPUC Docket No. 23-48-EL 

Attachment PUC 5-9-3 Supplemental 

Page 1 of 2 

PUC 5-9-3 Original Response 

Below is a list of towns in which the AMF Network is planned to be deployed in FY 2026. 

Deployment Sector Town Qtr-Year 

North Kingstown-East Warwick Q1 FY 2026 

Providence-West Cranston Q1 FY 2026 

Providence-West Johnston Q1 FY 2026 

Providence-East East Providence Q1 FY 2026 

Providence-East Barrington Q1 FY 2026 

Providence-East Warren Q1 FY 2026 

Providence-East Bristol Q1 FY 2026 

Providence Providence Q1 FY 2026 

Chopmist Foster Q1 FY 2026 

Chopmist Scituate Q1 FY 2026 

Chopmist Glocester Q2 FY 2026 

Chopmist Smithfield Q2 FY 2026 

Chopmist/Lincoln-East North Providence Q2 FY 2026 

Lincoln-East Pawtucket Q3 FY 2026 

Lincoln-East Central Falls Q3 FY 2026 

Lincoln-East Lincoln Q3 FY 2026 

Lincoln-West Cumberland Q3 FY 2026 

Lincoln-West Woonsocket Q3 FY 2026 

Lincoln-West North Smithfield Q3 FY 2026 

Lincoln-West Burrillville Q3 FY 2026 



 

The Narragansett Electric Company  

d/b/a Rhode Island Energy  

RIPUC Docket No. 23-48-EL 

Attachment PUC 5-9-3 Supplemental 

Page 2 of 2 
 
 

                                              PUC 5-9-3 Supplemental 
 

 

Below is a list of towns in which the AMF Network is planned to be deployed in FY 2026. 

 
 

Deployment Sector Town Qtr-Year 

North Kingstown-East West Warwick Q1 2026 

North Kingstown-East Warwick Q1 2026 

Providence-West Cranston Q1 2026 

Providence-West Johnston Q1 2026 

Providence-East East Providence Q2 2026 

Providence-East Barrington Q2 2026 

Providence-East Warren Q2 2026 

Providence-East Bristol Q2 2026 

Providence Providence Q2 2026 

Chopmist Foster Q2 2026 

Chopmist Scituate Q2 2026 

Chopmist Glocester Q2 2026 

Chopmist Smithfield Q2 2026 

Chopmist/Lincoln-East North Providence* Q2 2026 

Lincoln-East North Providence* Q3 2026 

Lincoln-East Pawtucket Q3 2026 

Lincoln-East Central Falls Q3 2026 

Lincoln-East Lincoln Q3 2026 

Lincoln-West Cumberland Q3 2026 

Lincoln-West Woonsocket Q3 2026 

Lincoln-West North Smithfield Q3 2026 

Lincoln-West Burrillville Q3 2026 
 

 

*North Providence includes two Rhode Island Energy operating areas. AMF sectors are aligned with Rhode 

Island Energy operating areas. 
 

 



The Narragansett Electric Company  

d/b/a Rhode Island Energy  

RIPUC Docket No. 23-48-EL 

Attachment PUC 5-9-4 Supplemental 

Page 1 of 2 

PUC 5-9-4 Original Response 

Below is a list of towns in which the AMF Meters are planned to be deployed in FY 2026. 

Deployment Sector Town Qtr-Year 

Westerly Charlestown Q1 2026 

Westerly South Kingstown Q1 2026 

Westerly Narragansett Q1 2026 

Middletown Jamestown Q1 2026 

Middletown Newport Q1 2026 

Middletown Middletown Q1 2026 

Middletown Little Compton Q1 2026 

Middletown Tiverton Q1 2026 

Middletown Portsmouth Q1 2026 

North Kingstown-West North Kingstown Q1 2026 

North Kingstown-West Exeter Q1 2026 

North Kingstown-West West Greenwich Q1 2026 

North Kingstown-West Coventry Q2 2026 

North Kingstown-West East Greenwich Q2 2026 

North Kingstown-East West Warwick Q2 2026 

North Kingstown-East Warwick Q2 2026 

Providence-West Cranston Q2 2026 

Providence-West Johnston Q2/Q3 2026 

Providence-East East Providence Q3 2026 

Providence-East Barrington Q3 2026 

Providence-East Warren Q3 2026 

Providence-East Bristol Q3 2026 

Providence Providence Q3/Q4 2026 

Chopmist Foster Q4 2026 

Chopmist Scituate Q4 2026 

Chopmist Glocester Q4 2026 

Chopmist Smithfield Q4 2026 

Chopmist/Lincoln-East North Providence Q4 2026 

Lincoln-East Pawtucket Q4 2026 

Lincoln-East Central Falls Q4 2026 

Lincoln-East Lincoln Q4 2026 

Lincoln-West Cumberland Q4 2026 

Lincoln-West Woonsocket Q1 2027 

Lincoln-West North Smithfield Q1 2027 

Lincoln-West Burrillville Q1 2027 



 

The Narragansett Electric Company  

d/b/a Rhode Island Energy  

RIPUC Docket No. 23-48-EL 

Attachment PUC 5-9-4 Supplemental 

Page 2 of 2 
 
 

                                              PUC 5-9-4 Supplemental 
 

 

Below is a list of towns in which the AMF Meters are planned to be deployed in FY 2026. 

 

Deployment Sector Town Qtr-Year 

Westerly Westerly Q1 2026 

Westerly Hopkinton Q1 2026 

Westerly Richmond Q1 2026 

Westerly Charlestown Q1 2026 

Westerly South Kingstown Q1 2026 

Westerly Narragansett Q1 2026 

Middletown Jamestown Q2 2026 

Middletown Newport Q2 2026 

Middletown Middletown Q2 2026 

Middletown Little Compton Q2 2026 

Middletown Tiverton Q2 2026 

Middletown Portsmouth Q2 2026 

North Kingstown-West North Kingstown Q2 2026 

North Kingstown-West Exeter Q2 2026 

North Kingstown-West West Greenwich Q2 2026 

North Kingstown-West Coventry Q2 2026 

North Kingstown-West East Greenwich Q2 2026 

North Kingstown-East West Warwick Q2 2026 

North Kingstown-East Warwick Q3 2026 

Providence-West Cranston Q3 2026 

Providence-West Johnston Q3 2026 

Providence-East East Providence Q3 2026 

Providence-East Barrington Q3 2026 

Providence-East Warren Q3 2026 

Providence-East Bristol Q3 2026 

Providence Providence Q4 2026 

Chopmist Foster Q4 2026 

Chopmist Scituate Q4 2026 

Chopmist Glocester Q4 2026 

Chopmist Smithfield Q4 2026 

Chopmist/Lincoln-East North Providence Q4 2026 
 



Certificate of Service 
 
I hereby certify that a copy of the cover letter and any materials accompanying this certificate was 
electronically transmitted to the individuals listed below.   
 
The paper copies of this filing are being hand delivered to the Rhode Island Public Utilities Commission 
and to the Rhode Island Division of Public Utilities and Carriers. 
 

 
___________________________________   March 1, 2024 
Joanne M. Scanlon      Date                                 
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